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Actuals

October 2019 June 2020 March 
2023

March 2023 33 months 6 months $142.9M $117.3M $16.1M

Construction $109.7M $109.7M $9.7M

UTSC Residence (P20‐18‐159)

Project Description
This 750‐bed residence with single and double occupancy bedrooms, 
and mixed use space such as support, office and retail space, will 
expand and diversity the housing inventory on campus.  Current 
demand and anticipated need due to projected growth will be met 
while replacing some of the existing aging housing stock.

Project Status
Currently under construction with foundations and basement walls ongoing.
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23 Feb 2021
(Anticipated)

March 2021
(Projected)

August 2023 30 Months 0 months $5M $3.7M $3.3M

Construction

UTSC Instructional Centre 2 (P200‐17‐164)

Project Description
The proposed new Instructional Centre Phase 2 (IC‐2) will provide a 
central location for more 21 new, state of the art, various sized 
classrooms ranging from 24 seats to 500, to support UTSC’s 
undergraduate programs for the medium to longer term. The IC‐2 will 
also include academic support, student services spaces and will be 
include the Computer & Mathematical Sciences (CMS) department.

Project Status
Currently in Pre‐Construction phase with a Construction Manager, and is 
undergoing final budget and scope review.
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December 
2017

March 2020 May 2023 May 2023 37 months 8.5 months $164.6M $139.9M $25.7M

Construction $126.8M $126.8M $14.9M

UTM Science Building (P300‐17‐024)

Project Description
This building is for proposed space program in the Centre for Medicinal 
Chemistry, Forensic Science Program, research platforms, general 
science expansion, laboratories and support spaces.  
The project will add 15,552 gsm across four levels above grade plus 
basement and mechanical penthouse.  This building will connect to the 
adjacent Davis building at three levels.

Project Status
Geothermal is 13% complete; foundation walls being constructed.
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December 
2017

22 Sept 2020 May 2022 June 2022 20 Months 3 Months $62.8M $53.1M $8.2M

Construction $47.6M $45.3M $1.3M

Fitzgerald Renovation (P025‐18‐008)

Project Description
Adaptive re‐use consisting of full interior renovation and 
new atrium addition. Extensive heritage restoration on all 
facades and roof.  
Full new HVAC, plumbing, electrical and IT systems to be 
installed. Site servicing and landscaping work on building 
exterior. 
TOTAL GFA ‐ 10,049 m2 (Interior Alterations 9,621m2, 
Additions ‐ 428m2) to be fully renovated spread over 4 
above grade levels and 2 below grades levels. 

Project Status
In construction, 5% complete
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February 
2015

June 2017 April 2019 December 2020
April 2021

23 mo 42 mo $37.2 M $35.4M $26.7M

Construction $27.3 M $30.2M $22M

Robarts Commons (P006‐10‐113)

Project Description
5,539 GSM New Construction expanding student study space.

Project Status
Multiple delays due to redesign, retendering, municipal 
approvals, site conditions, and steel fabrication. 
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27 February 
2015

01 June 2017 01 June  
2018

20 January 
2021

12 months 42 .5 months  $24.5M $24. 6M $23.8M

Construction $13.1M $13.1M $12.7M

Student Commons (P028‐13‐035)

Project Status
Multiple delays due to site conditions and contractor co‐
ordination.  Partial occupancy (3 floors)  received 17 Nov 2020.

Project Description
Renovation of existing building to house 3,400 NASM of 
program for University of Toronto Students Union.  Includes 
existing, new and expanded amenities which will foster 
student interaction
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December 
2020

30 July 2019 July 2022 January 2023 36 months 18 months CM award $142,380,320 $30,194,697

Construction $122,043,300 $15,307,989

Schwartz Reisman Innovation Centre (P162‐17‐016)

Project Description
This project, comprising 22,900 sm of tenant space over 12 above‐
grade stories and 2,300 sm of below grade parking, will be 
instrumental in creating one of the most powerful innovation centres 
in North America.  Its marquee tenant is the Artificial Intelligence (AI) 
Institute which will focus on the shepherding of high impact research 
and engineering in the field of artificial intelligence and machine 
learning through which fundamental advances in science and medicine 
can be achieved, all for the common good.

Project Status
Construction Management delivery, conversion to GMP under discussion. Delays 
due to COVID‐19, municipal approvals and Infrastructure Ontario drainage line 
issues; schedule recovery plan being implemented. 
Foundation construction started in Sept. 2020 and in progress.
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25 October 
2019

January 2020 June 2023 April 2023 32 months 3 months CM award $23.5M $7.5M

Construction $15M $1.4M

Landscape of Landmark Quality (888‐15‐065)

Project Description
This revitalization of the historic core of the University will allow for 
spaces of connection, gathering and ceremony as well as active and 
passive uses by relocating parking in King’s College Circle to an 
underground garage.  Geothermal capacity is being added to service 
several buildings as separate project.

Project Status
Geothermal  started October 2020.  Construction Manager award on 12 Nov 2020.

CAPITAL PROJECTS CONSTRUCTION REPORT
31 December 2020



CAPITAL PROJECTS CONSTRUCTION REPORT

Project  Design Award Consultant Approximate 
Construction
Start

Approved TPC

UTSC Indigenous House December 2019 Formline Architecture with LGA November 
2021

$1M Consultant fees

UTSC Parking Structure December 2019 Gh3 with Behnisch July 2021 $4.6M Consultant fees

Academic Tower August 2016 MacLennan Juankalns Miller 
Associates

2022 $2.8M Consultant fees

Spadina Sussex Residence In 
Partnership with Daniels Corporation

N/A Diamond Schmidt June 2021 Full project approved.  CM delivery.

Harbord Residence December 2018 Maltzan with Architects Alliance TBD $3.7M Consultant fees

CCCC August 2016 Diller Scofidio Renfro with 
Architects Alliance

TBD $4.9M Consultant fees

Woodsworth College – New Academic Bldg January 2019 Kongats TBD $3.7M Consultant fees

UTM Arts Culture Technology (ACT) Building April 2020 KPMB/Henning Larsen 2022 $4.4M Consultant fees

KSR Facilities Master Plan July 2017 Montgomery Sisam  2022 Full project approved. Awaiting tender.

New Astronomy Building January 2020 Morphosis/Teeple TBD $3M Consultant fees

UTM Student Services Commons July 2020 Superkul Inc. August 2021 $1M Consultant fees

UTM New Residence December  2020 Christenson & Co. with 
Montgomery Sisam

June 2022 $4.8M Consultant fees

203 College FASE/A&S Experiential Learning Hub August 2020 Lebel & Bouliane May 2021 $812,594 Consultant fees

Projects in Design


