
  

 

     
 

 
                              

 
 

     
 

      
    

 
   

    
 

       
 

    
 

   
 

   
    

 
 

 
 

    
 

 
 

  
   

 
 

 
  

 
   
    
   
     
  
  

 
  

 
 

FOR RECOMMENDATION PUBLIC OPEN SESSION 

TO:  Academic Board 

SPONSOR: Prof. Scott Mabury, Vice-President, University Operations 
CONTACT INFO: scott.mabury@utoronto.ca 

PRESENTER: As above 
CONTACT INFO: 

DATE: March 12, 2015 for March 19, 2015 

AGENDA ITEM: 3 

ITEM IDENTIFICATION: 

Capital Project: The Report of the Project Planning Committee for the Renovation and Expansion of the 
Recreation Wing (R-Wing) at the University of Toronto Scarborough – the new Highland Hall. 

JURISDICTIONAL INFORMATION: 

The Policy on Capital Planning and Capital Projects provides that capital projects with a project budget 
over $10 million (Approval Level 3), at UTSC will be considered by the UTSC Campus Affairs 
Committee and the UTSC Campus Council, before being recommended to the Academic Board for 
consideration. Such proposals must be considered by the appropriate Boards and Committees of 
Governing Council on the joint recommendation of the Vice President and Provost and the Vice 
President, University Operations. Normally they will require approval of Governing Council. 

GOVERNANCE PATH: 

A. Project Planning Report: Site and Space Plan 

1. UTSC Campus Affairs Committee [for recommendation] (January 12, 2015) 
2. UTSC Campus Council [for recommendation] (February 4, 2015) 
3. Business Board [(financing, if required) for recommendation] (March 2, 2015) 
4. Academic Board [for recommendation] ( March 19, 2015) 
5. Executive Committee [for endorsement and forwarding] (March 24, 2015) 
6. Governing Council [for approval] (April 1, 2015) 

B. Execution of the Project: 

1. Business Board [for approval] (March 2, 2015) 
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Academic Board – Capital Project: The Report of the Project Planning Committee for the Renovation and Expansion of the 
Recreation Wing (R-Wing) at the University of Toronto Scarborough – the new Highland Hall. 

PREVIOUS ACTION TAKEN: 

At its meeting on January 12, 2015, the UTSC Campus Affairs Committee, considered and recommended 
this proposal to the UTSC Campus Council consideration.     

HIGHLIGHTS: 

Highland Hall will become an important academic and administrative anchor for the south part of the 
campus. Incorporating a full renovation to the existing R-Wing and a new addition above it, the facility 
will house lecture theatres, student event space, study space, student services and faculty offices. 

The University of Toronto Scarborough experienced unprecedented growth in student enrolment over 
the past 11 years and continues to grow at a steady pace to meet the demand for post-secondary 
education in Ontario. This growth has placed tremendous strain on the campus, faculty, staff, and 
available infrastructure. Current growth targets would see an additional 2,099 new undergraduate 
students and double the number of graduate students over the next four years. Benchmark analysis, 
using the Council of Ontario Universities guidelines suggest that even with the addition of the new 
Environmental Sciences and Chemistry Building, additional facilities are required. 

In July 2014, the new Toronto Pan Am Sport Centre, at the Morningside Road and Military Trail 
intersection on the northern extent of the UTSC campus was completed and now accommodates the 
athletic and recreation functions of the R-Wing, leaving the existing building vacant. The ability to 
renovate and construct new space at the R-Wing will relieve severe space pressures on the South 
Campus. The conversion of this facility will add approximately 4,237 new NASMs (8,178 GSM) 
through the construction of an office mid-rise structure and renovate approximately 2223 NASM (4,291 
GSM) in the existing R-Wing, for a total of 6,460 NASM or 12,469 GSM. The project completion date 
is expected in 2016/17.  An additional 500 NASMs (950 GSM) in the existing R-Wing basement will be 
left as shell space at this time, to be renovated in the future. 

A Project Planning Committee, which included faculty, staff, undergraduate and graduate students, was 
struck in 2013, and met through the summer and Fall of that year. 

Site 

The Recreation Wing at UTSC, known as the ‘R-Wing’ was constructed in 1972 to provide much-
needed athletic space for UTSC students and houses a gymnasium, exercise and activity studios, squash 
courts and change rooms.  

The building forms part of the streetscape that faces Military Trail, and despite its prominence, the R-
Wing has not served well as a public face to the campus. Constructed out of cast-in-place concrete, with 
few openings or articulation, the R-Wing is overdue for an exterior overhaul, as well as interior 
renovation. With the completion of the East Arrival Court in 2012, and the walkway to the Student 
Centre/Bladen Wing in 2013, student traffic has increased on all sides of the building. The R-Wing has 

Page 2 of 6 



                  
            

 
 

    
 

 

 

   
  

 
  

  

 
   

 
  

  
  

   
   

    
 

 
  

    
  

  
 

 
 

 
 
 

  
   

  

 
 
 

   
 

   

Academic Board – Capital Project: The Report of the Project Planning Committee for the Renovation and Expansion of the 
Recreation Wing (R-Wing) at the University of Toronto Scarborough – the new Highland Hall. 

the potential to become an important urban design component of the south campus, knitting these 
various passages together. 

In 2011, UTSC completed a master planning process, which lays out a vision for the future of the 
campus with a specific emphasis on the development of the north campus. However, the south campus, 
where the R-Wing site is located, is expected to be refined in the coming years, with infill sites, new 
open space and better connections to the ravine. The Military Trail landscape in particular, is to be 
enhanced and connected to both sides of the campus as a pedestrian spine. The Master Plan notes the 
importance of a comprehensive pedestrian network, with important pathways to be treated as gateways 
to the campus itself. Sites such as the R-Wing are both highly public and highly trafficked, and are 
called out to serve as focal points for public art and other landscape investments 

A draft project planning report was completed in January 2014, which was presented to the CaPS 
Executive Committee at the January 23, 2014 meeting. At that time approval was granted to move 
forward with architectural and engineer planning to ensure accurate costing was in place for both the 
new build and renovations elements of this project. Initially the project was shown as two phases going 
through the design process but significant premium and disruptions that were identified by phasing.  The 
CaPS Committee approved funding for consultants to be engaged, in order to have a tender ready 
documents prepared in response to the MTCU funding call. 

The consultant RFP process was initiated in March 2014, followed by interviews with six short-listed 
architectural firms. Perkins + Will were awarded the project at the end of May 2014. Over the summer, 
Perkins + Will led an intensive schematic design process, with weekly meetings with UTSC staff, 
faculty and project management. The design has been reviewed twice by the University’s Design 
Review Committee and has been well received by the UTSC user groups. The costing has been refined 
through new estimates, with input and analysis from the team within the University planning, design and 
construction department. 

Space Plan 

The future occupants of Highland Hall will include five Social Sciences departments and since moving 
into the MW building as a single department, Social Science has departmentalized, into five separate 
departments, with the possibility of further departmentalization. For the past three years, the Social 
Science departments have been housed in the MW building, after the prior occupant, the Department of 
Management, relocated to the new Instructional Centre. At the time, the MW building had enough space 
to accommodate the Social Sciences departments, but did not have room to accommodate growth. The 
MW building was purpose built for the Department of Management, which functions very differently 
from the Social Science departments. There is insufficient office space for the faculty and staff of the 
Social Sciences departments and no additional space for increasing the size of the Anthropology 
teaching lab, adding new research labs and group work space, or providing adequate office space for 
graduate students, post-doctoral fellows or visiting fellows. The Social Science departments remain 
closely interconnected; intellectually, many of their programs and research activities involve faculty 
across the departments, and administratively, they share an excellent cadre of administrative staff. A 
Social Science building that houses all five academic units will not only provide an external profile for 
Social Sciences at UTSC, but more importantly will provide an environment that supports the 
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Academic Board – Capital Project: The Report of the Project Planning Committee for the Renovation and Expansion of the 
Recreation Wing (R-Wing) at the University of Toronto Scarborough – the new Highland Hall. 

development of unique scholarly life for each department while at the same time facilitating a vibrant 
interconnectedness. 

In Highland Hall, the distinct spaces associated with the academic home of the Social Science 
departments are planned for the upper levels, while teaching, assembly, student service and study spaces 
will occupy the floors at or near ground level. One lecture theatre and two case-style classrooms will 
provide much needed classroom space, while a variety of student study spaces will allow for both 
private and group study. 

Faculty and staff will have individual offices while graduate students, teaching assistants, sessionals, and 
post-doctoral fellows will be accommodated in larger shared spaces.  Also shared on each floor of the 
mid-rise expansion will be a series of support spaces such as meeting rooms, seminar room, photocopy 
room and kitchen.   

The UTSC Commons, located within existing space on the ground and lower levels, is conceived as a 
multi-level, multi-use space that will include study space, lounge space, a CTL (Centre for Teaching and 
Learning), teaching lab, and an express beverage outlet. Direct connections will be available to the Arts 
& Administration Building, the Student Centre, and the Bladen Wing. The learning spaces will enrich 
the student experience by promoting a variety of interactions. Some interactions will be related to 
students and their course work, but others may involve extracurricular activities, socializing and study­
break-time in a pleasant atmosphere that is safe and comfortable with food and beverage options.  The 
majority of the space will flow freely over three levels, and contain a mixture of hard and soft seating to 
accommodate, individual, two by two, and multi student work spaces. While use of personal computers 
needs to be accommodated with wireless access and adequate electrical outlets, the space will not 
contain a large bank of common use computers. The Commons will also include a help desk where 
students can speak with a variety of academic experts to assist them with their research, writing, and 
technical skills, and café and lounge space for casual peer interactions. The UTSC Commons will 
provide a greatly needed increase in enhanced study spaces for students. 

One tiered classroom, at approximately 236 seats and two case-style classrooms at approximately 42 
seats each, will be constructed.  The classrooms will have continuous tables with as many outlets as can 
be accommodated. 

The Office of the Registrar will move to the ground floor of the new building. Its expanded size will 
allow more staff to help students, reducing wait times and provide a sit down waiting area for students 
that is conveniently located near the Learning Commons. 
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Highland Hall Estimated Overall Renovated and New Space (nasms) 

Type of Room NASM 

Classrooms 
402 
226 
628 

Academic and admin departments + Support Spaces 3,407 

1,450 

164 

Learning Commons, CTL, Student Study Space 699 

Express beverage outlet 41 

Departmental Student Association Offices 72 

236 seats 
2 x 42 seats 
Subtotal:  Classrooms 

Exam Centre, events 

The HUB 

Total New and Renovated Space 6,461 

    
 

 

 
  

 
  

  
  

   
   

   
  

 
 
 

 
 

  
 

  

   
   
   

   

   

     

     

Academic Board – Capital Project: The Report of the Project Planning Committee for the Renovation and Expansion of the 
Recreation Wing (R-Wing) at the University of Toronto Scarborough – the new Highland Hall. 

Below outlines key scheduling dates for the project. 

Milestones/Deliverables Target Date 
UTSC Campus Affairs January 12, 2015 
UTSC Campus Council February 4, 2015 
Governing Council April 1, 2015 
Construction start August 2015 
Substantial completion July 2017 
Occupancy August 2017 

FINANCIAL IMPLICATIONS: 

Discussion of overall costs and sources of funds can be found in the in camera document for this 
project. 
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Academic Board – Capital Project: The Report of the Project Planning Committee for the Renovation and Expansion of the 
Recreation Wing (R-Wing) at the University of Toronto Scarborough – the new Highland Hall. 

RECOMMENDATION: 

Be It Recommended to the Governing Council: 

1.	 THAT the Report of the Project Planning Committee for The Renovation and Expansion of the 
Recreation Wing (R-Wing) at the University of Toronto Scarborough, dated November 20, 2014, 
be approved in principle, contingent on award of the Ontario Major Capacity Expansion Program 
(as cash); and, 

2.	 THAT the project scope totalling 4,237 new NASM (8,178 GSM) of new construction and 
2,223 NASM (4,291 GSM) of renovation of the R-Wing at UTSC, to be funded by UTSC 
Operating Funds, Capital Campaign, Provost Central Funds, and award of the Ontario Major 
Capacity Expansion Program (as cash), be approved in principle. 

DOCUMENTATION PROVIDED: 

•	 Report of the Project Planning Committee for the Renovation and Expansion of the Recreation 
Wing (R-Wing) at the University of Toronto Scarborough dated November 20, 2014 
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I. Executive Summary 

Since 2000, UTSC has experienced an unprecedented surge in enrolment that has transformed 

and expanded the campus to over 11,930 students. UTSC’s growth targets would see an 

additional 2,099 new undergraduate students join the campus over the next five years. UTSC is 

also planning to double the number of graduate students conducting the majority of their research 

here. 

In 2012, Scarborough Campus Students’ Union voted in favour of a financial levy to support the 

construction of a new athletic facility, known as the Toronto Pan Am Sports Centre (TPASC), at 

Morningside and Military Trail intersection, at the northern extent of the UTSC campus. The Centre 

is now complete, and in July 2014, the existing Athletic functions moved over to the new facility, 

leaving the existing building vacated and ready for renovation. The ability to renovate and construct 

new space at the R-Wing will relieve severe space pressures on the South Campus. 

A Project Planning Committee was struck in 2013 to examine the renovation of the existing 

Recreation Wing upon the relocation of its activities to TPASC. A draft report was completed in 

January 2014, which was presented to CaPS Executive Committee at the January 23, 2014 meeting. 

The report detailed a phased approach to the project, primarily for cost reasons. The renovation and 

re-cladding of the gymnasium was planned for a later phase, and costed separately. 

It was noted at the CaPS Executive meeting that proceeding with a schematic design phase may lead 

to a more refined costing, given the complexities of the project. The Committee approved funding for 

consultants to be engaged in order to have a tender prepared in September, with submission of the 

Project Planning Report to the governance cycle delayed until fall 2014. 

A RFP process was initiated in March 2014, followed by interviews with six short-listed architectural 

firms. Perkins + Will were awarded the project at the end of May 2014. Over the summer, Perkins + 

Will led an intensive schematic design process, with weekly meetings with UTSC staff, faculty and 

project management. The design has been reviewed twice by the University’s Design Review 

Committee and has been well-received by the UTSC user groups. The costing has been refined 

through new estimates, with input and analysis from Project Development. 

Situated between the Student Centre and new East Arrival Court, the R-Wing - re-named Highland 

Hall - will re-populate a neglected corner of the campus and create a new point of arrivals and 

departures. The existing building will be re-clad in a variety of modern materials, with new openings 

to encourage connection and access along a main artery for the south campus. Surrounded by exterior 

pathways, the building will encourage and improve pedestrian travel on all sides, while facilitating 

connections between Military Trail, the East Arrival Court and the rest of campus. 

A Project Planning Committee was struck in 2013, and met through the summer and fall of that year. 

Undergraduate and graduate students were represented on the Committee. Through various planning 

exercises, it was determined that the Social Science departments were excellent candidates for 

relocation to the new mid-rise office structure. For the past three years, the Social Science 

departments have been housed in the MW building, a building that was purpose built for the 

department of Management. Since moving in the MW building as a single department, Social Science 

has departmentalized in five separate departments, with further possible departmentalization. This 

current location does not allow for expansion. Additional space for teaching and research labs is also 

needed.  
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The project will construct a mid-rise academic office structure - which will include Student Services, 

the Registrar and recruitment area on the ground floor, and will renovate the existing interior spaces 

to house a lecture theatre, two classrooms, the Learning Commons, the Hub, student study space and 

an Exam Centre (previously the gymnasium. The existing building will be re-clad, the entrance from 

the transit loop will be enhanced, along with other exterior areas, including landscape and walkways. 

A portion of the existing basement will be shelled, with potential future use as library storage. The 

costs for all elements of the project, are included in the Total Project Cost in Appendix 5. 

The conversion of this facility will add approximately 4,237 new NASMs (8,178 GSM) through the 

construction of an office mid-rise structure and renovate approximately 2,223 NASMs (4,291 GSM) 

in the existing R-Wing, for a total of 6,461 NASMs or 12,469 GSM. The project completion date is 

expected in 2016/17. An additional 500 NASMs (950 GSM) in the existing R-Wing basement will be 

left as shell space at this time, to be renovated in the future. 

The total annual costs for this facility are estimated at $945,000, related to utilities, building and 

maintenance costs. The funding sources for the project are UTSC Operating Funds, Capital 

Campaign, Provost Central Funds, and award of the Ontario Major Capacity Expansion Program (as 

cash). 
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II. Project Background 

a) Membership 

Andrew Arifuzzaman, Chief Administrative Officer, UTSC (Co-Chair) 

Andre Sorensen, Chair Dept. of Human Geography, UTSC (Co-Chair) 

Malcolm Campbell, VP Research, UTSC 

Michael Lambek, Chair, Anthropology 

Larry Sawchuk, Dept. of Anthropology 

Patricia Landolt, Chair, Sociology 

Grace Skogstad, Chair, Political Science, UTSC 

Paul Kingston, Director, CCDS, UTSC 

Clare Hasenkampf, Director, Centre for Teaching and Learning, UTSC 

Janice Patterson, Acting Director, Centre for Teaching and Learning 

Curtis Cole, Registrar and Director of Enrolment Management, Registrar’s Office, UTSC 

Geoff Gibson, Graduate Student Representative, UTSC 

Merlandy Joseph, Undergraduate Student Representative, UTSC 

Desmond Pouyat, Dean of Student Affairs, UTSC 

Jeevan Kempson, Assistant Chief Administrative Officer, UTSC 

Therese Ludlow, Operations Manager, UTSC 

Jim Derenzis, Director Facilities Management, UTSC 

Jeff Miller, Mechanical Engineer, Facilities Management, UTSC 

Deepal Patel, Engineering Coordinator, UTSC 

Hovan Stepanian, Project Manager, Facilities Management, UTSC 

Ryan D’Souza, Project Manager (DCM) Facilities Management, UTSC 

Ryan Tomlinson, Project Coordinator, Facilities Management, UTSC 

George Phelps, Director, Project Development, U of T 

Michael Somers, Project Manager, University Planning, Design and Construction, U of T 

Christine Burke, Director, Campus & Facilities Planning, U of T 

Lisa Neidrauer, Senior Planner, Campus & Facilities Planning, U of T 

b) Terms of Reference 

1.	 Make recommendations for a detailed space program and functional layout for the Renovation of 

the R-Wing Building at the University of Toronto Scarborough. 

2.	 Identify the space program as it is related to the existing and approved academic plan at UTSC, 

taking into account the impact of approved and proposed program that are reflected in increasing 

faculty, student and staff complement. Plan to realize maximum flexibility of space to permit 

future allocation, as program needs change. 

3.	 Demonstrate that the proposed space program will be consistent with the Council of Ontario 

Universities’ and the University’s own space standards. 

4.	 Identify all deferred maintenance and items of infrastructure renewal for the buildings that are to 

be renovated. 

5.	 Identify all co-effects, including space reallocations from the existing site, impact on the delivery 

of academic programs during construction and the possible relocation as required to implement 

the plan of existing units. 
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6.	 Address campus-wide planning directives as set out in the campus master plan, open space plan, 

urban design criteria, and site conditions that respond to the broader University community. 

7.	 Identify equipment and moveable furnishings necessary to the project and their estimated cost. 

8.	 Identify all data, networking and communication requirements and their related costs. 

9.	 Identify all security, occupational health and safety and accessibility requirements and their 

related costs. 

10. Identify all costs associated with transition during construction and secondary effects resulting 

from the realization of this project. 

11. Determine a total project cost estimate (TPC) for the capital project including costs of 

implementation in phases if required, and also identify all resource costs to the University. 

12. Identify all sources of funding for capital and operating costs. 

13. Complete report by November 17, 2014. 

c) Background Information 

As the student population continues to expand to meet system demands, the University of Toronto 

Scarborough (UTSC) requires additional facilities to accommodate both students and faculty. Since 

2000, UTSC has experienced an unprecedented surge in enrolment that has transformed and 

expanded the campus to over 11,930 undergraduate and graduate students. UTSC’s growth targets 

would see an additional 2,099 new undergraduate students join the campus by 2018-19. UTSC is also 

planning to increase the number of graduate students conducting the majority of their research at 

UTSC by over 50%. 

UTSC plans to grow by: 

	 building on existing strengths in research and scholarship; 

	 maintaining its focus on enriching experiential learning opportunities; 

	 developing highly relevant academic programs at the undergraduate and graduate level. 

A series of projects will be undertaken over the near and medium terms that will address both core 

academic activities as well as campus infrastructure requirements. These projects would occur within 

the next five years to include both renovations and new infrastructure. Together these academic 

buildings and campus support facilities will create a quality University of Toronto campus 

experience. The following projects are in the planning phase that spans from 2013 to 2018: 

	 Environmental Science & Chemistry Building 

	 Recreation Wing (R-Wing) Renovation-re-named Highland Hall 

	 Science Wing Renovations 

	 New Parking Structure 

	 New Student Residence 

	 Pedestrian Bridge connecting North and South campus 

	 Hotel and Conference Centre 

	 Deferred Maintenance 

Project Planning Report 
November 20, 2014 

5 



 

  
   

   

 

  

   

  

  

  

 

  

     

 

   

   

   

 

  

   

    

    

  

   

   

  

  

    

  

     

    

   

 

   

   

 

  

   

   

 

From this list of projects, the construction phase of the Environmental Science and Chemistry 

Building is currently underway. This facility will become the scientific anchor for the North Campus 

development and will be home to the department of Physical and Environmental Sciences (DPES). 

The building is set to be complete in July 2015. With this project now underway, the focus is now on 

renovating the Recreation wing which will relieve severe space pressures on the South Campus. 

The Recreation Wing at UTSC, known as the ‘R-Wing’ was constructed in 1972 to provide much-

needed athletic space for UTSC students. The building currently contains 5,016 NASMs or 7,175 

GSM. Its primary function was an athletic facility with a gymnasium, exercise and activity studios, 

squash courts and change rooms, and administrative offices. 

The building forms part of the streetscape that faces Military Trail, and despite its prominence, the R-

Wing has not served well as a public face to the campus. Constructed out of cast-in-place concrete, 

with few openings or articulation, the R-Wing is overdue for an exterior overhaul, as well as interior 

renovation. With the completion of the East Arrival Court in 2012, and the rampway to the Student 

Centre/Bladen Wing in 2013, student traffic has increased on all sides of the building. The R-Wing 

has the potential to become an important urban design component of the south campus, knitting these 

various passages together. 

In 2012, Scarborough Campus Students’ Union voted in favour of a financial levy to support the 

construction of a new athletic facility, known as the Toronto Pan Am Sports Centre, at Morningside 

and Military Trail intersection, at the northern extent of the UTSC campus. When the Centre was 

completed in July 2014, existing Athletic functions moved over to the new facility, leaving the 

existing building vacated and ready for renovation. The ability to renovate and construct new space at 

the R-Wing will relieve severe space pressures on the South Campus. 

For the past three years, the Social Science departments have been housed in the MW building, after 

the prior occupant, the Department of Management, relocated to the new Instructional Centre. At the 

time, the MW building had enough space to accommodate the Social Sciences departments, but did 

not have room to accommodate growth. The MW building was purpose built for the Department of 

Management, which functions very differently from the Social Science departments. Since moving 

into the MW building as a single department, Social Science has departmentalized, into five separate 

departments, with the possibility of further departmentalization. There is also insufficient office space 

since the building currently has 64 offices for faculty and staff while the Social Sciences departments 

require almost 100 offices. 

There is no additional space anywhere in the MW building for increasing the size of the 

Anthropology teaching lab, adding new research labs, and group work space, or providing adequate 

office space for graduate students, post-doctoral fellows or visiting fellows.  For these reasons, the 

Social Sciences are excellent candidates for relocation to an expansion space, namely the new mid-

rise tower of the renovated R-Wing. 

The Social Sciences have also increased overall growth in teaching, as shown in the table below 

which summarizes Social Sciences undergraduate full course equivalent enrolments over the past 

several years.  
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Table 1. Social Sciences Fall FCE (Full Course Equivalent) Enrolments by Department 

2010 2011 2012 2013

Anthropology 1,298       1,418       1,552       1,422       

Critical Development Studies 319          307          256          267          

Human Geography 642          539          583          649          

Political Science 883          827          779          932          

Sociology 1,015       967          976          991          

Total 4,156      4,057      4,145      4,260      

A number of other Academic Support Services will also be located in the newly renovated building, 

such as the Office of the Registrar and Recruitment, an exam centre, one large lecture theatre, two 

smaller 42 seat classrooms and a Learning Commons/student study area. 

The office of the registrar has outgrown its current space in the Arts & Administration Building, and 

cannot accommodate the growing number of students who need to access the office. Long lines, 

stretching the length of the building are a normal condition at present. UTSC needs to take advantage 

whenever possible to add to the classroom and study space inventory as student growth needs to be 

accompanied by growth in teaching and study spaces.  The R-Wing renovation offers an excellent 

opportunity for academic support spaces to keep pace with our growing numbers of students. 

A Project Planning Committee was struck in 2013 to examine the renovation of the existing 

Recreation Wing upon the relocation of its activities to TPASC. A draft report was completed in 

January 2014, which was presented to CaPS Executive Committee at the January 23, 2014 meeting. 

The report detailed a phased approach to the project, primarily for cost reasons. The renovation and 

re-cladding of the gymnasium was planned for a later phase, and costed separately. 

It was noted at the CaPS Executive meeting that proceeding with a schematic design phase may lead 

to a more refined costing, given the complexities of the project. The Committee approved funding for 

consultants to be engaged  in order to have a tender prepared in September, with submission of the 

Project Planning Report to the governance cycle delayed until this fall. 

A RFP process was initiated in March 2014, followed by interviews with six short-listed architectural 

firms. Perkins + Will were awarded the project at the end of May 2014. Over the summer, Perkins + 

Will have led an intensive schematic design process, with weekly meetings with UTSC staff, faculty 

and project management. The design has been reviewed twice by the University’s Design Review 

Committee and has been well-received by the UTSC user groups. The costing has been refined 

through new estimates, with input and analysis from Project Development. 

The conversion of this facility will add approximately 4,237 new NASMs (8,178 GSM) through the 

construction of an office mid-rise structure and renovate approximately 2,223 NASMs (4,291GSM) 

the existing R-Wing, for a total of 6,461 NASMs or 12,469 GSM. The project completion date is 

expected to be in late 2016-early 2017. An additional 500 NASMs (950 GSM) in the existing R-Wing 

basement will be renovated at another date that will be left as shell space at this time. 
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d) Statement of Academic Plan – Social Science Departments 

The University of Toronto Scarborough experienced tremendous growth in student enrolment in the 

early years of this century as a result of the double cohort, and has continued to grow at a more 

gradual but steady pace in the ensuing years. This growth has placed tremendous strain on the campus 

faculty, staff, and available infrastructure.  The Social Science departments were among those 

departments that took on a disproportionate number of these additional students. In the last few years, 

we have been able to address much of our infrastructure needs, including significant augmentation of 

our faculty and administrative staff complement.  Another significant step forward was the 

departmentalization of the Department of Social Sciences into five independent academic units – the 

Departments of Anthropology, Human Geography, Political Science, and Sociology; and the Centre 

for Critical Development Studies (CCDS). The move to smaller focused departments based on greater 

disciplinary coherence was consistent with the trend on the UTSC campus more generally. 

Departmentalization has provided colleagues with greater autonomy and accountability. It also has 

promoted group cohesion and faculty morale at the most relevant level of academic community, 

which is proving to be a boon for research connections, curriculum renewal, and the student 

experience. Having coherent disciplinary departments that are all relatively small and agile promotes 

innovation in a way that eluded the omnibus departments. Departments have greater flexibility when 

reviewing, improving, and augmenting their programs and curricula. As well, the departments have 

found new opportunities to design and pursue their own academic and intellectual visions for the 

future, tailoring their programs and other academic initiatives to better fit the research and teaching 

strengths of the disciplinary members. Notwithstanding their new autonomy, the Social Science 

departments remain closely interconnected; intellectually, many of their programs and research 

activities involve faculty across the departments, and administratively, they share an excellent cadre 

of administrative staff. A Social Science building that houses all five academic units will not only 

provide an external profile for Social Sciences at UTSC, but more importantly also will provide an 

environment that supports the development of unique scholarly life for each department while at the 

same time facilitating a vibrant interconnectedness. 

The Department of Anthropology offers programs in two of the core fields of the discipline: 

Sociocultural Anthropology (BA degree) and Evolutionary Anthropology (BSc degree). The program 

in sociocultural anthropology examines the range of human ways of life across the globe as well as 

the forces and consequences of rapid social change in the present. The program in evolutionary 

anthropology charts the biological emergence of the human species and its relation to non-human 

primates and other species. It also examines how human bodies have adapted to different 

environments and the ways in which social and biological factors intersect in the prevalence of 

diseases and in rates of reproduction and death. The Department of Anthropology also is home to two 

Health Studies programs. The first program focuses on population health and leads to a B.Sc. It 

examines how biological and genetic factors determine health, as well as how environmental factors 

directly and indirectly influence the well-being of individuals from a micro-level (household) 

perspective to a macro-level (global) perspective. The second program focuses on health policy and 

leads to a B.A. degree. It provides an appreciation for how cultural factors (e.g., tradition, customs, 

ritual) can mediate human behavior and thus impact health outcomes, Canadian health care policy 
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and its relation to other governmental models, and how social, economic, and political structures 

shape existing policies for current and future health care needs. 

The Centre for Critical Developmental Studies provides a scholarly critique of international 

development efforts while preparing students to be critical members of the profession. The CCDS is 

particularly interested in examining the difficult nexus between development practice and 

development research. The flagship undergraduate program within the CCDS is the International 

Development Studies (IDS) co-op program. The program is interdisciplinary by design, combining 

core international development courses in the social sciences and sciences with a variety of 

professional skill development courses in such areas as project management, research design and 

methodology, researcher-practitioner engagement, and ethics and development. 

The Department of Human Geography offers programs in Human Geography and City Studies. As a 

social science, Human Geography is concerned with the spatial patterns and impacts of human 

activity and the character of regions and places. Human Geography is well placed to explore the 

complex relationships between society and the natural environment as well as the social and 

economic problems of human land use and settlement. City Studies is a multidisciplinary program 

that introduces students to concepts and skills to understand and tackle problems of an increasingly 

urban world.  The Department also recently put forth a minor program in Geographic Information 

Science (GIS). The goal of this program is to provide training in the theory and practice of geographic 

information science for spatial analysis, spatial data management, and cartographic representation. 

Programs such as GIS are becoming increasingly widespread (and of critical importance) in 

Geography and City Planning programs, and can fruitfully be combined with programs in Critical 

Development Studies, Sociology, Anthropology, Environmental Studies, and Environmental Science. 

The Department of Political Science offers programs in Political Science and Public Policy.  The 

programs give students the knowledge and tools they need to understand the critical political issues 

that affect all our lives, whether it is globalization, corruption and violence, international conflict and 

cooperation, democracy and authoritarianism, ethnic and religious conflicts, ancient and modern 

philosophy, or domestic or global public policy. 

The Department of Sociology offers programs in Sociology that explore every element of our 

complex social world, from race and gender relations to love and divorce, from access to good jobs 

and the right to citizenship to crime and deviance, from the politics of climate change and natural 

disasters to globalization and transnationalism and more. Students are challenged to look outside 

themselves, and are given the tools they need to better understand their world and the forces that 

shape their lives so they can address a host of social issues critically and constructively. 

The Social Science departments currently teach more than 8,300 students and have close to 3,200 

students enrolled in their programs. 
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Figure 1: Planned Undergraduate Growth 

Total undergraduate 3-term FTEs 

2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19

Total 3-Term FTE 10,521      11,047      11,822      12,497      12,871      13,190      13,303      

 

  

  

  

  

 

  

Undergraduate Enrolment Growth 

UTSC’s 2013-14 undergraduate enrolment is 11,701 headcount students, or 9,680 fall/winter FTEs. 

The current plan is for a 19% increase in undergraduate fall/winter FTE enrolment by 2018-19 over 

2013-14 levels to 11,539 FTEs. These enrolment projections are summarized below in Figure 1. 

12-13 13-14 14-15 15-16 16-17 17-18 18-19

Total Headcount 11,107 11,701 12,429 13,091 13,417 13,740 13,800

Fall/Winter FTE 9,196 9,680 10,318 10,900 11,191 11,471 11,539

10,000

10,500

11,000

11,500

12,000

12,500

13,000

13,500

14,000

Planned Undergraduate Growth

Total Headcount Fall/Winter FTE

Graduate Student Growth 

In 2013-14, there were 229 resident graduate students or 216.4 FTEs in UTSC administered and St. 

George administered programs. By 2018-19, these numbers are planned to grow to 387 students or 

393.9 FTEs. This represents a 73% growth in FTE graduate enrolment. These graduate enrolment 

projections are summarized in Figure 2 below. 

12-13 13-14 14-15 15-16 16-17 17-18 18-19

Total Headcount 208.0 229.0 271.0 314.0 354.0 376.0 387.0

Total Nov1 FTE 193.3 216.4 258.3 301.1 341.0 363.0 373.9
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180

230

280

330

380

430

Planned Graduate Growth

(Resident Graduate Students)

Total Headcount Total Nov1 FTE

Figure 2: Planned Graduate Growth 
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e) Space Requirements 

Existing Space 

Table 2. R-Wing NASM, Before and After Renovation by COU Space Category

R-Wing Before R-Wing R-Wing

Renovation
Space Plan Draft 

(pre-Architect)

Space Plan Actual (User 

group with P +W 

Consultations)

Total NASM Total NASM Total NASM

Classrooms 619                   628                                

Teaching Labs 137                   143                                

Research Labs 125                   128                                

Academic Dept Space 1,969                 1,990                             

Athletic Activity Areas 3,242                -                    -                                

Athletic Service Space 1,055                -                    -                                

Central Admin Office Support + Central Administrative Offices (incl. 

International Centre)
264                  882                   884                                

Food Facilities Services (incl. Express Outlet) 96                    40                     41                                 

General Lounge Space 255                  - -

Commons + Study Space + Hub + CTL -                   850                   863                                

Student Services (incl. Gymnasium) -                   1,602                 1,450                             

Other Space (incl. Plant Maint; Std. Off & support space; DSA NASM; but 

excl. SCAA & food serv) - Now incorporated into Space Plan
106                  372                   334                                

Total R-Wing NASM 5,017              6,596                6,461                            

Below is a summary of the departments that will go into Highland Hall (renovated R-Wing + new) 

Table 3. Space Program for Occupants of Renovated R-Wing (Dept Spaces : Current and New Build)

# of Total Existing

Rooms NASM NASM

Anthropology 21 410                   470

Health Studies 10 123                   incl. with ANT

Sociology 13 160                   234

Human Geography 19 305                   219

Political Science 19 232                   229

CCDS 10 141                   155

Social Sciences Admin 10 121                   incl. above

Academic departments support spaces 43 768                   incl. above

Subtotal:   145 2,261                 

International Student Centre 8 104                   62

Registrar (entire dept) 46 780                   582

Gymnasium - exam and events 1 1,450                 1602

Classrooms 2 628                   new addition

CTL Facilitated Study Group 1 109                   18

UTSC Commons - Help Centre 1 20                     new addition

UTSC Commons - study / lounge space 570                   new addition

The HUB (student experiential learning centre) 5 164                   265

Express beverage outlet 1 41                     new addition

Departmental Student Association Offices 6 72                     

Other Space (previously incl. food serv, plant maint, SCAA) - Now 

incorporated into Space Plan 262                   

Total NASM, New and Renovated Space 216 6,461 3,570                            
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Occupant Profile
 

A profile of departments to occupy Highland Hall is shown in the table below:
 

Table 4. Profile of candidates to occupy Highland Hall (former R-Wing)

Budgeted 

2013-14 

FTEs

Planned 

FTE 

Growth

Total 

Planned 

FTE After 

Growth

Budgeted 

2013-14 

FTEs

Planned 

FTE 

Growth

Total 

Planned 

FTE After 

Growth

Academic Departments:

Anthropology 15.2 2.0 17.2

Health Studies 5.0 4.5 9.5

Sociology 12.0 1.0 13.0

Human Geography 15.5 2.0 17.5

Political Science 16.8 2.0 18.8

Critical Development Studies 4.4 2.0 6.4

Admin staff 8.0 2.0 10.0

Non-Academic Departments:

Registrar (incl GreenPath) 36.6 14.4 51.0

International Student Centre 5.0 2.0 7.0

The HUB 0.6 0.0 0.6

Total 68.8 13.5 82.3 50.2 18.4 68.6

Academic Non-Academic

	 Academic departments 

Anthropology, Health Studies, Sociology, Human Geography, Political Science, and CCDS ­

The Social Sciences Building currently occupies 1,307 NASMs in the MW Building, and is 

unable to accommodate current space needs or future growth. The Occupant Profile in the 

Table 4 shows planned complement growth in the Social Sciences of 13.5 FTE in the coming 

years. 

	 Non-academic departments 

Registrar and Recruitment – The Office of the Registrar currently occupies 582 NASMs in 

the Arts & Administration Building. The office is struggling with lack of space and long 

student line-ups. The Registrar is expected to grow by 14.4 FTE in the coming years. 

UTSC Commons-The UTSC Commons is conceived as a multi-use space that will include 

study space, lounge space, a CTL teaching lab, The Hub, and an express beverage outlet. 

The International Student Centre 
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Space Benchmarks 

Using the COU (Council of Ontario Universities) space guidelines for UTSC, in 2010-11, the campus 

was at 79% of the generated amount of space but by 2013-14 had slipped down to 71% of the 

guidelines.  With the addition of the ESCB building and our prorated share of the PanAm Sports 

Centre, UTSC’s space index is projected to rise to 85% by 2015-16 but then  projected to decline to 

75% by 2018-19.  The reason for the decline is that there is no significant planned growth in new 

infrastructure beyond 2015-16 while students, faculty and staff complement will continue to increase 

beyond 2015-16. This will increase space pressures.  These data are summarized in Figure 5. 
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Figure 3. FTE Enrolment Growth and COU Space Index 

The planned R-Wing and S-Wing renovations will alleviate space pressures for classroom and study 

space over 2013-14 levels but the COU index for these space categories is projected to decline from 

2015-16 to 2018-19.  

COU Index COU Index

Classroom Space Study Space

2013-14 60.0 60.9

2015-16 69.2 71.5

2018-19 61.7 63.7
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Highland Hall Estimated Overall Renovated and New Space (nasms) 

Type of Room NASM 

402 

226 

628 

3,407 

1,450 

164 

699 

41 

72 

6,461 

Classrooms 

236 seat 

2 X 42 seat 

Subtotal: Classrooms 

Academic and admin departments + Support Spaces 

Exam Centre, events 

The HUB 

Learning Commons, CTL, Student Study Space 

Express beverage outlet 

Departmental Student Association Offices 

Total New and Renovated Space 

 

  

 

 

                            

                            

                            

                         

                         

                            

                            

                              

                              

                         


 



 




 


 

 

UTSC is planning to add 628 classroom NASMs within the R-Wing renovation and 1,073 classroom
 
NASMs within the DPES vacated space in the S-Wing in order to accommodate the planned 19% 

increase in undergraduate students over 2013-14.  The addition of 570 NASMs for study space will
 
help to alleviate the pressure for study space by approximately 2,099 additional undergraduate 

students over the five year plan.
 

Summary of Space requirements
 
The summary space program, incorporating both new construction and renovated areas is as follows:
 

The table below shows total space by COU category and COU space generated ind ex, for current 

space, estimated space by 2015-16 after the ESCB building, UTSC pro-rated share  of the 

Toronto PanAm Sports Centre, and R and S Wing renovations, and space by 2018-19. 
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Overall Campus Space, Before and After Renovation and Growth

             2015-16              2018-19

(Incl ESCB, No

R,S Wings Further

(Incl IC) & PanAm) Growth

Total COU Total COU in Total COU

NASM Index NASM Index NASM Index

Classrooms 7,300         60% 9,034        69% 9,034        62%

Teaching Labs 4,828         86% 5,300        89% 5,300        80%

Research Labs 6,684         75% 8,949        78% 8,949        66%

Academic Dept Space 9,805         99% 13,245      122% 13,245      109%

Central Admin Space 4,912         82% 5,341        85% 5,341        80%

Library and Study Space 5,928         62% 6,868        68% 6,868        62%

Subtotal, Academic & Support Space 39,458       76% 48,738      84% 48,738      75%

Recreation & Athletics 4,398         49% 10,389      109% 10,389      97%

Student & Central Services 11,092       70% 13,089      76% 13,089      68%

Subtotal, Other Space 15,491       62% 23,477      88% 23,477      78%

UTSC Total Assignable Space 54,948      71% 72,215    85% 72,215    76%

2013-14

Notes: 

1.	 Portables (870 existing nasms plus 253 new nasms for Jan. 2014 new Social Sciences 

portables) will be dismantled in 2016. 

2.	 ESCB building (completion 2015): space program is based on 5,058 nasms. 

3.	 UTSC share of PanAm Sports Centre is 50% of the 20,777 nasms facility. 

4.	 Central Admin includes office and support space for all departments outside of academic 

units, IITS, and Student Affairs. 

5.	 Student and Central Services include Student Affairs, student societies & offices, 

common and assembly space, IITS, food services, and Physical Plant. 
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III. Project Description 

a) Vision Statement 

Highland Hall will become an important academic and administrative anchor for the South Campus. 

Incorporating a full renovation of the existing R-Wing and a new addition above it, the facility will 

house lecture theatres, student event space, study space, student services and faculty offices. 

Situated between the Student Centre and new East Arrival Court, the building will re-populate a 

neglected corner of the campus and create a new point of arrivals and departures. A portion of the 

existing building will be re-clad in a variety of modern materials, with new openings to encourage 

connection and access along a main artery for the south campus. Surrounded by exterior pathways, 

the building will encourage and improve pedestrian travel on all sides, while facilitating connections 

between Military Trail, the East Arrival Court and the rest of campus. 

The distinct spaces associated with the academic home of the Social Science departments are planned 

for the upper levels, while teaching, assembly and study spaces will occupy the floors at or near 

ground level. Faculty spaces should allow interaction between colleagues and their students in 1:1 

and small group settings. One lecture theatre and two smaller classrooms will provide much needed 

classroom space, while a variety of student study spaces will allow for both private and group study. 

Renovation of the existing gymnasium will result in a flexible space accommodating both exams and 

student events. The student and visitor-focused spaces (Registrar and Recruitment, Commons) must 

put a premium on providing an easily navigable, flow through space that is comfortable and attractive 

and conducive to interpersonal interactions. Ample gathering space and crush space should be 

provided to ensure the building’s interior becomes an open, inviting addition to the UTSC south 

campus. 

Our goals are to create a building with comfortable, inviting, and sufficient space for the various 

departments in the social sciences to engage in their academic activities of conducting research, 

writing, preparing lectures, consulting with students and with one another, and holding seminars. 

These spaces should be set up with full technological support; sufficient light, air, privacy, and noise 

insulation; and adequate common rooms for social interaction and discussion among faculty and 

between faculty and students. There must be private offices for each faculty member, sufficient room 

for growth, and adequate office space for sessional instructors, TAs, graduate students, postdoctoral 

fellows, and visiting researchers. 
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b) Space Program and Functional Plan 

Space Program 

Division 

Index Department Space Description 

Number 

of Spaces 

Subtotal 

Net Area 

(nasms) 

1.1 Health Studies 123.15 

1.1 Health Studies Faculty Office 10 123.15 

1.2 Anthropology 409.54 

1.2 Anthropology Chair Office 1 16.22 

1.2 Anthropology Faculty Office 17 206.08 

1.2 Anthropology Ethnography Research Lab 1 44.28 

1.2 Anthropology Undergraduate Teaching Lab 1 128.46 

1.2 Anthropology 

Undergraduate Teaching Lab 

Storage 1 14.50 

1.3 Sociology 160.42 

1.3 Sociology Chair Office 1 16.38 

1.3 Sociology Faculty Office 12 144.04 

2.0 Human Geography 305.22 

2.0 Human Geography Chair Office 1 16.11 

2.0 Human Geography Faculty Office 17 204.98 
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2.0 Human Geography GIS (Dry Computer Lab) 1 84.13 

2.1 Political Science 232.33 

2.1 Political Science Chair Office 1 16.38 

2.1 Political Science Faculty Office 18 215.95 

2.2 

Centre for Critical 

Development Studies 141.10 

2.2 

Centre for Critical 

Development Studies Faculty Office 7 85.84 

2.2 

Centre for Critical 

Development Studies 

Project Office (Bioline, Scholarly 

Publishing) 1 22.89 

2.2 

Centre for Critical 

Development Studies Academic Director's Office 1 16.73 

2.2 

Centre for Critical 

Development Studies Co-op Coordinator 1 15.64 

2.3 

Shared Spaces b/w 1.2, 

1.3, 2.0, 2.1, 2.2 197.01 

2.3 

Shared Spaces b/w 1.2, 

1.3, 2.0, 2.1, 2.3 Staff Office 12 121.31 

2.3 
Shared Spaces b/w 1.2, 

1.3, 2.0, 2.1, 2.4 
Secure Exam Storage 1 22.29 

Librarian 1 12 

Business Officer 1 12.19 

Unassigned faculty office 2 23.22 

Print Station 1 6 

3.0 Registrar's Office 368.51 

3.0 Registrar's Office Registrar Office 1 18.71 

3.0 Registrar's Office Business Office 1 11.94 

3.0 Registrar's Office Manager/Director 2 28.32 
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3.0 Registrar's Office Reception/Waiting Area 1 30.27 

3.0 Registrar's Office 

Registrar Frontline/Multi-Station 

Admin 1 40.03 

3.0 Registrar's Office 

Convocation/Student Records 

Desk 1 19.25 

3.0 Registrar's Office General Workroom 1 13.90 

3.0 Registrar's Office General Student/Casual Room 1 13.90 

3.0 Registrar's Office Petitions Office 1 16.05 

3.1 Registrar's Office 
Systems and Scheduling Multi-

office 
1 27.84 

3.1 Registrar's Office Staff Office 7 57.46 

3.1 Registrar's Office Secure Exam Storage 1 23.19 

3.1 Registrar's Office 
Photocopy, Supply and Mail 

Room 
0 0.00 

3.1 Registrar's Office Office Storage Room 0 0.00 

3.1 Registrar's Office Kitchenette 1 10.49 

3.1 Registrar's Office Mail Room 1 20.85 

3.1 Registrar's Office Meeting Room 1 36.31 

3.2 Admissions/Recruitment 407.61 

3.2 Admissions/Recruitment Manager/Director Office 2 29.05 

3.2 Admissions/Recruitment Staff Office 8 66.03 

3.2 Admissions/Recruitment Part-Time Staff Shared Office 0 0.00 

3.2 Admissions/Recruitment Multi-station Office 1 60.27 

3.2 Admissions/Recruitment General Workroom 0 0.00 

3.2 Admissions/Recruitment Storage 1 29.32 

3.2 Admissions/Recruitment Greenpath Shared Office 1 26.36 

3.2 Admissions/Recruitment Greenpath Staff Office 1 11.10 
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3.2 Admissions/Recruitment Reception/Front Line 1 26.82 

3.2 Admissions/Recruitment Reception Lounge/Waiting Area 1 25.22 

3.2 Admissions/Recruitment Greenpath Business Officer 1 12.24 

3.2 Admissions/Recruitment Recruitment Director Office 1 17.82 

3.2 Admissions/Recruitment Small Meeting Room 1 15.92 

3.2 Admissions/Recruitment Recruitment Presentation Room 1 51.46 

3.2 Admissions/Recruitment Greenpath Staff Workroom 1 36.00 

3.3 Financial Aid 49.57 

3.3 Financial Aid Staff Office 6 49.57 

4.0 

Centre for Teaching and 

Learning Services 108.60 

4.0 

Centre for Teaching and 

Learning Services 

Active Learning Space in Study 

Space 1 108.60 

5.0 

International Student 

Centre 126.32 

5.0 

International Student 

Centre Staff Office 7 83.58 

5.0 

International Student 

Centre International Storage Room 1 8.17 

5.0 

International Student 

Centre International Reception 1 14.29 

5.0 

International Student 

Centre Group Advising Room 1 20.28 

6.0 The HUB 164.45 

6.0 The HUB Director Office 1 14.00 

6.0 The HUB Staff Workstations 2 16.34 

6.0 The HUB Boardroom 1 29.93 
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6.0 The HUB Student Workstations 1 104.18 

7.0 Classrooms 628.01 

7.0 Classrooms 236 Seat Classroom 1 402.34 

7.0 Classrooms 42 Seat Classroom 2 225.67 

8.0 Shared Support Spaces 745.91 

8.0 Shared Support Spaces Small Meeting Room (10-12 seat) 
4 

86.62 

8.0 Shared Support Spaces 

Large Meeting Room (25-30 seat) 

/ Seminar 4 161.83 

8.0 Shared Support Spaces Lounge/Common Room 4 85.12 

8.0 Shared Support Spaces Office Storage 0 

8.0 Shared Support Spaces Photocopy and Mail Room 2 37.37 

8.0 Shared Support Spaces Kitchenette 4 40.29 

8.0 Shared Support Spaces Visiting Faculty 5 60.73 

8.0 Shared Support Spaces Sessional Office 5 100.72 

8.0 Shared Support Spaces TA Office 8 76.49 

8.0 Shared Support Spaces Graduate and Post-Doc Office 6 96.74 

9.0 Other Spaces 2292.87 

9.0 Other Spaces 

Commons - Student Study/Lounge 

Space 8 570.00 

9.0 Other Spaces Gymnasium 1 1450.15 

9.0 Other Spaces 
Storages for Exam Centre 4 131.74 

9.0 Other Spaces 
Invigilator Area for Exam Centre 1 8 

9.0 Other Spaces Express Coffee Outlet 1 40.68 

Project Planning Report 21 
November 20, 2014 



 

   
   

     

                   

     

                   

          

                   

                                              

   

    

                   

                        

                          

  

 

   

  

       

   

  

 

 

  

 

 

   

      

    

 

  

   

   

  

   

 

  

     

    

 

9.0 Other Spaces Commons Help Centre 1 20.05 

9.0 Other Spaces 

Departmental Student Association 

Offices 6 72.25 

TOTALS 6460.62 

Academic Department Space 

Social Sciences departments will occupy the second through fifth floors of the new mid-rise structure.  

The spaces will be designed in such a way that the departments can function individually while also 

integrating shared functions and support spaces as well as cross interests. Faculty and staff will have 

discrete offices while graduate students, teaching assistants, sessionals, and post-doctoral fellows will 

be accommodated in larger shared spaces. Also shared for each floor of the mid-rise expansion will 

be a series of support spaces such as meeting rooms, seminar room, photocopy room and kitchen.  

The academic department located on the second floor will be sharing this space with the International 

Student Centre, which will have seven offices and one group advising room. 

UTSC Commons 

The Commons is conceived as a multi-use space that will include study space, lounge space, a CTL 

teaching lab, help desk and an express beverage outlet. The learning spaces will enrich the student 

experience by promoting a variety of types of interactions.  Some interactions will be related to 

students and their course work, but others may involve extracurricular activities, socializing and 

study-break time in a pleasant atmosphere one that is safe and provides food and nourishment 

options. The majority of the space will flow freely over three levels, and contain a mixture of hard 

and soft seating to accommodate a variety of types of work, solo study, two by two, and 4-6 students 

interacting. While use of personal computers needs to be accommodated with wireless access and 

adequate electrical outlets, the space will not contain a large bank of common use computers. The 

Commons will also include a help desk where students can speak with a variety of academic experts 

to assist their research, writing, and technical skills, and café and lounge space for casual peer 

interactions. The UTSC Commons will provide a greatly needed increase in enhanced study spaces 

for students. Access to the Bladen Wing will be provided directly from the Commons. 

In addition to the free flowing space, the Commons will contain the following distinct spaces: 

1) A 48 seat facilitated study room that is acoustically insulated from the other space, designed to 

optimize small (4-6 students) group active learning that is not computer-based, but with one computer 

and AV set up for the entire room. When not in use for scheduled programming, students may use 

this area for study space. The room should appear welcoming and available from the more open 

spaces of the Commons. 
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2) Express beverage outlet 

3) Help station with room for 3-4 work stations (one wheel chair accessible), each equipped with a 

computer and some storage space. This might also be a good location for a pay printer, hole punch, 

stapler etc. While it is expected that writing, IITS and library expertise would be regularly present at 

the Help station, other experts might also be present, such as academic advising.  There may also be 

scheduled presence of media experts (e.g. website construction, applications, photography, 

videography, Excel, Powerpoint, etc.). The Centre for Teaching and Learning, with its Writing, 

Language Development and Math and Statistics Centres is a major source of academic support for 

students.  While it will not move into the newly renovated facilities it will provide services at the help 

centre within the Commons, organize and schedule the facilitated study groups that occur within the 

Commons.  Increased space for CTL’s activities will occur as a secondary effect of the new build as 

CTL will be able to expand its student’s offerings with offices acquired as Social sciences vacate the 

MW building.  

Classrooms 

One tiered classroom, at approximately 236 seats will be constructed within the space currently used 

for squash courts.  The classroom will have continuous tables with as many outlets as can be 

accommodated.  A middle aisle is preferable and will accommodated if possible. In addition, two 

case-style, 42-seat classrooms will also constructed at the basement level. 

Office of the Registrar and Recruitment 

The office of the Registrar has outgrown its current space in the Arts & Administration Building, and 

cannot accommodate the growing number of students who need to access the office. Long lines, 

stretching the length of the building are a normal condition at present.  The Registrar and Recruitment 

area will move into the ground floor of the new mid-rise structure. Its expanded size will allow for 

increased assistance to students, reduced wait times and will provide a seating area for students that is 

conveniently located near the Learning Commons. 

Exam Centre 

The current gymnasium will be re-purposed to be a dedicated Exam Centre that will better serve the 

examination and testing needs of the campus, particularly as it grows. Final examinations and mid­

term tests for a student body of some 11,700 students are currently scheduled throughout the campus 

in available classrooms and in the gym when Recreation and Athletics can make it available. This 

severely taxes available space and time and regularly results in multiple room sittings of the same 

exam. A proper exam/test centre, much like as exists on the St. George campus, with contiguous 

service facilities for invigilation, photocopying and secure storage for exam materials, will permit 

much more efficient and pedagogically sound scheduling of tests and final exams for a student body 

projected to reach 14,000 by 2018. 

While the re-purposed space will be primarily utilized for exams and tests it should also be easily 

adaptable for flat-space special events, such as awards ceremonies, career fairs, conference plenary 

sessions or dinners and artistic performances that can be scheduled out of peak testing periods. 
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Non-Assignable Spaces 

The non-assignable spaces include corridors, stairwells and mechanical spaces. The architect will 

receive further details from Facilities Management and other relevant departments at UTSC; 

room data sheets have been prepared for all spaces. Some specific requirements that have to be 

met in non-assignable spaces are the following: 

• Lobby 

• FM Storage Room 

• Caretaking Store Room 

• Crush Space/Circulation Space 

• Janitor’s Closets 

Renovated Areas and New Construction
 

The Recreation Wing construction/renovation project is targeted to be complete by late 2016/early
 
2017, and will focus primarily on providing office space, classrooms and programmable space.  


The conversion of this facility will add approximately 4,237 new NASMs (8,178 GSM) through the 

construction of an office mid-rise structure, and renovate approximately 2,223 NASMs (4,291GSM)
 
the existing R-Wing, for a total of 6,461 NASMs or 12,469 GSM.
 

Floor Plans:
 
Full floor plans have been provided in Appendix 1. 


Functional Plan
 

Basement
 
 UTSC Common
 

o Student study space 

o CTL-Facilitated Study Teaching Lab 

o Express Beverage Outlet 

o Help Desk (IT/Library)
 
 2 x 42 Seat Classrooms
 
 Lecture Theatre
 

Ground Floor 

Registrar and Recruitment and Financial Aid offices 

 Atrium 

 Exam Centre 

 Portion of UTSC Commons 

2nd 
Floor 

International Student Centre 

The Hub 
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DSA and TA offices 

Social Sciences Academic and Admin Departments 

Support Space 

3
rd 

floor 

Social Sciences Academic Departments 

DSA and TA offices 

Support Space 

4
th 

Floor 

Social Sciences Academic Departments 

DSA and TA offices 

Support Space 

5
th 

Floors 

Social Sciences Academic Departments 

DSA and TA offices 

Support Space 

Renderings of Exterior Building of the New Highland Hall: 

View from Military Trail (North West 

Corner) 

West Entrance 
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South West Corner 

East Entrance Facing Transit Loop 

(South East Corner) 

c) Building Considerations 

The new mid-rise office structure is planned to be five storeys in height, and will include a basement. 

It is conceived as a single block with primary entrances located on the east and west sides. Local 

materials should be used where possible, for both interior and exterior elements. High quality, durable 

finishes are required to match surrounding landscape and buildings. As such, exterior finishes are to 

contain a combination of glazing/curtain wall and solid panels. 

 Basement Level 

The Existing Basement Level of the R-Wing is comprised of three parts: squash courts; 

dance studio; and fitness centre equipped with change rooms, washrooms and shower rooms. 

The squash courts and dance studio areas contain double height volumes, with one storey 

below and one storey above grade. The squash courts will be demolished in full, while the 

dance studio space will be renovated. The proposed tiered classroom will be located in the 

area previously housing the squash courts. Two smaller classrooms will be designed within 

the existing weight room space. There will be dedicated crush space with the inclusion of a 

central stair up to the lobby, and two elevators.  Much of the remaining existing basement 

level space will be shelled, and may accommodate library stack storage in the future. In 
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addition to the reorganized space, interior finishes are as described in the attached Room 

Data Sheets. 

The lowest level of a multi-level Student Commons will also be located in the basement, with 

direct access to the Bladen tunnel. Large male and female washrooms will be created.  In 

addition to the reorganized space, interior finishes are as described in the attached Room 

Data Sheets. 

 Ground Floor Level 

Two primary entrances are to be constructed at the ground level, on the east and west 

elevations. These entrances will lead directly into an atrium space, with access to elevators 

and a central stair, leading both to the offices on upper floors, and down to the lower level 

classrooms and student areas. Registrarial and student services will be accessed directly at 

the ground floor level. 

The remaining existing floor area that is not the gymnasium will function as the Student 

Commons, with direct access from the west entrance. 

The existing gymnasium will undergo cosmetic changes, as the volume of space will remain 

as-is. These alterations consist of new paint and new floor resurfacing. Additional interior 

finishes are as described in the attached Room Data Sheets. This area in its entirety is 

described as Interior Renovation. 

 Second Floor (existing renovated) 

The remaining existing floor area at this level will retain some of its existing functions, such 

as the existing elevator, stair and secondary entrance. However the majority of this space will 

be dedicated to proposed Hub space. This will include the removal of metal stud partitions 

and reorganizing the space to accommodate one single department’s use that has a blend of 

open concept and walled offices. A new entrance off grade will be created within the existing 

opening in the exterior wall. In addition to the reorganized space, interior finishes are as 

described in the attached Room Data Sheets. 

 Second – Fifth Floor Level (New Construction) 

As previously mentioned, the R-Wing Renovation Project allows for the inclusion of five 

levels of new office construction. The new office addition will be framed with heavy 

structural steel. 

Second Floor framing will consist of clear span steel framing with supplementary infill 

framing complete with precast core slab concrete decking. 

Levels 3 through 5 will consist of a similar steel framed floor plate with the exception of 

dividing the span of the ‘main’ beam carrying the supplementary framing with an 

intermediate column. Such loads will then be transferred to the mid-point of the ‘main’ clear 

span beam. 
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The proposed office build will be separated from the gymnasium north wall by newly created 

circulation/atrium space. This void is to be framed with a roof consisting of sloped glazing 

units in aluminum frames with the intention of allowing natural light into all levels on the 

south side of the new office build. 

Levels 2 through 5 will consist primarily of office space including meeting rooms, 

kitchenettes, and a small amount of teaching space, general circulation, washrooms, electrical 

rooms and janitorial spaces. Additional interior finishes and space programming is as 

described in the attached Room Data Sheets. 

The cladding of the proposed office build will be a cost effective ratio established through the 

cost estimating procedure of both curtain wall, spandrel panels, sealed units, while the larger 

sum of vertical surface area being dedicated to glazing whether it be part of the curtain wall 

assembly or punched openings in a masonry rain screen cladding. Roofing membrane is to be 

of the inverted type. Consideration is to be given for allowing for 20% of the new roof 

surface to be dedicated to extensive green roof techniques as per municipal zoning bylaws. 

Building characteristics and massing 

The building is anticipated to be 5 levels above grade and 1 level below. The floor to floor heights 

will be minimum 4m. In general, teaching and student spaces will be located on the lower levels of 

the building while the upper levels will house faculty and administrative functions. 

Material selection 

The building will be designed to match surrounding landscape and buildings. As such, exterior 

finishes are to contain a combination of concrete, curtain wall, and masonry units/panels. 

Key building components and systems 

Mechanical/ Electrical and Data 

Central Heating and Cooling Plant 

The building is connected to the south campus central utilities plant. It is expected that the 

cooling and heating loads of the new addition, (300 tons of cooling and 3 Million BTU of 

heating) can be supported from the existing central utilities plant.  

Modifications to how the central heating and cooling utilities are delivered to the new addition 

can create significant opportunities to optimize utility savings in the building. 

The building should be designed to allow low temperature heating and other modern best practice 

technologies in building services design. 

The building should be designed to accommodate future development in the central plant 

including a geothermal heat pump and other initiatives. 
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Power 

Normal power will be supported by the new central switchboard electrical room installed in the 

R-Wing.  Likely however work and modifications to the room and equipment will be required to 

accommodate electrical distribution system.  However, upgrades in the stringency of the delivery 

of standby power will drive the need to increase the emergency/standby power to the facility, 

namely: 

 Life safety and fire protection (fire pump in light of the tower, elevator)
 
 Emergency lighting requirements
 
 Elevators (in particular with the new tower)
 
 Information Technology and Record keeping for business continuity
 

An estimated amount of emergency power required for the build will be 150 – 300 KW and will 

move beyond the capacity of the Bladen wing generator which serves the area.  

Further modifications to the connection of the standby power into the new electrical room in the 

basement level of the Recreation Wing will be required. 

The standby power requirements however could be seen as an opportunity to improve the 

delivery of standby power to campus at large and create a centralized standby power plant which 

can be shared and prioritized as necessary.  

Heating Ventilation and Air Conditioning 

As a basis for preliminary costing, the building should be well-zoned for air handling to allow for 

system scheduling such that the office tower, classrooms, exam centre and other support areas all 

can be zoned separately. This will allow for the building to function efficiently as occupancy can 

be scheduled and the air handling systems can shut off in unoccupied hours. 

The building should use modern air handling technology and design as described below: 

	 Variable air Volume with enthalpy wheels and CO2 Controls in the lecture halls 

	 VAV with CO2 in the offices and general areas 

	 The existing air handling system for the gymnasium and the student study space (formerly the 

gymnasium and key area) will be re-purposed with only minor modifications 

Fire Protection 

Fire service will likely require a separate feed from Military Trail as the area is currently not 

sprinklered. 

Accessibility 
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The building will be accessible throughout and meet all University standards. Fully accessible 

washrooms will be provided throughout. Entrances will be designed for universal access rather 

than employing specialized ramps. At minimum, one of the elevators will be required to 

accommodate scooters. 

Personal safety and security 

Personal safety must be taken into consideration in the design of the building. The building will 

connect to the security system backbone which will run to security closets on each floor. From 

here, security connections will be extended to high security areas, in particular the lecture theatre, 

departmental offices and suites. Included as part of the central security system, will be the 

installation of a public address system that will be connected to the campus public address system 

(currently in process of installation) and CCTV cameras will monitor entry points to the building, 

lecture theatres, and other security demanding areas as identified. Card access is to be provided 

for all perimeter exterior doors, lecture theatres, office areas, elevator(s), and staircases. 

The building will be sprinklered and have a standpipe system to meet the building code for its 

occupancy. 

Servicing (including garbage and recycling, deliveries) 

Each floor of the building will contain at least one janitor’s closet. The closet on the ground floor 

must be a minimum of 2.5m wide by 6m long, (to permit storage of maids carts, floor scrubber 

machine and vacuums), and include a slop sink, one dedicated electrical outlet for recharging 

equipment, and storage shelves. 

The other closets may be sized at a minimum of 1.5m x 3m and include a slop sink, storage 

shelves, and an electrical outlet. 

Servicing/Deliveries will be via the existing loading dock at the adjacent Science Wing. 

Elevators 

There are to be two elevators planned for the building. The elevators are to be machine roomless 

type elevator sized practically to meet the loading and occupancy. 

Acoustics 

The design should ensure that any noise emissions from the Facility impacting nearby receptors 

falls within the acceptable sound level limits defined by the Ministry of Environment (MOE) in 

publications NPC-205 or NPC-232.  

Noise mitigation designs should also be considered for off-property points of reception which are 

not defined as such in MOE Publication NPC-205/232. It is preferred if an effort is made to 

prevent the noise impact of the site to these points to be above a reasonably expected noise 

environment. 

Signage and donor recognition 
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All signage is to abide by UTSC Signage and Graphics Standard dated September 28, 2011. The 

ground floor public areas should accommodate the display of public art, material relating to 

faculty and student work. At minimum, the space should be able to accommodate the length and 

width of glass vitrine cases. The exact sizing will be determined during the design phase. 

Computing 

This building will be fully connected to the campus fibre network from the neighboring Bladen 

Wing. 

Detailed data drop requirements have been identified in the room data sheets and may require 

further development during design. 

In consultation with IITS, appropriate locations for wireless transmitters will be identified and 

transmitters installed to provide the widest possible coverage. 

Redundancy should be allowed in the size of the conduits to permit for additional future cabling. 

Sustainability Design and Energy Conservation 

Large volumes of outdoor air for ventilation are a major component of building energy 

consumption and a main energy conservation opportunity. In our case, the large volumes of air 

will be required in the exam centre and in the student study space. 

Elements such as LED lighting, both internal and external, Low Temperature Heating and heat 

recovery for building reheating and the other options identified in the central utilities plant could 

enhance this as well. A view to the envelope overall would improve the energy consumption. 

Also water conservation opportunities should be explored in this project. Large volumes of water 

could be used in the central washrooms in the gathering areas such as the exam center and student 

study spaces. 

d) Site Considerations 

The R-Wing is located on a prominent South Campus site, between the Student Centre and the newly 

constructed East Arrival Court, and forms part of the Military Trail frontage to the campus. 

Significant pedestrian travel occurs on all sides of the building, with stepped and ramped connections 

up to the Bladen Wing, Arts and Administration Building and the Science and Humanities buildings 

beyond. The East Arrival Court functions as the main bus drop-off for campus, thus the R-Wing is 

often the first building students encounter upon arrival to campus. 

Key Considerations: 

1. Building height is limited to a 5-storey structure (plus penthouse) 

2. The site will take advantage of its prominent siting to provide an animated, well-designed public 

face to the campus and a welcoming entrance to those entering it, by foot, bicycle, bus or car. 
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	3. 97 additional parking spaces will be needed with the by-law as it currently stands.	  Re-zoning 

process is underway to reduce the parking requirement for the campus properties. 

4. Increased bicycle parking will be required and access to showers for cyclists will need to be 

considered. 

R-Wing site location 

Figure 5. Recreation Building on South Campus Site Location 

Zoning 

The UTSC campus is part of the Highland Creek Community Secondary Plan. The site for the 

Recreation Wing is zoned Institutional, with a permitted building height of five storeys. 

The City's review municipal process typically takes between 6 and 9 months. University of Toronto 

Scarborough is currently working with the City's planning staff to allow for construction of the 

facility to begin on a sequential permitting basis in a time frame earlier than what would normally 

occur. 

Master Plan 

In 2011, UTSC completed a master planning process, which lays out a vision for the future of the 

campus with a specific emphasis on the development of the north campus. However, the south 

campus, where the R-Wing site is located, is expected to be refined in the coming years, with infill 

sites, new open space and better connections to the ravine. The Military Trail landscape in particular, 

is to be enhanced and connected to both sides of the campus as a pedestrian spine. The Master Plan 

notes the importance of a comprehensive pedestrian network, with important pathways to be treated 

as gateways to the campus itself. Sites such as the R-Wing are both highly public and highly 

trafficked, and are called out to serve as focal points for public art and other landscape investments. 

Site boundaries, conditions and constraints 
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The site is bounded by an internal vehicular road running parallel to Military Trail to the east, the 

newly constructed East Arrival Court to the south, a newly constructed pedestrian ramp to the west 

and a forecourt and stairway to the north. Pedestrian traffic is significant on all four sides of the sites. 

The Student Centre is located on the opposite side of the forecourt, and entry to the Bladen Wing, 

upper level Student Centre and the Arts & Administration Building is facilitated from the upper 

plaza, reached via the pedestrian ramp and forecourt stair. 

Beyond the building walls, the site is mostly hardscape, lacking articulation and amenities such as 

benches, site specific lighting, and plantings. The existing R-Wing building lacks canopies or other 

protective measures, and has few openings at ground level. 

Relationship of new construction to adjacent buildings, structures, open spaces 

Highland Hall should be designed to enhance its surroundings, with a principal entrance on the urban 

façade along Military Trail. The building will function as the de-facto arrival and departure point via 

the East Arrival Court. The design should recognize the need for interior and exterior campus 

connections, and provide those where possible. 

Landscape and open space requirements 

Landscaping will continue the streetscape pattern developed by the Student Centre and East Arrival 

Court. The existing service road running parallel to Military Trail, along the front of the campus, will 

be terminated at Highland Hall. Pedestrian access will continue through a new landscaped forecourt 

of Highland Hall, to the East Arrival Court beyond. A new, terraced, landscaped route will replace the 

stairs leading up to the Bladen courtyard, on the west side of the building. This will feature trees and 

benches. 

Site access 

The site is situated on Military Trail east of the Student Centre and west of the East Arrival Court. 

The campus drop-off loop circulates along the North side of the building while a pedestrian ramp on 

the South side links the East Arrival Court and upper plaza between the Student Centre, R-Wing, and 

Bladen Wing. Vehicular access to the site is best served from the drop-off loop driveway on the North 

side of the building. 

Way finding 

Interior signage and way finding to abide by the University of Toronto Scarborough Signage 

Standard. Exterior way finding should match what exists on the South Campus. 

Soil conditions 

Soil conditions are assumed to be identical to the neighboring East Arrival Court, which consisted 

mainly of sand fill. No known building restrictions have been noted. 

Demolition of existing structures 
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Demolition of the squash courts, including foundations, will be required. Significant interior 

demolition will also occur. 

Site servicing: existing 

Existing stormwater runoff is collected in a 8” storm sewer line that makes its way through campus 

and eventually discharges in Highland Creek. Storm water management and runoff will also be 

reviewed as part of the Site Plan Application. Stormwater management must comply with the City of 

Toronto’s Green Standard. 

Environmental issues, regional conservation, Ministry of the Environment 

The site will require input from TRCA in the Site Plan Approval process to confirm setback from 

“top of bank”. 

Hazardous waste disposal 

It is expected that no hazardous wastes exist within the footprint of the building. 

e) Campus Infrastructure Considerations 

Utilities (electrical, water, gas, steam lines)
 
As discussed above the main electrical service will be extended from the existing Recreation Wing
 
electrical room as well as emergency power from the central utilities plant.  


Similarly as described in more detail previously, heating (steam) and chilled water will be extended 

from the central utilities plant as well as domestic hot and cold water services. 


Sewer and storm water management
 
It is expected that existing sewer and storm water services will be utilized.
 

Communications (phone/data)
 
The campus is transitioning from Bell Centrex telephone system to a new Unified Communication 

(UC) platform which is currently in the implementation stage.
 

UC integrates voice communications, video conferencing, instant messaging and data services.  It 

also provides unified messaging through voicemail-to-email integration. The feature-rich system 

will enable new ways of communication and collaboration on campus. 


This new system will be installed in the newly renovated R-Wing. 


Roads and pedestrian pathways 

The existing service road running parallel to Military Trail, along the front of the campus, will be 

terminated at Highland Hall. Service vehicles will have full access to the loading and receiving areas, 

but will exit the campus directly in front of the area, rather than continue towards the east. Pedestrian 

access will continue through the landscaped forecourt of Highland Hall, to the East Arrival Court 

beyond. 
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Bicycle parking 

Existing bicycle parking spots on the North side of the R-Wing will be maintained. New bicycle 

parking will be provided as per the requirements set out in Toronto’s Green Standard. 

Servicing and fire access 

The current servicing and fire access for the building via the main drop-off loop will be maintained 

through construction. 


Impact on other projects in sector
 
There are no impacts on other projects in this sector.
 

f) Co-Effects 

Vacated Space 

As all of these units decant from the MW building, this building will be repurposed to accommodate 

other functions. A key advantage to this strategy is that the building is less than 10 years old and is 

easily adaptable to accommodate new functions without significant investment in capital 

infrastructure. We hope to develop a comprehensive plan for these areas. 

With the relocation of the office of the Registrar, the vacated space in the AA building could become 

a new home for Development and Alumni Relations, currently located in the IC.  The remainder of 

the space could be used for UTSC governance as well as the Accessibility office. The vacated 

Accessibility space could become the new home of DCM which is currently housed in the portables 

that will be dismantled in 2015. The space in the Instructional Centre, vacated by DARO, could 

become expansion space for Co-op. 

Parking 

UTSC is currently engaged in a re-zoning process to enact a "new" parking by-law standard of 1.75 

parking spots per 100 sq. m. This process is expected to be complete in the coming months and will 

ensure that no further parking is required as a result of this project. 

Staging 

All exams currently held in the gymnasium will need to be accommodated elsewhere for the duration 

of construction. 
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g) Schedule 

Below outlines key scheduling dates for the project. Though a completion date of July 2017 is 

outlined below, it would be ideal for the completion date to be closer to early spring 2017. 

Milestones/Deliverables Target Date 

UTSC Campus Affairs January 12, 2015 

UTSC Campus Council February 4, 2015 

Governing Council April 1, 2015 

Construction start August 2015 

Substantial completion July 2017 

Occupancy August 2017 
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IV. Resource Implications 

a) Total Project Cost Estimate 

The total estimated project cost for the project includes estimates or allowances for the following: 

 construction costs (assuming design/build procurement to aid in compressed schedule and budget 

control) 

 contingencies 

 taxes 

 site service relocates including water, sanitary, storm and natural gas, electrical connections 

 landscaping 

 permits and insurance 

 professional fees, architect, engineer (assumed within Design Build proposal), misc consultants 

(ie. AV etc.), project management. 

 computer and telephone terminations 

 moving 

 furniture and fixed equipment 

 miscellaneous costs [signage, security, other] 

 commissioning 

 escalation 

 project financing costs, see cash flow 

b) Operating Costs 

The total annual costs for this facility are estimated at $945,000, related to utilities, building and 

maintenance costs. 

c) Funding Sources 

The funding sources for the project are UTSC Operating Funds, Capital Campaign, Provost Central 

Funds, and award of the Ontario Major Capacity Expansion Program (as cash). Additional financial 

costs will also need to be considered in regard to the co-effects that will be generated: 

 The portables will need to be removed and the S-Wing field will need to be fixed 

 Areas vacated by departments moving into the new building will need to be renovated 

Project Planning Report 
November 20, 2014 

37 



 

   
   

 

 

   

   

   

   

   

   

  

APPENDICES: 

1. Floor Plans and Exterior Views 

2. Existing Space Inventory 

3. Space Utilization and Requirement Analysis 

4. Room Specification Sheets (on request) 

5. Total Project Cost Estimate (on request to limited distribution) 
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 APPENDIX 1
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Section through Atrium 

Section through Student Commons 
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West Elevation 

South Elevation 
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