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SPONSOR: Elizabeth Sisam, Assistant Vice-President, Campus and Facilities Planning 

CONTACT INFORMATION: 416-978-5515; avp.space@utoronto.ca

DATE: April 29th for May 7th, 2009 

AGENDA ITEM:  10 

ITEM IDENTIFICATION: 

Project Planning Report for the School of Global Affairs 

JURISDICTIONAL INFORMATION:

Under the Policy on Capital Planning and Capital Projects, the Planning & Budget Committee 
reviews Project Planning Reports prepared for a capital project and recommends to the 
Academic Board approval in principle of the project.  

BACKGROUND

In the fall of 2007, the University of Toronto formed a Committee broadly representing the 
University’s academic community with interests in public policy and international relations to 
review the status of the Munk Centre.  The Committee’s mandate was to consider:  the status of the 
Munk Centre as an extra-departmental unit, in light of its breadth of activities and the number of 
cross-appointed faculty; the status of the collaborative MA program in International Relations; the 
appropriate continuing relationship between the Centre and other faculties and centres and the 
appropriate governance structure for the Munk Centre. 

The Committee commented that since its foundation in 2000 the Munk Centre for International 
Studies, located in renovated space in the former residences of Devonshire House, has become 
Canada’s foremost centre for teaching and research on international relations.  The Centre is widely 
known for academic excellence, providing a home for a range of academic programs, both 
undergraduate and graduate, as well as for strong research centres and institutes. 

This academic review of the Centre in 2007 contained an enthusiastic endorsement for the creation 
of a School of Global Affairs, to expand graduate programs, faculty, administrative support, and 
physical space. 

Through cross-appointments, the Munk Centre for International Studies enjoys strong and 
productive links to the following University partners: humanities and social sciences departments, 
across all three campuses; The Joseph L. Rotman School of Management; School of Public Policy 
and Governance; Faculty of Law; Faculty of Medicine, including the Department of Health Policy, 
Management and Evaluation; and the Ontario Institute for Studies in Education. 
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Institutions that share the closest affinity by virtue of their international research, teaching interests, 
will co-locate in the University’s northeast sector of the St. George Campus, the University’s 
School of Public Policy and Governance, the Executive Development Programs of the Rotman 
School of Management, and the independent Canadian International Council. 

The co-location of these institutions will benefit the School of Global Affairs through the synergy 
of the traffic they will each generate, by their complementary but distinct missions and research 
programs, and by the intellectual exchange and collaboration that such synergies will stimulate. 

A project planning committee for the northeast sector of the campus has reviewed the potential for 
development of a significant facility on 100 Devonshire Place (Site 12) of the St. George Campus.  
The recommendations of the committee addressed development permissions and allowed for the 
construction of a facility large enough to accommodate the School for International Studies 
program and several of the partner programs that were identified. 

In its March 25, 2008, budget announcement, the government of Ontario pledged to “lever other 
funds in order to create a new Munk School of International Studies at the University of Toronto.” 
An important raison d’etre of the School, from the government’s perspective, is to help “Ontario 
compete and win in the new global economy.” 

In May 2008 a project planning committee for the School of Global Affairs was struck to define the 
requirements of the facilities to accommodate the academic program. 

HIGHLIGHTS 

While the undergraduate academic programs that are hosted by the Munk Centre remain 
unchanged, the School of Global Affairs is the designated graduate unit for the new Masters in 
Global Affairs (MGA; pending approval by OCGS), the collaborative masters program in 
International Relations, and the collaborative PhD program in Dynamics of Global Change. These 
graduate programs will form the cornerstone of the School’s new programs.  

Funding for the School is based on the existing financial commitments to the Munk Centre.  The 
School will be actively involved with outreach programs and additional sources of funding will be 
identified to assist with these initiatives.  The site selected to accommodate this program is 
advantageously located within close proximity to the Joseph L. Rotman School of Management, the 
existing Munk Centre for International Studies, the Faculty of Law, and Ontario Institute for 
Studies in Education. 

The renovated space at 315 Bloor Street West, the first phase of this initiative, will provide 
expansion for the programs and a home for the Canadian International Council. 

The space requirements for the School of Global Affairs are additional to the programs currently 
accommodated at the Munk Centre for International Studies at 1 Devonshire Place, and activities 
located at 45 Willcocks Street. 

The occupants of Phase 1 will come from a combination of programs.  The School will hold faculty 
appointments jointly with its cognate departments operating as multidisciplinary entity.  The 
activities will include: research, collaborative work, meetings, conferences and program 
administration.   Teaching will be accommodated within the University’s classroom inventory 
outside of 315 Bloor Street West. 
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Renovations to 315 Bloor Street West will provide approximately 890 net assignable square metres 
(1,685 gross square metres) of renewed facilities looking after deferred maintenance and add 
approximately 400 gross square metres, including an elevator, adding accessibility to the building. 

Phase II of the program will be accommodated within the comprehensive redevelopment of site 12 
(100 Devonshire Place). 

FINANCIAL AND PLANNING IMPLICATIONS  

FUNDING SOURCES 

The provincial government identified $25 million funding for the School of Global Affairs in the 
2008 Provincial Budget.  Full funding for this project is in place.  No additional funding is required. 

SCHEDULE 

The consultant team will be selected by the end of June, 2009, in anticipation of construction 
commencing by December, 2009.  The project schedule allows for completion by summer, 2011. 

RECOMMENDATIONS 

It is recommended that the Planning and Budget Committee recommend to the Academic Board: 

1. THAT the Project Planning Report for the School of Global Affairs be approved in 
principle.

2. THAT the project scope for Phase I renovations to 315 Bloor Street West, comprising an 
addition of approximately 400 gsm, and renovations to approximately 890 nasm or 1,685 
gsm be approved at a total cost of $13.6 million. 
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EXECUTIVE SUMMARY 

In the fall of 2007, the University of Toronto formed a Committee broadly representing 
the University’s academic community with interests in public policy and international 
relations to review the status of the Munk Centre.  The Committee’s mandate was to 
consider:  the status of the Munk Centre as an extra-departmental unit, in light of its 
breadth of activities and the number of cross-appointed faculty; the status of the 
collaborative MA program in Global Affairs; the appropriate continuing relationship 
between the Centre and other faculties and centres and the appropriate governance 
structure for the Munk Centre. 

This academic review of the Centre in 2007 contained an enthusiastic endorsement for 
the creation of a School of Global Affairs at the Munk Centre, to expand graduate 
programs, faculty, administrative support, and physical space, including study space for 
graduate students. 

In its March 25, 2008, budget announcement, the government of Ontario pledged to 
“lever other funds in order to create a new Munk School of International Studies at the 
University of Toronto.” An important raison d’etre of the School, from the government’s 
perspective, is to help “Ontario compete and win in the new global economy.” 

The establishment of the School of Global Affairs, now approved by Governing Council,  
will enable the Munk Centre and its constituent Centres and programs to attain world-
class stature for its academic programs and research. The Munk Centre and constituent 
Centres would become a part of the School and would assist in reducing the level of 
confusion in the present situation, in which a Centre houses a number of other Centres 
and Institutes. 

The space requirements for the School of Global Affairs are additional to the programs 
currently accommodated at the Munk Centre for International Studies at 1 Devonshire 
Place, and activities located at 45 Willcocks Street. 

The site selected to accommodate this program, 315 Bloor Street West within the 
Northeast sector, is advantageously located within close proximity to the Joseph L. 
Rotman School of Management, the existing Munk Centre for International Studies, the 
Faculty of Law, and the Ontario Institute for Studies in Education at UofT. 

As the first phase of development on Site 12, the existing buildings at the corner of Bloor 
and Devonshire (315 Bloor Street West) will be fully renovated and receive a small 
addition.  Currently the buildings house the University’s Registrar and Admissions and 
Awards departments, however, the University’s recent acquisition of the property at 172 
St. George Street, immediately north of the Jackman Humanities Building, has allowed 
these departments to relocate by November 2009. 

The renovated building must serve as a gateway to the School in its presence within the 
315 Bloor Street building and the within the new development, which will be constructed 
to the south as a later phase.  This renovated heritage structure must also serve as an 
appropriate interface between the public and the School. 
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It is anticipated that the occupants of Phase 1 of the development will come from a 
combination of programs within the School of Global Affairs at the Munk Centre including 
the newly approved Master of Global Affairs program and the collaborative PhD program 
in the Dynamics of Global Change.  The Canadian International Council will also be 
accommodated on site. 

The School will hold faculty appointments jointly with its cognate departments and will 
operate as a multidisciplinary entity.  The activities on site will primarily involve research, 
collaborative work, meetings, conferences and program administration.  While the 3 
program directors, 24 associated and visiting faculty, 5 administrative staff and 28 
graduate students generate approximately 700 nasm of area via COU formulas, it is 
anticipated that the breadth of School activities and occupants will require close to 890 
nasm.

Funding for the School will be based on the existing financial commitments to the Munk 
Centre. The School will be actively involved in outreach programs and additional sources 
of funding will be identified. The University will assist the Faculty of Arts and Science in 
identifying the space needed for the expansion of its programs. This expansion will be 
taken to include the new collaborative PhD program in the Dynamics of Global Change, 
the Master of Global Affairs program as well as the provision of a home for the Canadian 
International Council. 

Renovations to 315 Bloor Street West will provide approximately 890 net assignable 
square metres (1,685 gross square metres) of renewed facilities, looking after deferred 
maintenance, and add approximately 400 gross square metres, including an elevator, 
adding accessibility to the building.  The total estimated cost for the project is 
$13,600,000. 

Phase II of the program will be accommodated within the comprehensive redevelopment 
of site 12 (100 Devonshire Place). 
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I. MEMBERSHIP 

Janice Stein, Professor and Director, School of Global Affairs 
Margaret McKone, Executive Director, Munk Centre for International Studies
Robert Austin, Project Coordinator and Lecturer, Centre for European, Russian and 
Eurasian Studies 
David Cameron, Professor and Chair, Department of Political Science 
William Wong, Undergraduate Student, Department of Political Science 
Patricia Mangeol, Graduate Student, Master of Arts in International Relations (MAIR) Program 
Adrienne DeFrancesco, Assistant Dean Planning, Faculty of Arts and Science  
Elizabeth Sisam, Assistant Vice-President, Campus and Facilities Planning 
Julian Binks, Director Planning & Estimating, Capital Projects, Real Estate Operations 
Ron Swail, AVP, Facilities and Services 

II. TERMS OF REFERENCE 

1. Identify the requirements for additional academic space necessary to 
accommodate the proposed School of Global Affairs at the Munk Centre. 

2. Demonstrate that the proposed space program will be consistent with the Council 
of Ontario Universities’ space standards and best practice guidelines for clinical 
space necessary for the program. 

3. Identify all secondary effects (including site remediation if hazardous materials 
are present) and including space reallocations at 100 Devonshire Place (Site 12) 
within the existing building (315 Bloor Street West), the impact on the delivery of 
academic programs in adjacent buildings during construction, and the relocation 
of existing units affected by the construction. 

4. Address campus-wide planning directives as set out in the project planning report 
for the northeast sector of the campus, open space plan, urban design criteria, 
and site conditions that respond to the broader University community. 

5. Identify equipment and moveable furnishings necessary to the project and their 
estimated cost. 

6. Identify all data and communications requirements and their related costs. 

7. Identify all security, occupational health and safety, and accessibility 
requirements and their related costs. 

8. Determine a total project cost for the capital project, including all aspects 
identified above. 

9. Identify a funding plan for capital and operating costs. 
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III. BACKGROUND INFORMATION

Creation of the School of Global Affairs 
In the fall of 2007, the University of Toronto formed a Committee broadly representing 
the University’s academic community with interests in public policy and international 
relations to review the status of the Munk Centre.  The Committee’s mandate was to 
consider:  the status of the Munk Centre as an extra-departmental unit, in light of its 
breadth of activities and the number of cross-appointed faculty; the status of the 
collaborative MA program in Global Affairs; the appropriate continuing relationship 
between the Centre and other faculties and centres and the appropriate governance 
structure for the Munk Centre. 

The Committee commented that since its foundation in 2000 the Munk Centre for 
International Studies, located in renovated space in the former residences of Devonshire 
House, has become Canada’s foremost centre for teaching and research on 
international relations.  The Centre is widely known for academic excellence, providing a 
home for a range of academic programs, both undergraduate and graduate, as well as 
for strong research centres and institutes. 

This academic review of the Centre in 2007 contained an enthusiastic endorsement for 
the creation of a School of Global Affairs at the Munk Centre, to expand graduate 
programs, faculty, administrative support, and physical space. 

Through cross-appointments, the Munk Centre for International Studies enjoys strong 
and productive links to the following University partners: Departments within the Faculty 
of Arts and Science across all three campuses; The Joseph L. Rotman School of 
Management; School of Public Policy and Governance; Faculty of Law; Faculty of 
Medicine, including the Department Health Policy, Management and Evaluation; and the 
Ontario Institute for Studies in Education at U of T. 

Institutions that share the closest affinity by virtue of their international research and 
teaching interests will be co-located in the University’s northeast sector, St. George 
Campus: the School of Public Policy and Governance, the Joseph L. Rotman School of 
Management, and the independent Canadian International Council. 

The co-location of these institutions will benefit the School of Global Affairs at the Munk 
Centre through the synergy of the traffic that each will generate, by their complementary 
but distinct missions and research programs, and by the intellectual exchange and 
collaboration that such synergies will stimulate. 

A project planning committee for the northeast sector of the campus, bounded by St. 
George Street, Devonshire Place, Hoskin Avenue and Bloor Street, reviewed the 
potential for development of a large facility at 100 Devonshire Place (Site 12).   

The recommendations of the committee were important, addressing planning principles 
that will contribute to the character of the sector when fully developing this block.  The 
first project in this area, the Rotman School expansion, is now underway.  In June 2007, 
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interim reports were approved for the Varsity Centre for High Performance Sport and the 
Student Commons for their inclusion on Site 12.   

The recommendations of the committee addressed development permissions and 
allowed for the construction of a facility large enough to accommodate the School for 
International Studies program and several of the partner programs that were identified. 

In May 2008 a project planning committee for the School of Global Affairs was struck to 
define the requirements of the facilities to accommodate the academic program. 

IV. STATEMENT OF ACADEMIC & ADMINISTRATIVE PLAN 

Academic Mission 
The establishment of the School of Global Affairs will enable the Munk Centre and its 
constituent Centres and programs to attain world-class stature for its academic 
programs and research. The Munk Centre and constituent Centres would become a part 
of the School and would assist in reducing the level of confusion in the present situation, 
in which a Centre houses a number of other Centres and Institutes. 

Since its foundation in 2000 the Munk Centre for International Studies at Trinity College, 
located in renovated space in the former residences of Devonshire House, has become 
Canada’s foremost centre for teaching and research on international relations and global 
affairs. The Centre is now widely known for academic excellence, providing a home for a 
range of academic programs, both undergraduate and graduate, as well as for strong 
research centres and institutes. The proposed School of Global Affairs would be well-
poised, in coordination with the Munk Centre and its constituent Centres and academic 
programs, to move beyond its present excellence towards an academic program of 
world-class stature, attracting the very finest students. 

The establishment of the School of Global Affairs was approved by Governing Council 
as an Extra-Departmental Unit B (EDU:B), allowing the School to make minority faculty 
appointments.  The Munk Centre and its constituent Centres also became part of the 
School.

The status of EDU:B allowed the School to hold a minority share of a faculty member’s 
time, devoted to the teaching programs of the School and to the mentoring of graduate 
and undergraduate students. The addition of dedicated faculty has made a significant 
difference to the quality of the student experience both at the undergraduate and the 
graduate levels. Students at the School are exposed to the best of cross-disciplinary 
thinking and teaching. Students in the new collaborative PhD program in the Dynamics 
of Global Change are drawn from five faculties, housed together in the School for a year, 
and encouraged to be leaders in multidisciplinary thinking.  

The Munk Centre has launched a new collaborative doctoral program in the Dynamics of 
Global Change, which is both multi-disciplinary and interdivisional, representing a 
collaboration among the Faculties of Law, Medicine, Education, Management, and Arts 
and Science. Faculty and students are drawn from all five divisions and focus on a 
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common set of problems. This program provides a rigorous and intensely challenging 
multidisciplinary environment. 

The School’s Academic Programs 
While most of the academic programs which are housed in the present Munk Centre will 
remain unchanged by the incorporation into the proposed School, two graduate 
programs are within the responsibility of the School itself. The newly approved Master of 
Global Affairs program and the collaborative PhD program in the Dynamics of Global 
Change, now approved by the Ontario Council on Graduate Studies, are each 
cornerstones of the School’s programs. Both the undergraduate and graduate programs 
offered by the constituent units of the Munk Centre are strongly multidisciplinary, and it 
will be important for the continued success of these programs that any changes or 
expansion to these programs preserve this aspect of their character. 

Administrative Structure 
The School has been established with its own budget and has the authority to administer 
research grants and academic programs, as well as to provide a home for such research 
projects as may be considered appropriate. The Director of the School reports 
administratively to the Dean of the Faculty of Arts and Science and academically to a 
Director’s Council.  This Council oversees all critical academic decisions, including major 
program changes. 

Resources
Funding for the School is based on the existing financial commitments to the Munk 
Centre. The School will be actively involved in outreach programs and additional sources 
of funding will be identified. The University will assist the Faculty of Arts and Science in 
identifying the space needed for the expansion of its programs.  

V. SPACE REQUIREMENTS 

Overview of Existing Space
The space needs generated by the formation of the School of Global Affairs as an 
EDU:B will be in addition to the programs currently accommodated at the Munk Centre 
for International Studies site at 1 Devonshire Place and activities accommodated at 45 
Willcocks Street.  This planning report does not therefore consider the existing space at 
the Munk Centre as part of its space needs analysis. 

As the first phase of development on Site 12, the existing buildings at the corner of Bloor 
and Devonshire, 315 Bloor Street West, have been identified for use by the School of 
Global Affairs at the Munk Centre.  Currently the buildings house the University’s 
Registrar and Admissions and Awards departments, however, the University’s recent 
acquisition of the property at 172 St. George Street has allowed these departments to 
relocate by November 2009. 
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The main building at 315 Bloor Street 
West, originally named the Toronto 
Observatory, was designed by Burke and 
Horwood Architects and constructed in 
1907.  The building was originally a 
meteorological observation centre and 
operated as such well into the latter half of 
the 20th century, when it was then 
converted for office use.  It was added to 
the City of Toronto’s Heritage Properties 
Inventory in 1973. 

The existing main building has 
accommodated approximately 960 net 
assignable square metres in its current 
configuration of offices and related support 
space.  The total gross area is 
approximately 1,640 square metres 
(including basement and mechanical    

Building soon after completion (1908)    spaces). 

Building as seen from Bloor Street today (2009) 

While the existing building is a substantial size, the original structure, designed as it was 
for a meteorological centre, does not immediately lend itself to the most efficient division 
of spaces such as those required by the School of Global Affairs.  Extensive renovations 
are required to provide a usable configuration of spaces, to look after items of deferred 
maintenance and to bring the building’s services up to today’s standards. 

The existing small, single-storey outbuilding, currently home to the Registrar’s office, 
was originally the Chronometer and Transit House and was constructed soon after the 
Observatory.  The building is approximately 40 nasm (49 gsm) and has been in use for 
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office activities. This small building could also be converted into student study space, 
meeting or support space for the School. 

Registrar’s office/Transit House, located on the west side of main building (2009) 

The 100 Devonshire property (Site 12) will be developed at a later date as part of a 
larger-scale, multi-use project including the Centre for High Performance Sport, the 
Student Commons, Rotman Executive Education, and significant additional space for the 
School of Global Affairs.  This later phase is currently in the planning stage.   

Please refer to the Existing Space Inventory in Appendix 1 for a more detailed space 
summary. 

Occupant Profile
It is anticipated that the occupants of Phase I of the Bloor/Devonshire site development 
(Site 12) will come from a combination of programs within the School of Global Affairs at 
the Munk Centre including the Master of Global Affairs (MGA) program and the 
collaborative PhD program in the Dynamics of Global Change.  The Canadian 
International Council will also be accommodated in these facilities. 

The School will hold faculty appointments jointly with its cognate departments and will 
operate as a multidisciplinary entity.  The activities will primarily involve research, 
collaborative work, meetings, conferences and program administration. 

Teaching space will not be part of the School’s activities at the Bloor/Devonshire site as 
this will be accommodated by the University’s wider network of classroom spaces. 

A summary of the School of Global Affairs at the Munk Centre’s projected academic and 
related staff complement totals for the site is as follows: 

Faculty, Staff and Student Complement Totals 

Position Director Faculty Visiting 
Faculty

Admin. PhD. 
Students

MGA
Students

FTE 3 20 4 5 8 20
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Please refer to the Space Utilization and Requirement Analysis – Proposed Space 
Program in Appendix 2 for occupant information. 

Nominal Space Requirements
Applying the general Council of Ontario Universities (COU) formulas to the appropriate 
categories and input measures (using the Occupant Profile above) generates the 
following space requirements: 

TOTAL COU GENERATED SPACE

Category of Space
NASM 

Generated 

Faculty Offices & PdF offices 365.3
Non-Academic Staff Offices 65
Graduate Student Spaces 128
Departmental Support Space 139.6

TOTALS 697.9

The area proposed as the nominal space program is 888.6 nasm, resulting from support 
spaces, such as the boardroom and library, that will also serve the School of Global 
Affairs’ occupants who are planned to be part of the Site 12 future development.  Some 
of the increase is also due to the configuration of the existing spaces, which are larger 
than the COU space factors. 

Please refer to Appendix 2 - Space Utilization and Requirement Analysis for more 
detailed analysis. 

VI. PROJECT DESCRIPTION 

VISION STATEMENT 
In its March 25, 2008, budget announcement, the government of Ontario pledged $25 
million to “lever other funds in order to create a new Munk School of International 
Studies at the University of Toronto.” An important raison d’etre of the School, from the 
government’s perspective, is to help “Ontario compete and win in the new global 
economy.”

In the announcement from the Ministry of Training, Colleges and Universities, the 
government stated that the School will: 

 bring together the Munk Centre for International Studies and the independent 
Canadian International Council, and  

 forge strong ties with the School of Public Policy and Governance and the 
Rotman School of Management. 



  12 

School of Global Affairs Project Planning Report   May 7, 2009 
50746

The School is responsible for two graduate programs: the Master’s in Global Affairs 
which will admit its first students for the 2010–11 academic year, and the collaborative 
PhD program in the Dynamics of Global Change. The establishment of the School as an 
extra-departmental unit on the EDU B level allows the School to hold minority faculty 
appointments jointly with its cognate departments. That share will be devoted to all the 
teaching programs of the School (not just the MGA and DGC) and to the mentoring of 
graduate and undergraduate students. 

The School is established with its own budget and the authority to administer research 
grants and academic programs, and will provide a home for such research projects as 
may be considered appropriate. The Director of the School reports administratively to 
the Dean of the Faculty of Arts and Science and academically to a Director’s Council. 
This Council oversees all critical academic decisions, including major program changes. 

The Council will be chaired by the Director of the School and include in its membership 
the directors of all the constituent academic programs: the Provost of Trinity College (or 
delegate), at least two representatives from cognate departments and related programs 
and schools, and representatives of graduate and undergraduate students. 

SPACE PROGRAM & FUNCTIONAL PLAN 

Programming
The renovated building must serve as a gateway to the School of Global Affairs at the 
Munk Centre in its presence within the 315 Bloor Street building and the new 
development to the south, which will be constructed as a later phase.  This renovated 
heritage structure must also be an interface between the public and the School. 

The functional plan allows for a future connection through the building to the new 
development planned immediately to the south, which is the next phase of development 
on Site 12. 

The public elements of the program should, wherever possible, be grouped on the 
ground floor.  These elements include: the reception area, library, meeting rooms, and 
boardroom.  The program directors and associated administrative staff should, if 
possible, also be located on the ground floor. 

The bulk of the assignable space required is for the provision of faculty and program 
director offices, administrative office space and graduate student space.  The faculty and 
directors’ offices require windows providing direct natural light.  Direct natural light 
should be provided wherever feasible however provision of indirect natural light for all 
other office and work spaces is sufficient. 

Masters and PhD students should be in working proximity to each other, preferably on 
the same floor.  Lockers should be provided in the central corridor of this floor for 
graduate student to store personal items.  While functional plans show space for 20 
graduate student workstations, it is anticipated that an open-concept work space would 
be able to accommodate the program’s 40 MGA students via shared workspace 
arrangements. 
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The existing building site at 315 Bloor is within advantageous proximity to the Joseph L. 
Rotman School of Management on St. George Street and the existing Munk Centre for 
International Studies at 1 Devonshire Place.  Where possible, the building’s design 
should encourage and facilitate the multi-disciplinary nature of the School of Global 
Affairs at the Munk Centre. 

A detailed space program (to be read in conjunction with the functional plans) is listed as 
follows:
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School of Global Affairs Space Program 

Quantity Room Size NASM
(Average)

Faculty Office Space
Department Chair / Director 3 17.6 52.8
Faculty (w/ windows) 10 12.4 124.0
Faculty (w/ windows in Transit House) 3 13.9 41.7
Faculty (w/ skylight) 9 15.3 137.7
Faculty (w/ indirect natural light) 2 10.8 21.6

377.8

Administration Office Space
Staff (private office w/ windows) 4 11.5 46.0
Staff (open reception workstation) 1 12.0 12.0

58.0
Graduate Student Space*
Doctoral Student (open workstation) 15 4.5 67.5
Graduate Student (open workstation) 13 4.9 63.7

131.2

Total Office Space 567.0

SUPPORT SPACE
Board Room (40 person capacity) 1 68.6 68.6
Meeting Room (10-15 person capacity) 2 27.6 55.2

Library (25 person capacity) 1 67.6 67.6

Student Lounge / Study (w/ mezzanine) 1 46.1 46.1

Reception / Waiting 1 21.8 21.8

Kitchen 1 20.9 20.9

Mail Room / Photocopy 1 16.2 16.2

Support / Storage / Photocopy 2 12.6 25.2

Total Support Space 321.6

Total Space 888.6

*  Shared space with indirect natural light
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Service Space 
There is a requirement for the provision of custodial space and storage in the building.  
The central corridors are generally wide enough (over 8 ft.) that storage could be 
accommodated within new cabinetry in the corridors.  The main custodial service space 
should be located on the basement level as the building will be served by an elevator. 

Where feasible, existing technical service spaces should be retrofitted and continue to 
be used for network and telephone hub accommodation.   

There are currently loading doors at the basement level on the south and west sides of 
the building that may continue to be used as such however this function must be 
reconfigured once later phases of construction on Site 12 occur. 

Usable Configuration 
In general, the proposed program is an appropriate fit for the space provided that the 
necessary renovations are carried out.  In particular, the provision of natural light to the 
third floor offices is an important alteration.  The relatively deep building floor plate (from 
exterior windows to interior central corridor) will result in accommodating private faculty 
offices that will lead to some net to gross area inefficiencies.  With a total gross area of 
1,684.3 m2 and a proposed space program of 888.6 NASM, the gross to net ratio will be 
approximately 1.9. 

Elevator
A key part of the connection of the School of Global Affairs space in a renovated 315 
Bloor building and the second phase expansion will be the building lobby and elevator 
area.  School space in the newly constructed facilities will likely be located over several 
floors in the tower component to the south.  The current project at 315 Bloor will include 
the first phase of a multi-floor elevator, provision for circulation to a future elevator lobby, 
as well as a connecting addition on the south side of the existing 315 Bloor building.  
The allowance must include circulation space through the existing building to the 
addition and later Site 12 development. 

Another important aspect of a new elevator will be in making the 315 Bloor building 
accessible and barrier-free.  The new elevator must be able to open on two sides in 
order to negotiate the grade change between the exterior grade and the first floor, a 
difference in elevation of over 6 feet. 

Entrance from Devonshire Place to the elevator lobby creating the accessible entrance 
must be designed to be a significant entry to the building and future expansion. 
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Site 12 diagram 

Please refer to Appendix 3, Functional Plans for more detailed functional floorplans and 
site phasing information. 

Renovations to Existing Space
The general renovation strategy for the 315 Bloor Street building is to remove all existing 
non-original finishes (dropped ceilings, floor coverings, etc.) and demolish all non-load 
bearing interior partitions in order to strip the building back to its original structure.  The 
current building systems will be fully replaced. 

Major structural renovations should be kept to a minimum while creating a new interior 
throughout.  There are exceptions to the minimal structure strategy, primarily at the 
Library and Boardroom sliding doors as well as the provision of new doors to the central 
corridor (all floors) which will require creating new openings in structural bearing walls.  
Structural investigation will be necessary to determine the extent of feasible bearing wall 
removal, particularly to accommodate the proposed boardroom/library configuration.  
There is also a requirement for natural light in work areas and offices which will 
necessitate the provision of new skylights or dormers in the existing roof.  The 
introduction of skylights will involve partial re-roofing and structural support as part of its 
scope.

The entire building interior is expected to require renovation.  At minimum, areas of ‘light 
renovation’ would require new floor covering, new paint, touch-ups and making-good of 
finishes, and possibly data and electrical upgrades.  ‘Medium renovation’ would involve 
demolition of existing non-load bearing partitions, new ceiling finishes, new light fixtures, 
in addition to the work listed previously.  ‘Heavier renovation’ would be more substantial 
partition demolition, new partitions, structural alterations and building envelope 
alterations and upgrades.

General Scope Approx. area of work Percentage of building area
Minor renovation 168.4 m2 10 %
Medium renovation 926.4 m2 55 %
Significant renovation 589.5 m2 35 %
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V. BUILDING CONSIDERATIONS 

Standards of Construction 
As the School of Global Affairs establishes itself as an internationally distinguished 
school, it is appropriate to expect that its physical presence be equally distinguished.  
The existing heritage building provides an excellent departure point for a signature 
renovation project that can be seen as the first phase of the development of Site 12 and
its gateway from Bloor Street.  A peer building in this case would be the Munk Centre for 
International Studies at 1 Devonshire Place.   

This project should seek LEED Silver certification.  Beyond the University’s 
environmental responsibilities, design mandate and long term operational benefits, the 
later phases of Site 12 are planned to be LEED certified new constructions.  The Bloor 
Corridor Visioning study also advocates Sustainability as one of its key principles along 
the length of the district.   

The design and construction of the renovation must allow for a future connection to the 
later phases of Site 12 development.  Please see Appendix 4, Site Information for further 
detail.

Key Building Components and Systems 
Having neither elevator nor ramp, the existing main building is currently inaccessible to 
those with physical mobility difficulties. 

Servicing for the building including waste pick-up, recycling and deliveries is currently 
handled from the basement level on the building’s south end via a vehicle entrance 
directly from Devonshire Place.  A reconfigured servicing arrangement will be 
considered as part of the later phase development of Site 12. 

New interior and exterior signage consistent with University standards will be required to 
denote the new home of the School of Global Affairs at the Munk Centre. 

Barrier-Free Accessibility 
The School of Global Affairs should provide barrier-free accessibility to its facilities.  It is 
recognized that providing barrier-free travel throughout the existing heritage-listed 
building will be a challenge that the renovations must address.  The main component of 
the amelioration strategy will be the provision of a new elevator (see Space Program & 
Functional Plan for more information).  The elevator must be configured to allow entry 
from the exterior grade. 

The renovations must also provide for doorways, corridors and washrooms of the 
requisite barrier-free dimensions. 

Facility Condition Assessment 
A complete renovation will address all deferred maintenance issues and provide new 
building systems.  There are some asbestos-containing materials that must be removed, 
ideally prior to general demolition.  A detailed summary of the building’s condition 
prepared by Facilities & Services is available on request. 
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VI. SITE CONSIDERATIONS 

Campus Planning Issues 

Plans & Zoning 
The buildings at 315 Bloor are located with the campus’ northeast sector, an area that 
has received special campus planning consideration in recent years.  

In 1997, the City of Toronto approved a Secondary Plan, for the University of Toronto 
Area. That plan identified 26 development sites in the Area, almost all University of 
Toronto properties. Since that time, many of the sites have been developed for 
academic purposes.   

In the Plan, the City recognized that accommodation must me made to address evolving 
academic needs and ‘that the University of Toronto Area institutions are important as 
both resources and key players in a changing and increasingly information based 
economy.’

The Plan also recognized that the area is unique, having notable characteristics 
distinguishing it from the rest of the City, including significant groupings of heritage 
buildings within an open space network.  

Site 12 
Immediately to the south of 315 Bloor is Site 12, one of the development sites in the 
Secondary Plan.  This site has an approved development envelope of approximately 
16,170 gsm with a building height of 28m.  Currently the University is considering 
alternate envelope models that would be larger in order to accommodate additional 
expansion.

The renovation of 315 Bloor must allow for a future physical connection to the Site 12 
development. 

Northeast Sector Key Planning Principles 
The project planning committee of the Northeast Sector of the St. George Campus 
identified the following planning principles for this area.  These principles are in close 
alignment with those set out in the Bloor Corridor Visioning Study, a City led initiative. 

Massing
Situated along a busy commercial thoroughfare, within the city’s institutional precinct, 
and encompassing a series of cultural heritage landscapes, the northeast sector 
includes a diverse range of urban conditions. Expansion in the northeast sector must 
avoid disparities in massing at neighbourhood edges. The form and scale of future 
expansion should define and develop appropriate relationships to surrounding 
landscape.  

Sustainable Environment
Comprehensive planning for sustainability measures should be implemented. 
New development should incorporate the latest technological advancements in building 
and landscape design to help create a positive environmental impact. The physical 
composition of the northeast sector, and the campus as a whole, should encourage the 
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use of pedestrian and transit-oriented modes of travel. New buildings should achieve 
LEED status or equal. 

Public Realm
The northeast sector should support and encourage a vibrant public realm. 
Additional open space opportunities should be identified, particularly at junctions with 
adjacent University neighbourhoods. A comprehensive open space system should be 
considered in order to link and integrate built and landscape features, and enhance 
pedestrian north-south, east-west, cross-campus connections.  

Land Uses
The University envisions its properties remaining primarily institutional in use in this 
sector. Additional uses that contribute to the public realm should be considered on the 
ground floor level where appropriate. 

Accessibility
The university’s buildings and landscapes must accommodate a diverse population in an 
open and inclusive campus. Built form development should adhere to the principles of 
universal design, which generally means the “design of products and environments to be 
usable by all people, to the greatest extent possible, without the need for adaptation or 
specialized design”. 

Heritage Preservation
University of Toronto seeks to protect and maintain its heritage properties and 
landscapes. The listed and designated properties within the northeast sector should not 
be considered in isolation, but as character-defining elements within the overall precinct. 
Development should respect the contextual value of these heritage elements, while 
recognizing the dynamic nature of the sector’s urban setting. 

Balanced Intensification
The University should strive to accommodate its needs and redevelopment must 
enhance, not overwhelm, existing university environs.  

Bloor Corridor Visioning Study 
The goal of the Bloor Corridor Visioning Study was to create a development strategy that 
would protect stable residential neighbourhoods adjacent to Bloor Street and to also 
accommodate planned intensification identified in the Toronto Official Plan.  The main 
thrust of the study includes: the protection of the low rise neighbourhoods enhancing the 
pedestrianization of the corridor, and recommending that development will lead to a 
sustainable district. 

The study area includes many significant civic and institutional destinations: the 
University of Toronto (including 315 Bloor Street), Royal Ontario Museum, Royal 
Conservatory of Music, Bata Shoe Museum, and the Miles Nadal Jewish Community 
Centre.  This area is very well served by public transit. 

Consideration of “Areas of Interest” have also been discussed and reviewed.  Except for 
the University of Toronto properties, all surrounding areas are low rise residential 
neighbourhoods. 
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The City of Toronto Design Criteria for the Review of Tall Building Proposals 2006 set 
out guidelines to ensure that tall buildings do not adversely affect public space, the local 
environment, heritage buildings, and address concerns such as privacy, light, safety, 
and ensure consideration of sustainable building practices.  These are all supportable 
objectives that University development addresses with its capital projects. 

Heritage Issues 
As noted, the main building, originally called the Toronto Observatory, and the 
accompanying Transit House, are listed on the City of Toronto’s inventory of heritage 
properties.   

Toronto Heritage Preservation Services encourages the preservation of a property's 
heritage character and acknowledges the need to keep the building efficient and viable.  

In order to make the use of the 315 Bloor Street building viable for its intended program, 
some alterations will be required to the exterior, primarily the addition of skylights or 
possibly dormers.  It is anticipated that a sensitive and considered design of the skylight 
or dormer elements would be a permissible renovation, particularly in contrast to the 
earlier loss of the meteorological dome. 

Please see Appendix 4, Site Information for more details. 

VII. CAMPUS INFRASTRUCTURE CONSIDERATIONS 

Data / IT 
An existing network infrastructure is in place but its capacity must be verified to ensure 
that it will be sufficient to accommodate the proposed program. 

Electrical Power
The building is fed with power from the Woodsworth Residence.  The electrical 
equipment from the incoming feeder up to the cable feeding the main breaker (including 
the transformer) dates from 2006.  The distribution and lighting panels and wiring are 
older but are in normal working condition.  There is no need to replace these panels 
immediately.

In the future, depending on how 315 Bloor is physically connected to the other buildings 
on Site #12, 315 Bloor may need to be sub-fed from Site#12 by Toronto Hydro. 

Storm Water Management 
The City of Toronto advocates the adoption of its Wet Weather Flow Management Plan 
wherever possible in developed areas.  The disconnection of the rain water leaders from 
the storm drainage line should be considered.  It may be feasible to store water on-site 
for irrigation and grounds maintenance purposes, particularly as part of a LEED design 
strategy.
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VIII. SECONDARY EFFECTS 

The secondary effects of having to relocate the occupants of 315 Bloor Street, the 
University Registrar, Admissions & Awards, et. al, have been precluded by an earlier 
project dedicated to the move of these departments to a new facility at 172 St. George 
Street.  315 Bloor Street will be vacant by mid-November 2009 and available to begin 
work.

IX. SCHEDULE 

 Planning and Budget approval May 7th 2009 
 Business Board Approval  June 18th 2009 
 Architect appointed   by end June 2009 
 Construction manager appointed by end June 2009 
 Construction start   December 2009 
 Occupancy    Summer 2011 

X. RESOURCE IMPLICATIONS 

TOTAL PROJECT COST ESTIMATE 

The total estimated project cost for the School of Global Affairs at the Munk 
Centre (renovation of 1,685 gross square metres or 890 nasm, addition of 400 
gsm) is $13,600,000 with construction beginning December 2009 which includes 
estimates or allowances for the following: 

 Design renovation and new construction assuming a construction 
management approach.

 Allowance for exterior restoration, new windows.
 Construction and project contingencies 
 Presently applicable taxes – not including any potential impact of the 

implementation of HST in mid 2010.  
 Site servicing (assumes existing are adequate) 
 Permits and insurance 
 Professional fees, architect, engineer, misc consultants (ie. LEED etc.), 

project management. 
 Commissioning 
 Financing costs assumed to be zero 

Further assumptions within the total estimated cost for the project of $13,600,000, to be 
identified separately, are as follow: landscaping, loose furniture, computer equipment , 
audiovisual equipment, signage and wayfinding, and donor recognition ceremonies. 
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OPERATING COSTS 
The 2008 operating costs of 315 Bloor Street West are calculated at $ 105/nasm.  The 
renovated building will have much higher environmental control than currently exists, 
therefore the operating costs will increase to approximately $ 112/nasm.   

FUNDING SOURCES AND CASH FLOW ANALYSIS 
The provincial government identified $25 million funding for the School of Global Affairs 
at the Munk Centre in the 2008 Provincial Budget.  Full funding for this project is in 
place.  No additional funding is required. 

XI. RECOMMENDATIONS 

It is recommended that the Planning and Budget committee recommend to the 
Academic Board: 

1. That the Project Planning Report for the School of Global Affairs at the Munk 
Centre be approved in principle. 

2. That the project scope for Phase 1, renovations to 315 Bloor Street West, 
comprising an addition of approximately 400 gross square metres (gsm), and 
renovation of approximately 890 net assignable square metres or 1,685 gross 
square metres, be approved at a total cost of $ 13.6 million. 

Appendix 1 – Existing Space Inventory 
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Flr Room # Department Category 
Pro.  
Type

Pro.  
% Room Use Description Stns Area

B 2 Admiss. & Awards 10.2 Mail Room/Copy/Storage 0 31.05
B 2 B Admiss. & Awards 10.2 Storage Room 0 7.99
B 4 Admiss. & Awards 10.1 Financial Aid Office Multi 5 31.36
B 5 Admiss. & Awards 10.1 Supp Admin Office Multi 4 29.41
B 6 Admiss. & Awards 10.1 Manager's Office 1 17.4
B 7 A Admiss. & Awards 10.2 Space 100 Publications Storage 0 38.1
B 7 Admiss. & Awards 10.1 Mail Processing Office Multi 4 28.58
B 8 Admiss. & Awards 10.2 Space 50 Office Storage 0 14.59
B 8 A Admiss. & Awards 10.2 Office Storage 0 10.4
B 8 Admiss. & Awards 10.1 Space 50 Supp Admin Office Multi 2 14.59
1 103 Admiss. & Awards 10.1 Space 25 Supp Admin Office Multi 3 16.51
1 103 Admiss. & Awards 10.2 Space 30 Reception 3 19.81
1 103 Admiss. & Awards 10.2 Waiting Area 0 29.71
1 104 Admiss. & Awards 10.1 Director's Office 1 12.68
1 104 A Admiss. & Awards 10.1 Asst Director's Office 1 12.68
1 105 Admiss. & Awards 10.2 Space 30 Reception/Waiting 1 10.98
1 105 C Admiss. & Awards 10.1 Supp Admin Office Single 1 5.48
1 105 A Admiss. & Awards 10.1 Manager's Office 1 12.54
1 105 B Admiss. & Awards 10.1 Manager's Office 1 8.72
1 105 Admiss. & Awards 10.1 Space 70 Supp Admin Office Multi 3 25.63
1 107 A Admiss. & Awards 10.1 Supp Admin Office Single 1 10.02
1 107 B Admiss. & Awards 10.1 Supp Admin Office Multi 4 14.36
1 107 C Admiss. & Awards 10.1 Supp Admin Office Single 1 9.86
1 110 A Admiss. & Awards 10.2 Interview Area 0 20.12
1 110 Admiss. & Awards 10.2 Space 50 Waiting Area 0 14.79
1 110 B Admiss. & Awards 10.2 Meeting Room 0 12.24
1 110 Admiss. & Awards 10.2 Space 50 Resource Room 0 14.79
2 202 Admiss. & Awards 10.1 Supp Admin Office Multi 5 32.51
2 202 B Admiss. & Awards 10.1 Professional Off Single 1 11.31
2 205 Admiss. & Awards 10.1 Space 100 Supp Admin Office Multi 9 63.41
2 206 Admiss. & Awards 10.2 Resource Room 1 12.58
2 206 A Admiss. & Awards 10.2 Meeting Room 1 13.69
2 207 Admiss. & Awards 10.1 Supp Admin Office Multi 10 68.25
2 208 Admiss. & Awards 10.2 Office Storage 0 27.96
2 209 Admiss. & Awards 10.1 Space 100 Supp Admin Office Multi 7 40.66
2 210 A Admiss. & Awards 10.1 Manager's Office 1 15.31
2 210 Admiss. & Awards 10.1 Supp Admin Office Single 1 10.68
3 306 Admiss. & Awards 10.1 Supp Admin Office Multi 6 45.9
3 307 Admiss. & Awards 10.1 Supp Admin Office Multi 2 13.69
3 307 A Admiss. & Awards 10.1 Supp Admin Office Single 1 13.32
3 307 B Admiss. & Awards 10.2 Office Storage 0 71.67
3 308 Admiss. & Awards 10.2 Office Storage 0 4.06
3 309 Admiss. & Awards 10.1 Director's Office 1 53.11

Out 1 101 Admiss. & Awards 10.1 Registrar 1 13.2
Out 1 102 Admiss. & Awards 10.1 Registrar 1 12.48
Out 1 103 Admiss. & Awards 10.1 Registrar 1 14.43

Total NASM 1012.61
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Flr Room # Department Category 
Pro.  
Type

Pro.  
% Room Use Description Stns Area

B 1 A Non Assignable 16.2 Public Toilet-Men 4 5.5
B 1 B Non Assignable 16.2 Public Toilet-Women 4 10.66
B 1 K Non Assignable 16.2 Corridor 0 37.36
B 1 C Non Assignable 16.2 Telecommunications Room 0 7.87
B 1 V Non Assignable 16.2 Corridor 0 5.18
B 1 S Non Assignable 16.2 Stairs 0 11
B 2 C Non Assignable 16.2 Generator Etc 0 2.31
B 2 S Non Assignable 16.2 Stairs 0 1.68
B 3 Non Assignable 16.2 Air Conditioning Etc 0 10.18
B 5 A Non Assignable 16.2 Mechanical Room 0 1.08
B 7 B Non Assignable 16.2 Elevator 0 0.99
B 9 Non Assignable 16.2 Heating Plant 0 57.29
B 9 B Non Assignable 16.2 Generator Etc 0 9.64
1 101 K Non Assignable 16.2 Corridor 0 17.02
1 101 V Non Assignable 16.2 Corridor 0 6.66
1 103 C Non Assignable 16.2 Elevator 0 0.99
1 104 V Non Assignable 16.2 Corridor 0 2.11
1 106 B Non Assignable 16.2 Public Toilet-Men 4 5.74
1 106 K Non Assignable 16.2 Corridor 0 45.66
1 106 S Non Assignable 16.2 Stairs 0 27.2
1 106 C Non Assignable 16.2 Public Toilet-Women 4 11.64
1 107 Non Assignable 16.2 Corridor 0 7.91
1 108 Non Assignable 16.2 Maintenance Storeroom 0 7.1
2 201 A Non Assignable 16.2 Public Toilet-Women 4 12.22
2 201 K Non Assignable 16.2 Corridor 0 55.6
2 201 V Non Assignable 16.2 Corridor 0 2.42
2 201 S Non Assignable 16.2 Stairs 0 23.48
2 201 B Non Assignable 16.2 Generator Etc 0 3.6
2 207 A Non Assignable 16.2 Elevator 0 0.99
2 208 S Non Assignable 16.2 Stairs 0 1.35

M02 220 Non Assignable 16.3 Former Storage (Blocked Off) 0 27.96
M02 220 S Non Assignable 16.2 Stairs 0 1.35

3 301 S Non Assignable 16.2 Stairs 0 25.16
3 301 K Non Assignable 16.2 Corridor 0 54.81
3 302 Non Assignable 16.2 Public Toilet-Women 2 2
3 302 K Non Assignable 16.2 Corridor 0 3.22
3 303 Non Assignable 16.2 Maintenance Storeroom 0 10.71
3 303 A Non Assignable 16.2 Non/Un Assignable Area 0 3.63
3 304 A Non Assignable 16.2 Non/Un Assignable Area 0 4.92
3 304 Non Assignable 16.2 Air Conditioning Etc 0 29.15
3 304 B Non Assignable 16.2 Non/Un Assignable Area 0 7.92
3 306 A Non Assignable 16.2 Non/Un Assignable Area 0 7.92
3 306 B Non Assignable 16.2 Non/Un Assignable Area 0 10.44
3 308 S Non Assignable 16.2 Stairs 0 5.1
3 309 A Non Assignable 16.2 Non/Un Assignable Area 0 5.64
3 309 B Non Assignable 16.2 Non/Un Assignable Area 0 4.8
3 309 C Non Assignable 16.2 Non/Un Assignable Area 0 6
4 400 S Non Assignable 16.2 Stairs 0 4.42
4 401 Non Assignable 16.2 Non/Un Assignable Area 1 27.5
4 401 S Non Assignable 16.2 Stairs 0 1.68
5 501 Non Assignable 16.2 Non/Un Assignable Area 0 27.5
5 501 S Non Assignable 16.2 Stairs 0 1.68

Out 1 101 K Non Assignable 16.2 Corridor 5.72
Total Non-Assignable Area 671.66

Total Net Building Area 1,684.27
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Appendix 2 – Space Utilization and Requirement Analysis 

COU Generated Space : 

ALTERNATE ACADEMIC STAFF OFFICES METHOD

University FTE
Head-
count FTE

COU Space 
Factor

NASM 
Generated

Program Directors 3 18 54
Full Time Academic Appointments 0 13 0
Academic Appointments 50%  or > 24 13 312
Academic Appointments <50% 0 13 0
15% of current and approved FTE Faculty 4.1 13 53.3
Pdf, current and approved, 2 to an office 0 13 0
UTM and UTSC, one office each campus - or need* 0 13 0
Emeriti, 2 or 3 to an office - or need* 0 13 0
Stipend teaching, 2 active to an office or less* 0 13 0

31.1 365.3
NON-ACADEMIC STAFF OFFICES

Input Measure = # FTE Non-Academic Staff

FTE COU Space 
Factor

NASM 
Generated

# Appointed FTE Non-Acad Staff – Admin current 0 13 0
# Appointed FTE Non-Acad Staff – Admin growth 5 13 65

# Appointed FTE Non-Acad Staff – Research current 0 13 0
# Appointed FTE Non-Acad Staff – Research growth 0 13 0

# Appointed FTE Non-Acad Staff – Technical current 0 CFP 0
# Appointed FTE Non-Acad Staff – Technical growth 0 CFP 0

Total 0 65

GRADUATE STUDENT WORK SPACE

Input Measure # FTE Graduate Students

FTE
COU Space 

Factor
NASM 

Generated
# FTE Grad Students current, year 0 4 0
# FTE PhD Students 8 6 48

# FTE (Funded Cohort & Total) Grad Students St. George 0 4 0
#FTE Grad Students growth 20 4 80

Totals 28 128
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DEPARTMENTAL SUPPORT SPACE

Input Measure = NASM generated for offices
COU Space 

Factor
NASM 

Generated

Nasm generated (academic, non-academic, all FTE) 558.3 25% 139.6

TOTAL COU GENERATED SPACE

Category of Space
NASM 

Generated 

Faculty Offices & PdF offices 365.3
Non-Academic Staff Offices 65
Graduate Student Spaces 128
Departmental Support Space 139.6

TOTALS 697.9
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Staff Profile by Office

Quantity Position

Faculty Office Space
Director 1 Director, SGA at Munk Centre
Director 1 CIC Director
Director 1 Director, MGA Program

3

Faculty (w/ windows) 1 Director, DGC PhD  Program
Faculty (w/ windows) 1 new faculty appointment
Faculty (w/ windows) 1 new faculty appointment
Faculty (w/ windows) 1 new faculty appointment
Faculty (w/ windows) 1 new faculty appointment
Faculty (w/ windows) 1 faculty
Faculty (w/ windows) 1 facutly
Faculty (w/ windows) 1 faculty
Faculty (w/ windows) 1 faculty
Faculty (w/ windows) 1 faculty

10

Faculty (w/ windows in Transit House 1 faculty
Faculty (w/ windows in Transit House 1 visiting faculty 
Faculty (w/ windows in Transit House 1 visiting faculty 

3

Faculty (w/ skylight) 1 CIC
Faculty (w/ skylight) 1 CIC
Faculty (w/ skylight) 1 CIC
Faculty (w/ skylight) 1 CIC
Faculty (w/ skylight) 1 CIC
Faculty (w/ skylight) 1 CIC
Faculty (w/ skylight) 1 CIC
Faculty (w/ skylight) 1 CIC
Faculty (w/ skylight) 1 CIC

9

Faculty (w/ indirect natural light) 1 visiting faculty
Faculty (w/ indirect natural light) 1 visiting faculty

2

Total Director/Faculty 27

Administration Office Space
Staff (private office w/ windows) 1 MGA - Internship
Staff (private office w/ windows) 1 MGA - Program Admin
Staff (private office w/ windows) 1 IT Administrator
Staff (private office w/ windows) 1 Admin Support - CIC Director
Staff (open reception workstation) 1 Receptionist

5
Graduate Student Space*
DGC Student (open workstation) 8
MGA Student (open workstation) 20

28
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Appendix 3 – Functional Plans 
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Appendix 4 – Site Information 

Site plan with preliminary proposed ground floor plan of Site 12 development.
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Appendix 5 – Room Specification Sheets (available on request)

Appendix 6 – Total Project Cost Estimate (available on request)

Appendix 7 – Facility Condition Assessment (available on request)


