
 

PB 2012 05 16 Item PPR UTM Kaneff Centre Expansion 
 

 
 
 
 
 
 
 
 
 
 
 

Project Planning Report for the 
Kaneff Centre Expansion 

at the University of Toronto Mississauga 
 
 
 

April 26, 2012 
 

 
 
 



 

UTM Kaneff Centre Expansion, April 26, 2012  2 

 

I Executive Summary 
 

 
Background 

The Kaneff Centre opened in early 1992 and was the first major academic building built on the 
UTM Campus since the construction of the North Building and the William G. Davis Building.  It is 
a relatively modest structure on a prominent campus site that was initially designed to 
accommodate a centre for studies in Management and the Social Sciences.  Since that time 
these programs and the campus have undergone considerable growth and as early as 2001 an 
expansion of the Kaneff Centre had been proposed.  Although a modest expansion was approved 
by Planning and Budget in December 2001, the project was not implemented and the pressures 
on space continued to increase over the ensuing years. 
 
The most recent enrolment growth plans for the UTM campus to 2015/16 anticipate an additional 
2,000 FTE undergraduate students and at least 83 FTE graduate students beyond current 
enrolment.  Over the past decade, UTM has experienced a 77% increase in space including 
classrooms, laboratories, offices and residential space.  In spite of this considerable new 
construction, UTM‟s physical resources have not kept pace with the increase in student 
population in terms of the COU space guidelines.  In 2011/12, the UTM campus is at roughly 80% 
of the COU standards but by 2015/16, with approximately 12,000 FTE students and even with the 
added space to be provided by the Phase 1 Reconstruction of the North Building, that percentage 
will drop to 72% unless additional facilities are built. 
 
The Kaneff Centre is currently home to Economics and Management programs.  The expansion 
of the Kaneff Centre will address the current and future requirements of the Department of 
Management and the Department of Economics, and will permit the administrative consolidation 
and expansion of UTM‟s professional graduate programs such as the Master of Management and 
Professional Accounting (MMPA), the Diploma in Investigative & Forensic Accounting (DIFA) and 
the Master of Management Innovation (MMI).   
 
The Kaneff Centre expansion will also provide an opportunity for the Office of the Registrar to 
grow and evolve its front line student operations and optimize its administrative and technical 
functions by relocating from its scattered facilities in the William G. Davis Building.  The Office of 
the Registrar was originally envisioned to be a part of the development of a new Student Services 
Plaza and Meeting Place in the William G. Davis Building, but the design of the Kaneff Centre 
Expansion and the Registrar‟s facilities within will be developed to ensure that a strong 
relationship with the future Student Services Plaza and the rest of the campus is established and 
maintained. 
 
Highlights 
 
Consistent  with the 2011 UTM Campus Master Plan, the proposed Kaneff Centre Expansion 
project is a three-storey (plus basement) building addition that continues to wrap around the 
existing central open space.  It will enclose the existing courtyard, creating a Rotunda, and 
provide a below grade connection to the adjacent William G. Davis building.  The project will: 
 

 provide a quality of space at the standard of other recent academic buildings on campus 
to consolidate academic and administrative departments currently dispersed in the 
William G. Davis Building and elsewhere; 

 

 address a serious campus space shortage and provide accommodation for projected 
growth to 2015/16;  
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 as a secondary effect, vacate much needed space (570 nasm) for student services 
expansion in the William G. Davis Building as well as space in the Davis Building, the 
Annex and the HMALC (600 nasm) to be reallocated for other institutional purposes. 

 
With the relocation of the Registrar‟s Office and the expansion of the Economics and 
Management programs, the resident FTE population of the Kaneff Centre will be two and a half 
times what it is currently; the activity of the Registrar‟s Office will also bring a large transient 
population to this location.  The development of the Rotunda presents a much needed opportunity 
to contribute toward the levels of service envisaged by the Food Services Master Plan, but also 
provide an important multi-function public event space. 
 
The new construction is a three story building plus basement and penthouse, of 5,340 gross 
square meters (2,670 nasm), plus new space created by the enclosure of the rotunda 
(approximately 950 gross square meters) and the creation of a pedestrian tunnel connecting the 
William G Davis Building to the Kaneff addition.  The project will provide a 6,290 gsm increase in 
space on the campus. 
 
The renovations to the existing building amount to a reconfiguration of approximately 420 net 
square meters on the ground floor and the conversion of the first floor roof area to a useable 
balcony of 387 net square meters.  
 
An estimate of the total area of new construction and renovation is approximately 6,950 gross 
square meters. 
 
Operating Costs 
 
Based on current utility costs in the new Instructional Centre and operating costs for the existing 
Kaneff Centre, the expansion to the Kaneff Centre is projected to increase UTM‟s annual 
operating cost by $542,244 (direct and indirect costs).  
 
From this total cost, utilities costs (electricity, water, heating and cooling) are calculated to total 
$247, 136 yearly, while other building maintenance activities (such as caretaking and property 
management) are projected to total $295,108 annually. 
 
It was assumed that additional building engineers, landscape technicians or police staff would not 
be required with the expansion of the Kaneff Centre.   These increased operating costs have 
been provided for within UTM‟s Operating Budget. 
 
Funding Sources 
 
Funding for the Kaneff Centre expansion will be provided from accumulating capital reserves 
within UTM‟s Operating Budget, as outlined in the five-year plan, beginning in 2012/13.  Those 
reserves are available, on a one-time basis, as UTM realizes the revenues associated with its 
continuing enrolment growth.  If not for the lack of space, much of those revenues would be 
directed toward UTM‟s first priority: improvement to its student:faculty ratio.   
 
Until the Kaneff Centre expansion and the North Building Re-construction Phase 1 (now 
underway) are complete, significant faculty hiring cannot be initiated: there is simply no space.  
While some additional faculty hires are being allocated to departments most in need, those 
allocations are dependent upon the receiving department being able to find space within their 
current allocation (retirements, sabbaticals and leaves, or re-allocation of space).  
 
Once the Kaneff and North projects are complete and the additional space available, UTM will be 
able to re-direct growing revenue streams to accelerated faculty recruitment. UTM‟s Operating 
Budget and firm cash-flow projections confirm that the funds are available to complete the Kaneff 
Expansion Project. 
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A $35 million budget has been established for this project.  

 
Schedule 
 
The Design-Build Team selection for this project is to begin June, 2012.  Target occupancy of the 
completed expansion project is August 2014. 
 
Recommendations 
 
Be it recommended to the Academic Board 
 

1. THAT the Project Planning Report for the University of Toronto  Mississauga, Kaneff 
Centre Expansion, dated April 26, 2012, be approved in principle, and 

 
2. THAT the project scope, comprising a 2,670 nasm (5,340 gross square metres) 

building addition plus a courtyard infill for a Rotunda and the renovation of existing 
space, at a total project cost of $35,000,000, funded entirely from accumulating 
capital reserves within UTM‟s Operating Budget, be approved.  
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II Project Background  
 
a) Membership * 

Paul Donoghue (co-chair) Chief Administrative Officer 

Gail Milgrom (co-chair) Acting Assistant Vice-President, Campus & 

Facilities Planning 

Sarah Hinves Planner (Secretary), Campus & Facilities 

Planning 

Shirley Roll Planner, Campus & Facilities Planning 

Diane Crocker   Registrar 

Lee Bailey   Senior Lecturer, Economics  

Cameron Clairmont  Director, Operations, MMI and Management  

Mary Ann Mavrinac  Chief Librarian 

Mihkel Tombak   Chair, Management 

Hugh Gunz   Faculty, Management 

Andrew Stelmacovich  Executive Director, Office of Advancement, 
UTM 

Janice Shek   Undergrad Student, Economics 
Natasha Hanif   Undergrad Student, Management 

Mike Bancroft   Grad Student, MMPA 

Luke Cole   Grad Student, MMPA 

Bill McFadden   Director of Hospitality and Retail Operations 

Paull Goldsmith   Director, Facilities Management & Planning 

Richard Peters Manager (Mechanical Operations), Facilities 

Management & Planning 

Joe Lim    Chief Information Officer 

Stepanka Elias   Planner, Facilities Management & Planning 

William Yasui Senior Planner, Facilities Management & 

Planning 

Julian Binks   Director, Planning & Estimating 

 
 

* The original Project Planning Committee was struck in September 2001. The current 
membership reflects changes in faculty, staff and students. 

 

b) Terms of Reference*  
 
 

1. Identify a space program for new faculty offices and meeting rooms for an addition to the 
Kaneff Centre to accommodate changes in enrolment targets and academic complement 
plans associated with the University‟s plans for growth on the Mississauga campus. 
 

2. Demonstrate that the space program will take into account the Council of Ontario 
Universities‟ Building Blocks Space Formula and the University of Toronto Space 
Standards. 

 
3. Identify the equipment and moveable furnishings necessary for the building and its 

services. 
 

4. Identify all requirements for all data and voice communications and their associated 
costs. 
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5. Identify all secondary effects and their associated costs, including existing space that will 
be released as a result of this project and any proposed modifications required for its re-
use and requirements for staging of facilities during the course of construction. 

 
6. Provide a total project cost estimate and projected increases to the annual operating cost 

of the university. 
 

7. Identify funding sources for the project. 
 

8. To report by October 16, 2001. 
 
*Above are the Terms of Reference for the Project Planning Committee for the Expansion of the 
Kaneff Centre struck in September 2001. Although a report of that committee was approved by 
Governing Council in February, 2002, the project was never implemented.  The Terms of 
Reference below contain minor modifications to reflect the current requirements of the project. 
Item 1 reflects the inclusion of the Registrar‟s Office in this project. The remaining items reflect 
the more current format of the Terms of Reference for Project Planning Reports. The Report by 
date is, of course, revised. 
 

1. Review, update and make recommendations for a detailed space program and 
functional plan that will allow for expansion of current Kaneff Centre occupants, 
the Departments of Economics and Management; include relocation of the 
Office of the Registrar from their current location in the Davis Building; and also 
include a newly conceived program, the Institute for Management Innovation 
(IMI). 

2. Demonstrate that the proposed space program is consistent with the Council of 
Ontario Universities‟ (COU) space standards and University of Toronto space 
standards.  

3. Determine a functional layout of the space required.  

4. Determine the secondary effects of the project, including any necessary space 
reallocation, the impact on the delivery of academic programs and activities in 
the building during construction.  

5. Identify all equipment and moveable furnishings necessary to the project and 
their related costs.  

6. Identify all data and communications requirements and their related costs.  

7. Identify a phasing plan and implementation plan for the project, if required.  

8. Determine a total project cost (TPC) estimate for the capital project, including 
costs associated with secondary effects and infrastructure.  

9. Identify all sources of funding for the capital project and any increased 
operating costs once the project is complete.  

10. Report by April 2012.   
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c) Background Information  
 
The most recent enrolment growth plans for the UTM campus to 2015/16 anticipate an additional 
2,000 FTE undergraduate students and at least 83 FTE graduate students.  Over the past 
decade, UTM has experienced a 77% increase in space including classrooms, laboratories, 
offices and residential space.  In spite of this considerable new construction, UTM‟s physical 
resources have not kept pace with the increase in student population in terms of the COU space 
guidelines.  In 2011/12, the UTM campus is at roughly 80% of the COU standards but by 
2015/16, with approximately 12,000 FTE students, that percentage will drop to 72% unless 
additional facilities, beyond the planned Phase 1 of the North Building Reconstruction, are built. 
 
The Kaneff Centre was opened in early 1992 and was the first major academic building built on 
the UTM Campus since the construction of the North Building and the William G. Davis Building.  
The Kaneff Centre is a relatively modest structure on a prominent campus site that was initially 
designed to accommodate a centre for studies in Management and the Social Sciences.  Since 
that time these programs and the campus have undergone considerable growth. The Kaneff 
Centre is currently home to the Economics and Management programs, including professional 
programs Master of Management and Professional Accounting (MMPA), Diploma in Investigative 
and Forensic Accounting (DIFA) and Master of Management and Innovation (MMI).  These 
programs have expressed a need for expansion and have acquired space at multiple locations 
elsewhere on campus as a temporary measure. 
 
In December 2001 Planning and Budget approved a modest expansion to the Kaneff Centre  
(additional 600 nasm or1200 gross square metres) on two floors, further wrapping but not 
completely enclosing the central courtyard.  However, that project was not implemented. While 
some of the earlier occupants of the building have relocated elsewhere, the Management 
program, in particular, has continued to grow at an accelerated rate.  Since 2001 the library space 
in the Davis Building (formerly the South Building) has been vacated with the completion of the 
Hazel McCallion Academic Learning Centre and is being renovated and repurposed.  The current 
plans for this old library space will require the relocation of the Registrar‟s Office.  The Kaneff 
Centre expansion is a good fit for this function, being centrally located on the campus and 
adjacent to the planned renovation of the Davis Building which may include consolidated student 
services. 

 
Without the provision of additional space in Kaneff Centre, growing space demands have been 
met through a number of developments on campus.  Facilities have been developed outside of 
the Kaneff Centre; most notably, the renovation of first floor space in the William G. Davis 
Building into two tiered lecture theatres for Management‟s professional programs.  Additional 
relief has been provided by the relocation of the Department of Political Science in 2010 from the 
Kaneff Centre to newly renovated space on the third floor of the William G. Davis Building, and 
with the assignment of several rooms in the new (temporary) Academic Annex.  However, these 
measures have been insufficient in satisfying not only the current shortage of space for Kaneff‟s 
current occupants but also the projected requirements due to proposed enrolment growth. 
 
The proposed expansion of the Kaneff Centre will address the current and future requirements of 
Management, the Department of Economics and will permit the administrative consolidation and 
expansion of UTM‟s professional graduate programs; such as, the Master of Management and 
Professional Accounting (MMPA), the Diploma in Investigative & Forensic Accounting (DIFA), the 
Master of Management Innovation (MMI), the Master of Biotechnology (MBiotech), etc.  This 
expansion will also provide an opportunity for the Office of the Registrar to grow and evolve its 
front line student operations and optimize its administrative and technical functions by relocating 
from its scattered facilities in the William G. Davis Building.  The Office of the Registrar was 
originally envisioned to be a part of the development of a new Student Services Plaza and 
Meeting Place in the William G. Davis Building, but the design of the Kaneff Centre Expansion 
and the Registrar‟s facilities within will be developed to ensure that a strong relationship with the 
future Student Services Plaza and the rest of the campus is established and maintained.  
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d) Statement of Academic Plan  
 
Strategic priorities for UTM include enriching the student experience, enhancing infrastructure, 
building upon academic programs, and strengthening faculty.  Inherent in these priorities is a 
focus on teaching and research, as well as creating a student-centred research community.  As 
part of U of T‟s overall strategic planning, UTM is planning further enrolment growth. The current 
FTE projection for 2015/16 is 12,144 FTE an increase from the current 10,060 FTE. 
 

UTM Fall/Winter Student FTE 

 FTE 

  2008-09 2011-12 2015-16 

Undergraduate 8,678 9,614 11,615 

Graduate* 367 446 529 

Total  9,045 10,060 12,144 

*Graduate counts include both students registered in UTM graduate programs 
and graduate students who choose formally to affiliate with  UTM 

 
(In terms of headcount, undergraduate only, an increase to 14,037 from the current 11,679 is 
expected.) 
 
Academic priorities are driven by planning at the unit and divisional levels, in a process informed 
by external reviews and involving widespread consultation with all interested members of the 
UTM community.  Immediate needs have been identified for a number of groups on campus, 
compounded by the projected population growth of approximately 2000 students by 2015/16.  
Most of this growth will occur at the undergraduate level, but graduate growth is also planned.  
 
As the campus grows, it is critical that the students, staff, and faculty have the resources they 
need to thrive and excel in accordance with the academic mission.  In keeping with the 
University‟s Statement of Institutional Purpose and the shared academic vision as articulated in 
Towards 2030, the university needs to ensure that faculty growth accompanies student growth in 
order to give the students the opportunity to interact closely with top teachers and researchers in 
lectures, seminars, teaching laboratories, shared research projects, and in co-curricular activities 
that enrich the academic experience of students and faculty alike.  In order to maintain and 
increase student exposure to a research-intensive exploration of new ideas, novel hypotheses 
and methods, enhanced research space is needed that encourages interaction between 
researchers working on shared problems, undergraduates and graduate students in ways that 
facilitate innovative approaches to problem-solving.   
 
The ratio of faculty to students in the departments of Economics and Management are currently 
among the worst at UTM; for the number of high quality applications from students in these areas 
to continue to grow, space must be provided to accommodate new hires to ensure that students‟ 
access to stellar teachers and scholars is improved.  As enrolments and faculty hires increase, so 
does the need for additional administrative staff. 
 
Department of Economics 

In order to continue to provide an excellent undergraduate program, the UTM Department of 
Economics is projecting a doubling of its teaching faculty.  As its research activities expand and 
graduate enrolment increases, additional faculty will also be required in order to advance the 
Department‟s work in this area.  The current space available in the Kaneff Centre is insufficient to 
accommodate this growth and it is important for the Department that its space be consolidated in 
one location.  The Kaneff expansion project will provide the space required. 
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Department of Management 
 
UTM has ambitious growth plans for its management-related academic activities.  However, 
currently offering eight undergraduate and three graduate programs, the Department of 
Management is critically short of accommodation with its current space allocation, making it a 
challenge to recruit the necessary  faculty and staff.  Management plans to expand both its 
graduate offerings by one new program as well as to increase the undergraduate population by 
40% in the coming years.  The demand from highly qualified students will remain strong and 
UTM‟s Management programs are well positioned to take advantage of that demand.  The 
projected growth in management-related activities centres largely on cross-disciplinary programs 
at both graduate and undergraduate levels, programs directed at teaching sector-, discipline- or 
profession-specific management.  To address the space demands that currently exist, and to 
allow for future growth potential -- as well as to accommodate UTM's plans for an EDU:B under 
the label "Institute for Management and Innovation", which will provide an administrative umbrella 
for this growth and which is due to be submitted to Governance in the Fall -- the expansion of 
Kaneff is vital. 
 
Office of the Registrar 

 
The Office of the Registrar at UTM is currently located at four separate locations in the W.G. 
Davis Building, none of which adequately meet the space requirements of the operation.    Online 
services have been developed to improve service and reduce the traditional line ups in the Office 
of the Registrar.  While  expansion and improvement to on-line services continues to be a priority, 
the fact remains that large numbers of students still need to receive a variety of services in 
person.  Adequate space that takes into account the wide range of services offered by the Office 
of the Registrar and that enables the efficient and professional provision of those services is 
critical.  Careful attention must be paid to both Front Line services and „back-of-house‟ functions. 

 
For many students and their families, the Office of the Registrar is often  the first contact with 
UTM.  While the professionalism of the staff goes a long way toward ensuring that first contact is 
a positive one, the limitations on service that are imposed by inadequate space can result in a 
less than positive experience and make it all but impossible to realize the “service first” ambitions 
of the office.  Adequate space, located near the site of a future consolidation of other student 
services is critical.   
 
e) Space Requirements  
 
This project presents an opportunity for UTM to meet the expected academic and administrative 
demands of the forecasted undergraduate growth and new professional program initiatives.  In 
particular, this project can accommodate not only the planned growth in the high demand 
undergraduate courses and programs in Economics and Management but also Management‟s 
plan to consolidate and expand UTM‟s professional graduate programs.  As well, this project will 
allow the Office of the Registrar to consolidate its operations and to present its services in the 
most effective manner possible. 
 
Existing Space 
 
The existing Kaneff Centre for Management & Social Sciences currently houses the Departments 
of Economics and Management as well as two small and one large tiered classrooms and the 
Blackwood Art Gallery.  This project is not intended to involve any changes to the classrooms or 
art gallery.  Additional existing space is currently occupied by these two academic departments in 
the William G. Davis Building, space that can be re-purposed with the Kaneff Centre Expansion.   
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The Registrar‟s Office is currently housed in the William G. Davis Building in its entirety and will 
be relocated, with the exception of the T-Card office which will remain in the Davis Building, to the 
Kaneff Centre. 
 
The table below identifies the amount of space currently occupied by each of the departments 
involved in the expansion of the Kaneff Centre. 
 

 nasm nasm nasm  nasm  Total 
Existing space Kaneff Centre Davis Bldg Annex HMALC nasm 

Department of Economics 355.09 92.16 0 0 447.25 
Department of Management 809.34 340.28 34.06 145.88 1,329.56 
Registrar‟s Office               0.00 568.74 0 0 568.74 

Total existing 1,164.43 1,001.18 34.06 145.88 2,345.55 

 
The 1,280 nasm outside of the Kaneff Centre, will be reallocated for other institutional purposes 
upon completion of the Expansion. 
 
Departmental Space Determination 
 
The space program developed for the Kaneff Centre Expansion was based on the Council of 
Ontario Universities‟ (COU) space standards and University of Toronto space guidelines.  The 
space generated takes into account anticipated growth in all units and follows standards such as 
one 12 nasm office per FTE faculty or two post-doctoral fellows, and 4 nasm allocated per 
graduate student.  Detailed analysis can be found in Appendix 2.  
 
Department of Economics 
 
With the projected increase in undergraduate enrolments by 2015/16 academic year, the 
Department of Economics is expected not only to experience a corresponding growth in its own 
undergraduate programs but also to provide increased service teaching to UTM‟s other 
undergraduate programs (particularly Management‟s Commerce program).  In order to meet this 
increased instructional demand, Economics is expected to double its teaching faculty from 7.50 
FTE to 15.00 FTE. 
 
The Department of Economics does not have suitable facilities for its teaching assistants to 
undertake individual or small group tutorials.  The proposed Kaneff Centre expansion provides an 
opportunity to redress this shortcoming as well as to provide a suitable increase to meet projected 
increase in tutorial demand. 
 
The department currently has a number of active research faculty (11.00 FTE) and is expected to 
experience some growth in new research faculty (5.00 FTE).  As well, the Department of 
Economics does not accommodate any graduate students within its current space allocations.  
With increases in undergraduate course enrolments and faculty research activities, the 
department will repatriate some graduate students from the St. George Campus and will recruit 
additional students.  The need for accommodations will be modest at an estimated 6.00 FTE 
graduate students. 
 
Some of the existing departmental support staff are shared with other departments.  As a result of 
the recent academic planning initiative at UTM, the Department of Economics will be modestly 
increasing its administrative staff. 
 
Overall, the Department of Economics is projected to experience an 85 percent increase in the 
number of teaching and research faculty, graduate students and support staff from its current 
complement of 23.20 FTE.  Although these input measures will increase by 85 percent, the 
department‟s space allocations is proposed to increase by only 56 percent.   
 
 



 

UTM Kaneff Centre Expansion, April 26, 2012  12 

 

Department Profile-existing and proposed growth   

UTM Economics 2011-2012 Growth Total 

FTE Faculty (chair) 1 0 1 

FTE Faculty (research) 11 5 16 

FTE Faculty (teaching) 7.5 7.5 15 

PDFs 0 0 0 

Research Associates  0 0 0 

Graduate Students 0 6 6 

Administrative Staff 3.7 1.3 5 

Total 23.2 19.8 43 

 
 
Summary of the space analysis for the Department of Economics: 
 
Room Description Existing nasm Generated nasm Programmed nasm  
Offices: 
Faculty Offices  294  478  390 
Graduate Offices 
(includes Aid Centres/TAs)  75  24  108 
Admin Offices  49  65  60   
 Office Subtotal:  418  567  558 
Office Support:  29  142  138 
Research (Category E):  0  16  0   
 Grand Total:  447  725  696 
 

 
Department of Management 
 
The Department of Management will experience a significant growth in its undergraduate 
courses, leading to increases  in the number of teaching and research faculty.  More importantly, 
Management‟s on-going mission to integrate and improve UTM‟s professional graduate programs 
will lead to a sizeable increase in the number of research faculty and graduate students.  These 
developments will include a corresponding increase in administrative support staff.  Overall, the 
Department of Management is expected to have a steady-state faculty, graduate student and 
support staff complement that is 82 percent larger than currently exists. 
 

Department Profile-existing and proposed growth     

UTM Management 2011-2012 Growth* Total 

FTE Faculty (chair) 1 0 1 

FTE Faculty (research) 14.5 18.5 33 

FTE Faculty (teaching) 7.94 4.06 12 

Sessional/Stipend (FTE equivalent) 5.75 1.25 7 

PDFs 0 0 0 

Research Associates  0 0 0 

Graduate Students (Professional)
+
 (208) (4) (212) 

Graduate Students (Doctoral Stream) 0 9 9 

Administrative Staff 18 5 23 

Totals (see notes 1 & 2) 47.19 37.81 85 

    *To 2022 (steady state); FTE counts do not include newly proposed MM 
  programs & reflect MMPA change to one section of 80 students.  Does 
  include undergraduate increasing by requested 40%. 

   
+
Professional stream students do not factor into COU research allocations. 

  
1
Office space for visiting scholars (1) & teaching assistants (3) are required. 

  
2
Office space for research librarian is included within Finance Learning Centre. 
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Major space increases for Management are expected due to new lecture rooms, case study 
rooms, teaching assistant/tutorial spaces, research space and departmental support space.  The 
82 percent increase in complement along with these new space requirements will dramatically 
increase the department‟s space allocation by almost double from its current assignment. 
 
Summary of the space analysis for the Department of Management: 
 
Room Description Existing nasm Generated nasm Programmed nasm  
Offices: 
Faculty Offices  383  688  576 
Sessional/Stipend   included above  91  36 
Graduate Offices &TA Offices  20  36  60 
Admin Offices  139  299  282   
 Office Subtotal:  542  1,114  954 
Office Support:  25  278  253 
Research (Category E):  34  39  48 
Li Koon Chung Finance Centre  146    202 
Classrooms/Case Study Rooms  583  272  576   
 Grand Total:  1,328  1,702  2,033 

 
The Department of Management offers three professional graduate programs: Master of 
Management and Professional Accounting (MMPA), Master of Management of Innovation (MMI), 
and Diploma in Forensic Accounting (DIFA).  In the proposed integration of professional 
programs, a new institute will be responsible for these three Management programs as well as 
support current joint programs offered with the Departments of Biology  and Chemistry in Master 
of Biotechnology (MBioTech), the Department of Geography in the Master of Science in 
Sustainable Management (MScSM), and the potential new joint program relationship with the 
existing Master of Biomedical Communications (MScBMC).  Future program offerings are also 
being considered. 
 
Although these graduate programs are instructional-based and not independent research (as with 
traditional science or humanities studies), they do not have course schedules that can readily co-
exist with undergraduate courses.  In many instances, these programs have start-end dates that 
are not synchronized with the typical academic year, and programs may be block timetabled 
(similar to health-related programs).  For example, the MMPA program in-class portion of the 
program begins in the summer and includes seven semesters.  On-campus course presentations 
are made in summer and fall semesters (years one and two) and off-campus work semesters in 
the winter semesters (years one and two).  This program‟s final seventh semester is offered on 
campus in the summer of the third year. 
 
Because of the unique program schedules and the interactive method of class presentations, 
these professional programs cannot be readily integrated into UTM‟s the timetables of the 
Registrar-controlled classroom inventory.  Therefore, a program such as the MMPA that currently 
has 84 students in each class will require two tiered lecture rooms large enough to accommodate 
the entire class; the program has suggested one more room of 90 seats to complement the 
existing lecture room in the Davis Building (DV1142).  These rooms cannot be readily shared 
between classes or other programs as the classroom sessions typically are for the entire 
academic day. 
 
The other professional programs are smaller and scheduled into the smaller case-style lecture 
rooms; some of these rooms are shared with Registrar-scheduled courses when convenient.  
Currently, the joint programs are accommodated in classrooms elsewhere on campus (e.g. 
MBioTech has an undersized seminar room) and the two proposed 45-seat case-style lecture 
rooms will allow these two programs‟ in-class sessions to be accommodated within the Kaneff 
Centre.   
 
All the professional programs (especially the current Management programs) have a need for 
small case study rooms.  These rooms will be both scheduled for break-out sessions of the larger 
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classes (MMPA), for non-scheduled independent group study by both graduate and 
undergraduate (B.Comm.) students, and for overflow tutorial spaces for teaching assistants 
(currently there are approximately 80 TA‟s but only 3 dedicated rooms are provided in the space 
program).  As well, these rooms will be used for annual case competitions and for short-term 
research facilities that will be used in similar fashion to the three dedicated research rooms in the 
space program.  Research activities typically revolve around the gathering of personal or specific 
information from individuals or small groups (e.g. through surveys or interviews). 
These additional instructional facilities will not only meet all of the current professional programs‟ 
classroom requirements but also accommodate modest growth of these programs or the 
development of new ones. 
 
The space analysis shows the department generating a total of 39 nasm of research space.  The 
detailed space program includes a behavioural research suite (4 rooms totaling 48 nasm to 
replace a 34 nasm facility in the Academic Annex) as well as the relocation of the Li Koon Chung 
Finance Learning Centre (4 rooms totaling 202 nasm).  This latter facility currently occupies 146 
nasm in the Hazel McCallion Academic Learning Centre, having been originally created through a 
very generous donation to UTM.  The relocated facility will be increased slightly in capacity, 
resulting in the new Li Koon Chung Finance Learning Centre being approximately 25% larger 
than the existing. 
 
Office of the Registrar 
 
The Office of the Registrar has recently gone through a major re-organization of its operations 
and staffing.  These changes were necessary not only to bring its services to a level more 
appropriate for its current clientele but also to meet future challenges (most notably from a 
significant increase in student enrolments and to more outreach programs).  
 
Although the total staffing complement is projected to increase only modestly from 38.00 FTE to 
46.00 FTE (21 percent), the development of the expanded Kaneff Centre presents an opportunity 
to address some significant spatial deficiencies that the Registrar has in meeting its service 
obligations.  The space program includes appropriate allocations for front line and counseling 
services, examination packing and storage capabilities, conflict or specialized examinations 
space, recruitment and other on-campus event functions.  Overall, the Office of the Registrar will 
see its area allocations increase by 64 percent. 
 

Department Profile-existing and proposed growth to 2015/16     

  UTM Registrar 2011-2012 Growth Total 

 
FTE Registrar , Petitions & Enrolment Mgmt 4 1 5 

 
FTE Enrolment, Scheduling & Systems Mgmt 12 1 13 

 
FTE Admissions, Recruitment & On-Campus Events 6 4 10 

 
FTE Student Success 16 2 18 

 
Total 38 8 46 

 

      
Summary of the space analysis for the Office of the Registrar: 
 
Room Description Existing nasm Generated nasm Programmed nasm 
Admin Offices  423  598  547   
Office Support:  146  299 300  
 Grand Total:  569  897  847 
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Event and Food Services Space 
 
Neither of these functions are currently accommodated within the Kaneff Centre.  With the 
relocation of the Registrar‟s Office and the expansion of the Economics and Management 
programs, the resident FTE population of the Kaneff Centre will be two and a half times what it is 
currently.  The creation of the rotunda and the activity of the Registrar‟s Office will also bring a 
large transient population to this location.  The development of the Rotunda presents a much 
needed opportunity to contribute toward the levels of service envisaged by the Food Services 
Master Plan, but also provide an important multi-function public event space. 
 
Summary of the Space Program 
 
The table below compares the existing space to the space generated by the COU and university 
space standards and to the proposed space allocations. 
 
Of note is that the proposed space for the Department of Management appears to be greater than 
that generated by the COU space formula. However, there are a number of reasons for this. The 
COU space standard does not adequately allow for TAs that are undergraduate students not for 
the case study type facilities or unique program schedules required by the Management 
programs. In addition the existing Li Koon Chung Finance Learning Centre must be relocated. It 
also falls outside of the COU space standards. 
 

 

existing nasm 
generated   

nasm 
proposed nasm 

Dept. Economics 447 725 696 

Dept. of Management 1,328 1,702 2,033 

Registrar‟s Office 569 897 847 

Subtotal 2,344 3,324 3,576 

Event Space campus campus 693 

Food Services campus campus 59 

TOTAL 
  

4,328 

 
The Event Space and Food Services that will occupy the newly enclosed existing courtyard will 
be grossed up at a factor of 1:1.26 and the remainder of the addition is planned to have an overall 
gross up factor of 1:2.0.  As space in the existing building will be re-assigned to these three 
occupants, the building expansion will provide a 6,290 gsm increase in space on the campus, 
5,340 gsm in the addition and the remaining 950 gsm in the Rotunda. 
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III Project Description 
 
a) Vision Statement  
 
Currently, the Kaneff Centre encircles an open-air, softly-landscaped courtyard that provides 
some interesting views from the Kaneff but is not well used by the campus community.  There is 
an opportunity to enclose this courtyard to create a rotunda that can accommodate a broad 
spectrum of scheduled and unscheduled activities of the Kaneff‟s occupants and the larger 
campus community.  For much of the academic day, this rotunda can primarily serve in a manner 
very similar to the Meeting Place that‟s used by students, faculty, staff and visitors to meet each 
other, study and relax. 
 
An innovative design of the proposed rotunda will provide an interior configuration that could 
accommodate a large number of functional activities and events.  The Office of the Registrar has 
a need for attractive, effective and adaptable open  space to support  its front line services (such 
as, academic and financial advising, Express Desk) it‟s  student recruitment functions and as a 
starting point for campus tours.  The Kaneff‟s academic occupants, Management and Economics, 
would be able to “soften” their interface with public spaces by having public lectures and 
presentations, student welcome events, graduate students and teaching assistants orientations, 
waiting areas for teaching assistant/aid centres and academic counseling/advising, career fairs, 
experiential learning events with industry partners, student and alumni events, networking events, 
etc.  The larger campus community events can also be accommodated; such as, graduation 
dinners, official ceremonies, social and fundraising events. 
 

Key Plan  
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Bordered by the Inner Circle Road (municipal transit buses), the William G. Davis Building, the 
Student Centre and the crossroads of the Five Minute Walk and Middle Road, the Kaneff Centre 
with its new extension and rotunda will be at the centre of a very vibrant and busy pedestrian 
nexus. 
 
The expansion will occupy as much of the building envelope proposed for this development site 
as approved in UTM‟s Campus Master Plan, 2011.  The new addition is expected to have no less 
than three assignable floor levels above ground level and one below grade floor level.  The 
lowermost level will provide assignable floor areas to the Kaneff‟s occupants as  well as 
accommodate building entry points/facilities for utilities from the nearby Service Tunnel and a 
corridor connection to the first floor of the William G. Davis Building.  The Kaneff Centre is not, for 
the most part, connected to the campus‟ central utilities infrastructure nor does it have receiving 
and waste management facilities.  The provision of the basement level will address these 
important issues.  With a connection to the central service tunnel, the expansion‟s building entry 
facilities and the mechanical penthouse will be sized to permit the future extension of modern and 
efficient building services to the existing Kaneff Centre through the expansion area. 
 



 

UTM Kaneff Centre Expansion, April 26, 2012  18 

 

b) Space Program and Functional Plan 
 
 

 Space Program (less Blackwood Gallery & Classrooms)   
      
  Department/Room Type  Unit       #   Total Comments 
     Area  Rooms  NASM   
  A. Office of the Registrar  
            
  Registrar:         
  Admin. Office - Private (Large)     18.00       1        18.00  Registrar/Director Enrolment Mgmt 
  Admin. Office - Private (Large)     18.00       1        18.00  Executive Officer 
  Admin. Workstation (Open Office)       9.00       1          9.00  Administrative Assistant 
  Admin. Office - Private (Standard)     12.00       1        12.00  Asst. Registrar, Academic Standards & Petitions 
  Admin. Workstation (Open Office)       9.00       1          9.00  Statistician, Enrolment Management 
  Casual Staff (Open Office)       4.00       3        12.00    
  Coat Closet       0.75       1          0.75    
  Subtotal:        9        78.75    
            
  Enrolment, Scheduling & Systems Mgmt:         
  Admin. Office - Private (Large)     18.00       1        18.00  Associate Registrar 
  Admin. Office - Private (Standard)     12.00       1        12.00  Asst Registrar, Student Records, Registration, Grad. 
  Admin. Workstation (Open Office)       9.00       4        36.00  Records & Transfer Credit Assessors 
  Casual Staff (Open Office)       4.00       1          4.00    
  Coat Closet       0.75       1          0.75    
  Admin. Office - Private (Standard)     12.00       1        12.00  Asst Registrar, Campus Scheduling & Examinations 
  Admin. Workstation (Open Office)       9.00       2        18.00  Co-ordinator, Assistant 
  Casual Staff (Open Office)       4.00       1          4.00    
  Examinations Packing/Vault Storage Room     47.00       1        47.00  72 compact storage units 
  Examinations Room     30.00       1        30.00  15 individual tables & chairs 
  Coat Closet       0.75       1          0.75    
  Admin. Office - Private (Standard)     12.00       1        12.00  Manager, Information technology 
  Admin. Workstation (Open Office)       9.00       3        27.00  Programmer/Analysts 
  Casual Staff (Open Office)       4.00       1          4.00    
  Coat Closet       0.75       1          0.75    
  Subtotal:      21      226.25    
            
  Student Success:         
  Admin. Office - Private (Large)     18.00       1        18.00  Associate Registrar, Student Success 
  Admin. Workstation (Open Office)       9.00       6        54.00  Academic/Admissions Advisers 
  Admin. Office - Private (Standard)     12.00       1        12.00  Asst Registrar, Financial Aid & Scholarships 
  Admin. Office - Private (Standard)     12.00       3        36.00  Financial Aid & Academic Advisers 
  Admin. Workstation (Open Office)     10.00       1        10.00  Co-ordinator, Front Line Services 
  Admin. Workstation (Open Office)       9.00       2        18.00  Financial Aid Assistants 
  Admin Workstations/Front Line Desk       6.00       4        24.00  Front-Line Services (Open Office) 
  Casual Staff (Open Office)       4.00       5        20.00    
  Consultation Room     12.00       1        12.00    
  Express Counter     16.00       1        16.00    
  Waiting Area     40.00       1        40.00  Combine with circulation area 
  Coat Closet       0.75       2          1.50    
  Subtotal:      28      261.50    
            
  Admissions, Recruitment, On-Campus Events:         
  Admin. Office - Private (Large)     18.00       1        18.00  Assoc. Registrar, Admissions, Recruit., On-Campus 
  Admin. Workstation (Open Office)     10.00       1        10.00  Manager, Communications & Webmaster 
  Admin. Workstation (Open Office)       9.00       1          9.00  Communications & Social Media Assistant 
  Admin. Workstation (Open Office)       9.00       6        54.00  Recruitment, Liaison, Admissions staff 
  Casual Staff (Open Office)       4.00       2          8.00    
  Reception Desk     13.00       1        13.00  F/T Staff (1) plus casual staff (1) 
  Consultation Room     12.00       1        12.00    
  Materials Storage       8.00       1          8.00    
  Kitchenette       6.00       1          6.00    
  Photocopier Room (Small)       8.00       1          8.00    
  Coat Closet       0.75       2          1.50    
  Subtotal:      18      147.50    
            
  Common/Shared Facilities:       Except Admissions, Recruit., On-Campus Events 
  Call Centre     20.00       1        20.00  8 workstations 
  Staff Room     24.00       1        24.00    
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  Department/Room Type  Unit       #   Total Comments 
     Area  Rooms  NASM   
 Kitchenette       6.00       1          6.00    
  Photocopier Room (Main)     10.00       1        10.00    
  Storage - Archive Files (Carts)       8.00       1          8.00    
  Multipurpose Room (capacity of 60)     90.00       0.34        30.60  Shared with Economics & Management (See Note 1) 
  Multipurpose Room (32-Seat)     64.00       0.33        21.12  Shared with Economics & Management 
  Multipurpose Room (20-Seat)     40.00       0.33        13.20  Shared with Economics & Management 
  Subtotal:        6      132.92    
            
  Total for Registrar's Office (NASM):         846.92  T-Card Office included in Davis Bldg Phase 2; 
          general admin. storage planned for Davis Bldg 
            
  B. Department of Economics        
            
  Academic Offices:         
  Faculty Office - Private (Large)     18.00       1       18.00  Departmental Chair 
  Faculty Office - Private (Standard)     12.00     31     372.00  Rsch (11 +growth of 5: Instructional (8 +growth of 7) 
  Supp. Admin. Office     12.00       5       60.00    
  Graduate Student Office - Shared     12.00       2       24.00    
  Subtotal:      39     474.00    
            
  Office Support:         
  Multipurpose Room (capacity of 60)     90.00       0.33        29.70  Shared with Registrar & Management 
  Multipurpose Room (32-Seat)     64.00       0.33        21.12  Shared with Registrar & Management 
  Multipurpose Room (20-Seat)     40.00       0.34        13.60  Shared with Registrar & Management 
  Kitchenette/Staff Room     26.00       1       26.00    
  Photocopier, Mail, Supplies Room       9.00       1         9.00    
  Secure Storage (Files)       6.00       1         6.00    
  Reception/Waiting Area       9.00       1         9.00    
  Subtotal:         114.42    
            
  Teaching Support:         
  Freshman Aid Centre (TA's)     30.00      1       30.00    
  Aid Centre - Medium (TA's)     18.00      1       18.00    
  Aid Centres - Small (TA's)     12.00      3       36.00    
  Student Organization Office     12.00      2       24.00    
  Subtotal:         108.00    
            
  Total for Economics (NASM):         696.42    
            
            
  C. Department of Management        
            
  Academic Offices:         
  Faculty Office - Private (Large)     18.00      4       72.00  Chair & Associate Chairs (3) 
  Faculty Office - Private (Standard)     12.00    42     504.00    
  Admin. Office (Large)     18.00      1       18.00  Director, Operations 
  Supp. Admin. Office     12.00    22     264.00    
  Graduate Student Office - Shared     12.00     2       24.00    
  Stipendiary Offices (Private)     12.00     2       24.00  Set up private; stipends scheduled 
  Visiting Scholar Office (Shared)     12.00     1       12.00    
  Teaching Assistants' Offices (Shared)     12.00     3       36.00  Will also use case study rooms when available 
  Subtotal:     77     954.00    
            
  Office Support:         
  Multipurpose Room (capacity of 60)     90.00       0.33        29.70  Shared with Registrar & Economics 
  Multipurpose Room (32-Seat)     64.00       0.34        21.76  Shared with Registrar & Economics 
  Multipurpose Room (20-Seat)     40.00       0.33        13.20  Shared with Registrar & Economics 
  Staff Room/Kitchenette     24.00       2       48.00    
  Photocopier, Mail Room     15.00       1       15.00    
  Supplies Room       5.00       1         5.00    
  Secure Storage (Files)     20.00       1       20.00    
  Reception/Waiting Area - General     12.00       1       12.00    
  Reception/Waiting Area - Executive       8.00       1         8.00    
  Subtotal:         172.66    
            
  Teaching Facilities:         
  Classroom - Tiered (90-Seat)   200.00       1     200.00    
  Classroom- Tiered (45-Seat)   100.00       2     200.00    
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  Department/Room Type  Unit       #   Total Comments 
     Area  Rooms  NASM   
 Classroom Support (Allowance)          20.00  5% allowance) 
  Case Study Room (6-Person)     12.00       2       24.00    
  Case Study Room (8-Person)     14.00       8     112.00    
  Case Study Room (12-Person)     20.00       1       20.00    
  Graduate Student Lounge     50.00       1       50.00    
  Student Organization Office     15.00       2       30.00    
  Subtotal:         656.00    
            
  Research Facilities:         
  Li Koon Chung Finance Learning Centre       Relocation (HMALC) 
  a.) 60-Station Computer Area       2.00     60     120.00  Multi-use suite with computer study & 
  b.) 20-Station Seminar Area       2.50     20       50.00  formal instruction/seminars. 
  c.) Librarian's Office     12.00       2       24.00    
  d.) Support Area (Storage)       8.00       1         8.00    
  Behavioural Research Laboratory     12.00       3       36.00  Relocation (Academic Annex) 
  Laboratory Supervisors (Grad Students)     12.00       1       12.00    
  Subtotal:         250.00    
            
            
  Total for Management (NASM):      2,032.66    
            
            
  Grand Total (NASM):    3,576.00    
  Kaneff Centre Existing Allocations   -1,081.94  Gallery & registrar-controlled classrooms not impacted 
  Adjustment to existing       176.19  Assumes loss of existing @ addition (60.26 nasm), 
      & loss due to poor fit (115.93 nasm) 
            
  Estimated Size of Addition (NASM):    2,670.25    
            
            
  Estimated Size of Addition (GSM @ 2.00)    5,340.50   See Note 2 
            
        
  Rotunda (Courtyard In-fill)      
            
  Main Event Area (Multipurpose):         
  Main (Open) Area   481.45      1     617.86  See Note 3 
  Event (Furniture) Storage     25.00      3       75.00  One can be used as coat check room (as needed). 
  Subtotal:         692.86    
            
  Food Services Facilities:       See Note 4 
  Café Servery     24.15      1       24.15    
  Café Preparation/Staging/Storage     13.90      1       13.90    
  Café Storage (Refrigerated)       7.50      1         7.50    
  Vending Machines       2.50      2         5.00    
  Event Storage       8.00      1         8.00    
  Subtotal:           58.55    
            
            
  Grand Total (NASM):       751.41    
            
        
  Size of Rotunda (GSM @ 1.26)       950.00   See Note 5 
           
            
  Total New Construction (GSM):    6,290.50   
            
      

Notes:     
1 Primary use as presentation area; priority bookings for Registrar's Office. 
2 A gross up factor of 2 sq.m. to 1 nasm has been allowed for the new construction. 
3 Open area that can be reconfigured for various functions:   
 a.) Exhibition hall rated capacity = 220 persons     
 b.) Non-fixed tables & chairs rated capacity =650 persons   
 c.) Non-fixed seating rated capacity = 820 persons.    
 d.) Standing rated capacity = 1,540 persons. 
4 Food services facilities should not interfere with activities in Main (Open) Area (RT-01). 
5. A gross up factor of 1.26 sq.m. to 1 nasm has been allowed for the Rotunda infill  
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Functional Plan 
 
Several factors begin to shape the addition‟s layout and massing:    
 

 efficiency of stacking and massing  

 critical adjacencies to, and separation from, other program areas including those in the 
adjacent William G. Davis Building via new at-grade and below-grade access points  

 desire for natural light  

 appropriately scaled ceiling heights and volumes  

 direct access to the exterior, at grade levels 

 clustering of space according to hours of operation 

 need for security 
 

For planning purposes, it was determined that each of the three units to be accommodated by 
this building addition would also occupy some space in the existing building.  It was also 
determined that, while the meeting rooms will all be shared, the most useful size of meeting room 
to each department will be located with that department and situated close to major circulation 
space at the periphery of the department in which each is located. 
 
The diagrams on the first four of the following six pages indicate how the expansion project is 
intended to tie into the existing two-storey Kaneff Centre, the adjacent William G. Davis Building 
and the existing service tunnel.  They also indicate the „addition‟ and the new „Rotunda‟ created 
from the enclosure of the existing courtyard   
 
The final two of these six pages indicate how the occupants of this expansion project may be 
finally distributed within the existing Kaneff Centre.  These diagrams also indicate the locations of 
the existing classrooms and the Blackwood Gallery which are not a part of this project and will 
remain as they are, as well as the small area on both floors that is expected to be demolished in 
order for the new addition to be able to tie in to the existing.  
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Non-assignable Areas 

 
Non-assignable areas include, but are not limited to, circulation and service spaces. These 
aspects of the building program are to be accommodated within the 2:1 gross to nasm factor in 
the new construction. 
 
Beyond the spaces that are described in room data sheets, UTM‟s Facilities Management and 
Planning assume that the following non-assignable areas will need to be accommodated in the 
Kaneff Centre Expansion project. 
 
Basement Level: 

1.   Building entry facility (BEF) for heating and cooling services, domestic water (hot and 
cold); as well, this mechanical room will accommodate the equipment associated with 
the gray water system, fire suppression system, compressors and booster pumps (if 
required), and meters. 

2.   Building entry facility (BEF) for line voltage and emergency/back up electrical power; this 
main electrical room will accommodate the main electrical panel, meter and emergency 
power switchgear.  This facility will also include a distribution panel to the existing main 
electrical room in the Kaneff Centre and possibly distribution panels to the Student 
Centre and the Academic Annex. 

3.   Building entry facility (BEF) for telecommunications to accommodate both existing and new 
voice/phone and data services. This facility will need to accommodate re-distribution to 
the existing main telecommunications room in the Kaneff Centre and possibly re- 
distribution to the Student Centre and the Academic Annex. 

4. This floor will also accommodate building support facilities; such as, the main custodial 
materials and equipment storage facility, custodial locker and lunch room suite, and 
waste/recycling holding room. 

5. Tunnel connection to the first floor of the Davis Building; this tunnel will accommodate 
the movement of pedestrians as well as waste/materials, and accommodate building 
services (such as main & emergency electrical feeds). 

 
Each Assignable Floor: 

1.   Elevators – two traction elevators with one large enough (hospital grade) to accommodate 
ride-on floor scrubber, systems furniture, furniture, equipment, etc. Note: the larger elevator 
must serve the basement and the  mechanical penthouse. 

2.   Stairs – number and location will depend on exiting requirements; stairs will need to 
extend to the basement and to mechanical penthouse. 

3.   Electrical room with power distribution panel for the floor. Note: The food service area 
will likely require it‟s own electrical sub-panel). These rooms will be stacked on top of 
each other. 

4.  Telecommunications closet with boards (for voice) and racks (for data) in each; suitably 
located for proper coverage on each floor. These rooms will be stacked on top of each 
other. 

5.   Custodial closet, with those on the two „ground‟ floors being slightly larger to 
accommodate more equipment and cleaning supplies due to greater amount of 
pedestrian traffic. Upper floors will have standard closets. These rooms will be stacked 
on top of each other & likely next to, or close to, washrooms. 

6.   Washrooms (male & female) with the two „ground‟ floors having more fixtures due to 
higher occupancies. These rooms will be stacked on top of each other.  Staff 
washrooms will be required within the Registrar‟s floor area on the ground floor. 

 
Mechanical Penthouse: 

1.   Primary function of this area is to accommodate the building‟s air handling equipment 
but will likely accommodate other mechanical equipment; such as, a workstation for the 
Building Automation System (BAS). 

2.   Elevator machine rooms 
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As the Kaneff Centre Expansion project is bordered by the pedestrian walkway called the Five 
Minute Walk, Middle and Inner Circle Roads, and will be opposite major re-development on the 
second floor of the Davis Building, adequate pedestrian entrance and circulation facilities will need to 
be provided to accommodate the visitors, students, faculty and staff entering the Kaneff Centre 
from several locations. This project presents an opportunity to not only create new entrances to 
the expanded Kaneff Centre but also to enhance the existing entrances. 
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c) Building Considerations 

 
 
Building characteristics and massing 
 
The Kaneff Centre expansion is in a very prominent location on campus.  The site is bounded by 
the Inner Circle Road, Middle Road, the Five-Minute Walk, the William G. Davis Building, and the 
Student Centre.  The Kaneff Centre will continue to have a unique presence along the Inner 
Circle and Middle Road, however, the expansion will present a higher profile from the Five-Minute 
Walk and the walkway between it and the „J‟ block of the Davis Building.  As the proposed 
expansion will significantly increase the assignable floor area of the Kaneff Centre, its height, 
density and associated traffic, the mass of the expansion and its architecture must be designed to 
not overpower the existing building or the nearby Davis Building. The massing for the building 
addition to the Kaneff Building, envisaged in the UTM Master Plan 2011, is indicated below. 

 
As the Project Planning Committee deliberated it became apparent that there was an opportunity 
to enclose the existing exterior, circular courtyard to provide a large, interior multi-purpose event 
spaces. The enclosure of the central courtyard is a significant component of the expansion and 
will be an architecturally and functionally important space at UTM.  This Rotunda is envisioned as 
not only a destination for visitors and the whole campus community but also a facility that can 
readily accommodate a wide range of functions such as formal dinners (Graduate Formal), major 
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exhibitions and fairs (ROP, career), conferences, and government and campus announcements.  
When not booked for specific events, the Rotunda will fulfill a role as one of the campus‟ major 
gathering and social spaces with waiting and display areas, and casual and café seating. 
 
The design and layout of this project will intuitively lead students, staff and faculty to their 
destinations, clearly indicating which areas are public, semi-public, private or restricted.  Good 
layout and design will ease pedestrian flow, confusion and provide an enhanced sense of safety 
and security to users and occupants. 
 
Currently, the Kaneff Centre is not directly connected to the campus‟ infrastructure nor does it 
have any dedicated service facilities (e.g. shipping and receiving area, waste holding facility, 
etc.).  The expansion project includes provision for a basement level with a direct connection to 
the campus‟ main service tunnel allowing the new expansion to receive all necessary utilities and 
services from the Central Utility Plant and other central facilities (e.g. data and telephone).  At the 
same level a pedestrian tunnel connection to the first floor of the Davis Building will be created 
allowing students, faculty and staff to move between the Kaneff Centre and the Davis Building, 
and campus services to readily move materials and waste/recycling between the Kaneff and the 
main loading dock/waste bins in the basement of the Davis Building. 
 
The building will be a high quality, functional, and durable building designed to withstand a high 
volume of occupants and foot traffic. For example, terrazzo flooring should be considered in high 
traffic areas.  Local materials should be used where possible, for both interior and exterior 
components and spaces.  Finishes and furnishings are to be coordinated with the existing 
building so that it feels like one building. 
 
As with all recent projects on campus, new construction and renovation will follow a rigorous set 
of university design standards, including environmentally sustainable measures. The Kaneff 
Centre Expansion will be designed and constructed to achieve at least LEED NC Silver 
certification. See “Sustainability design and energy conservation (LEED)” for further detail.  
 
Accessibility 
 
The University of Toronto is committed to ensuring that its buildings and services are accessible 
to persons with disabilities and requires all consultants to adhere to the University‟s Barrier Free 
Design Standards. 
 
http://www.fs.utoronto.ca/aboutus/design/part1.htm 
 
It is the intention of the University that, in all new construction, these standards be implemented in 
full, that all requirements indicated as „should be met‟ will be understood as „shall be met‟.   While 
this is also the University‟s intention for renovations to existing buildings, where a requirement 
indicated as „should be met‟ is impossible to meet (given the constraints of the existing 
conditions); comparable alternative arrangements are to be explored.  
 
A Universal Design Consultant and a representative from the AccessAbility Resource Centre are 
to be included early in the design process to incorporate the consultant‟s recommendations into 
the built project.  
 
The Kaneff Centre addition will be fully accessible tying into already present barrier free 
entrances, elevators, and sufficiently wide corridors in the existing Kaneff Centre. 
 
To address the broad diversity of people who will use high-traffic public areas, the interior layout, 
materials and signage system must be designed with accessible way-finding in mind (e.g. Braille, 
high contrast).   
 
 

http://www.fs.utoronto.ca/aboutus/design/part1.htm
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Personal safety and security 
 
The building design will allow its students, faculty, staff and visitors access as required and as 
allowed, safely and easily.  At the same time, the design must be sensitive to the needs of those 
whose activities require security after hours. Limited areas of this building will be operational 
throughout the week, 24 hours a day.  
 
A detailed security plan is to be developed for each room, zone or floor, and factored into the 
design of the building to ensure that accessibility, security and functional objectives are all met 
simultaneously.  Specific security requirements have been identified by the future occupants in 
the room data sheets that have been prepared to describe their individual rooms (Appendix 3). 
 
Building Access Systems 
 
Currently, most of UTM‟s older buildings have exterior doors that are manually unlocked (either 
standard lock sets or panic bars) by custodial staff in the mornings and locked down at nights by 
Campus Police.  As well, interior facilities that are accessed by students, faculty and staff on a 
regular basis such as, classrooms, study rooms, lounges, etc., are also unlocked and locked in 
the same way as the building‟s exterior doors.   UTM is currently undergoing a transition to a new 
hard key system that provides greater control of security to academic and administrative units 
over their own space.  The new Medeco system has been included in recently completed 
renovations and new buildings. 
 
Recently, new buildings have installed electronically controlled exterior doors that can be 
operated either through a soft key (card), locally programmed or network driven system.  
Individual rooms (e.g. research laboratory, classrooms or student study areas) can also be 
unlocked or secured with similar systems.  The particular system or mix of systems will be 
developed in conjunction with Campus Police, Facilities Management & Planning, the building 
occupants and other campus agencies.  The selected system(s) ability to work with the existing 
systems in the rest of the Kaneff Centre is a significant consideration. 
 
Universal access will likely be granted on the two lowermost floors‟ main circulation areas in line 
with campus‟ academic requirements (for example, the Hazel McCallion Academic Learning 
Centre and student study spaces are open 24 hours a day prior to and during examinations).  Any 
electronic security system will need to have hard key override for use by police, emergency, 
maintenance and custodial staff.  Non-public areas, for example, mechanical/electrical areas, 
custodial rooms and  telecommunication closets, will require standard lock sets.  Hard keys will 
conform to approved Medeco standards. 
 
CCTV Systems 
 
UTM currently has closed circuit security cameras (CCTV) in critical areas of the campus.  
Wherever there are issues of personal safety or the security of specific equipment (for example, 
research laboratories, computer laboratories), cameras are strategically located to provide 
suitable coverage; these cameras are connected to Campus Police‟s monitors and recording 
servers in the William G. Davis Building. 
 
The number of cameras that will be needed in this project will depend on design and layout of the 
space program.  For planning purposes, the total project cost (TPC) estimate includes an 
adjusted allowance based on the actual cost of the same system in the recently completed 
Terrence Donnelly Health Science Complex. 
 
UTM currently has emergency call stations located throughout its buildings and campus grounds; 
these stations are located in either high risk areas or convenient locations (for example, readily 
visible in pedestrian travel routes).  As with all recently completed buildings on campus, public 
address (PA) systems for emergency communication and notification have been included in the 
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budget.  The PA system will cover the main hallways and any high occupancy locations (for 
example, the dining hall, lecture hall, etc.). 
 
Sustainable Design and Energy Conservation (LEED) 
 
The University of Toronto has a long commitment to environmental sustainability across the 
academic and administrative operations of this institution.  The University has been guided by an 
Environmental Protection Policy since 1994.  This policy outlines the University‟s commitment to 
minimizing negative impacts on the environment, conservation and wise use of natural resources, 
and including environmental concerns in planning.  The policy also commits the University to 
meeting and where possible, exceeding, environmental standards, regulations, and guidelines.  
 
U of T Mississauga‟s banner for growth - Grow Smart, Grow Green - balances campus 
development with environmental sensitivity and responsibility.  With the recent establishment of 
the tri-campus Sustainability Board and its sub-committees reviewing energy, capital projects and 
funding models for sustainable initiatives, the University of Toronto continues to make strides in 
the area of sustainability.   
 
The most intriguing of new buildings on the campus are held to a rigorous set of university design 
standards, including environmentally sustainable measures.  This project will follow the lead of 
recent projects at UTM: the Hazel McCallion Library (HMALC) achieved LEED® Silver in 2007; 
the Instructional Centre and the Terrence Donnelly Health Science Complex, both completed in 
2011, were designed to achieve LEED® Silver, as was the Davis Building 3

rd
 floor renovation.  

 
Further, the City of Mississauga now requires LEED® Silver certification for new buildings as part 
of their Green Development Standards (a practice that emulates the approach first taken in 
Mississauga by UTM).  
 
The Kaneff Centre Expansion will be designed and constructed to meet LEED® NC certification 
at a Silver rating, or better.  Some of the sustainable design strategies being considered are: 

 Green roof and/or water cistern installation 

 Gray water systems for flushing toilets and urinals, and for landscape watering systems 

 Low maintenance native plantings 

 Water-efficient fixtures and combined water fountains/bottle-filling stations 

 Durable, local materials with renewable and/or recycled content 

 Energy efficient equipment and fixtures 

 Energy efficient lighting and controls, coordinated with natural light where appropriate 

 Zoned HVAC control wherever beneficial and desirable 

 Optimal energy efficiency for reduced operating cost and emissions 

 Provision of recycling depots for source-separation of waste throughout the building to 
meet the needs of the University‟s recycling and waste reduction programs and vehicular 
access to these sites  

 Roof areas suited to the incorporation of solar thermal water collectors and photovoltaic 
collectors if economical opportunities for such installations become available.  
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d) Site Considerations  
 
Campus Planning  
 
Campus planning at UTM has evolved with enrolment growth and has been guided by key 
principles established in the Campus Master Plan of 2000.  Seven major buildings have been 
added to the inventory at UTM since 2000, their siting and massing following the planning 
principles set out in that document.  The 2011 Campus Master Plan builds on the 2000 Master 
Plan taking into account the growth as it has actually transpired since the earlier plan was 
published.  
 
The Kaneff Centre is relatively low in scale and situated at the centre of campus (site 4 on the 
following „Nollli‟ plan).    
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Running the length of the campus‟ main transit stop, the Kaneff Centre serves as a backdrop to a 
highly active student hub.  As such, a more student-service oriented function is appropriate to be 
located along this edge.  This project includes a plan to relocate and expand the Registrar‟s 
Office from the adjacent William G. Davis Building, while providing  a below grade connection 
between the two buildings and a surface walkway between the addition and a new entrance to 
the Davis building . 
 
The content of the 2011 UTM Master Plan relevant to this site can be found in Appendix 9 & 10. 
 
Site Access 
 
The site is easily accessible for both vehicles and pedestrians. Vehicles will be able to access the 
existing Kaneff Centre from Inner Circle Road.   As this is a major transit hub and a very active 
pedestrian zone, care will be taken to control the disruption to the area created by the 
construction. 
 
Landscape and Open space requirements 
 
Hard and soft landscaping should be included in the design, with accommodation for benches 
and bicycle parking, in line with the new standard palette of street furniture and materials.   All 
adjacent areas that have been disturbed will need to be restored. 
 
Zoning Regulations 
 
The campus is identified by the Mississauga Zoning By-law 0225-2007 as Institutional; “I” refers 
to Hospital and University/College that serve a regional function, in appropriate locations 
throughout the City; and “I-5” specifically to UTM campus. Further detail is provided under Part 12 
of the By-law. The specified site is well within minimum setbacks and other regulation lines on 
campus.   
 
Soil Conditions  
 
A recent soils report for a neighbouring site suggests that this site may have shale and wet 
conditions.  A full soils investigation of the site is being undertaken. 
 
Environmental Issues 
 
The selected building site does not fall within environmentally regulated areas such as Area of 
Natural and Scientific Interest (ANSI) and Environmentally Significant Areas (ESA), verified by the 
Credit Valley Conservation Authority (CVC) Regulated Features map. 
 

e) Campus Infrastructure Considerations  
 
 
Utilities (heating, cooling, electrical, water) 
 
The Kaneff Centre is not currently connected to the campus infrastructure for heating and cooling; 
the existing building has independent heating (electrical radiators & in-duct heaters) and cooling 
(roof mounted AC units).  The main service tunnel is located within the proposed building site for 
the new Kaneff Centre expansion, exiting the „BC‟ block of the Davis Building, extending towards 
the Kaneff Centre, then turning 90 degrees into the northwest corner of the „J‟ block of the Davis 
Building.  As this project proposes construction of a basement level, a connection to the existing 
services in this tunnel is possible.   
 
It is proposed that the Kaneff Centre addition be supplied with hot water heating.  Steam is 
generated in the Central Utility Plant and sent through the service tunnel (see appendix 5 for 
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tunnel plan); conversion from steam to hot water is recommended.  The project team will need to 
determine whether this conversion should take place in the existing tunnel or in the basement 
mechanical room of the new addition.  Similarly, the service tunnel can provide chilled water 
supply and return.   
 
The existing Kaneff Centre heating and cooling systems will, for the most part, not be changed 
unless beneficial; for example, electric radiators are located at the base of the first floor windows 
that look into the exterior courtyard.  With the construction of the Rotunda, these radiators will no 
longer be needed; it may be beneficial to have these removed as part of the Rotunda‟s 
development.  There will be need to re-commission the existing systems when the new systems 
are commissioned. 
 
The Kaneff Centre does receive its electrical (line voltage and emergency) and fire alarm services 
from the central campus infrastructure.  Main line voltage and emergency feeds currently 
originate in a main electrical room (DV1149) that is located in the „J‟ block of the Davis Building.  
Cabling leaves this main electrical room, travels down the existing service tunnel and into an 
underground duct bank (at the 90 degree tunnel bend) that crosses the proposed building site 
and enters the Kaneff Centre‟s main electrical room (KN142).  Electrical service is extended from 
the Kaneff Centre to the Student Centre and the Academic Annex. 
 
If the existing service to DV1149 is sufficient for the Kaneff Centre expansion, then it is 
recommended that the main line voltage and emergency services continue to be fed from this 
location via the service tunnel.  A new duct can be constructed, or the existing expanded, 
between the service tunnel and the expansion‟s electrical building entry facility (BEF).  From this 
BEF, electrical services can be distributed through the new addition, to the Kaneff Centre‟s 
existing main electrical room (and to the Student Centre and Academic Annex). 
 
In calculating the additional electrical load of the expansion, the design engineers will need to 
take into consideration that the perimeter electric radiators will not be needed for the first floor 
corridor and second floor offices that will face into the proposed Rotunda.  This released electrical 
capacity could either be re-directed to the expansion or placed into reserve for future 
developments in the precinct. 
 
Currently, the Kaneff Centre has domestic and sprinkler water service from an underground water 
main that runs from Inner Circle Road, between the Kaneff and Student Centres, to the entrance 
of the CCT Building, and from a water main that crosses the proposed building site (heading to „J‟ 
block of the Davis Building).  For the proposed expansion, it is recommended that water service 
also come from the service tunnel.  During construction, the water main that crosses the building 
site will need to either be re-routed around the site or protected and incorporated into the 
expansion‟s design. 
 
Sewer and Storm Water Management 
 
The sanitary sewer line currently exits the Kaneff Centre at the building‟s northwest exit (between 
the Blackwood Gallery and the 377-seat lecture theatre.  This sewer line connects to the main 
trunk that exits the CCT Building and runs between the Kaneff and Student Centres.  This main 
trunk has the capacity to accept the sanitary lines from the proposed expansion.  The expansion‟s 
sanitary sewers will exit the building and travel down the Five-Minute Walk to a point where the 
Five-Minute Walk and Middle Road intersect and join into the main sanitary trunk; this same 
location is where the new sanitary line from the North Building will terminate. 
 
Currently, the storm sewer for the Kaneff Centre follows the same route as the sanitary sewer 
except when the main storm line reaches Inner Circle Road, it turns to the east and runs parallel 
to the front of the Kaneff Centre towards the stormwater management pond.  The new expansion 
will be accommodated in same manner as described for the sanitary service.  It is likely that a 
grey water system will be incorporated into the expansion‟s design.  If implemented, then the 
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storm service will need to accommodate only the overflow from the grey water storage cistern.  It 
should be noted that a catch basin is located in the middle of the exterior courtyard; during 
development of the site for the Rotunda, the sewer line that serves this catch basin will need to 
be taken out of service and properly capped. 
 
Fire Alarm & Building Automation Systems 
 
The existing fire detection and alarm (FA) system, and the building automation system (BAS) will 
need to be integrated with the new expansion‟s systems.  The building entry facility for the FA 
system could be located near the BEF‟s for the expansion‟s other services.  The BAS system will 
have data drops (for standing BAS work stations) in the basement and penthouse mechanical 
rooms, as well as on each floor level.  These services will all feed back through the service tunnel 
to the Centre Utility Plant. 
 
Data and Voice Communication 
 
As with electrical services, voice and data communications cabling originate in the Davis Building 
(main telephone room and main server room, respectively), travel through the service tunnel and 
to the Kaneff Centre through the same duct bank as the electrical services.  It is recommended 
that new services be supplied from the service tunnel to a new BEF in the basement of the 
expansion; from the new BEF, voice and data service will be distributed to stacked closet(s), and 
to re-feed the existing BEF in the Kaneff Centre, Student Centre and the Academic Annex. 
 
Roads and Pedestrian Pathways 
 
The Kaneff Centre and the proposed building site is currently bounded on all sides by pedestrian 
pathways and/or roads.  A fire road/sidewalk, Mississauga Transit bus stops and Inner Circle 
Road are situated to the south of the Centre.  To the east is a combined limited-access fire road 
and pedestrian sidewalk.  The Five-Minute Walk is located between the north side of the site and 
the Davis Building‟s „A‟ and „D‟ blocks and the Middle Road/pedestrian sidewalk is located 
between the Centre‟s west side and the Student Centre. 
 
The proposed development of this site will preserve all of these pedestrian and vehicular routes.  
As well, a new surface pedestrian walkway/plaza/forecourt is proposed to be located between the 
expansion‟s east entrance and a proposed new entrance on the west elevation of the Davis 
Building‟s „J‟ block.  These new entrances and the surface walkway will facilitate pedestrian traffic 
into both buildings and between the Registrar‟s operations and the future Student Services Plaza. 
 
Bicycle Parking 
 
Bicycle storage must be incorporated into the project‟s landscape design and must meet the 
requirements as detailed in U of T‟s Landscape Design Standards. 
 
Servicing and Fire Access 
 
As noted above, the Kaneff Centre and the proposed building site have road access for fire 
fighting vehicles along all four sides; this access will be retained after the site has been 
developed.  However, during construction, parts of these roads or some of these accesses may 
need to be temporarily closed. 
 
Currently, the Kaneff Centre does not have a dedicated service facility or entrance; all materials 
and waste are moved in or out of the building through public entrances.  With the construction of 
a tunnel connection between the new expansion and the first floor of the Davis Building‟s „J‟ 
block, materials and waste can be readily moved between the expanded Kaneff Centre and the 
Davis Building‟s main loading and receiving dock. 
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Deferred Maintenance 
 
Only a small portion of the existing Kaneff Centre will be demolished in order to construct the new 
addition; there‟s limited opportunity to address any deferred maintenance in the Kaneff Centre.  
However, the construction of the Rotunda will create a significant interface between it and the 
Centre‟s courtyard elevation and roof level.  This development will allow the remediation of any 
deficiencies; such as, roof failures. 
 

f) Secondary Effects 
 
The Kaneff Centre is expected to remain functional throughout demolition and construction.  
During the period of this work, building utilities will be disrupted as services are disconnected, re-
routed and re-connected.  As standard practice, these disruptions will be coordinated with the 
building‟s occupants and are typically undertaken during periods of minimal occupant activity.  
The project will disrupt pedestrian and vehicular traffic into and around the Kaneff Centre and 
surrounding buildings.  These disruptions will be carefully coordinated with other construction and 
maintenance projects to ensure pedestrian, service and emergency vehicles, and public transit 
can be reasonable maintained.  While the vast majority of the work is expected to occur during 
daytime hours, exceptionally noisy or intrusive work is expected to be scheduled around the 
normal functioning of this building. 
 
The intent is to preserve as much of the existing assignable area as possible and to optimize the 
re-assignment of existing space to meet the overall space program.  However, a small number of 
rooms will be vacated to allow for integrating the addition with the existing building and a portion 
of the existing floor area will require renovations to accommodate programmed functions.  As 
well, the occupants of a small portion of the first floor of the William G. Davis Building will be 
relocated to accommodate the proposed tunnel connection between the basement of the Kaneff 
Centre and the first floor of the Davis Building. 
 
On the ground floor, the graduate student lounge (KN103) and two offices on the second floor 
(KN203 and KN204), along with a small custodial closet (KN201) will be vacated prior to the start 
of demolition.  Temporary locations for these functions will be factored into UTM‟s overall space 
planning for the 2012/13 construction season. 
 
It is assumed the areas on the Kaneff‟s first floor that will be re-assigned for new programmed 
uses will not have to be released until the spring of 2014.  The functional layout has identified 
rooms KN106 through KN111 to be renovated for the Office of the Registrar, and rooms KN127 
through KN128 as well as rooms KN112D, KN112E, and KN114 through KN121A to be 
renovated for the Department of Management.  Temporary locations for these functions will be 
factored into UTM‟s overall space planning. 
 
The proposed tunnel connection will likely penetrate the first floor of the Davis Building at a suite 
of rooms DV1156 through DV1156D, currently assigned to Student Services (counseling).  This  
function is planned to be part of another renovation project located elsewhere in the first floor of 
the Davis Building‟s J Block, but the timing of this proposed project has yet to be finalized.  The 
portion of the affected suite that is not needed for the tunnel connection and adjacent areas are 
proposed to be renovated into dry teaching laboratories.  The timing of these renovations has 
also not been finalized.  If these other Davis Building projects do not proceed before the tunnel 
needs to penetrate the Davis Building, temporary accommodations for this counseling operation 
will have to be found or the penetration and associated renovations in the Davis Building will have 
to take place at some date after the Kaneff Centre expansion has been completed. This report 
assumes the former. 
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The Departments of Economics and Management will be vacating approximately 1,180 nasm in 
the Davis Building, the Annex and the HMALC. These rooms will be reallocated for other 
institutional purposes. 
 

g) Schedule 

 
The Design-Build Team selection for this project is to begin June, 2012.  Target 
occupancy of the completed expansion project is August 2014. 

Governing Council approval  June 2012  
Design-Build Team Selection  June 2012  
Occupancy target   August 2014  

 
 

IV Resource Implications 
 
a) Total Project Cost Estimate 

 
The total estimated project cost for the Kaneff Centre expansion is $35,000,000 with 
construction under a design-build model beginning in the Fall of 2012.   
 
The new construction is a three story building plus basement and penthouse, of 5,340 
gross square meters (2,670 nasm), plus new space created by the enclosure of the 
rotunda (approximately 950 gross square meters) and the creation of a pedestrian tunnel 
connecting the William G Davis Building to the Kaneff addition.   
 
The renovations to the existing building amount to a reconfiguration of approximately 420 
net square meters on the ground floor and the conversion of the first floor roof area to a 
useable balcony of 387 net square meters.  
 
An estimate of the total area of new construction and renovation is approximately 6,950 
gross square meters. 
 
Based on the detailed program, room data sheets, standards and other site information, 
the firm of AW Hooker provided an estimate of construction costs.  To this have been 
added estimates or allowances for: 
 

 construction and project contingencies 

 presently applicable taxes 

 permits and insurance 

 professional fees, architect, engineer, misc consultants (ie. LEED etc.), project 
management. 

 furnishings and equipment. 

 computer and telephone terminations 

 moving  

 miscellaneous costs [signage, security, other]  

 commissioning 

 
b) Operating Costs 
 

Based on current utility costs in the new Instructional Centre and operating costs for the 
existing Kaneff Centre, the expansion to the Kaneff Centre is projected to increase UTM‟s 
annual operating cost by $542,244 (direct and indirect costs).  
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From this total cost, utilities costs (electricity, water, heating and cooling) are calculated 
to total $247,136 yearly, while other building maintenance activities (such as caretaking 
and property management) are projected to total $295,108 annually. 
 
It was assumed that additional building engineers, landscape technicians or police staff 
would not be required with the expansion of the Kaneff Centre.   These increased 
operating costs have been provided for within UTM‟s Operating Budget. 
 

c) Funding Sources 
  
Funding for the Kaneff Centre expansion will be provided from accumulating capital 
reserves within UTM‟s Operating Budget, as outlined in the five-year plan, beginning in 
2012/13.  Those reserves are available, on a one-time basis, as UTM realizes the 
revenues associated with its continuing enrolment growth.  If not for the lack of space, 
much of those revenues would be directed toward UTM‟s first priority: improvement to its 
student:faculty ratio.   
 
Until the Kaneff Centre expansion and the North Building Re-construction Phase 1 (now 
underway) are complete, significant faculty hiring cannot be initiated: there is simply no 
space.  While some additional faculty hires are being allocated to departments most in 
need, those allocations are dependent upon the receiving department being able to find 
space within their current allocation (retirements, sabbaticals and leaves, or re-allocation 
of space).  
 
Once the Kaneff and North projects are complete and the additional space available, 
UTM will be able to re-direct growing revenue streams to accelerated faculty recruitment. 
UTM‟s Operating Budget and firm cash-flow projections confirm that the funds are 
available to complete the Kaneff Expansion Project. 
 
A $35 million budget has been established for this project.  

 
 

V Recommendations 
 

Be it recommended to the Academic Board 
 
3. THAT the Project Planning Report for the University of Toronto  Mississauga, Kaneff 

Centre Expansion, dated April 26, 2012, be approved in principle, and 
 
4. THAT the project scope, comprising a 2,670 nasm (5,340 gross square metres) 

building addition plus a courtyard infill for a Rotunda and the renovation of existing 
space, at a total project cost of $35,000,000, funded entirely from accumulating 
capital reserves within UTM‟s Operating Budget, be approved.  
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APPENDICES: 
 

 
1. Existing Departmental Space Allocation 
2. COU and University Space Guideline Analysis 
3. Room Data Sheets  
4. Space Planning Ideas for the Registrar‟s Office 
5. Service Tunnel Plan 
6. Total Project Cost Estimate (on request to limited distribution)  
7. Cash Flow Analysis (on request to limited distribution)  
8. Project Scope Document For Cost Consultant  (on request)  
9. 2011 Master Plan: Campus Planning Principles 
10. 2011 Master Plan: Sites 5 and 6  
11. University of Toronto Design Standards www.fs.utoronto.ca/aboutus/design.htm 

 
 

http://www.fs.utoronto.ca/aboutus/design.htm
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APPENDIX 1 
 

Existing Departmental Space Allocation 
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Existing Space 
 
 

Building Room Department Ctgy Category Description Share % Stn Nasm 

William G. Davis Building 2068 Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Multi None 100 5 53.44 

William G. Davis Building 2115D Registrar - Mississauga 10.1 Central Administrative Offices Professional Office Multi None 100 2 15.39 

William G. Davis Building 2115E Registrar - Mississauga 10.1 Central Administrative Offices Professional Office Multi None 100 4 47.88 

William G. Davis Building 2115N Registrar - Mississauga 10.1 Central Administrative Offices Director's Office None 100 1 8.68 

William G. Davis Building 2122 Registrar - Mississauga 10.1 Central Administrative Offices Gen Clerical Off Multi Space 35 9 77.19 

William G. Davis Building 2122A Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 11.21 

William G. Davis Building 2122B Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 11.25 

William G. Davis Building 2122C Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 11.09 

William G. Davis Building 2122E Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 11.35 

William G. Davis Building 2122F Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 10.55 

William G. Davis Building 2122G Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 13.01 

William G. Davis Building 2122H Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 9.09 

William G. Davis Building 2122I Registrar - Mississauga 10.1 Central Administrative Offices Registrar None 100 1 17.83 

William G. Davis Building 2122J Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 11.97 

William G. Davis Building 2122K Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Multi None 100 3 21.5 

William G. Davis Building 2122N Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 11.81 

William G. Davis Building 2122O Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 12.57 

William G. Davis Building 2122P Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 8.53 

William G. Davis Building 2122Q Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Multi None 100 4 21.85 

William G. Davis Building 2122T Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 11.97 

William G. Davis Building 2122V Registrar - Mississauga 10.1 Central Administrative Offices Student ID Card Office None 100 2 16.38 

William G. Davis Building 3141E Registrar - Mississauga 10.1 Central Administrative Offices Supp Admin Office Single None 100 1 8.35 

         
422.89 

          William G. Davis Building 2115A Registrar - Mississauga 10.2 Central Admin Office Support Fax/Printer Room None 100 0 3.72 

William G. Davis Building 2115B Registrar - Mississauga 10.2 Central Admin Office Support Reception None 100 1 12.2 

William G. Davis Building 2115C Registrar - Mississauga 10.2 Central Admin Office Support Meeting/Lunch Room None 100 0 9.63 

William G. Davis Building 2122 Registrar - Mississauga 10.2 Central Admin Office Support 
Reception Counter/Waiting 
Area Space 25 7 55.13 

William G. Davis Building 2122L Registrar - Mississauga 10.2 Central Admin Office Support Kitchenette None 100 0 1.09 

William G. Davis Building 2122M Registrar - Mississauga 10.2 Central Admin Office Support Office Safe Vault None 100 0 25.78 

William G. Davis Building 2122R Registrar - Mississauga 10.2 Central Admin Office Support Staff Lounge None 100 0 21.78 

William G. Davis Building 2122S Registrar - Mississauga 10.2 Central Admin Office Support Storage None 100 0 16.52 

         
145.85 

          

     
Total Registrar's Office 

   
568.74 
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Building Room Department Ctgy Category Description Share % Stn Nasm 

Kaneff Centre for Mgmt & Soc Sciences 112D Economics - UTM 04.1 Academic Offices Instructor Office (Loan to Mgmt) None 100 2 9.32 
Kaneff Centre for Mgmt & Soc Sciences 114 Economics - UTM 04.1 Academic Offices Faculty Office Multi None 100 2 19.71 
Kaneff Centre for Mgmt & Soc Sciences 114C Economics - UTM 04.1 Academic Offices Instructor Office Multi None 100 2 12.41 
Kaneff Centre for Mgmt & Soc Sciences 114D Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 11.51 
Kaneff Centre for Mgmt & Soc Sciences 114E Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 11.51 
Kaneff Centre for Mgmt & Soc Sciences 121A Economics - UTM 04.1 Academic Offices Chair's Office None 100 1 22.15 
Kaneff Centre for Mgmt & Soc Sciences 238 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 12.44 
Kaneff Centre for Mgmt & Soc Sciences 244 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 11.63 
Kaneff Centre for Mgmt & Soc Sciences 245 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 11.68 
Kaneff Centre for Mgmt & Soc Sciences 251 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 11.16 
Kaneff Centre for Mgmt & Soc Sciences 253 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 11.92 
Kaneff Centre for Mgmt & Soc Sciences 254 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 12.15 
Kaneff Centre for Mgmt & Soc Sciences 255 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 12.09 
Kaneff Centre for Mgmt & Soc Sciences 257 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 12.73 
Kaneff Centre for Mgmt & Soc Sciences 260 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 12.46 
Kaneff Centre for Mgmt & Soc Sciences 261 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 13.03 
Kaneff Centre for Mgmt & Soc Sciences 262 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 12.15 
Kaneff Centre for Mgmt & Soc Sciences 263 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 12.71 
Kaneff Centre for Mgmt & Soc Sciences 264 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 12.16 
Kaneff Centre for Mgmt & Soc Sciences 265 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 12.75 
Kaneff Centre for Mgmt & Soc Sciences 266 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 12.6 
Kaneff Centre for Mgmt & Soc Sciences 267 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 11.93 
Kaneff Centre for Mgmt & Soc Sciences 268 Economics - UTM 04.1 Academic Offices Faculty Office Single None 100 1 11.96 
Kaneff Centre for Mgmt & Soc Sciences 114A Economics - UTM 04.3 Graduate Student Office Teaching Assistant Office Multi None 100 2 12.26 
Kaneff Centre for Mgmt & Soc Sciences 121 Economics - UTM 04.4 Departmental Support Staff Secretary Office Single None 100 1 24.09 
Kaneff Centre for Mgmt & Soc Sciences 127B Economics - UTM 04.4 Departmental Support Staff Supp Admin Office Single None 100 1 11.85 
Kaneff Centre for Mgmt & Soc Sciences 258 Economics - UTM 04.4 Departmental Support Staff Admin Coord.  Office Single None 100 1 12.73 

         
355.09 

          William G. Davis Building 1147 Economics - UTM 04.3 Graduate Student Office Teaching & Grad Asst Off Multi None 100 4 30.91 

William G. Davis Building 1147A Economics - UTM 04.3 Graduate Student Office Teaching  Asst Off Multi None 100 4 31.79 

William G. Davis Building 1155B Economics - UTM 04.5 Office Support Space Office Storage None 100 0 15.64 

William G. Davis Building 1146B Economics - UTM 14.1 Student Office/Support Space Student Office Multi Space 100 2 13.82 

         
92.16 

          

     
Total Department of Economics 

  
447.25 
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Building Room Department Ctgy Category Description Share % Stn Nasm 

Kaneff Centre for Mgmt & Soc Sciences 102A UTM-MMPA 04.5 Office Support Space Office Storage None 100 0 5.72 

Kaneff Centre for Mgmt & Soc Sciences 106 UTM-MMPA 04.4 Departmental Support Staff Supp Admin Office Single None 100 1 11.76 

Kaneff Centre for Mgmt & Soc Sciences 108 UTM-MMPA 04.4 Departmental Support Staff Program Office Space 80 5 45.02 

Kaneff Centre for Mgmt & Soc Sciences 108 UTM-MMPA 04.5 Office Support Space Reception Space 20 1 11.25 
Kaneff Centre for Mgmt & Soc Sciences 108A UTM-MMPA 04.4 Departmental Support Staff Supp Admin Office Single None 100 1 10.31 
Kaneff Centre for Mgmt & Soc Sciences 108B UTM-MMPA 04.4 Departmental Support Staff Assistant Director None 100 1 11.96 
Kaneff Centre for Mgmt & Soc Sciences 109 UTM-MMPA 05.5 Study Space CASE Study Room None 100 0 20.1 
Kaneff Centre for Mgmt & Soc Sciences 110 UTM-MMPA 05.5 Study Space CASE Study Room None 100 0 10.98 
Kaneff Centre for Mgmt & Soc Sciences 111 UTM-MMPA 05.5 Study Space CASE Study Room None 100 0 12.19 
Kaneff Centre for Mgmt & Soc Sciences 112 UTM-MMPA 01.1 Tiered Classrooms Classroom - Tiered Floor None 100 61 102.65 
Kaneff Centre for Mgmt & Soc Sciences 112E UTM-MMPA 04.1 Academic Offices Associate Director None 100 1 18.17 
Kaneff Centre for Mgmt & Soc Sciences 114B UTM-Management 04.1 Academic Offices Instructor Office Multi None 100 2 10.82 
Kaneff Centre for Mgmt & Soc Sciences 114F UTM-Management 04.1 Academic Offices Instructor Office Multi None 100 2 10.85 
Kaneff Centre for Mgmt & Soc Sciences 127A UTM-MMPA 04.1 Academic Offices Faculty Office Single None 100 1 11.78 
Kaneff Centre for Mgmt & Soc Sciences 127C UTM-MMPA 05.5 Study Space CASE Study Room None 100 0 12.1 
Kaneff Centre for Mgmt & Soc Sciences 128 UTM-MMPA 05.5 Study Space CASE Study Room None 100 0 14.35 
Kaneff Centre for Mgmt & Soc Sciences 129 UTM-MMPA 01.3 Classroom Service Space Audiovisual Equipment Storage None 100 0 2.59 
Kaneff Centre for Mgmt & Soc Sciences 130 UTM-MMPA 01.1 Tiered Classrooms Classroom - Tiered Floor Time 44 23 35.52 
Kaneff Centre for Mgmt & Soc Sciences 132 UTM-MMPA 01.1 Tiered Classrooms Classroom - Tiered Floor Time 44 24 36.51 
Kaneff Centre for Mgmt & Soc Sciences 203 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 13.35 
Kaneff Centre for Mgmt & Soc Sciences 204 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 12.33 
Kaneff Centre for Mgmt & Soc Sciences 205 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 12.15 
Kaneff Centre for Mgmt & Soc Sciences 206 UTM-Management 04.4 Departmental Support Staff Ugrad/Grad Program Assistants None 100 2 11.08 
Kaneff Centre for Mgmt & Soc Sciences 207A UTM-Management 04.4 Departmental Support Staff Program Coordinator None 100 1 10.58 
Kaneff Centre for Mgmt & Soc Sciences 207B UTM-Management 04.4 Departmental Support Staff Supp Admin Office Single None 100 0 11.71 
Kaneff Centre for Mgmt & Soc Sciences 207C UTM-Management 04.1 Academic Offices Chair's Office None 100 1 19.42 
Kaneff Centre for Mgmt & Soc Sciences 208 UTM-Management 04.4 Departmental Support Staff Program Officer None 100 1 12.15 
Kaneff Centre for Mgmt & Soc Sciences 209 UTM-Management 04.1 Academic Offices Program Director None 100 1 11.86 
Kaneff Centre for Mgmt & Soc Sciences 210 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 12.15 
Kaneff Centre for Mgmt & Soc Sciences 212 UTM-Management 04.1 Academic Offices Faculty Office Multi None 100 2 12.98 
Kaneff Centre for Mgmt & Soc Sciences 213 UTM-Management 04.1 Academic Offices Faculty Office Multi None 100 2 12.35 
Kaneff Centre for Mgmt & Soc Sciences 214 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 12.99 
Kaneff Centre for Mgmt & Soc Sciences 214A UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 12.76 
Kaneff Centre for Mgmt & Soc Sciences 215 UTM-Management 04.4 Departmental Support Staff Counseling Office None 100 1 14.05 
Kaneff Centre for Mgmt & Soc Sciences 218 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 12.67 
Kaneff Centre for Mgmt & Soc Sciences 219 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 12.44 
Kaneff Centre for Mgmt & Soc Sciences 223 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 12.44 
Kaneff Centre for Mgmt & Soc Sciences 224 UTM-MMPA 04.1 Academic Offices Faculty Office Single None 100 1 12.44 
Kaneff Centre for Mgmt & Soc Sciences 226 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 12.15 
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Building Room Department Ctgy Category Description Share % Stn Nasm 
Kaneff Centre for Mgmt & Soc Sciences 227 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 12.15 
Kaneff Centre for Mgmt & Soc Sciences 228 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 12.16 
Kaneff Centre for Mgmt & Soc Sciences 229 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 12.44 
Kaneff Centre for Mgmt & Soc Sciences 230 UTM-Management 04.1 Academic Offices Faculty Office Single None 100 1 11.9 
Kaneff Centre for Mgmt & Soc Sciences 231 UTM-MMPA 04.1 Academic Offices Faculty Office Single None 100 1 14.18 
Kaneff Centre for Mgmt & Soc Sciences 233 UTM-MMPA 04.1 Academic Offices Faculty Office Single None 100 1 11.92 
Kaneff Centre for Mgmt & Soc Sciences 234 UTM-MMPA 04.1 Academic Offices Faculty Office Single None 100 1 14.24 
Kaneff Centre for Mgmt & Soc Sciences 235 UTM-MMPA 04.1 Academic Offices Faculty Office Single None 100 1 12.44 
Kaneff Centre for Mgmt & Soc Sciences 236 UTM-MMPA 04.1 Academic Offices Faculty Office Single None 100 1 11.93 
Kaneff Centre for Mgmt & Soc Sciences 239 UTM-MMPA 04.1 Academic Offices Faculty Office Single None 100 1 11.93 
Kaneff Centre for Mgmt & Soc Sciences 242 UTM-MMPA 04.1 Academic Offices Faculty Office Single None 100 1 11.88 
Kaneff Centre for Mgmt & Soc Sciences 252 UTM-Management 05.5 Study Space CASE Study Room None 100 0 23.49 

         
809.34 

          Hazel McCallion Acad. Learning Centre 115 UTM-Management 03.1 Study Space Finance Learning Centre None 100 32 126.33 
Hazel McCallion Acad. Learning Centre 115A UTM-Management 03.2 Office Space Lab Office None 100 1 6.9 
Hazel McCallion Acad. Learning Centre 115B UTM-Management 03.2 Study Space Storage None 100 0 5.75 
Hazel McCallion Acad. Learning Centre 115C UTM-Management 03.2 Office Space Lab Office None 100 1 6.9 

         
145.88 

          William G. Davis Building 1142 UTM-MMPA 01.1 Tiered Classrooms Classroom - Tiered Floor None 100 80 176.36 
William G. Davis Building 1142A UTM-MMPA 01.3 Classroom Service Space Lobby Space 50 0 33.69 
William G. Davis Building 1144H UTM-Management 04.3 Graduate Student Office Teaching Asst. Office Multi (MMI) None 100 3 19.61 
William G. Davis Building 1148 UTM-Management 01.1 Tiered Classrooms Classroom - Tiered Floor (MMI) None 100 44 98.48 
William G. Davis Building 1148E UTM-Management 01.3 Classroom Service Space Classroom Storage (MMI) None 100 0 4.38 
William G. Davis Building 1155A UTM-MMPA 04.5 Office Support Space Office Storage None 100 0 7.71 

         
340.23 

          Academic  Annex 112 UTM-Management 03.1 Research Lab Space Research Lab None 100 0 11.34 
Academic  Annex 114 UTM-Management 03.1 Research Lab Space Research Lab None 100 0 11.36 
Academic  Annex 116 UTM-Management 03.1 Research Lab Space Research Lab None 100 0 11.36 
 

        
34.06 

          

     
Total Department of Management 

 
1,329.51 
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Department Profile-existing and proposed growth to 2015/16     

 
 

       UTM Registrar 
  

  

           2011-2012 Growth Total 

         
FTE Registrar , Petitions & Enrolment Mgmt 4 1 5 

         
FTE Enrolment, Scheduling & Systems Mgmt 12 1 13 

         
FTE Admissions, Recruitment & On-Campus Events 6 4 10 

         
FTE Student Success 16 2 18 

         
Total 38 8 46 

         

             

             

             

             COU Space Calculations 

            

         
Total 

Calculation    

 
Benchmark (Current, 2011-2012) Benchmark (Growth) Current + 

   

  
No. 
FTE 

Space Total 
 

No. 
FTE 

Space Total Growth Program Existing 
 

Room Description Area (m²) Units Factor 
Area 
(m²) 

Area 
(m²) 

Units Factor 
Area 
(m²) 

Area (m²) 
Area 
(m²) 

Area 
(m²) 

Notes/Adjustments: 

             
Offices: 

           
UTM uses the following standards: 

            
12 nasm/office 

Admin Offices 13 38 1 494 13 8 1 104 598 547 423 10 nasm/workstation 

             
Subtotal: 

   
494 

   
104 598 547 423 

 

    
x50% 

   
x50% 

    

Office Support: 
   

247 
   

52 299 300 146 
 

             

             

 
Grand Total Registrar 

  
741 

   
156 897 847* 569 nasm 

            
*space for larger offices incl. in 547; 
300 nasm is other support space) 
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Department Profile-existing and proposed growth to 2015/16 
 

  

 
 

    UTM Economics 2011-2012 Growth Total 

     
FTE Faculty (Chair) 1 0 1 

     
FTE Faculty (research) 11 5 16 

     
FTE Faculty (teaching) 7.5 7.5 15 

     
PDFs and RAs 0 0 0 

     
Graduate Students 0 6 6 

     
Administrative Staff 3.7 1.3 5 

     
Total 23.2 19.8 43 

      
 
 

         
COU Space Calculations 

        
Total 

Calculation   

 
Benchmark (Current, 2011-2012) Benchmark (Growth) Current + 

  

  
No. FTE Space Total 

 
No. FTE Space Total Growth Program Existing 

Room Description 
Area 
(m²) 

Units Factor 
Area 
(m²) 

Area 
(m²) 

Units Factor 
Area 
(m²) 

Area (m²) 
Area 
(m²) 

Area 
(m²) 

Offices: 
           

Faculty Office 13 19.5 1.15 292 13 12.5 1.15 187 478 390 294 

Graduate Offices 
(includes Aid 
Centres/TAs) 

4 0 1 0 4 6 1 24 24 108 75 

Admin Offices 13 3.7 1 48 13 8 1 17 65 60 49 

Subtotal: 
   

340 
   

228 567 558 418 

    
X25% 

   
X25% 

   

Office Support: 
   

85 
   

57 142 138 29 

            

Research (Category E): 1 
FTE Faculty 

(Rsrch)+PDF/2+Grad/2  
12 1 

FTE Faculty 
(Rsrch)+PDF/2+Grad/2  

4 16 0 0 

            

  
Grand Total Economics 

 
437 

   
288 725 696 447 
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Department Profile-existing and proposed growth to 2015/16     
 

 
   UTM Management 2011-2012 Growth Total 

    
FTE Faculty (Chair) 1 0 1 

    
FTE Faculty (research) 14.5 18.5 33 

    
FTE Faculty (teaching) 7.94 4.06 12 

    
FTE Sessional/Stipend 5.75 1.25 7 

    
PDFs and RAs 0 0 0 

    
Graduate Students (Professional) (208) (4) (212) 

    
Graduate Students (Doctoral Stream) 0 9 9 

    
Administrative Staff 18 5 23 

    
Total 47.19 37.81 85 

    

         

         
COU Space Calculations 

        
Total 

Calculation   

 
Benchmark (Current, 2011-2012) Benchmark (Growth) Current + 

  

  
No. FTE Space Total 

 
No. FTE Space Total Growth Program Existing 

Room Description 
Area 
(m²) 

Units Factor 
Area 
(m²) 

Area 
(m²) 

Units Factor 
Area 
(m²) 

Area (m²) 
Area 
(m²) 

Area 
(m²) 

Offices: 
           

Faculty Office 13 23.44 1.15 350 13 22.56 1.15 337 688 576 383 

Sessional/Stipend  13 5.75 1 75 13 1.25 1 16 91 36 Incl. 

Graduate Offices 4 0 1 0 4 9 1 36 36 60 20 

Admin Offices 13 18 1 234 13 5 1 65 299 282 139 

Subtotal: 
   

659 
   

455 1,114 954 542 

    
X25% 

   
X25% 

   

Office Support: 
   

165 
   

114 278 253 25 

            

Research (Category E): 1 
FTE Faculty 

(Rsrch)+PDF/2+Grad/2  
16 1 

FTE Faculty 
(Rsrch)+PDF/2+Grad/2  

23 39 48 34 

Li Koon Chung Finance Learning Centre          202 146 

            

Classrooms  1.23 FTE Graduate Students  
 

256 1.23 
FTE Graduate 

Students   
16 272 576 583 

            

  
Grand Total Management 

 
1,095 

   
607 1,702 2,033 1,328 
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Objective 

To provide input for the immediate space and resource needs of the Office at the 

Registrar (OR) at the University of Toronto Mississauga (UTM) as well as anticipate 

future needs.  

Goals 

To ensure that the new space is a 

modern and welcoming and meets 

the needs of our current staff, 

prospective families, current 

students, staff, faculty, alumni, and 

other campus stakeholders.   While 

the campus grows in student 

population, program offerings, 

international liaisons, and graduate 

studies, the demands on this office 

will increase in all areas. 

Space Needs 

The UTM student population has experienced unprecedented growth over the past 

decade and will continue to grow over the next several years.  In response to the needs 

of students, staff, and faculty, the OR has grown moderately with the addition of several 

new positions to meet 

current and future demands.  

The business processes in 

the office have been re-

engineered to service 

students and staff in new 

and innovative ways 

including the addition of 

many electronic procedures, 

new models of service 

delivery, as well as the 

addition of services to other 

campus offices.  The way the OR does business has changed and as such, the need for 

Figure 2. Example of a welcome desk behind a glass wall.  

Figure 1 - Example of an open front desk.  
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appropriate and adequate space that addresses the unique needs of OR is paramount. 

 

Recruitment and Welcome 
Centre 

Visitors to the UTM campus, especially those 

who are completely unfamiliar with our 

buildings, should be able to easily locate and 

identify the admissions office.  The University 

of Toronto (U of T) and UTM brands and tag-

lines should be used in this space with 

prominence and pride.  There must also be a 

"gathering" or "starting place" not only for 

tours, but also for anyone seeking university 

admissions, program or campus information.  

As a result, an obvious and well-signed 

welcome centre is required.  This centre should 

be easy-to-find, visually appealing, inviting, 

well-branded and accessible.  The outside of 

this office or desk should be open where 

groups of up to 50 to 60 people could gather at one time prior to heading out on 

campus tours with some comfortable seating or resting areas.  

 

Although an open welcome desk (Figure 1) might be an option, this would create a 

limitation for telephone inquiries as having an open desk attendee also answering the 

phone may have a negative impact on an in-person visitor.  In the future, as the number 

of admitted students increases and as visitors to campus increase, there will be a need 

for more front-line inquiry staff.  

 

A possible optimal solution is a welcome 

desk situated behind a glass wall (see Figure 

2) where branding and signage make the 

purpose of the office clear.  Branding in this 

space is critical to develop a sense of pride 

from the first point of contact (see Figures 3 

and 4).  The glass walls would require some 

Figure 3. Example of branding at a 

welcome desk.  

Figure 4. Additional example of branding. 
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kind of etching or frosting in strategic locations or blinds that can come up and down to 

ensure that the hours of the office are respected.  There will be an expectation that if a 

person is present that the 

office is automatically open so 

as a result, there would need 

to be sufficient "camouflage" 

for the person working at the 

desk when the office is closed 

to the public.  There also 

needs to be a clean and 

modern space to display take-

away recruitment and 

department materials and 

show recruitment videos.  

The welcome desk should be 

able to accommodate two work stations - one for the permanent front-line inquiry desk 

staff person and one for a student ambassador.  

 

Also required in this space is the need for comfortable seating and a spacious waiting 

area.  Figure 2 and Figure 5 show examples of comfortable waiting areas. 

 

The recruitment/admissions officers would benefit from having a variety of flexible 

options to work in and meet with prospective families and other UTM stakeholders.  

While each recruiter does not necessarily need a full office, each needs enough privacy 

in a spacious work station to be able to 

answer phone and video chat inquiries 

in a private space that would not be 

disturbed by surrounding activities or 

would disturb others (Figure 6). The 

recruiters should have enough space at 

their desks to comfortably 

accommodate two visitors should they 

invite a prospective parent and 

student to their desk.  These offices 

should be easily accessible in the 

welcome centre with at least one 
Figure 6. Example of a recruiter work station. 

Figure 5. Example comfortable waiting area with a 

warm “look and feel” 
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recruitment and admissions officer available at all times in this centre.  The recruitment 

and admissions office would also need two small meeting rooms that could comfortably 

accommodate up to five people for small meetings or meeting with prospective families.  

Each room should have welcoming images and UTM branding to enforce our visual 

image. 

 

Space for a high quality scanner/copier/printer/fax as well as a shredding box would be 

required in the recruitment and admissions area. Additional secure space will be needed 

for storage of recruitment equipment (e.g. pop-up banners, table cloths, carts, 

projectors, event decorations and 

materials, office supplies, and 

publications). 

 

The Associate Registrar, Admissions, 

Recruitment and On-campus Events 

should also be located in the 

welcome centre; however the office 

should be removed from the front 

line. This office should be large 

enough to accommodate meeting 

with up to four people and to be a 

space where the Associate Registrar 

can meet with students, staff, 

faculty, members of the community 

and other UTM stakeholders (see 

Figure 7).  

 

Admissions Processing 

As the campus grows and as the 

admissions processes change 

across the university with an 

anticipated Customer 

Relationship Management tool, 

as well as the scanning and 

imaging of admissions files, there 

will be a need for admissions 

Figure 8. Example of potential cubicles.  

Figure 7. Example of an office with a small meeting 

space. 
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assessment space.  This space would be located within or in close proximity to the 

Recruitment and Welcome Centre to maintain seamless service to applicants and newly 

admitted students.  There will be a need for three admissions work stations (Figure 8) to 

accommodate at least two admissions assessors as well as a work study student or 

casual staff. Each work station would have a high-quality scanner.  It should be noted 

that recruitment officers are also an integral part of the admissions process at UTM and 

would be working alongside any admissions staff.  

 

Also within this space would need to be at least one high quality 

scanner/copier/fax/print machine as well as a shredding box.  If this area is also within 

the recruitment and 

welcome centre space, one 

machine could service both 

the admissions and 

recruitment officers.  

 

Campus Event 
Planning and Team 
Meetings 

One of the nice features 

about the current 

Admissions and Recruitment 

office space is an open 

meeting area with four comfortable chairs and large white board.  This area is a very 

versatile space as it is open and can be used for a variety of tasks including full team 

meetings, brainstorming 

sessions, volunteer and tour 

guide training (up to 20 

students at a time), event 

material preparation (large 

and numerous signage, 

organization of materials, 

program folding, welcome 

packages, etc.), etc.  This kind 

of versatile space would be an 

asset to the office (Figure 9). 

Figure 9. Example of comfortable meeting room with 

versatility for projects and work spaces.  

Figure 10. Example of communications work areas.  
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Communications 

The Communications team, which is currently comprised of a manager and a 

communications and social media assistant, requires a space that provides excellent 

natural lighting and collaborative but reasonably quiet surroundings.  The work surfaces 

need to be spacious with room for large, multiple monitors as well as desk space for the 

design and review of layouts and printed pieces (see Figures 10 and 11).  With the 

emergence and exponential growth of social media, the communications landscape is 

always changing.  Graphic design and print materials continue to be key components of 

the overall campus communications strategy, however, the breadth of communication 

activity continues to grow.  As a result, the work areas for this team should be spacious 

and enable collaboration, but away from the loud activities of the front line.    The 

manager should be able to easily monitor the activities of the communications team, 

while also working in collaboration with them.  A large work table with chairs for 

discussion of projects with team members and campus clients is necessary as well as for 

reviewing page proofs and other documents.    Space is also needed to accommodate a 

large scale, high-quality colour printer/photocopier. This open table work space area 

could also serve as a meeting area for other staff (see Figure 8).  

 

Two additional work spaces are required to accommodate contract staff as well as 

student ambassadors or work study students during peak periods.   

 

Ideally, the 

communications team 

would continue to be 

located in close 

proximity to the 

recruitment and 

admissions team.  

Although this team 

does not generally have 

or need direct access to 

the public, being 

located near the 

recruitment and 

admission team would not only facilitate the development of print and online 

Figure 11. Example of communications work areas. 
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Figure 12.  Example of work stations not easily 
viewed by public. 
 

communications (including social media strategies), but also enable the sharing of 

equipment (e.g. photocopiers) and spaces (e.g. meeting/work room).   

 

Front Line Services, Academic Advising and Financial Aid 

A wide-variety of services are provided to current students in the Office of the Registrar 

by front line and advising staff.  These services include but are not limited to: 

 In-person and online registration and enrolment services, including basic 

information, straightforward advice and fee-based services (completion of 

letters, forms, payment of deferred exams, etc.) 

 Primarily in-person academic and financial advising, telephone, e-mail and 

small group academic and financial advising.  Participation in high school 

recruitment events and outreach in community high schools (financial aid) 

 OSAP distribution and administration, scholarship/grant information and 

administration 

 First year transition 

programming 

The Student Success Team is 

comprised of fifteen team 

members in various roles and 

capacities.  This team should have 

a separate entry some distance 

from that of recruitment and 

admissions.   This team is led by 

the Associate Registrar, Student 

Success who would require an 

office space similar to the one 

described for the Associate 

Registrar, Admissions, 

Recruitment and On-Campus 

Events (see Figure 7).  This office 

would need to be in close 

proximity to the express, front line 

and advising services to monitor 

work flow and customer demand. 

Figure 13. Triage desk and waiting area. 
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As the nature of the front-line business has changed with most basic services available 

online, students who visit the Office of the Registrar have different needs than in the 

past.  Students have more personal and pressing matters to address and as such, each 

of the three Registration and Advising Assistants will need a semi-private space in which 

to speak to students away from the rest of the students waiting in a queue (see Figure 

12).  The Front Line Coordinator will need a similar space plus her own space for the 

administrative duties in her job description that require quiet concentration such as 

reconciling funds and deposits.  It is critical that the registration/advising work stations 

are easily accessible however not easily visible to the waiting public.  The rationale for 

this design is to minimize a negative perception by those who are waiting that they are 

not being served even though there may be people at their desks.  This type of design 

would allow staff to be at their desk but possibly be performing other functions of their 

positions (i.e. telephone calls, paperwork, responding to online requests, financial 

reconciliation).  With this design, the Financial Aid and Awards Assistants could also be 

located here – to service the public while also managing their own workflow.  Figure 12 

is an ideal example of a waiting where customers cannot see empty desks or staff on 

telephone duty.  This area would require individual work stations to accommodate the 

Registration and Advising Assistants, Financial Aid and Awards Assistants, Coordinator, 

Front Line Services, as well as provide several similar stations for increased staff, work 

study students or casual staff.  All stations should have their own debit/credit machine 

and easy access to a scanner/ copier/ fax/ printer.  Also well depicted in Figure 12 is 

prominent university branding and etched glass.   

 

Students could access these services by means of several self-service stations, as well as 

a triage desk to direct students who are unsure of the service that they might need, 

helping to regulate flow.  A 

waiting area with 

comfortable seating would 

be required as students wait 

in queue where necessary 

(see Figure 13 and 14).  As 

can be seen in Figures 13 

and 14, Registration and 

Advising assistants would 

rotate through stations for 

triage, express service, OSAP 
Figure 14. Example of waiting area. 
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information, forms/letters, transcript pick-up, photo class list service, etc.   

 

As with the front line services, the nature and delivery of academic and financial 

advising is changing.  These groups will be moving towards more frequent forms of 

advising which do not require one-on-one interaction such as small group advising and 

the use of technology such as Facebook, Skype, and chat rooms.  The use of peer 

mentoring for new students developing the first year of their academic plan over the 

summer will be considered.  This will enable the advisors to reach more students in an 

academic year than meeting with each student individually.  The need for a 

collaborative meeting space similar to the one described in the welcome centre (Figure 

9) would allow team members to meet, collaborate, hold small group sessions, and 

conduct training sessions.   

 

The shift to these types of group activities will not replace the need for private office 

spaces for one-on-one advising.  Often, students share personal circumstances that are 

impacting academic progress or financial situations with advisors.  Serious consideration 

of the privacy and confidentiality needs of students should be balanced with the need 

for the safety and security of both staff and students.  Offices with glass walls so that 

the advisor and student are visible to other staff in the office would be ideal (see Figure 

15).  These offices could be located around the perimeter and/or toward the “back” of 

the student service/front line 

space (away from the 

waiting/triage area).  Advising 

offices are needed for the 

Academic and Admissions 

Advisors as well as the Financial 

Aid Advisors and the Assistant 

Registrar, Financial Aid & 

Scholarships. 

 

The Student Success team will 

also require secure and locked 

storage for various documents including transcripts, exam copies, OSAP documents, and 

documents handed in for other OR units such as exams, petitions, records, etc.  A secure 

and locked drop box located in the self-service/waiting area will alleviate line-ups of 

students handing in documentation for financial aid, front line, or petitions. 

 

Figure 15. Example of private office with glass walls. 
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T-Card Office 

Although the T-Card Office is currently located just outside the Office of the Registrar, 

serious consideration must be given to its most appropriate affiliation and location.  

Consultation with the University’s T-Card Office Manager and the various stakeholders is 

a must.  Note that the St. George and UTSC T-Card Offices are housed in libraries.   

 

Scheduling and Examinations 

The Scheduling and Examinations team 

provides essential services to UTM students 

and departments and outside institutions for 

room allocation, timetabling, examinations, 

conflicts, outside centre exams, among 

others.  While the office does not have to be 

on the ground floor, it should be easily 

accessible to UTM staff and students 

especially for departmental staff, instructors, 

chief presiding officers, etc.  A spacious but 

secure receiving area where exams can be 

exchanged as well as several exam carts deployed at one time would facilitate efficient 

transition and delivery during busy exam hours (see Figure 16).   

A vault that is secure from theft, fire and water with limited visibility and access is also a 

critical element of the scheduling and examinations space.  This room should have 

restricted access.  The interior of the vault should have shelving to accommodate and 

sort various types of exam copies and cabinets or shelving to store master exam scripts 

for the current session.  The storage of exams to be shredded as well as a shredding box 

is also important.  A spacious work space should be in close proximity to the vault for 

sorting, packaging and distribution.  If located on an upper floor, the entire space should 

be located with easy access to an elevator so that exam carts can be delivered easily, 

efficiently and securely.  A large storage room would be essential for non-secure items 

such as supplies (i.e. scantron sheets, exam booklets, boxes), exam carts (10-15), and 

other necessary supplies. 

 

In addition to a private vault, work area, and public exchange, there is a need for work 

station space for two full-time staff, as well as two additional workspaces for work study 

or casual staff (see Figure 8).  This team is managed by the Assistant Registrar, 

Figure 16. Example of a secure and large 

receiving window on upper floor. 
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Scheduling and Examinations who would require an office similar to what is described in 

Figure 15 to allow for a quiet workspace, as well as meeting with instructors and 

departmental staff for purposes of course and exam timetabling, but would also allow 

for easy supervision of exam activities.  

 

Student Records and Transfer Credit 

The Student Records and Transfer Credit team provide important services to all 

members of the campus community including students, staff, faculty and other 

members of the Office of the Registrar.  This unit, however, does not need to be in a 

front-line or main floor location, as much of their work is completed in the background.  

This team is responsible for the accuracy of student records and registration information 

within the repository of student information (ROSI), the assessment of transfer credit 

for newly admitted students and current students, graduation lists and assessments, as 

well as any requests from departments for data and information.  This team should have 

access to a small meeting room for potential private meetings with students or faculty 

with respect to student records or transfer credit.  This team should also be accessible 

to the front line and advising staff to address student record issues which may come to 

the office for clarification or correction.  The space for this team should have lots of 

natural light with at least six work stations as described in the example of Figure 8.  It is 

also imperative that this room be locked with secure and lockable storage space as 

current practices include the use of paper files from various departments throughout 

the university.  As a result, this space also requires a high quality copier/scanner/fax/ 

printer to create electronic records of the paper files. 

 

This team is managed by the Assistant Registrar, Student Records, Registration and 

Graduation, who will require a space similar to what is described in Figure 15 to allow 

for a quiet workspace as this role is responsible for the management of all ROSI 

operations and data analysis within the Office of the Registrar.  This type of office space 

would also enable the incumbent to meet with instructors and departmental staff for 

purposes of registration coordination, data requests, and other potential interactions as 

well as supervise the activities of the Student Records and Transfer Credit staff.  
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Systems Management and Information Technology 

The IT team provides critical technological support to the entire office, but does not 

require a public presence.  This team will require at least four workstations similar to 

those described in Figures 8, 10 or 11 for programming staff and workstudy/contract 

support with two data drops for each workstation.  This area will also require a large, 

flat work area with four data drops 

and several power outlets to test 

equipment as well as a large storage 

area for equipment (tablets, CPUs, 

monitors, power cords, projectors, 

etc.). 

 

In addition to workstations, this team 

requires a locked, secure, and 

climate-controlled room to house the 

servers as well as a wiring closet to 

support the Office of the Registrar 

network.  This room needs to be a 

minimum of six meters by six meters (36 square feet) to allow for the expansion of 

hardware and to account for the air circulation required to manage the temperature of 

the room.  (See Figure 17.)  This room will also require enough power for all of the 

equipment including the servers, switches, outlets, etc.   

 

The Scheduling and Examinations, Student Records and IT teams are supervised by the 

Associate Registrar, Enrolment, Scheduling and Systems Management.  This position 

would require an office space similar to the one described for the other two Associate 

Registrars (see Figure 7).  This office would ideally be located in close proximity to the 

scheduling and exams, records and IT work areas to monitor workflow and activities. 

 

Academic and Petitions Standards 

The Assistant Registrar, Petitions and Academic Standards requires a quiet and private 

space that is not easily accessible to the public.   An office similar to those described for 

the other Assistant Registrars (see Figure 15) would be appropriate as well as access to 

two additional work stations (see Figures 8 and 11) for an assistant and contract/work 

study staff.  This person should ideally be located on the same level (floor) as front line 

services but not with direct exposure to the public. 

Figure 17. Example of server storage. 
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Registrar & Director of Enrolment Management and Executive 
Officer 

The Registrar and Director of 

Enrolment Management is the 

head of the entire Office of the 

Registrar as well as the leader 

of the enrolment management 

strategy on campus.  The office 

for this position must be able 

to accommodate a large desk 

with storage as well as a 

comfortable meeting 

table/meeting space that can 

accommodate at least five 

people.  The Registrar meets with all campus and university stakeholders and requires a 

large office to conduct business and accommodate requests.   In addition, the Registrar 

also meets one-on-one with staff, students and/or parents, or other members of the 

campus especially with escalated or sensitive situations.  The Registrar’s space should 

accommodate all of these types of meetings.  Figures 18 and 19 reflect the feeling of 

various types of meeting spaces.  The Registrar is often required to deal with difficult 

situations on the front line or to greet important visitors.  Therefore, this office should 

be on the same floor but at the rear of front line services and recruitment.   

 

The Executive Officer should be located in 

close proximity to the Registrar in a 

secure office with sufficient and secure 

storage to contain all HR related files for 

permanent, causal, contract and work-

study staff and all office financial 

information.  The requirement of this 

office would be similar to those described 

for the Associate Registrars (see Figure 7).  

This office space should have its own 

printer/scanner to ensure that 

confidential files are not printed in a common space. 

Figure 18.  Example of desk and meeting space. 

Figure 19. Example of multiple meeting spaces. 
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Outside of the Registrar’s and Executive Officer’s offices should be located two 

workstations for the Administrative Assistant to the Registrar and the Statistician 

working on Office of the Registrar projects (i.e. data analysis).  It is necessary for these 

work stations to be in close proximity to sufficient and secure storage for financial files 

and to the Registrar and Executive Officer for the purposes of scheduling, time 

management, and other daily tasks.  This entire area needs to be away from the front 

line, but easily accessible to visitors to campus, the campus community and office staff.  

These areas should be relatively private and offer quiet space for detailed work (e.g. 

financial and statistical analysis).  There will be confidential materials being handled by 

this staff that should not be easily accessible to others. 

Other Space Requirements 

In addition to the specific needs of the each of the respective teams within the Office of 

the Registrar, there are a number of common spaces and elements that would be 

beneficial and desirable.  These spaces include: 

 

 A versatile and changeable seminar room that would accommodate 60 

people with mobile furniture and walls if possible.  This room could also be used 

for purposes such as: 

 Staff meetings 

 Small group advising 

 OSAP distribution (if paper distribution continues) 

 Chat room  

 Exam collation and packaging 

 Outside centre and conflict exam room 

 A small interview or meeting room that would accommodate up to 10 

people for team meetings, small group meetings, HR interviews for permanent 

and casual (work-study, summer, CPO, etc.) staff (as described above). 

 A printer room / mail room on each floor with shredding, recycling, office 

supplies and paper storage, as well as storage for current publications (e.g. 

calendar, registration guide, forms).   

 Dedicated washroom space for the Office of the Registrar staff that is easily 

accessible to the welcome centre. 
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 An area with 6 to 10 phone and computer stations which could be used for a 

call centre, peer mentoring, chats, work study work stations and other like 

activities (as described above).   

 A comfortable staff lounge with a refrigerator, microwave, toaster, sink, 

dishwasher, coffee and tea facilities, as well as a variety of seating options with 

lockers or storage spaces for work study students or staff with public work 

stations (see Figure 20). 

 

Some common elements to be considered include: 

 Panic/emergency response buttons, especially for any staff meeting with 

students or other members 

of the community 

 Ergonomic work spaces and 

furniture 

 Enough desk space to 

accommodate two 

monitors at each work 

station 

 Easy access to high quality 

copiers/scanners 

 Phones at each work 

station 

 Easily accessible data drops 

for the IT team to provide 

support at each station 

Figure 21. Example of space allocation. 

Figure 20. Example of staff room – student lounge for Mississauga Academy of Medicine 
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 Sufficient power outlets to 

accommodate lamps, 

monitors, computer 

components, printers, 

chargers, etc. 

 An abundance of natural 

light and glass tempered 

with warm surfaces and 

finishes (i.e wood, fabric) 

 Modern, clean and 

innovative spaces to 

reflect the personality of 

UTM 

 Windows that can be opened 

 Temperature control 

 Room to showcase and display information and items including spirit wear, 

history, alumni profile, important dates, student information, etc. 

 Clear, professional and changeable signage as well as a colour scheme that 

reflects the UTM brand 

 Innovative, efficient and effective use of space (see Figures 21 and 22 for 

additional ideas) 

 

CONCLUSION 

The space requirements for the Office of the Registrar are critical for the delivery of the 

essential services that this department provides to the UTM campus as well as the 

community at large.  The business of the Office of the Registrar at UTM has changed 

dramatically over the past decade and will continue to evolve with a growing student, 

staff and faculty population. 

Flexible, numerous, and forward-thinking work spaces are required in order to 

accommodate the changing activities that occur throughout the academic cycle, and 

also to adapt with the advancement of technology, tasks, and demands on the office.  

Overall, the look and feel should be open, bright, welcoming and reflect the image that 

UTM wishes to attract and promote to the community and foster a sense of pride both 

for staff and students. 

  

Figure 22. Example of space allocation. 



 

UTM Kaneff Centre Expansion, April 26, 2012  71 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX 5 
 

Service Tunnel Plan 
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APPENDIX 8 
 

2011 UTM Campus Master Plan: 
Campus Planning Principles 
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APPENDIX 9 
 

2011 UTM Campus Master Plan 
South Campus, Site 4:  

Kaneff Centre Expansion 
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APPENDIX 10 
 

University of Toronto Design Standards 
www.fs.utoronto.ca/aboutus/design.htm 
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