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BACKGROUND: 
Business education has been offered at the University of Toronto for more than 
one hundred years, and became formally organized with the establishment of the 
Faculty of Management in 1971. In 1997, in recognition of a donation from 
Sandra and Joseph Rotman to support its vision and goals, the School was 
renamed the Joseph L. Rotman School of Management.  
 
In 1998, following the appointment of Dean Roger Martin, the Rotman School’s 
academic plan for the “Raising Our Sights” cycle (referred to as Plan 2004) 
outlined a competitive strategy for moving the Rotman School forward to a 
position of international distinction. The stated goal was to place among the top 
20 business schools worldwide by the end of the planning period, and – even 
more ambitiously - among the top 10 within seven to ten years.  
 
Much has been achieved since then. Strong support from the University, the 
Rotman Foundation and other donors, has allowed the Rotman School to build 
on academic strengths over the last seven years to significantly advance all the 
original objectives. 
 
Building on the School’s achievements, the current ‘Stepping Up’ Academic Plan 
outlines a range of new programmatic and research initiatives with the objective 
of moving forward decisively toward an even greater position of international 
recognition and ranking.  The plan focuses on quality improvements, such as 
significant curriculum redesign, improved student experience, intensified 
recruiting efforts and improved selection criteria.  
 
At the same time, the plan outlines a staged process of programmatic expansion, 
in line with the University of Toronto’s overall objective of expanding graduate 
enrolments and research focus.  After the ‘Stepping Up’ plan was completed, it 
was updated in light of the ‘Reaching Higher’ graduate expansion plans. 
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The enrolment expansion plans of the School are fully in line, and indeed have 
anticipated and pre-dated in part, the University’s overall thrust towards graduate 
expansion. Much of the adjustment should be in place by the University’s target 
date of 2009/2010 and it is expected to be completed fully by 2014.  
 
The further expansion of the Rotman School’s programs portfolio, combined with 
an increase in student numbers in all graduate programs which have been 
approved by the Vice-President and Provost, will necessitate an additional 
increase in faculty complement, beyond the target levels envisioned in Plan 
2004. The intent is to grow the School’s complement to a total of 146.80 FTE’s 
by 2014. That would imply a further complement expansion of about 50% relative 
to the current faculty size of 97.51 FTE’s.   
 
In the new planning phase, the Rotman School will also further expand its broad 
research activities, organized around a significant number of research centers. 
Current research activities include the Institute for International Business, the 
University of Toronto Capital Markets Institute, the Centre for Finance, the Centre 
for Health Sector Strategy, the AIC Centre for Corporate Social Responsibility, 
the International Centre for Pension Management, and the Clarkson Centre for 
Business Ethics and Board Effectiveness. As well, the (reconstituted) Institute for 
Policy Analysis will find a new home within the University at Rotman.  Other 
centres are planned, among several, in the areas of Leadership, Real Estate and 
Urban Economics, and Innovation and Entrepreneurship. These centres will give 
additional focus and international visibility to the School’s research efforts. 
 
HIGHLIGHTS:  
The Rotman School of Management currently occupies approximately 5876 
(9410gsm) within purpose built facilities located at 105 St. George Street.  Since 
the time of its construction, the School has continued to grow its complement of 
faculty, students and staff and its programs.  Some changes to the original 
building, including the addition of a 4th and 5th floor to the south wing have helped 
to accommodate growth somewhat, but are not sufficient to support the current 
or long-term plans of the school.   
                                                    
Space constraints have imposed severe limitations on student study space, 
research facilities, administrative services, and the capacity to offer executive 
non-degree programs. New facilities will allow existing shortcomings to be 
remedied and planned growth to be accommodated. 
 
A preliminary space program that indicates the space needs of the Rotman 
School of Management in its envisioned steady state by 2014 was prepared and 
included in the Interim Project Planning Report approved in December 2006. This 
space program has been further refined and detailed and is now presented as a 
final program for the Rotman School on Site 11. 
 
The proposed space program identifies a total of 13,280 nasm of space to be 
divided between the existing building at 105 St. George Street and a new 
structure on Site 11 to the south, thus expanding the Rotman complex.  With 
5880nasm of existing space and assuming that all of this space may be used 
fully to accommodate program, a proposed 7400nasm (~15,000gsm) additional 
space should be constructed to accommodate much of the School’s planned 
growth. 
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In addition, this report includes a separate (preliminary) space program 
representing the anticipated space requirements of the Rotman School’s 
Executive Development Programs (EDP). Limitations of Site 11 make it 
impossible to accommodate this part of the Rotman School space program on 
that site, and consequently EDP needs were not included in the interim report on 
Site 11. In this final report, the Executive Development Programs, including some 
affiliated research initiatives, have been identified as programmatic elements that 
should stand alone on a separate site within approximately 2800nasm (5600gsm) 
of space.  Currently, the University and the Committee are considering sites on 
which to locate this program; Site 12 is one of the alternatives being considered, 
which could possibly locate the EDP with the proposed Varsity Centre for High 
Performance Sports and the proposed Student Commons.   
 
Space requirements for the Commerce Program, offered jointly by the Rotman 
School and the Faculty of Arts and Sciences, have been separated entirely from 
the current project plan and will only be addressed once the current program 
redesign is completed and issues of the administration of the program are 
resolved fully.  It has already been determined that any additional space 
requirements of the Commerce Program would not be accommodated within the 
expanded Rotman School complex.  
 
The University of Toronto Area Secondary Plan identifies sites within the 
University of Toronto area which are available and have municipal approvals for 
development.  Site 11, is located directly south of the Rotman School of 
Management building on the east side of St. George Street and is, therefore, well 
situated to accommodate further Rotman School space.   
 
The site encompasses two existing buildings at 91 and 97 St. George and a 
surface parking lot.  CIUT radio, and the Sexual Education and Peer Counselling 
Centre (SEC) occupy 91 St. George Street. Several options exist for CIUT Radio, 
including relocation to 256 McCaul Street to temporary or permanent 
accommodation. Space for CIUT is being contemplated in the Student Commons 
and was identified in the Interim Planning Report as was space for SEC.  Ideally 
both activities will be located in the Student Commons . Both activities will be 
relocated to other space on campus as secondary effects of this project. In 
anticipation of this project the Classics Department, occupants of 97 St. George 
Street will vacate their current space shortly and relocate to the Lillian Massey 
Building as a separate initiative. 
 
The City of Toronto Parking by-law for the University, requires that the St. 
George Campus maintains 2160 parking spaces. This site currently 
accommodates 44 surface parking spaces that will be displaced once 
construction begins. The parking spaces will be relocated across campus, in a 
variety of locations to maintain the required by-law spaces.   
 
 

Current design guidelines require retention of the building facades of 91 and 97 St. 
George Street, while maintaining setbacks from surrounding heritage buildings 
including the Newman Centre and Church to the south, and Massey College to the 
east. The development parcel allows construction to a maximum height of 23m (5 
stories).   
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The requirements identified in the space program for the Rotman School exceed 
the approved envelope capacity of the preferred development site (Site 11).  To 
achieve the full program described in this report, an estimated 10 to 13 stories 
above grade, a development envelope to an approximate height of 37 to 51m 
would be required.  Site planning consultants were retained in summer 2007 to 
assist in the review of the site. Preliminary analysis resulted in several options to 
be considered, but which will require municipal approvals. This site and others on 
the St. George campus are being examined as part of the 10-year review of the 
Secondary Plan.  
 
TOTAL PROJECT COST ESTIMATE: 
The total project cost of the new Rotman Building on Site 11 and related 
renovations to the existing building is estimated to be approximately 
$91,800,000.  
 
FUNDING SOURCES: 
The funding for this project has been assembled primarily from external sources 
including: the Government of Ontario ($ 50M) as announced in the 2007 Budget 
and a further $10M from other grants to the University; Joseph and Sandra 
Rotman ($ 2.8M) and U of T ($ 9M) from general revenues. A further $20M is 
intended to be raised through Advancement prior to commencement of the 
project. 
 
Long-term borrowing may need to be allocated on a contingency basis to 
accommodate cash flow requirements.    
 
SCHEDULE: 
The project is expected to be phased, with renovations to the existing 2nd floor 
going forward in concert with the new construction on Site 11 to better 
accommodate the expanding MBA and Master of Finance needs in the earlier 
phase.  Further renovations of the existing building will occur with a second 
phase after occupancy of the new building, and as further funding becomes 
available. Assuming approvals to build on the site to the full extent of the 
program is given without delay, it is expected that the first phase of the project 
will be complete by the spring of 2011. 
 
 
RECOMMENDATIONS:  
That the Planning and Budget Committee recommend to the Academic Board: 

 
1. THAT the Project Planning Report for the Rotman School of Management 

Expansion be approved in principle. 
 
2. THAT the project scope of approximately 7400nasm (15,000gsm) new 

construction and additional renovation of existing facilities be approved with a 
total project cost of $91,800,000 to complete Phase One. 

 
3. THAT Phase Two renovations to existing spaces be approved in principle.  
 
4. THAT the preliminary space program for the Executive Development 

Programs and affiliated research centers be approved in principle for the 
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provision of approximately 2800nasm (5600gsm) to accommodate these 
functions.  

 
5. THAT long term borrowing capacity, maximum of $20 million be allocated, on 

a contingency basis to accommodate cash flow requirements.  
 
 
 



Project Planning Report for the Expansion of the Rotman School of Management 
August 22, 2007 
 

40208 1

 
 
 
 
 
 
 
 
 

Project Planning Report for the Expansion of the 
Rotman School of Management  

 
 
 

August 22, 2007 
 
 



Project Planning Report for the Expansion of the Rotman School of Management 
August 22, 2007 
 

40208 1

Executive Summary 
Business education has been offered at the University of Toronto for more than one 
hundred years, and became formally organized with the establishment of the Faculty of 
Management in 1971. In 1997, in recognition of a donation from Sandra and Joseph 
Rotman to support its vision and goals, the School was renamed the Joseph L. Rotman 
School of Management.  
 
In 1998, following the appointment of Dean Roger Martin, the Rotman School’s 
academic plan for the “Raising Our Sights” cycle (referred to as Plan 2004) outlined a 
competitive strategy for moving the Rotman School forward to a position of international 
distinction. The stated goal was to place among the top 20 business schools worldwide 
by the end of the planning period, and – even more ambitiously - among the top 10 
within seven to ten years.  
 
Much has been achieved since then. Strong support from the University, the Rotman 
Foundation and other donors, has allowed the Rotman School to build on academic 
strengths over the last seven years to significantly advance all the original objectives. 
 
Building on the School’s achievements, the current ‘Stepping Up’ Academic Plan 
outlines a range of new programmatic and research initiatives with the objective of 
moving forward decisively toward an even greater position of international recognition 
and ranking.  The plan focuses on quality improvements, such as significant curriculum 
redesign, improved student experience, intensified recruiting efforts and improved 
selection criteria.  
 
At the same time, the plan outlines a staged process of programmatic expansion, in line 
with the University of Toronto’s overall objective of expanding graduate enrolments and 
research focus.  After the ‘Stepping Up’ plan was completed, it was updated in light of 
the ‘Reaching Higher’ graduate expansion plans. 
 
The enrolment expansion plans of the School are fully in line, and indeed have 
anticipated and pre-dated in part, the University’s overall thrust towards graduate 
expansion. Much of the adjustment should be in place by the University’s target date of 
2009/2010 and it is expected to be completed fully by 2014.  
 
The further expansion of the Rotman School’s programs portfolio, combined with an 
increase in student numbers in all graduate programs which have been approved by the 
Vice-President and Provost, will necessitate an additional increase in faculty 
complement, beyond the target levels envisioned in Plan 2004. The intent is to grow the 
School’s complement to a total of 146.80 FTE’s by 2014. That would imply a further 
complement expansion of about 50% relative to the current faculty size of 97.51 FTE’s.   
 
In the new planning phase, the Rotman School will also further expand its broad 
research activities, organized around a significant number of research centers. Current 
research activities include the Institute for International Business, the University of 
Toronto Capital Markets Institute, the Centre for Finance, the Centre for Health Sector 
Strategy, the AIC Centre for Corporate Social Responsibility, the International Centre for 
Pension Management, and the Clarkson Centre for Business Ethics and Board 
Effectiveness. As well, the (reconstituted) Institute for Policy Analysis will find a new 
home within the University at Rotman.  Other centres are planned, among several, in the 
areas of Leadership, Real Estate and Urban Economics, and Innovation and 
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Entrepreneurship. These centres will give additional focus and international visibility to 
the School’s research efforts. 
 
The Rotman School of Management currently occupies approximately 5876 (9410gsm) 
within purpose built facilities located at 105 St. George Street.  Since the time of its 
construction, the School has continued to grow its complement of faculty, students and 
staff and its programs.  Some changes to the original building, including the addition of a 
4th and 5th floor to the south wing have helped to accommodate growth somewhat, but 
are not sufficient to support the current or long-term plans of the school.   
                                                    
Space constraints have imposed severe limitations on student study space, research 
facilities, administrative services, and the capacity to offer executive non-degree 
programs. New facilities will allow existing shortcomings to be remedied and planned 
growth to be accommodated. 
 
A preliminary space program that indicates the space needs of the Rotman School of 
Management in its envisioned steady state by 2014 was prepared and included in the 
Interim Project Planning Report approved in December 2006. This space program has 
been further refined and detailed and is now presented as a final program for the 
Rotman School on Site 11. 
 
The proposed space program identifies a total of 13,280 nasm of space to be divided 
between the existing building at 105 St. George Street and a new structure on Site 11 to 
the south, thus expanding the Rotman complex.  With 5876nasm of space existing, and 
assuming that all of this space may be used fully to accommodate program, a proposed 
7406nasm (~15,000gsm) additional space should be constructed to accommodate much 
of the School’s planned growth. 
 
In addition, this report includes a separate (preliminary) space program representing the 
anticipated space requirements of the Rotman School’s Executive Development 
Programs (EDP). Limitations of Site 11 make it impossible to accommodate this part of 
the Rotman School space program on that site, and consequently EDP needs were not 
included in the interim report on Site 11. In this final report, the Executive Development 
Programs, including some affiliated research initiatives, have been identified as 
programmatic elements that should stand alone on a separate site within approximately 
2800nasm (5600gsm) of space.  Currently, the University and the Committee are 
considering sites on which to locate this program; Site 12 is one of the alternatives being 
considered.   
 
Space requirements for the Commerce Program, offered jointly by the Rotman School 
and the Faculty of Arts and Sciences, have been separated entirely from the current 
project plan and will only be addressed once the current program redesign is completed 
and issues of the administration of the program are resolved fully.  However, it has 
already been determined that any additional space requirements of the Commerce 
Program would not be accommodated within the expanded Rotman School complex.  
 
The University of Toronto Area Secondary Plan identifies available sites within the 
University of Toronto area which are available and have municipal approvals for 
development.  Site 11, one of these sites, is located directly south of the Rotman School 
of Management building on the east side of St. George Street and is, therefore, well 
situated to accommodate further Rotman School space.  
  
The site encompasses two existing buildings at 91 and 97 St. George and a surface 
parking lot.  CIUT radio, and the Sexual Education and Peer Counselling Centre (SEC) 
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occupy 91 St. George Street. Several options exist for CIUT Radio, including relocation 
to 256 McCaul Street to temporary or permanent accommodation. Space for CIUT is 
being contemplated in the proposed Student Commons and was identified in the Interim 
Planning Report for that project. Space for SEC  has also been included in the plans for 
the Student Commons . Both activities will be relocated to space on the campus as 
secondary effects of this project. Ideally both CIUT and SEC will be located in the 
proposed Student Commons planned for site 12. In anticipation of this project the 
Classics Department, occupants of 97 St. George Street will vacate their current space 
shortly and relocate to the Lillian Massey Building. 

 
The City of Toronto Parking by-law for the University, requires that the St. George 
Campus maintains 2160 parking spaces. This site currently accommodates 44 surface 
parking spaces that will be displaced once construction begins. The parking spaces will 
be relocated across campus, in a variety of locations to maintain the required by-law 
spaces.   
 
Current design guidelines require retention of the building facades of 91 and 97 St. 
George Street, while maintaining setbacks from surrounding heritage buildings including 
the Newman Centre and Church to the south, and Massey College to the east. The 
development parcel allows construction to a maximum height of 23m (5 stories).   
 
The requirements identified in the space program for the Rotman School exceed the 
approved envelope capacity of the preferred development site (Site 11).  To achieve the 
full program described in this report, an estimated 10 to 13 stories above grade, a 
development envelope to an approximate height of 37 to 51m would be required.  Site 
planning consultants were retained in summer 2007 to assist in the review of the site. 
Preliminary analysis resulted in several options to be considered, but which will require 
municipal approvals. This site and others on the St. George campus are being examined 
as part of the 10-year review of the Secondary Plan.  
 
The total projected cost of the new Rotman Building on Site 11 and related renovations 
to the existing building is $91,800,000. Funding for this project has been assembled 
primarily from external sources including: the Government of Ontario ($ 50 M) other 
government grants to the University ($10M); Joseph and Sandra Rotman ($ 2.8M); U of 
T general revenues ($ 9M). It is intended that a further $20 million will be raised through 
Advancement prior to commencement of the project.  
 
Long term borrowing may be needed on a contingency basis to accommodate any cash 
flow requirements.    
 
The project is expected to be phased, with renovations to the existing 2nd floor going 
forward in concert with the new construction on Site 11 to better accommodate the 
expanding MBA and Master of Finance needs in the earlier phase.  Further renovations 
of the existing building will occur as a second phase after occupancy of the new building  
and as further funding becomes available. Assuming approvals to build on the site to the 
full extent of the program are given without delay, it is expected that the first phase of the 
project will be complete by the spring of 2011. 
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II. Terms of Reference 
The project Committee must address the following items: 

1. Identify the demand for additional academic space necessitated by enrolment 
and program growth within the Rotman School of Management. 

2. Demonstrate that the proposed space program will be consistent with the Council 
of Ontario University’s space standards.  This will require some assessment of all 
existing and additional accommodations in relation to the total faculty, staff and 
student complements. 

3. Identify all secondary effects, (including site remediation if hazardous materials 
are present) and including space reallocations within the existing building, impact 
on the delivery of academic programs during construction and the relocation if 
necessary, of existing units currently accommodated on Site 11. 

4. Consult with the Food Services Ancillary should any change in food services be 
anticipated. 

5. Address campus wide planning directives as set out in the campus master plan, 
open space plan, urban design criteria, and site conditions that respond to the 
broader University community. 

6. Identify equipment and moveable furnishings necessary to the project and their 
estimated cost. 

7. Identify all data and communication requirements and their related costs. 
8. Identify all security, occupational health and safety and accessibility requirements 

and their related costs. 
9. Determine a total project cost estimate for the capital project including all aspects 

identified above. 
10. Identify a funding plan for capital and operating costs. 
11. Report by May 19, 2006. 

 

III. Background Information 
 
In September 2002, a Project Committee was established to investigate the space 
requirements of the Rotman School of Management.  From this investigation the most 
pressing need determined was to address office accommodation for faculty members 
and instructors related to the expanded activities of the Full and Part-time MBA, Ph.D., 
Commerce and EMBA/Omnium programs within the School.  In response, additional 
offices were constructed by adding a 4th and 5th floor over the south wing of the building.   
 
The Rotman School of Management continues to maintain impressive academic 
standing among the very best international schools of management and business.  Such 
progress is tied to the quality of the physical facilities and infrastructure which have been 
established and available within the Joseph L. Rotman Building.  These facilities house 
the various programs offered by the Rotman School of Management.   
 
This Project Committee is charged with addressing the immediate and longer term, 
steady state space requirements of the Rotman School of Management consistent with 
approved academic plans and the future objectives of the School.   
 
Significant work has been accomplished over the past year with participation from the 
larger committee and its subcommittees set up to report on existing and projected space 
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requirements of specific areas of the School.  Existing space constraints have imposed 
severe limitations on the student study space, research facilities, administrative services 
and capacity to offer executive programs.  At the same time, the School has been 
reviewing its long term academic plans and is planning an ambitious programmatic and 
research-oriented expansion which will include growth to student, faculty, staff and 
research complements and therefore drive the need for additional space allocations.  
 
A preliminary space program that indicates the space needs of the Rotman School of 
Management in its envisioned steady state by 2014 was prepared and included in the 
Interim Project Planning Report approved in December 2006. This space program has 
been further refined and detailed and is now presented as a final program for the 
Rotman School within renovated existing space and new space on Site 11.  A new 
integrated building will allow the School to remedy existing shortcomings and will allow 
for the planned expansion of degree programs and research initiatives. 
 
In addition, this report includes a separate (preliminary) space program representing the 
space requirements of the Rotman School’s Executive Development Programs (EDP), 
Limitations of Site 11 make it impossible to accommodate this part of the Rotman School 
space program on that site, and consequently EDP needs were not included in the 
interim report on Site 11. In this final report, the Executive Development Programs, 
including some affiliated research initiatives, have been identified as programmatic 
elements that should stand alone on a separate site.  Currently, the University and the 
Committee are considering sites on which to locate this program; Site 12 is one of the 
alternatives being considered.   
 
Space requirements for the Commerce Program, offered jointly by the Rotman School 
and the Faculty of Arts and Sciences, have been separated entirely from the current 
project plan and will only be addressed once the current program redesign is completed 
and issues of the administration of the program are resolved fully.  Any additional space 
requirements of the Commerce Program will not be accommodated within the expanded 
Rotman School complex.  
 
The space requirements identified in the space program for the Rotman School exceed 
the approved envelope capacity of the preferred development site (Site 11) requiring that 
additional capacity will be sought for this site. This site and others on the St. George 
campus are being examined as part of the 10-year review of the Part II Plan.   

IV. Statement of Academic Plan 
Historical Background 
Business education has been offered at the University of Toronto for more than one 
hundred years, and became formally organized with the establishment of the Faculty of 
Management in 1971. In 1997, in recognition of a donation from Sandra and Joseph 
Rotman to support its vision and goals, the School was renamed the Joseph L. Rotman 
School of Management.  
 
In 1998, following the appointment of Dean Roger Martin, the Rotman School’s 
academic plan for the “Raising Our Sights” cycle (referred to as Plan 2004) outlined a 
competitive strategy for moving the Rotman School forward to a position of international 
distinction. The stated goal was to place among the top 20 business schools worldwide 
by the end of the planning period, and – even more ambitiously - among the top 10 
within seven to ten years.  
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‘Raising our Sights’ in Retrospect 
Plan 2004 identified goals and strategies for the School, and their implications for the 
growth of faculty complement, graduate and undergraduate program development and 
delivery, research, and support infrastructure. In essence, the plan involved a significant 
increase in the scale and scope of all the School’s activities. 
 
Much has been achieved since then. Strong support from the University, the Rotman 
Foundation and other donors, has allowed the Rotman School to build on academic 
strengths over the last seven years to significantly advance all the original objectives. 
Some of the most significant achievements thus far have been: 
 
• Implementation of major curriculum reforms in the MBA program structure, focusing 

on teamwork and cohort principle, the creation of streams of electives, and the 
strengthening of interpersonal skills. Most important, however, the program has been 
reshaped by incorporating significant integrative program components as well as 
innovative courses aimed at fostering students’ integrative thinking skills. The 
Rotman School now offers one of the most innovative programs world-wide. 

   
• Continued improvement to the quality, calibre and diversity of its students while at 

the same time doubling the size of its MBA Program. The entering class has 
doubled, while entering MBA GMAT scores have increased to the mid-600 range, 
placing current students in the 85th percentile (or higher) of GMAT writers worldwide, 
in direct competition with all but the very best schools. 

 
• Reformatting and launching of a very successful 3-year version of its MBA Program, 

which is delivered in the evening in the lock-step style of EMBA, with cohorts moving 
through the program together over a 3 year period 

 
• Reformatting and launching of an innovative one-year EMBA Program, which has 

reduced the opportunity costs for students from 24 months to 13 months without 
sacrificing program content.  

 
• Increased scale, scope, and reputation of its PhD program by developing PhD 

streams in two new areas, doubling the size of the program, and significantly 
improving the placement of its PhD students at top international business schools 

 
• Rotman has been persistent in its pursuit of incremental curriculum reform in the 

Commerce program, offered jointly with the Faculty of Arts & Science, and is able to 
attract top students into the program. Significant improvements in the student 
experience for Commerce students have been spearheaded by the Rotman School, 
such as a new Career Services Centre and a new classroom complex at 
Woodsworth College. 

 
• Outstanding faculty research has reaffirmed the School’s reputation as the leading 

business research centre in Canada. Internationally, the Financial Times consistently 
ranks the research strength of the School in the top tier.  Faculty members continue 
to receive national and international scholarly recognition. The School has become 
an attractive destination point for top academics to pursue their research.  

 
• New faculty have been recruited at all ranks – and from leading international schools 

- in all areas of the School, with more than 60 outstanding new faculty joining our 
ranks since 1998/99, bringing the total complement to 97 as of 2006/07.. 

 



 

40208 4

• Information technology has dramatically improved in the School. Since 2002, the 
Rotman Web Portal serves as the major interface between students and faculty, as 
well as the School and its alumni base.   

 
In the pursuit of these objectives, Rotman has been helped by great success towards 
augmenting its resource base: 
 
• There has been dramatic expansion of Executive Education activities, in particular by 

enlarging a customized program portfolio. Over the six-year period since 1999, 
executive education revenues have quintupled, and were instrumental in supporting 
teaching and research advances.   

 
• Permanent endowments have been established for many of its top academic 

priorities and the School has increased its endowment from under $20 million to over 
$90 million by the end of 2004/2005. The next phase of its development plan is well 
underway, with an even more ambitious fundraising target of $200 Million. 

 
• The number of chairs, professorships and endowed research activities in the School 

has been raised from a total of 9 to a total of 36.   
 
• An innovative new system of financial aid, including an interest-subsidized loan 

program for all MBA students, attracted highly qualified students in a competitive 
market. 

 
• Finally, the Rotman School has steadily advanced in the MBA rankings over recent 

years. The School was ranked #21 in the world in the 2003, 2004, and 2005, and 
currently ranks in the mid 20’s in the Financial Times rankings of the top 100 
business schools...  

 
Most significantly these improvements have been achieved under severe space 
constraints; the current building having been planned to accommodate only about half 
the student and faculty numbers presently housed in the building. Space constraints 
have imposed severe limitations on student study space, research facilities, 
administrative services, and the capacity to offer executive non-degree programs. A new 
building will allow many of these shortcomings to be remedied.    
 
The Next Phase: ‘Stepping Up’ 
Building on the School’s achievements, the current ‘Stepping Up’ Academic Plan 
outlines a range of new programmatic and research initiatives with the objective of 
moving forward decisively toward an even greater position of international recognition 
and ranking.  The plan focuses on quality improvements, such as significant curriculum 
redesign, improved student experience, intensified recruiting efforts and improved 
selection criteria.  
 
At the same time, the plan outlines a staged process of programmatic expansion, in line 
with the University of Toronto’s overall objective of expanding graduate enrolments and 
research focus.  After the Stepping Up plan was completed, it was updated in light of the 
Reaching Higher graduate expansion plans.   Over the coming years, between now and 
2014, the Rotman School will: 
 

• Further expand the size of its flagship MBA program by three new cohorts (in 
either the two- or three-year stream), i.e. increase admissions by about 195, 
and correspondingly student numbers by about 390. The aim is to achieve a 
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combined entering class of 520 students across six sections of the 2 year 
stream and 2 sections of the 3 year stream. 

  
• Create new opportunities for specialized flexible entry points into the MBA 

programs, e.g. professional streams, compressed program for Commerce 
undergraduates, among others. 

   
• Introduce (effective September 2007) a new Masters of Finance Program with 

an annual intake of 120  students in the steady state; 
 

• Gradually increase the size of the PhD Program from today’s 70 students to 
about 95. 

 
• Further undergraduate program initiatives will await the upcoming external 

review of the Commerce Program as well as subsequent consultations 
between the faculties involved. 

 
• The School will continue its rapid expansion of the Executive Education 

portfolio.  The Executive Development Programs, primarily in the form of 
customized programs, are essential tools to directly impact the business 
community. They are also indispensable to assure the financial viability of the 
School’s expansion and generate public visibility.  

 
• There will be expansion of existing research centres and institutes as well as 

establishment of new areas.   
 
The enrolment expansion plans of the School are fully in line, and indeed have 
anticipated and pre-dated in part, the University’s overall thrust towards graduate 
expansion. Much of the adjustment should be in place by the University’s target date of 
2009/2010 and it is expected to be completed fully by 2014.  
 
The further expansion of the Rotman School’s programs portfolio, combined with an 
increase in student numbers in all graduate programs which have been approved by the 
Vice-President and Provost, will necessitate an additional increase in faculty 
complement, beyond the target levels envisioned in Plan 2004. The intent is to grow the 
School’s complement to a total of 146.80 FTE’s by 2014. That would imply a further 
complement expansion of about 50% relative to the current faculty size of 97.51 FTE’s.   
 
In the new planning phase, the Rotman School will also further expand its broad 
research activities, organized around a significant number of research centers. Current 
research activities include the Institute for International Business, the University of 
Toronto Capital Markets Institute, the Centre for Finance, the Centre for Health Sector 
Strategy, the AIC Centre for Corporate Social Responsibility, the International Centre for 
Pension Management, and the Clarkson Centre for Business Ethics and Board 
Effectiveness. As well, the (reconstituted) Institute for Policy Analysis will find a new 
home within the University at Rotman.  Other centres are planned, among several, in the 
areas of Leadership, Real Estate and Urban Economics, and Innovation and 
Entrepreneurship. These centres will give additional focus and international visibility to 
the School’s research efforts. 
 
Of particular note in this regard are two larger centers that are at the core of the School’s 
mission: the Desautels Centre for Integrative Thinking (DCIT) and the (planned) 
Prosperity Institute (PI). The DCIT is a center of academic excellence in the study and 
teaching of integrative thinking and is core to the Rotman School’s broader mission to 
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create and promote a new model for business education. The PI is slated to become a 
globally recognized powerhouse focused on researching the determinants of economic 
competitiveness and prosperity. The term ‘jurisdictional advantage’ was coined to 
describe the work of a geographically defined area (city/state/province/country) to 
construct an environment that confers on firms located in the jurisdiction competitive 
advantages over firms located elsewhere. Both centers will achieve global pre-eminence 
and are important anchors of the Rotman School’s reputation. 
 
None of these additional activities can be contemplated in the existing Rotman School 
building. The School’s ambitious programmatic and research-oriented expansion plans 
are predicated on a new facility to relieve the pressure on the current building and to 
accommodate program expansion.   
 
The Rotman School: an International Leader in Business Education 
The Rotman School is now poised to take the next step towards unambiguous 
international pre-eminence and distinction. The School’s extremely positive trajectory 
over the last few years has been supported by programmatic innovation and a strong 
research focus of its faculty. The current academic plan advocates some further program 
growth, combined with continued research excellence and an expanded executive 
education portfolio. 
 
The business school market is truly international, and the Rotman School must 
benchmark itself against the globally leading schools. The international competitive 
environment remains challenging and the Rotman School faces significant resource 
challenges. Internationally, the School still stands out in terms of the breadth of its 
program portfolio, being among only three schools (Rotman, NYU, Texas) offering the 
full breadth of undergraduate and graduate programs. And it is doing so with a markedly 
smaller resource base. Yet smart and nimble strategic behaviour will offer great 
opportunities, such as the ones the School has exploited successfully over the recent 
years. With its increase in scale during the past seven years, the Rotman School has 
achieved an efficient scale of operations that positions it well against the international 
competition. It now must significantly expand its facilities to provide the appropriate 
environment for vastly increased student numbers, additional programs, increased 
complement, and significantly broadened research activities.  
 
The Rotman School and Professional Education: Executive Development 
Programs 
Integral to all internationally prominent business schools is a vibrant executive education 
department that helps engage and inform the broader business community, provides 
teaching and income earning opportunities to faculty, which in turn aids in faculty 
recruitment and retention, and generates revenues to fund the research and teaching 
activities of the school.  To that end, the Rotman School’s Executive Development 
Programs (EDP) are pursuing a mission to:  
 

• assist Rotman in its efforts to build connections with the local, national and 
international business communities and critical public sector institutions;  

• develop educational initiatives that can foster research opportunities for faculty 
and allow for the introduction, testing and dissemination of content that arises 
from faculty research;  

• help build the reputation of the Rotman School by continuing to be ranked in the 
top-tier of executive education providers internationally; 

• make a significant financial contribution to the Rotman School with a target of 
generating $25 million in annual revenues by 2010.   
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The Rotman School’s Executive Development Programs has experienced a period of 
considerable growth and change over the last seven years, a period during which the 
cash contribution from Executive Development Program activities towards the School’s 
overall educational mandate has significantly improved.  Since 1999, executive 
education revenues have quintupled, and have been instrumental in supporting the 
Rotman School’s overall advances in teaching and research. In 2006, EDP provided 
executive training to over 30 organizations and nearly 2,700 executives and managers. 
In keeping with Rotman’s commitment to enhancing national competitiveness, EDP has 
developed strong ties with key community groups in health care, education and policing 
in addition to its ties with the corporate sector. To fulfill its mission however, EDP must 
continue to develop its portfolio of innovative business programs while at the same time 
work to overcome a number of internal and external resource constraints. In particular 
EDP must overcome the significant impediment that insufficient dedicated classroom 
and administrative space presents in the fulfillment of EDP’s mission and execution of its 
current and emerging business strategy.   
 
EDP’s success so far is due to its current business strategy.  EDP’s program portfolio 
mix has moved away from delivering short 2 and 3 day open programs for junior and 
mid-level managers in favour of 1-week+, customized programs for senior business 
executives.   This change in focus has allowed EDP to develop a niche for higher-end 
and higher-margin, executive programs which cannot be easily replicated by the 
competition. The EDP business model has been driven by four key success factors: 
 

• Make it Unique - EDP has developed programs and partnerships which can not 
be easily replicated by other executive education providers, because of a unique 
process or product (e.g. Experience Change in Health Care simulation), a 
unique brand association (e.g. Institute of Corporate Directors), and/or a niche 
target audience (e.g. Police Leadership Program for aspiring chiefs of police).   

• Make it Intense – EDP actively promotes the fact that its programs are intense 
learning experiences that immerse students in a dynamic, learning community 
and are designed to make students actively engage with ideas and each other. 

• Use Rotman Faculty – EDP draws on the strength of Rotman faculty; roughly 
80% of all EDP program sessions are taught by faculty members as compared 
to some competitors who often use their own faculty for only 20% of all 
executive education sessions.   

• Focus on Custom Partnerships – 90% of all programs offered by EDP in 
2006/07 were offered in some form of partnership, customized to the interests of 
the partner. 

 
 
EDP’s approach was recently validated by Business Week magazine which ranked 
Rotman’s EDP as a top-20 executive education provider in 2005, including a Rotman-best: 
a 13th place international ranking for custom programs 
 
Going forward, Executive Development Programs will continue to focus on custom 
programs and will also seek to extend its delivery reach beyond Toronto with the launch 
of new partnership programs across Canada and a select number of partnership 
programs in Asia and Latin America.  The emerging business model for EDP is based on 
three strategic approaches: 
 

• Networked Business Approach: EDP will develop a portfolio of unique program 
offerings which can be delivered through other business schools.  This model, 
piloted with the Directors Education Program, will position Rotman EDP as the 
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generator of Intellectual Property.  EDP will be required to oversee the quality of 
program delivery at different locations and by non-Rotman faculty.  

• Consortium Approach: EDP will develop a core community of strong educational 
partnerships and offer this community a series of unique, intense, customer-
focused programs for their mid to senior level executives using faculty who are 
already familiar with their organizational needs.   This effort would be similar to 
the ‘Judy Project’ approach where, every year, sponsors send individuals or 
groups to a common program. 

• Global Approach: EDP will weave an international perspective through its 
programs, staffing and delivery operations and will focus on building a ‘global 
destination’ association with the Rotman brand attracting clients nationally and 
internationally. Given the limited size of the executive education market in 
Toronto, this approach will be key to EDP’s continued growth. 

  
EDP is an important component of the Rotman brand, reaching into untapped market 
sectors and building relationships within the local and global business communities that 
are important to the overall success of the School.  
 

V. Space Program 
Overview of Existing Space 
The Rotman School of Management currently occupies approximately 5876 (9410gsm) 
within purpose built facilities located at 105 St. George Street.  Since the time of its 
construction, the School has continued to grow its complement of faculty, students and 
staff and its programs.  Some changes to the original building, including the addition of a 
4th and 5th floor to the south wing have helped to accommodate growth somewhat, but 
are not sufficient to support the current or long-term plans of the school.  The current 
inventory is displayed in Appendix 1. 
                                                    
Detailed analysis of the School’s current and planned growth identifies additional space 
needs which will more than double its current space complement.  Growth to the 
academic cohorts and research endeavors within the school will have ripple effects in 
the number of faculty and administrative staff complements and ultimately to space 
needs in general.  Figure 1 illustrates the existing and planned growth to Faculty, Staff 
and Student complements. 
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Figure 1:  Existing and Planned Growth Complement Plan  

Faculty 
Projected 
2007 FTE  

2005 Approved 
Plan Targeted FTE 

2014  Proposed 
Total FTE 

 

Faculty TTS Complement 97.51 130.00 146.80  
Other Academic Staff  4.40 no FTE info included 6.00  
Research Centre Complement 8.00 no FTE info included 19.00   
Administrative Complement 101.30 no FTE info included 139.00   
Business Information Centre 8.00 no FTE info included 10.00   
Executive Education (non-degree)   26.00 no FTE info included 49.00   

 

Projected 
2007 

Enrolment 
(HC) 

2005 Approved 
Plan Targeted 

Enrolment  (HC)  

2014 Proposed 
Total Enrolment  

(HC)  

 

Students     

MBA (2year) 520 650 780  
Advanced Standing Students (2 yr 
MBA)  n/a No FTE info included  60 

 

MBA (3year) 225 390 390  
EMBA 110 55 110 1
Omnium (formerly GEMBA) 80 40  80 2
Master of Finance  30 50 240  
PHD 73 95 95 3

1. 55 per class with overlap of 2 month period only 
2. 40 per class with 3 week overlap period only 
3. 5 additional visiting PhD students are expected to be accommodated annually 

 
Space Allocation and COU Analysis   
Analysis of space allocation based on Council of Ontario Universities (COU) standards 
suggests that to accommodate the Rotman School of Management in its current 
configuration would require an additional space allocation of 1218nasm and that with all 
anticipated growth to 2014 (excluding EDP and affiliated research centres) a maximum 
additional allocation in the range of 5206nasm would be required. COU analyses are 
included in Appendix 2. 
 
A space program has been developed using COU standards as the base guideline. The 
proposed space program requests a total of 13,282 nasm to be divided between the 
existing building at 105 St. George St, and a new structure to be built on site 11 to the 
south, thus expanding the Rotman campus.  With 5876nasm of space existing, and 
assuming that all of this space may be used fully to accommodate program, a proposed 
7406nasm (~15,00gsm) of additional space should be constructed to accommodate the 
School’s planned growth.  Existing, proposed and COU allocations, (excluding EDP and 
related research initiatives), are summarized in Figure 2: 
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Figure 2:  Space Allocation/COU Allocation Comparison for an Integrated 105 St.George Street 
and New Site 11 Building 

 Space Program 2010 
proposed plan (nasm)

COU allocation 2010 
proposed plan (nasm) 

Existing Space 
Allocation (nasm)

Faculty Offices 2394 2285 1626
Administrative Offices 1706 1807 1166

 Research Space 1255 981 111
Student Space 2339 2520 1132

Classrooms  2518* 1888 1136
Support Space 2619 1023 511

BIC 451 579 192
  13282 11082 5876
* note: includes allocation for 400 seat teaching/event auditorium 

 
 
The proposed Space Program for and integrated 105 St. George Street and Site 11 New 
Building follows in Figure 3: 
 
FIGURE 3: Rotman 105 St. George Street and Site 11 Space Program  

 total 
units 

proposed 

 
nasms 
per unit 

total existing & 
add nasms 
proposed subtotal 

SPACE PROGRAM       
Faculty Offices, Area Admin Staff and Area Support Space       

Faculty Offices (TTS/Lecturers Only)      
typical 100.00 12.00 1200.00  

enhanced 49.00 18.00 882.00  
Other Faculty Offices /Shared or Hoteling Offices      

Emeritus offices 2.00 18.00 36.00  
UTM shared faculty offices 5.00 12.00 60.00  

UTSC shared faculty offices 5.00 12.00 60.00  
Adjunct Faculty 6.00 12.00 72.00  

Part-time Instructors 2.00 18.00 36.00  
Executives in Residence 2.00 18.00 36.00  

Acad Area Support Offices 8.00 12.00 96.00  
Academic Area Support Staff Shared Office 1.00 16.00 16.00  

Faculty Area Reception Areas 8.00 4.00 32.00  
Faculty Area Photocopying 8.00 4.00 32.00  

Faculty Areas Lounges/Kitchenettes 8.00 16.00 128.00  
Faculty Area Meeting Rooms ( one per area) / seat 8-10 7.00 25.00 180.77  

Faculty Meeting/Seminar Rooms/seat 12  4.00 35.00 137.52  
Faculty Area Coat Closets 2.00 0.60 1.20  
Faculty Area File Storage 2.00 8.00 16.00  

    3021.49 
Research Centers Staff and Support Space:          
Prosperity Institute  :      

     Competitiveness Program (PI)      
Academic Director 's Office 1.00 18.00 18.00  
Managing Director's Office 1.00 16.00 16.00  

Research Associates /Post Doc Offices (shared) 1.00 16 16.00  
Visiting Researchers/Fellows 1.00 12.00 12.00  

Administrative Workstation/Reception Desk 1.00 22.00 22.00  
Reception Waiting Area 1.00 7.00 7.00  

Research Assistants Workroom 2.00 16.00 32.00  
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Meeting Room to seat 10/ Library 1.00 25.00 25.00  
      International Business Program (PI)      

Managing Director's Office 1.00 16.00 16.00  
Research Associates /Post Doc Offices (private) 3.00 12.00 36.00  

Visiting Researchers/Fellows 2.00 12.00 24.00  
Administrative Office 1.00 16.00 16.00  

Research Assistants Workroom 1.00 24.00 24.00  
Desautels Centre for Integrative Thinking:      

     Program in Integrative Thinking (DCIT)      
Managing Director's Office  1.00 16.00 16.00  

Research Associates /Post Doc Offices (private) 2.00 12 24.00  
Research Associates /Post Doc Offices (shared) 1.00 16 16.00  

Visiting Researchers/Fellows 1.00 12.00 12.00  
Administrative Workstation/Reception Desk 1.00 22.00 22.00  

Reception Waiting Area 1.00 7.00 7.00  
Research Assistants Workroom 2.00 16.00 32.00  
Board Room to seat 20/Library 1.00 50.00 50.00  

     Program in Leadership (DCIT)      
Administrative Office 1.00 12.00 12.00  
Research Associates 1.00 12.00 12.00  
Visiting Researchers 1.00 12.00 12.00  

Research Assistants Workroom 1.00 16.00 16.00  
     Program in Entrepreneurship (DCIT)      

Administrative Office 1.00 12.00 12.00  
Research Associates 1.00 12.00 12.00  
Visiting Researchers 1.00 12.00 12.00  

Research Assistants Workroom 1.00 16.00 16.00  
Institute for Policy Analysis (IPA)      

Research Associates /Post Doctoral Offices 4.00 12.00 48.00  
Visiting Researchers/Fellows 1.00 12.00 12.00  

Administrative Offices 2.00 12.00 24.00  
Research Assistants Workroom 1.00 24.00 24.00  

IPA Library 1.00 20.00 20.00  
Centre for Finance Studies      

Administrative Office 1.00 12.00 12.00  

Research Associates 1.00 12.00 12.00  

Visiting Researchers 1.00 12.00 12.00  
Research Assistants Workrooms 1.00 16.00 16.00  

AIC Institute for Corporate Social Responsibility       
Administrative Office 1.00 12.00 12.00  

Research Associates 1.00 12.00 12.00  

Visiting Researchers 1.00 12.00 12.00  
Research Assistants Workrooms 1.00 16.00 16.00  

Centre for Real Estate and Urban Economics       
Administrative Office 1.00 12.00 12.00  

Research Associates 1.00 12.00 12.00  

Visiting Researchers 1.00 12.00 12.00  
Research Assistants Workrooms 1.00 16.00 16.00  

Area Research Centres (3)      
Research Associates 3.00 12.00 36.00  
Visiting Researchers 3.00 12.00 36.00  

Research Assistants Workrooms 3.00 16.00 48.00  
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Research Journal Staff Offices 2.00 12.00 24.00  
Financial Research and Trading Lab (total) 1.00 154.16 154.16  
Behavioral Research Lab (total) 1.00 125.66 125.66  

    1254.82 
PhD Program Staff, Student and Support Space          

PhD Student (pre comp) Offices 15.00 12.00 180.00  
PhD Student (post comp) Offices 19.00 12.00 228.00  

PhD Program Admin Support Staff Shared Offices 1.00 16.00 16.00  
PHD Student Lounge 1.00 30.00 30.00  

PhD Lounge Kitchenette 1.00 8.00 8.00  
Ph.D. Program Photocopying 1.00 4.00 4.00  

PHD Student Meeting/Study Rooms (seat 8) 2.00 15.00 30.00  
Ph.D. Program File Storage 1.00 8.00 8.00  

    504.00 
MBA/MFin Programs Staff, Student and Program Support Space          

Program Administration/ Support Space      
MBA /Assistant Dean's Office 1.00 18.00 18.00  
MBA Admin Director's Offices 3.00 16.00 48.00  

MBA / MFinAdmin Support Staff Private Offices 24.00 12.00 288.00  
MBA /MFin Admin Support Staff Shared Offices 9.50 16.00 152.00  

MBA/MFin Programs/ Reception Offices  for CCC and Progm Service 2.00 20.00 40.00  
Masters Programs Admissions Office / Reception 1.00 40.00 40.00  

Interview Rooms/Breakout Rooms  (6-8 seats ) (MBA/EMBA ) 10.00 16.00 160.00  
Interview Rooms for CCC and Admissions & Recruiting (4 seats ) 10.00 8.00 80.00  

MBA/Mfin  Programs Photocopying 1.00 4.00 4.00  
CCC Recruiters Lounge 1.00 20.00 20.00  

MBA/MFin Programs Office Records Storage 4.00 varied 53.00  
Student Study, Lounge and Activity Space      

MBA Group Study Rooms: 1st year MBA dedicated "offices" 65.00 12.00 780.00  
Master's Student Group Study Rooms: bookable; 6- 8 seats 30.00 12.00 360.00  

Master's  student study space: open  carrels   200.00 200.00  
Master's Student Study space: open table seating 2.00 82.04 164.08  

Master's  Student Meeting Room  (seat 8-10) 1.00 15.00 15.00  
Master's  Student Lounge 1.00 150.00 150.00  

Master's Student Kitchenette (group study area) 1.00 8.31 8.31  
Master's  Student Lounge kitchenette 1.00 15.00 15.00  

Master's Student Suit  lockers (excldg 1st Year MBA) 460.00 0.14 64.40  
Masters Student Laptop lockers 260.00 0.15 39.00  

Master's Student clubs & associations 1.00 55.00 55.00  
Rotman Enterprise space 1.00 12.00 12.00  

       2765.79 
EMBA/Omnium Programs Staff, Student and Support Space       

Academic Directors' Offices 1.00 18.00 18.00  
Admin Director Offices 1.00 16.00 16.00  

Part-time Faculty Office (shared ) 1.00 12.00 12.00  
Admin Support Staff Private Offices 4.00 12.00 48.00  
Admin Support Staff Shared Offices 3.00 16.00 48.00  

EMBA Administrative Reception Area 1.00 19.86 19.86  
EMBA coat closets 2.00 3.38 6.76  

EMBA Business Centre 1.00 13.70 13.70  
EMBA Student Centre 1.00 31.71 31.71  

EMBA storage 2.00 4.00 8.00  
       222.03 
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Business Information Centre Staff and Support Space      
Librarians and Administrative Staff Private Offices 3.00 12.00 36.00  
Librarians and Administrative Staff Shared Offices 1.00 28.00 28.00  

Libr and Admin Staff Shared Offices/Shared Workspace 1.00 47.00 47.00  
Reference desk 1.00 30.00 30.00  

Study space/carrel and table seating 1.00 152.00 152.00  
Collection/open stacks 1.00 65.00 65.00  

Collection/ compact storage 1.00 70.00 70.00  
Rotman Research Display area  1.00 10.00 10.00  

Copier/scanner 1.00 9.06 9.06  
Storage space/coat closets 2.00 2.00 4.00  

    451.06 
Sr Mgmt & Central Admin /Staff Offices and Support Space          

Dean's Office 1.00 30.00 30.00  
Vice Deans, Associate Deans  and Assistant Deans Offices 6.00 18.00 108.00  

Senior Admin  Director Offices 8.00 16.00 128.00  
Private Administrative Offices 14.00 12.00 168.00  
Shared Administrative Offices 23.50 16.00 376.00  

Building Reception & Security/Staff Workstations 1.00 22.20 22.20  
Building Reception and Security Support 1.00 17.10 17.10  

IT Help Desk (3 stations) 1.00 30.00 30.00  
IT Storage 1.00 28.00 28.00  

HR  Waiting Area 1.00 4.00 4.00  
Central MailRoom/ Business Centre/Staff Workstation 1.00 30.00 30.00  

Dean's Conference Room (6-8) 1.00 21.23 21.23  
Dean's Office Coat Closet  1.00 0.55 0.55  
Dean's Office kitchenette 1.00 2.52 2.52  

Deans' Office Shared Photocopying 1.00 4.15 4.15  
Deans' Office Area Records and Materials Storage 4.00 8.00 32.00  

Advancement Team Storage/Workroom 1.00 30.00 30.00  
Advancement Storage (long term) 1.00 20.00 20.00  

Marketing/Communications Storage 1.00 15.00 15.00  
    1066.75 

Central Shared Support Space          
General Meeting Space/faculty wide (6-8) 4.00 20.00 80.00  

Central Photocopying Rooms 2.00 7/10 17.22  
Staff Lounge/kitchenette 1.00 40.00 40.00  

     Kitchens/Food Service:      
Second Cup Coffee Shop 1.00 22.00 22.00  
Central Cafeteria Seating 1.00 250.00 250.00  

Fully Equipped Cafeteria Kitchen & Servery 1.00 100.00 100.00  
Fully Equipped Central  Catering Kitchen 1.00 75.00 75.00  

    Central Storage Facilities:      
Building Supplies Storage (Central) 1.00 20.00 20.00  

Building Supplies Storage (Local) 5.00 3.00 15.00  
Central Furniture Storage 1.00 50.00 50.00  

Central Archival Records Storage 1.00 110.00 110.00  
MultiMedia/AV/IT support space:      

Media Complex:  Multipurpose Media Room and Teaching 
Effectiveness Centre 

1.00 39.00 39.00  

Media Complex: A/V Editing Suite 4.00 8.00 32.00  
Server Rooms 1.00 35.00 35.00  

Audio Visual Storage 1.00 8.00 8.00  
    893.22 
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Classrooms & Multipurpose Teaching/Event Space:         
Tiered classrooms (70 seats) / MBA/MFin 7.00 130.00 910.00  

Tiered classrooms (40 + seats)  / MBA/EMBA/MFin/Ph.D./new 1.00 90.00 90.00  
Tiered classrooms (40 + seats)  / MBA/EMBA/MFin/Ph.D./existing 6.00 varied  595.48  

Breakout Rooms near FlatClassroom  (10 seats) 10.00 16.00 160.00  
Classroom Support Kitchen (3rd floor) 1.00 18.46 18.46  
Classroom Support Servery (3rd floor) 1.00 12.30 12.30  

Classroom Support dining (3rd floor) 1.00 67.02 67.02  
Multi-Purpose 400 Seat Flat Floor Classroom/Event Space 1.00 665.00 665.00  

ATRIUM Teaching/Event Space (250 seats) 1.00 167.80 167.80  
Event Classroom (80 tiered seats) 1.00 135.63 135.63  

CIBC BoardRoom/Conference Rooms (50 seats) 1.00 78.97 78.97  
City of Toronto Event Support Space 1.00 54.94 54.94  

New Conference/Board  Room 1.00 55.00 55.00  
New Event Support Space 1.00 40.00 40.00  

Event Space Support Coat Closets 1.00 23.91 23.91  
Event Support  Storage 1.00 20.00 20.00  

    3074.51 
Building Maintenance (F&S)      

Custodial Change Room/Office 1.00 8.33 8.33  
TOTAL SITE 11 SPACE PROGRAM  (NASM)    13282.00  

EXISTING NASM (105 St. George Street)    5876.00  
TOTAL NEW SPACE PROPOSED     7406.00  

 
 
Faculty FTE/Faculty Accommodation  
Faculty offices are allocated within the plan for each full time FTE faculty member.  For 
the planned academic complement of 146.8FTE and 6.0FTE other Academic Staff, COU 
would allocate 2285nasm.  A total of 2394nasm is allocated within this program and 
includes spaces for actively involved emeritus professors, UTM and UTSC professors 
with teaching responsibilities on the St. George Campus, visiting faculty, executives in 
residence, adjunct and part-time instructors.   
 
Research Space  
The Rotman School’s December 2005 Academic Plan identified the need to establish 
the School among the world’s leading content providers through leading –edge research 
and knowledge creation. Over the past five years, we have made significant strides 
towards our goal to maintain and enhance areas of research excellence, and to push 
beyond areas of traditional strength and focus to achieve international distinction and 
visibility in newly identified focus areas. In addition to the achievements of individual 
researchers, the Rotman School has sought to strengthen its ability to become a locus 
for leading-edge thinking in several thematic areas through focused research centres. 
Rotman Centres not only catalyze the research of our own faculty, but also provide 
important forums for discussion and collaboration between business, government and 
the academic community as a whole. The 2005 Plan outlines in detail the activity of nine 
Research Centres/Institutes at the School in varying stages of development, as well as 
several new initiatives. The development of new research focus areas will necessitate 
the addition of new faculty to lead, design and champion the research activities, and the 
creation of the physical space to accommodate these activities.  As noted above, 
Executive Development Programs plays an important role in developing educational 
initiatives that can foster research opportunities for faculty and allow for the introduction, 
testing and dissemination of content that arises from faculty research. We have planned 
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that research centres/activities most synergistic with Executive Education programs be 
incorporated into the space program being considered for a separate site.  
 
Research space is generated by FTE research staff, faculty and graduate students.  For 
the proposed 2010 Plan, COU would allocate 926nasm of space for this activity 
(excluding research offices to be located on a separate site with EDP).  The program 
allocates 1254 nasm to accommodate research centres and their staff and support 
space on Site 11/105 St. George Street and an additional allocation to be paired with the 
Executive Development Program on a separate site (see EDP program on page 18). 
Each of the research centres contributes to scholarship and teaching in traditional ways 
but also engages in significant other ways with the external community. 
 
Included in the allocation are two large Research Centers:  

1. The Prosperity Institute , which includes the  Competitiveness Program and 
International Business Program  

2. The Desautels Centre for Integrative Thinking, which includes the  Program in 
Integrative Thinking, the Program in Leadership, the Program in 
Entrepreneurship  

 
The Prosperity Institute and The Desautels Centre for Integrative Thinking are both the 
focal point of flagship research initiatives of the School (integrative thinking, 
competitiveness and prosperity).  They are also critical to the School’s efforts to fund the 
expansion.  Correspondingly, the space plan allocates significant facilities to those two 
activities, which will be necessary to establish both as internationally leading centers of 
research.  
 
Four medium sized Research Centres included in the Rotman space program will be 
located on Site 11:  Institute for Policy Analysis, Centre for Finance Studies, AIC Centre 
for Corporate Social Responsibility, and Centre for Real Estate and Urban Economics.   
 
Three smaller Area Research Centres are included and a small amount of space is 
provided for research journals and content generation. 
 
In addition, included in the proposed research space are two research/teaching labs:   
the Financial Research and Trading Laboratory and the Behavioural Research 
Laboratory. 

 
The Financial Research and Trading Lab is an existing physical space funded by 
ORDCF, which was designed as a state-of-the-art facility combining some of the most 
advanced computer hardware with sophisticated financial analysis software and 
databases. It was created as a teaching space when the full time MBA count was 
120FTE. With expansion of the MBA student body, and introduction of a new Masters of 
Finance Program, some modification to the laboratory is necessary. The mandate of the 
Lab is multifold: 

• To enhance the Rotman School's teaching and training by providing students 
with access to the global financial community and its resources in a real-time setting.  

• To contribute to the integration of theory and practice by delivering hands-on 
experience to users in order to enhance the global competitiveness of our students 
and our School.  

• To become an innovator in new curriculum development, business initiatives, 
software development & other activities of value to the Rotman School and business 
communities.  
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• To provide a focal point for research and training in a range of financial 
disciplines, including: investment strategy and portfolio management; financial 
engineering and risk management; trading; and analysis of the microstructure of 
markets.  

The Behavioural Research Lab was created in 1995 when the Rotman School moved to 
its current facility. The initial purpose of the lab was to ensure that researchers would 
have reliable access to space suitable for conducting studies of individual and group 
behaviour.  As the community of researchers at Rotman interested in behavioural issues 
has grown, the lab has provided a focal point for interaction, investigation and learning.  
More recently the need for a state-of-the-art laboratory facility has become critical with 
the advancement of the Integrative Thinking agenda at Rotman.   
 
In addition to the research centres to be accommodated on Site 11, there are four more 
medium sized research centres and a studio lab being planned as part of the EDP site 
complex given their close alignment with EDP’s educational mission.  
 
The Clarkson Centre (52nasm), founded in 1988, grew from the belief that as the 
relationship between business and society increases in complexity, the need for 
organizations to manage social and ethical issues becomes critical. The Centre was an 
instrumental leader in the development of codes of ethics and codes of conduct for many 
of Canada's largest corporations, and today centre associates teach business ethics to 
our MBA, MMPA, Executive MBA, and Omnium program participants, and develop and 
deliver specially tailored courses, such as Applied Ethics for Financial Professionals 
through EDP.  
 
The Centre for Health Sector Strategy (52nasm), inaugurated in 2004, drives a research 
agenda that is aimed at producing actionable management knowledge for the health 
sector and the life sciences. Executive Development Programs has developed a niche 
set of programs associated with the health sector, providing the educational mechanism 
for the dissemination of leading edge research locally and across Canada. The physical 
presence of the Health Sector Strategy Centre on the same site with EDP will reinforce 
this synergistic relationship.  
 
The International Centre for Pension Fund Management is striving to become a global 
catalyst for improving pension management. To this end, the Centre sponsors research 
and fosters dialogue that focuses on building better pension ‘deals’, better pension fund 
organizations, and better pension legislation and regulation. Through these activities, 
opportunities are being created to raise pensions-related content in regular and 
executive courses at the School.  
 
The U of T Capital Markets Institute was established in 1998 through a donation from the 
Toronto Stock Exchange to the University of Toronto and is a joint initiative of the 
Rotman School of Management and the Faculty of Law. The Institute is  leading the 
effort in determining how capital market mechanisms and institutions should be designed 
in order to create a superior environment for investors and issuers in a small, open 
market like Canada. The CMI ensures broad participation by academics, market 
participants, regulators and legislators in the design, execution and presentation of its 
research programs through roundtable discussions, informal meetings, presentations of 
works in progress, articles published in both academic and practitioner journals and joint 
industry-academic conferences. 
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The Design Works Innovation Studio (200 nasm) is also planned for location on the 
Executive Education site.  The Rotman School established designworks™, a centre for 
design-based innovation and education in order to promote the principles and practice of 
design thinking.  Part of the Rotman Design Initiative, designworks™ is a program that 
fuses the strengths of its academic and industrial partners to provide a working model for 
inspiring innovation across a wide range of design-related disciplines. A natural fit to 
EDP’s mission, this centre aims to shape corporate culture and groom a new generation 
of business designers by providing design coaching, innovation workshops and other 
customized programs. 

Administrative Complement and Administrative Support Accommodations 
A projected increase in administrative complement is required to support the planned 
growth of student enrolments and faculty complement as well as to satisfy goals of the 
Academic Plan to improve program delivery, career services, and other support 
functions for the School to remain internationally competitive. 
 
The planned complement of 139 FTE non-academic staff (excluding library staff, and 
also EDP & affiliated research centre staff who will be on a separate site) generates 
1807nasm of space according to COU.  A total of 1706nasm is included in this space 
program to accommodate office space for administrative staff. 
 
The proposed space program allocation includes a mix of private and shared offices for 
all planned administrative staff.   
 
COU generates 1023nasm of space for support activities.  A significant increase to this 
allocation, 2619nasm of space, is included in the space program to capture all the 
School’s needs.  These needs include School wide allocations for food services and 
event spaces that would not typically be included in a COU allocation for support space, 
but which are crucial to the operations and program requirements of the Rotman School 
given its significant activities that connect with external communities.   
 
Support spaces include several meeting rooms and larger event and conference type 
rooms to support the wide range of activities planned within the School.   
 
A multi purpose media production and viewing facility will assist faculty and students with 
the preparation of presentations, lectures and other material requiring multi-media 
production.  In addition a media relations room will be located in the facility allowing 
faculty to be interviewed for news programs from the Rotman building and also for 
teleconferencing and other remote media requirements to be fulfilled. 
 
A cafeteria/dining area with seating that satisfies both the MBA, Master of Finance and 
EMBA programs’ requirements and also the greater Rotman population at large will be 
included.  To service this cafeteria a large kitchen with additional capacity for catering to 
other areas in the building is included in the program.  
 
Administrative support spaces are also included within distinct areas to include 
mailrooms, photocopy/fax rooms, storage, reception, IT service, lounges, and other 
necessary spaces.  
 
Student Spaces 
The current complement of graduate students of 998 FTE (708FTE accommodated 
within week-day offered programs) is expected to increase to 1710FTE (1105FTE 
accommodated within week-day offered programs).  This planned complement of 
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students would generate 2520nasm of student space to be allocated between offices, 
and other student activity space.  The program allocates 2339nasm of student space. . 
 
Included in this allocation will be carrel space (grouped 3 to an office) to accommodate 
PhD students, and dedicated group study rooms for 1st year MBA students (one room for 
each group of 5 students) to accommodate group work, lockers, and to provide a sense 
of belonging to this group.  A number of bookable group study and meeting rooms are 
also included for upper year Master’s and PhD students as well as additional open table 
seating and carrels to supplement those already at the Rotman School. The program 
also includes lounge spaces with kitchenettes, and club office space for the graduate 
student population. 
 
Classroom Spaces 
New and reconfigured classroom facilities will be required to accommodate the 
anticipated growth in student population. For the anticipated student population, COU 
would allocate 1885nasm of classroom space (see COU analysis and existing classroom 
analysis in Appendix 2).  The space program includes 2518nasm of classroom space to 
accommodate this function and the many other significant activities at the school.   
 
The total number of classroom spaces across the Rotman campus will include seven 
large 70-seat tiered classrooms with deep continuous desks and comfortable loose 
seating.  These rooms will be used by the MBA and Master of Finance Programs.   As 
enrolment is targeted at 65 per MBA and Master of Finance class, each classroom has 
been sized to accommodate a full class plus a maximum of 5 visitors.   
 
Seven 40-seat tiered classrooms will be necessary in the program to accommodate 
second year elective classes in the MBA and Master of Finance Programs, as well as 
smaller EMBA and larger Ph.D. classes.  Four of the existing classrooms (127,133, 142, 
147) will be reconfigured to better accommodate this number of students and two (368, 
374) will be re-used in their current configuration. One additional classroom will need to 
be built in the new facility to complete the seven required.    
 
A large multipurpose 400 seat flat floor auditorium is also included in this allocation. 
Among other purposes, it will allow the entire 1st year MBA class to gather for lectures, 
symposia, guest speakers.  The room is to be very flexibly designed to allow for 
reconfiguration and division for a wide range of program curriculum requirements, and 
will be used heavily as event space when not in use for classes.   
 
When divided, this room will allow for different types of teaching styles that are not 
properly accommodated in a tiered-seating environment.  It is expected that several 
classes will change format to make use of this space.  The room will offer a flexible 
format with advanced instructional technology and videotaping capability to also fulfill the 
experimental classroom needs of the School’s Teaching Effectiveness Centre.   
 
Although the room will be Rotman space and not Office of Space Management (OSM) 
space, the space will be made available on occasion for other University uses when not 
booked for Rotman classes and events.  An overview of large classrooms on campus 
shows that only three other rooms of this size are available by OSM bookings.  Fall 2005 
data shows that large classrooms are running at 67% of the COU standard and within  
the core hours of 10:00 to 14:00, these rooms show relatively high utilization (80-90% 
used).   As such, an additional large classroom space such as this would be well used 
when made available outside of Rotman School needs. 
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Ten breakout rooms will be situated in close proximity to the auditorium to allow for the 
use of both types of space simultaneously. An additional 10 breakout rooms will be 
located within close proximity to both the EMBA classrooms and to the MBA Career 
Centre, so they may also be used as interview rooms during the heavy recruiting 
season. 
 
Library Spaces 
The Library (BIC) currently occupies 192nasm of space which is a reduction from its 
original planned space because of subsequent changes to space allocation in the 
building.  The increased cohorts of students generate 578nasm of library space. 
Included in the program are 451nasm of Library space which will accommodate 2 
additional workstations for full time librarian staff, increased study space (carrel and 
table seating) and a small area for research centre related display. 
 
Room data sheets that describe each room in the space program in detail are included 
under separate cover in Appendix 7. 
 
EXECUTIVE DEVELOPMENT PROGRAMS 
 
The proposed Preliminary Space Program for Executive Development Programs and 
affiliated research follows in Figure 4: 

Figure 4: EDP and Affiliated Research Preliminary Space Program 

 
Executive Education Programs Space      

Program Administration/Support Space     
Assoc & Asst Deans' Offices 2.00 18.00 36.00 

Academic Hoteling Offices 5.00 12.00 60.00 
Admin Support Staff Private Offices 19.00 12.00 228.00 
Admin Support Staff Shared Offices 16.00 16.00 256.00 
Admin Support Workroom /Supplies 1.00 45.00 45.00 

Classrooms, Breakout & Multipurpose Teaching/Event Space:     
Tiered classrooms (60 seats) 2.00 108.00 216.00 

Flat Floor classroom (45 seats) 2.00 60.00 120.00 
Studio Space (60 seats)  1.00 90.00 90.00 

Breakout Rooms /Interview Rooms (8 seats ) 28.00 18.00 504.00 
Student Lounges 2.00 120.00 240.00 

Snack/Servery Areas 2.00 10.00 20.00 
Classroom Support Offices  2.00 18.00 36.00 

Classroom Support Coat Closets 5.00 5.00 25.00 
Bus Centre/Bus Info Centre 1.00 30.00 30.00 

Boardroom/Video Conference Room 1.00 40.00 40.00 
Kitchen/Dining/Catering Support Space     

Catering Kitchen/Catering Staff offices Complex 1.00 83.00 83.00 
Dining Facility 1.00 250.00 250.00 

Central Admin. Support Space     
Faculty/Staff Lounge 1.00 20.00 20.00 

IT Service 1.00 10.00 10.00 
Reception /Foyer 1.00 30.00 30.00 

Reception Coat Closet 1.00 5.00 5.00 
Furniture storage 1.00 30.00 30.00 
Records Storage 1.00 8.00 8.00 

Research Centre Space      
Health Sector Strategy  Research Centre     
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Administrative Office 1.00 12.00 12.00 

Research Associates 1.00 12.00 12.00 

Visiting Researchers 1.00 12.00 12.00 
Research Assistants Workrooms  1.00 16.00 16.00 

Clarkson Centre for Business Ethics and Board Effectiveness       

Administrative Office 1.00 12.00 12.00 

Research Associates 1.00 12.00 12.00 

Visiting Researchers 1.00 12.00 12.00 
Research Assistants Workrooms  1.00 16.00 16.00 

International Centre for Pension Management      

Administrative Office 1.00 12.00 12.00 

Research Associates 1.00 12.00 12.00 

Visiting Researchers 1.00 12.00 12.00 
Research Assistants Workrooms  1.00 16.00 16.00 

U of T Capital Markets Institute      

Administrative Office 1.00 12.00 12.00 

Research Associates 1.00 12.00 12.00 

Visiting Researchers 1.00 12.00 12.00 
Research Assistants Workrooms 1.00 16.00 16.00 

Design Works Innovation Studio (including staff)  1.00 200.00 200.00 

TOTAL Executive Education SPACE PROGRAM & Affiliated 
Research Activity  (NASM) 

   2790.00 

 
Rankings of Executive Education Programs indicate that the quality of facilities is one of 
the most important factors in determining repeat business, and those schools that are 
ranked the highest have excellent facilities. Executive Development Programs requires a 
facility that will help position Rotman as an international executive education destination 
of choice.  The facility must support EDP’s efforts to implement strategies for delivery of 
more high-margin programs, dramatically improve its ability to draw business from 
outside the GTA, the province and the country; and capture revenue streams currently 
being lost to external vendors such as conference centres.  
  
Over the past few years, Executive Development Programs  has been challenged to 
respond to dramatically increased volumes of activity and changes in client preferences 
with a facility severely limited in size and flexibility, resulting in diminished client 
experience;  suboptimal delivery of the experiential or group work portion of a program;  
and a diminished ability of faculty to successfully facilitate learning.  Many programs 
have been driven offsite in order to meet client requests for a type of learning that can 
not or can only rarely be accommodated in our facility. Unlike most other executive 
education departments that deliver offsite for reasons that are client driven, EDP has 
moved 25% of its business offsite as a necessary strategy for growth.    
 
Based on an analysis of Executive Development Programs’ financial performance over 
the last 7 years, EDP will need to generate approximately 1400 program days to 
generate $25+ million in program revenues with an estimated 80% of this programming 
to be delivered on-site. To accommodate projected business volumes, EDP will require 4 
dedicated classrooms with dedicated breakout rooms and a studio area.  Common 
areas, washrooms, dining rooms, computer stations, etc. have been planned for typical 
daily volumes (in the steady state) of between 90 and 240 participants, plus between 10 
and twenty faculty members and 54 staff members.   

In order to grow in its success, EDP must offer clients an educational experience that 
responds to their needs, and meets brand expectations for both Rotman and the 
University of Toronto. The facility is of critical importance in meeting these objectives. 
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EDP will require a facility designed to deliver on the special educational and logistical 
needs of executive program delivery, to minimize distractions from the learning 
experience and to facilitate peer learning and informal interactions among faculty and 
participants.  The facility needs to include the following:  

• Two tiered classrooms (seat 60 each) with deep continuous desks, loose 
comfortable seating and adjacent coat rooms and storage space  

• Two flat classrooms (seat 45 each) with reconfigurable desks and temporary, 
movable tiers, loose comfortable seating and adjacent coat rooms and storage 
space  

• Studio space (seat 60) which can be used in conjunction with classroom space 
for experiential exercises,  or as additional classroom space; 

• Twenty-eight fully equipped breakout rooms in proximity to classrooms, each with 
a capacity to seat 10 participants  

• Classroom support offices, highly visible and accessible to program participants, 
which include hoteling offices for academic program directors and workstations 
for program coordinators and printing facility 

• Two participant lounges in close proximity to classrooms, designed to be 
comfortable, congenial spaces allowing for networking and informal participant 
interactions, and to include web access terminals or private communication 
cubicles to support the clients’ need to stay connected to their offices during 
breaks; and including perpetual coffee break stations with hot and cold 
beverages and healthy snacks available at all times.  

• Secure front reception area and foyer as an entry point to the facility, with 
comfortable seating, marketing material display space, etc, to include reception 
staff and concierge service and Rotman Enterprise shop to sell Rotman 
publications and brand items 

• A full service business centre including computers, printers, copiers, fax etc  
• A full service kitchen (60 nasms) for use by catering staff to supply fresh, healthy 

food for all meals and breaks; additional office space for catering staff  
• A dining facility (250 nasm/110 seats) for program participant meals or use for 

special functions;  
• Reasonably sized offices and work spaces for administrative staff, configured in 

an efficient way to support teamwork and the sharing of information and 
resources  

• IT Service space to store and house IT equipment (server), telecommunications  
and security equipment for the facility  

• A faculty/staff lunchroom/lounge 
• A boardroom/video conferencing room with high quality finishes to be used for 

client meetings;  
• Easily accessible storage space for a large and quickly revolving inventory of 

office supplies, study and reference materials, branded items etc.; 
• Office and support space for 4 research centres and the DesignWorks Innovation 

Studio Lab, all involved in research activity affiliated  with Executive Development 
Programs  

 
Additional site requirements include: 
• Access to parking 
• Access to loading dock 
• Facility infrastructure (corridor space, washrooms, elevators) to support large 

numbers of users requiring support at concentrated times (snack/meal breaks, 
washroom breaks etc) [typical daily volumes of between 90 and 240 participants, 
plus additional 65 faculty/staff 
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• Occasional access to a 300 seat auditorium; 
• Proximity to Rotman community, preferably on a site that can be considered part 

of an extended Rotman campus within this precinct of the University campus.  
 

VI. Functional Plan  
This project will be completed in two phases.  First, renovations to existing 2nd floor 
space will be undertaken along with the construction of a new integrated building on Site 
11.  Once this first phase of work is complete, additional renovations will occur within the 
existing building to complete the full plan for the site, assuming additional funding and 
approvals are achieved.  The following outlines functional plan considerations for the 
completed 2-phase project.   
 
Site Connections 
Preliminary planning of spaces within the existing and new building on Site 11 assumes 
a seamless connection, at the south end of the existing building, to the new building on 
all common floors (1-5). To do this, it is anticipated that a glazed connection be built to 
ensure light is available to both new and existing facilities, and provide a common 
walkway and communal area between the two, including the potential for bridge 
connections on upper floors. Integration of the existing and new structures will be 
completed as part of Phase One. 
 
Rotman Complex Entrance and Atrium 
The primary entrance to the expanded Rotman complex will remain in its existing 
location, however with some modifications to the exterior of the building to provide more 
effective transition from the streetscape to the building and to address concerns that the 
outside entrance should create more of a “Rotman MBA” announcement. Additional 
signage can partly accomplish this, in addition to structural changes to the entrance and 
entrance foyer to establish the Rotman brand more prominently.  
 
With changes to the front entrance as much exterior space as possible will be captured 
to support Rotman community use of this area, particularly the students.  Plans include 
relocating an existing coffee shop to an interior site (part of Rm.102) that will open into a 
front courtyard area with extended canopies, or possibly, a curbside “greenhouse” 
seating area that will wrap slightly around the northwest side of the building. Glazed 
walls that slide open to achieve an indoor/outdoor feel in the warmer weather would 
dramatically transform this area and make it an attractive and comfortable space for 
community building.   
 
The main reception area in the existing building will remain as the building reception for 
the expanded Rotman complex. The area behind it will be expanded to serve all 
anticipated functions, in particular a cluster of offices and other space associated with 
delivering IT services, including the central HelpDesk and audio visual support to the 
atrium and classrooms, and general building service operations support, including 
security operations and the central mailroom.  Toward the east end of this space will be 
a janitorial service area to satisfy not only waste storage and transfer needs, but also to 
accommodate significant delivery vehicle traffic at the back door entrance.     
 
First floor student group study space will remain in its current location. One existing 
classroom in this area will serve as a dedicated event classroom (134), and four others 
will be renovated in their current location (127, 133, 142 and 147). Rooms 157, 151, 159 
will be reconfigured to make a conference/boardroom complex similar to the existing 
CIBC/City of Toronto rooms.  The new event complex adjacent to the atrium will 
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augment the functional flexibility and overall capacity of the atrium area which will 
continue to function as the main gathering space in the School, servicing a wide range of 
high profile special events. The atrium infrastructure will be upgraded to enhance 
functional capability. Careful attention to the design and aesthetics of this space is 
imperative to preserve its importance as a spatial reflection of the Rotman brand. All 
work to the entrance and atrium area will be accomplished as part of Phase Two. 
 
Professional Masters Program Space 
The second floor of the Rotman complex will provide a welcoming, highly visible, 
effective and well branded locus for the administration offices providing support to the 
professional masters programs (2 and 3 year MBA and Master of Finance Programs). 
The Rotman School has a highly personalized and customized approach to creating an 
optimum environment for students. To this end, a strong network of program offices are 
planned to help shape the student experience at all levels. To achieve the amount of 
space required in the steady state to support these program objectives will require 
expansion and reconfiguration of space in the existing building.  As the plan envisions 
the entire 2nd floor will be devoted to professional master’s program space, the challenge 
will be to clearly delineate the three main areas of administrative services for Recruiting 
and Admissions, Program Services and the CCC, while creating an overall seamless 
presence for the MBA program that emphasizes its status as the flagship program of the 
School. There should be no doubt that from any vantage point on the first or second floor 
of the atrium, the importance of this second floor space makes a strong, professional 
statement worthy of the Rotman MBA brand.  The staircase to the second floor should 
be redesigned to create a more professional and gracious entrance to that space. 
Renovations to the space at the second floor landing should be constructed to stream 
visitors to the appropriate reception area where they can be received. While the 
emphasis will be on the MBA Program, the Masters of Finance Program also needs to 
have a clear presence within the second floor masters programs complex, especially 
considering  the significant sharing of administrative resources between the MBA and 
MFIN Programs.  
 
The program administrative offices of the MBA Programs and Master of Finance 
Program will create a u-shape around the north/east/west sides of the second floor, and 
to the degree necessary the south side as well. Current space for the Assistant Dean’s 
office will remain as is within this overall space. Each area’s functional requirements are 
as follows:  
 
Recruitment and Admissions 
The Recruitment and Admissions reception area will be the first point of contact for 
anyone visiting the 2 or 3 Year MBA or MFIN programs.  As such, the reception area 
should be large enough to accommodate separate workstations for the 2year MBA, 3 
Year MBA and MFIN Program reception staff.  A low counter style reception desk with 
adequate staff space and storage space for brochures, information packages, etc. 
underneath should front a waiting area for a minimum of 4 guests.  Further space should 
allow standing room for a further 4 people.  Chairs and a heavy duty coat rack are 
needed for this reception area. Access to the elevator should present to the reception 
area, as well as the main staircase from the first floor of the atrium.   
 
Behind the reception area, a door should lead to an operational room, staff offices and 
interview rooms.  The operational room is intended as a secure file storage area.  The 
room should be large enough to accommodate a “compact shelving system” (similar to 
the BIC) and shelving to hold approximately 360 boxes of brochures, envelopes and 
magazines.  (The compact shelving system could also provide file storage for Program 
Services assuming it is in a central location and the room is secure and large enough to 
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accommodate both departments’ needs.)  The room should also house a dedicated 
printer and fax machine and a large table to be used for collating information packages. 
 
A minimum of 4 out of the ten planned shared interview rooms will be required within the 
Recruiting and Admissions area to accommodate program candidates. (Note: These 
rooms will fulfill some of the CCC’s requirements for access to a minimum of 20 
recruiting interview rooms on the second floor, the rest of which will come from the other 
6 dedicated interview rooms, and the inventory of 10 breakout rooms shared with EMBA 
and other bookable group study rooms). Additional shelving, where possible, in the 
interview rooms, a coat rack and a glass door or windowpane are also required. 
Additional access to the interview rooms (one allowing interviewees to bypass the 
reception area) needs to be considered in light of other program requirements. 
 
R & A administrative staff offices should be located in close proximity to the reception 
area.  In addition to the reception area staff, the offices would accommodate the 
Director, 4 Assistant Directors (1 new FTE), 2 Communications Officers and a 
Recruitment/Admissions Officer (1 new FTE)  
 
Program Services 
Program Services is made up of 3 distinct areas: Student Services, Academic and 
Registrarial Services, and International Programs and Services. These 3 areas provide 
integrated service to all three masters programs: 2 and 3 Year MBA and Master of 
Finance Programs. To support the roles and activities in program services, the staff 
would require shared or private offices, workstations for work study students, and a 
general reception/front desk area with sufficient room for 3 staff. Office space should 
replicate that described above for the Recruitment and Admissions area. 
 
In addition to office space, sufficient space for 1000+ current student files, 1000 recent 
alumni files and approximately 100 general office files must be factored into the space 
within the Academic & Registrarial Services area.  (Please note that these files may also 
be part of the “compact shelving system” noted earlier under R&A.)  Appropriate table 
space for storing, preparing and collating course/instructor evaluation packages and 
grades materials is also required. Some consideration should be given to combining the 
file storage needs of both PS and R&A. 
 
 
Corporate Connections Centre 
Similar to Program Services, the CCC provides integrated service to all three masters 
programs: 2 and 3 Year MBA and Master of Finance Programs.  CCC staff each require 
individual offices due to the confidentiality of their meetings with students. The Student 
Liaison requires receptionist-type space.  As noted previously, the office space should 
be similar to that used in R&A. 
 
To provide a more professional environment for our recruiters and students, a reception 
(waiting) area with space for a minimum of 12 people is required.  The addition of a 
recruiters lounge, furnished with comfortable seating, kitchenette with sink, small 
refrigerator, telephone and outside computer lines will provide both relaxation and work 
space for our many recruiters during breaks in interviews and company presentations. 
 
One of the general meeting rooms (seating 6-8 people) will be located in this area and 
will be available for general booking with priority given to the whole MBA area.    
 
CCC requires access to a minimum of 20 interview rooms.  Ten of these rooms will be 
small (4 seats and a table) and will be shared with R&A as their needs dictate. Since 
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four out of these 10 rooms will be located in the R&A area, the possibility of 
accommodating all of the other 6 interview rooms in one area within the CCC should be 
considered. The other 10 rooms will be shared as EMBA breakout space so they should 
be located in space also accessible to this client group.  In non-peak times, these rooms 
can also be utilized as general student study space and group meeting rooms. Other 
bookable meeting and break out rooms will be used to supplement interview space as 
needed. 
 
Other shared facilities within the building will be available to support CCC requirements, 
including the new boardroom/reception room off the atrium to accommodate large 
recruiting activities.  The new media complex will provide the space needed for 
student/staff project preparation and videoconferencing facility that will assist in 
overseas recruiting. 
 
Master of Finance Program  
This program is in its seminal stages with the first cohort entering in September 2007.  
Operations supporting the program have been fully integrated with the MBA programs. 
While the staffing needs of the program have been addressed in both R&A and PS, 
space for a Director and Program Coordinator needs to be provided in the general 
vicinity.  Signage to identify a clear presence of this program will be challenging within 
an area that overall will be heavily branded as Rotman MBA.  
 
The BIC and Finance Research and Trading Lab 
The Business Information Center (BIC) will be expanded and also shift its focus more 
towards training and consultation. In order to provide more contiguous and visible space 
for the professional masters’ programs on the second floor, and to accommodate the 
BIC’s new size, the BIC will be relocated to space in the new facility on the second floor.  
Ideally the BIC will continue to be in proximity to the Finance and Trading Lab. To do so 
may require the lab to be moved, dependent on the final plans for the MBA space on the 
second floor.   
 
All 2nd floor existing space will be renovated for MBA Programs as part of Phase One. 
 
Dean’s Office and Central Administrative Staff and Support Space  
The third floor Deans’ Office area will be expanded (offices and support space) to 
accommodate growth in the senior management and central administrative functional 
units currently located in this area. The amount of space required would take up more 
than the entire north and east side of the third floor in the existing building, and thus 
relocation of certain subunits within the Deans Office (e.g. the CAO’s offices) within the 
new facility will be explored.  Overall minor renovations may be required to create larger, 
more efficient team workrooms for specific functional units that work together and share 
information and resources, in particular financial services, development, marketing and 
communications and human resources. Additional space for the Dean’s Office and Vice 
Dean/Associate Dean Offices will require a reallocation of space and some minor 
renovation. 
 
In general, administrative staff offices will be clustered together by function and should 
include all required support space within their immediate area. Those administrative 
functions that require easy access by students and faculty members will require careful 
planning in order to provide adequate presence in the building, while maintaining a 
coherent plan. Those functions that require security due to the confidentiality 
requirements for records management also need careful planning to achieve efficiency 
in the use of shared workspace. Shared access to records or materials will be an overall 
concern for administrative staff in this area.  
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The proposed space program allocation includes many typical support spaces, including 
reception areas, lounge spaces, storage rooms, business centres, photocopy rooms, 
and bookable meeting rooms, all of which will be either located within a specific 
administrative area as noted within the space program, or if a central support space, 
distributed throughout the facility and located where most appropriate given the function 
and concentration of users. Archival storage and building furniture and supplies storage 
will be located in the basement space.  
 
A staff lounge will be located centrally and will be made available to all Rotman 
administrative staff.  
 
All other existing building renovations, not included on the 2nd floor MBA Program 
renovation, will be undertaken as part of Phase Two. 
 
EMBA /Omnium Programs 
High customer service requirements of the EMBA/Omnium Program require a particular 
configuration of space that makes it efficient to deliver on these requirements.  The third 
floor EMBA and Omnium Program complex already works well in this regard, although it 
is not currently large enough to accommodate all of the requirements, including some 
staff growth. Administrative offices will remain generally where they are, and new offices 
will come from capturing some of the space along the east corridor. Room 348 (and 
possibly 346) will be converted into a dedicated EMBA/Omnium student centre.  The 
third floor classrooms and classroom support areas, including kitchen, servery and 
dining facility, will continue to be used by EMBA/Omnium, but by the time when the 
Executive Education Centre opens, will become available for shared use by all masters’ 
programs, and for special events.  Breakout rooms for these classrooms will be located 
in very accessible space on the 2nd floor, ideally in the MBA CCC area, where they will 
be shared as interview rooms during recruiting periods. The exact placement of the CCC 
area on the second floor should take this alternate use of space into account.  
 
Faculty Offices and Research Centre Space   
The fourth and fifth floors of the existing and new facility will accommodate space for 
faculty and area support staff offices, area support spaces (meeting space, lounges, 
storage), affiliated research centre space and some Ph.D. student space (post comp 
offices).  Each faculty “Area” will be given a clear and identifiable locus through the 
clustering of functional space associated with the Area. Research Centre spaces will be 
associated with Faculty areas and clustered together accordingly. Although sizes vary 
according to the respective research requirements, there will be a need to provide public 
access and visibility to all research centre spaces through appropriate signage and 
location while maintaining adjacencies to their respective faculty areas. Each research 
center includes a number of research offices, research assistant’s workrooms and other 
support space as necessary.   
 
In order to accommodate all of the faculty and research space, additional levels of the 
new building will also need to be utilized The two major research centres ( Prosperity 
Institute and Desautels Centre for Integrative Thinking) will be featured on their own 
dedicated floors in the new facilities. These two facilities require similar but larger in 
scale space than the other research centres (administrative offices, research assistant 
workrooms, meeting space etc). Public access through a comfortable reception area and 
high visibility through appropriate signage and location/orientation is critically important 
to reinforce the importance of these two research centres. Another research space, the 
Behaviour Lab, needs a location underground to be both accessible to undergraduate 
students during normal building operation times, and situated in a low traffic area with 
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minimal noise and visual distraction to reduce the risk of disruptions to the research 
activities. The lab will include a reception area, a large reconfigurable room to support 
research on group decisions and negotiation, focus group studies and mass testing, and 
eight small rooms for 1-2 participant studies.    
 
PhD Program Space  
Ph.D. student offices will be clustered together in several ways. All pre-comprehensive 
exam students will be allocated carrels within the Ph.D. Program complex, which will 
include administrative staff offices, and student support space, including a lounge, 
kitchenette and meeting rooms for TA consultation and student meetings. Once students 
complete their comprehensive exams, they will be allocated carrels within their area of 
concentration on the faculty floors. In both cases, student offices will be created, each 
containing 3 PhD student carrels. As the Ph.D. post comp student offices will be located 
on the 4th and 5th floors near faculty, ideally the Ph.D. Program complex should be 
located on the 3rd floor of the new facility, so that the student support space is 
reasonably close in proximity to all Ph.D. students who will share the student common 
space.  
 
MBA Programs and Master of Finance Program Student Space  
First year MBA students will be allocated dedicated group study space with 5 students to 
a space. These rooms will be set up as a group office, and in addition to providing 
meeting space for group work and study, will provide secure space for the storage of 
student materials in individual suit-size lockers. These rooms should be located in 
clusters rather than scattered around the School and may be located near classroom 
clusters where possible. Similar dedicated spaces are offered at peer institutions and 
considered vitally important to the student experience in the first year of the program.  
 
Additional bookable study rooms (5 seats) and expanded carrel and table seating will be 
available for priority use by 2nd year MBA students, and students in the Master of 
Finance Program, 3 year MBA Program, and EMBA/Omnium Program. This type of 
space is needed to accommodate the wide range of group work that is done by students 
in these programs. No specific adjacencies are required of these rooms, although they 
should be conveniently located for student use, and be clustered near other student 
space, not isolated.  
 
In addition to group study and office space, masters’ students have been allocated 
space for lockers, a lounge/kitchen, clubs space and meeting space, all of which should 
be conveniently accessible by students 24/7. The meeting space is allocated to allow for 
student meetings, TA consultation etc. These master’s student spaces may be located in 
existing and/or new space, but must be clustered together within easily accessible 
locations. The student lounge should be situated centrally to all other student facilities.  
 
Classroom and Breakout Space  
Classrooms should be located in clusters, and may be located below ground within the 
new building provided they are well designed, adequately accessible, and natural light is 
provided through skylights. First and second year classrooms should be not separated 
purposely from one another, as it is important that students from the various programs 
and in different cohorts mix as much as possible.  Four existing classrooms (368, 374, 
127, 133, 142 and 147) will be used to accommodate six of the seven 40 seat 
classrooms required for second year elective courses and the EMBA Program.  Rooms 
127, 133, 142 and 147 will require renovation and re-tiering to accommodate loose 
seating at continuous desks.  Technology in existing classrooms will be reviewed and 
updated where necessary.  
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The 400 seat auditorium should be prominently located within the new building on the 
ground or lower level as it will be used for high profile classes and special events that 
currently take place in the atrium.   If located below grade, gracious stairs and easily 
accessible elevators must be included adjacent to the auditorium lobby, which will 
double as event space.  In addition, 10 break-out rooms will be located within close 
proximity to this large room for use in certain teaching methodologies.   
 
IT Services and Media Production Support 
Some IT and A/V support space will be located into the lower levels of the new facility.  
A multipurpose media complex will be located in the vicinity of the IT/AV support space.  
Included in the complex will be a multipurpose media production facility/teaching 
effectiveness centre to allow for better use of media and technology in teaching, 
research and student work. This facility will provide a more suitable space for remote 
management of classroom a/v equipment, including video conferencing capability. It will 
also double as a media relations room, supporting faculty interviews at the school, as 
well as enabling individual faculty broadcast capability The media complex also includes 
bookable A/V editing suites for the production, preparation and review  of a/v materials 
by faculty  and students, 
 
Event Space 
There is very little space in the program that has been planned exclusively for the use or 
support of special events. Multipurpose space has been planned that can achieve a high 
degree of utilization through other uses when it is not being used for special events, but 
in such a way as to not compromise the functionality required for the range of purposes 
that will take place in the space.  Within the space program there are now enough of the 
shapes and sizes of these types of spaces to meet the wide range of special event 
requirements.  The functional plan has been attentive to the logistics of these 
multipurpose spaces to ensure there is high visibility, ease of accessibility and a logical 
placement relative to adjacent areas.  The interior furnishings and equipment specified 
for these spaces will ensure flexibility of use including the wide range of types of events 
held in these spaces. The multipurpose rooms specifically planned to accommodate 
special events are:  the upgraded Atrium area (250 seats)  including  the new 
Conference Room (50 seats) /Reception room that will be created out of rooms 151 and 
157 in the Phase 3 renovation; Classroom 134 (80 seats) which already exists and is 
very much in demand as the event classroom; the new large auditorium (in various 
configurations ranging in size for conference style seating or dining events up to 400 
seats) and surrounding foyer/breakout room space;  the existing CIBC Room/City of 
Toronto Room (50 seats) ; the new cafeteria which will include a bar; and the new 
greenhouse area at the front of the building (also a Phase 3 renovation).  Also planned 
are some event support spaces, including a coat room and furniture storage space. 
 
Central Kitchen and Dining Facilities 
A centrally located cafeteria seating approximately 100-120 comfortably and a full 
service kitchen will be located within the new building on a prominent floor with an 
adjacent fully equipped catering kitchen that will service the entire Rotman complex.  
This food service complex is a very necessary programmatic space to provide 
convenient, nutritious dining, but also as a central place to build community through 
casual meetings, study and relaxation.  Program food service requirements need to be 
delivered through this cafeteria complex, with a maximum of 290 program participants 
seeking food service at any one meal time during the week. The catering kitchen will 
fulfill catering needs through the building, in particular for special events and program 
requirements.  
 
Executive Development Programs and Affiliated Research Centres  
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There are specific functional needs to cluster together classroom and classroom support 
space for Executive Development Programs, however only preliminary planning has 
begun on this front. The functional requirements of Executive Development Programs 
and affiliated research centers that will be located on the separate site will be addressed 
in a subsequent and final report on that space program.   
 

VII. Environmental Impact 
Better environmental designs can significantly reduce operating costs over the life of the 
building; conversely, a poor design can add considerably to not only operating costs but 
also can provide a less than comfortable working environment for its users. 
 
Under the Universities Environmental Protection Policy and the revised Design 
Standards Manual, and with a commitment to LEED principles and guidelines, including 
aspiration towards a carbon neutral building, this project can serve as a positive example 
for sustainable building on campus.  The project should strive for a minimum of LEED 
Certified status for all new construction. 
 
The design team should pay particular attention to: 

• building orientation, form and envelope to maximize the use of natural energy 
or passive strategies such as the use and control of sunlight, ventilating air 
movements, and diurnal and seasonal temperatures, 

• minimize energy use for heating, cooling and lighting through the careful 
design of the building envelope, mechanical and electrical systems, and the 
use of low energy fixtures in combination with natural daylight and task 
lighting wherever possible, 

• water conservation through the use of water saving fixtures and close-looped 
equipment cooling systems, 

• metering of energy and water use in the building, or parts of it, 
• building materials (e.g. drywall) , finishes (e.g. paint), furnishings (e.g. 

carpets), fixtures (e.g. lighting) and furniture which are not only emission-free 
(to provide building occupants with highest quality of indoor environment) but 
are also the most environmentally friendly in their manufacture and 
installation, 

• provision of recycling depots for source-separation of waste throughout the 
building to meet the needs of the University’s recycling and waste reduction 
programs and vehicular access to these sites.  

• conveniently and sufficiently locating waste receptacles to minimize litter 
buildup 

• provision of appropriate food waste receptacles to contain the food service 
related garbage in particular given the new central cafeteria and kitchens, as 
well as local area kitchens in the space program 

• creating a sufficiently large central area for the consolidation of and access to 
recycled materials and waste, 

• ensuring that all kitchen facilities in the building have the proper exterior 
venting for heat and smoke  

• directing rainwater (roof) runoff from the City’s storm water system and other 
sources of ‘gray’ water to satisfy landscaping needs, 

• using water penetrable systems in outdoor areas where hard landscaping is 
required to minimize flows to the City’s storm water system (or into the 
building), and choosing paving materials to assist the University in minimizing 
the amount of salt used in snow and ice clearance, 
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• the design and structural reinforcement of roofs and access to them to permit 
future use as campus open green space by building users, where practical, 

• the landscape design to promote local plant species that require low 
maintenance 

• the design of outdoor spaces for all-season use, with shade and cool air 
movement for the summer, and sun-trapping and wind shelter for winter use, 
and sensitive accommodation of smokers away from the building entrances 
to reduce potential harm from second hand smoke. 

 
The Committee recognizes that all of the above strategies may not be practical to 
implement.  However, the design team and the building’s users must make an earnest 
effort to ensure that this building, when viewed in its entirety, will satisfy the 
environmental goals set out by the University. The Universities Environmental 
Guidelines and Checklist are included as Appendix 5. 
 

VIII. Special Considerations 
 
Accessibility, Access and Security 
The University of Toronto is committed to ensure that its buildings and services are 
accessible to persons with disabilities.  The University’s Barrier Free Design Standards 
can be found at: 
 
http://www.fs.utoronto.ca/userfiles/page_attachments/library/10/8156_1161423_accessi
bility_8156_1560105.pdf 
 
It is the intention of the University that, in new construction, these standards be 
implemented in full, that all requirements indicated as “should be met” will be understood 
as “shall be met”.   While this is also the University’s intention for renovations to existing 
buildings, where a requirement indicated as “should be met” is impossible to meet given 
the constraints of the existing conditions, comparable alternative arrangements are to be 
explored.   
 
The project’s Total Project Cost (TPC) estimate includes a line item for a Universal 
Design Consultant.  This consultant is intended to be brought into the design process in 
a timely manner that will easily permit the incorporation of the consultant’s 
recommendations into the built project at its conceptual stages. 
 
The diverse nature of activities at the Rotman School requires a design of the building 
that is sensitive to the needs of each specific user, to ensure appropriate levels of 
accessibility, but also security of specific interior areas, and the building as a whole. This 
building will be operational throughout the week, 24 hours a day.  The building design 
must allow its users and visitors’ access as required and as allowed, safely and easily.  
At the same time, the design must be sensitive to the needs of the users whose activities 
require security after hours, and thus require restricted access to certain building users, 
and to the general public. A detailed security plan will need to be developed for each 
room, zone or floor, and factored into the design of the building to ensure functionality, 
accessibility and security objectives are all met simultaneously. 
 
Computing and Communications 
The Rotman School is progressive in the use of computer technology and has invested 
considerable resources to maintain up-to-date IT facilities. A variety of systems and 
resources support a seamless student experience, the scholarly success of faculty, and 

http://www.fs.utoronto.ca/userfiles/page_attachments/library/10/8156_1161423_accessibility_8156_1560105.pdf
http://www.fs.utoronto.ca/userfiles/page_attachments/library/10/8156_1161423_accessibility_8156_1560105.pdf
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effective functionality of administrative staff.  The School has one of the largest wired 
and wireless networks on campus. Students extensively use wireless laptops to access 
a variety of web applications and resources such as email and the learning management 
portal, which have become essential tools of their learning experience both in the 
classroom and outside.  
 
The general office/workstation computing requirement for this project will include one 
data outlet (wired) per computer workstation with a 4 port managed switched network 
jack to accommodate a range of network ready devices.  Identified locations of printers 
will also require a separate data outlet.  
 
One duplex receptacle is required on each wall (2 per office).  Open workstation areas 
and reception areas will require 2+ duplex outlets per wall.  Printer, fax machines and 
photocopiers will require a duplex receptacle.  Sufficient duplex receptacles will be 
required in all areas where students congregate (laptop usage) where there is temporary 
or fixed seating, i.e. classrooms, corridor areas, lounges, new cafeteria, coffee shop, 
student meeting and study space, etc.   
 
All data wiring must be to University wiring standards at the time of construction.  
Currently the standard is Cat5e or higher.   
 
The School currently has the largest wireless network on campus and students, faculty 
and staff can connect to it anywhere in the building. The wireless network will be 
expanded to the new facility and wireless coverage will be required in all spaces 
throughout the entire facility and scaled to support the steady state number of students, 
faculty and staff that will occupy the building in the future. .  
 
Telecommunication requirements for this project (based on current technology) 
should consist of one telephone jack and one phone line FTE (41) per office or 
workstation and one per fax machine. However provisions for new telecommunication 
technology and cabling such as voice over IP need to be considered at the time of 
construction. 

The existing server room will remain where it is, and a supplementary server room will 
be expanded into Room 117B as required. The detailed specifications for this space are 
described in the room data sheets. Conduit connections from the server room to 
interconnecting communication closets for network/telephone cabling need to be 
provided as required.  

In the new building communication closets should be located at a minimum every 2 
floors, above one another, with sufficient vertical riser conduit to connect the closets 
together for copper and fiber cabling as required. For larger or higher density floors, 2 
closets per floor would be required (similar to what is housed in the existing building on  
the 2nd floor). Multiple closets per floor require cross connected conduits between them 
(horizontally) with fiber and copper cabling as required. All closets need to be cross 
connected (vertically and horizontally) to the existing building communication closets via 
conduit with fiber and copper cabling as required. All network/phone cabling needs to be 
terminated on appropriate mounting boards, termination blocks and fixed racks. The 
layout of the closets requires sufficient space for the required number of fixed mounted 
rack(s) for network switches and also working space in front and behind the equipment. 
Multiple electrical circuits are required to be directly wired to, and outlets distributed on 
all racks. The space needs to have proper A/C sized to handle the equipment loads in 
the room and will require additional backup A/C other than building A/C. Effective  air 
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handling , dust control and sufficient lighting for working in and around all of the 
equipment/racks is required in these rooms.  

Current communications closets are approximately 3X3 metres in size and are sufficient 
for low density cabling closets (similar to the existing 4th floor closet) but for higher cable 
density locations, a 4X4 metre room would be required.  

Campus Planning  
The University of Toronto Area Secondary Plan identifies available sites within the 
University of Toronto area which are available and have municipal approvals for 
development.  This plan goes beyond the approved building envelope.  Site 11, is 
located directly south of the Rotman School of Management building on the east side of 
St. George Street and is, therefore, well situated to accommodate further Rotman 
School space.  The site encompasses two existing buildings at 91 and 97 St. George 
and a surface parking lot. 
 
The current design guidelines require retention of the building facades of 91 and 97 St. 
George, a service/pedestrian laneway and setbacks from surrounding heritage buildings 
including the Newman Centre and Church to the south, and Massey College to the east. 
The development parcel holds as-of-right permission to build to a maximum height of 
23m(~5 stories).  To achieve the full program described in this report, between 10 and 
13 stories above grade, or an approximate maximum height of 37 to 51m (assuming 
ground and top floors of 5m and all intermediary floors at 4.2m floor to floor and two 
additional levels below grade) would be required.  
 
Since the time that the Secondary Plan was implemented in 1997, intensification of 
development, in the adjacent neighbourhoods has occurred.  In addition, many of the 
University of Toronto development sites have been built on and few prime sites, such as 
Site 11, remain.  The University is now reviewing the remaining development sites to 
maximize their development potential within the current climate of intensification and 
also looking for new sites for development opportunities for the campus.   
 
Any building on Site 11 will require a sensitive approach to the numerous important and 
historically significant structures surrounding it.  The Newman Centre to the south 
provides a good example of the red brick and terracotta residential structures that once 
were predominant on the length of St. George Street between College Street and Bloor 
Street.  Massey College, important in its own right architecturally, sits low and quietly to 
the east of the site.  In addition, the new building should respond to the existing Rotman 
School building and form a dialogue with it that demonstrates a cohesive Management 
complex architecture.   
 
Servicing of the new structure will occur from the existing rear lane and will need to be 
carefully planned with respect to pedestrian passage and surrounding building 
conditions as well as ease of access within the working building. The back of the building 
should however present aesthetically well on the pedestrian walkway and should be 
sensitive to the pedestrian traffic that will flow between other Rotman sites in the 
precinct.   
 
Site 12, 100 Devonshire Place, is being considered as a possible site for a proposed 
Student Commons, the proposed Varsity Centre for High Performance in Sport and may 
also include the Rotman Executive Development Programs and affiliated research 
centres. Site 12 is located south of the historic Administration building at 315 Bloor 
Street West and holds as-of-right permission within a building envelope that has a 
maximum height of 28m, along with specific setbacks and landscape requirements.  The 
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Bloor Corridor Visioning Study, a City – Community planning initiative, has recognized 
greater development potential in this zone of Bloor Street. See Appendix 3 for guideline 
documents for both Site 11 and 12. 
 
The Committee and the University are reviewing the possibility of locating Rotman 
Executive Development Programs and the affiliated research centres in this location.  To 
do so, the historic Administration building would require renovations to provide a Bloor 
Street address for the Rotman function.  A new structure on Site 12 would accommodate 
a combination of University facilities, including, in this scenario, Rotman Executive 
Development Programs on the upper levels accessed by elevator from the rear of the 
historic building to provide a seamless connection to the facilities. 
 
Planning consultants have been retained to assist in determining development options 
for the site.  Review of the sites by the consultants and the University has determined 
that additional height and density should be possible on both sites, but that municipal 
approvals are required. 
 

IX. Resource Implications 
 
Operating Costs 
2006 Operating Costs for the Rotman School of Management building at 105 St. George 
Street have been calculated at $210.17/nasm.  It can be assumed that this cost, plus 
that of any yearly increases would apply to all new and existing spaces occupied by the 
Rotman School.  Assuming the proposed Site 11 space program is implemented 
(7514nasm/15,028gsm) bringing the total Rotman campus area to 13,282nasm, a total 
operating cost (in 2006 dollars) for the expanded Rotman complex (not including the 
space program being considered for site 12) would be approximately $2,791,478 per 
year. 
 
Moving and Staging  
Construction should be phased in such a way to allow generally for the new structure to 
be completed and occupied before major renovations of the existing building occur, with 
one exception.  The second floor of the existing building needs to be renovated within 
the next two years to accommodate the growing MBA program, and the design for that 
space should proceed quickly such that renovation could occur over the 2009 summer 
period. The general strategy would be to minimize disruption to the ongoing workings of 
the School.  However, some temporary relocation of faculty, staff, students and student 
related space will be necessary during the first renovation (MBA space), and potentially 
as a result of the integration of the two buildings through a common connection point. 
The Phase Two renovation, which accomplishes all other renovations to the existing 
Rotman building, will be delayed until such time as funding becomes available.  
 
Secondary Effects 
The site encompasses two existing buildings at 91 and 97 St. George and a surface 
parking lot.  91 St. George currently accommodates CIUT Radio within approximately 
345nasm.  An additional 46nasm is allocated within this building to the Sexual Education 
and Peer Counseling Centre (SEC) for a total building area of 390nasm.  Several 
options exist for CIUT Radio, including relocation to 256 McCaul Street to temporary or 
permanent accommodation. Space for CIUT is also being contemplated in the proposed 
Student Commons and was identified in the Interim Planning Report. Space for SEC has 
been included in the plans for the Student Commons . Both activities will be relocated to 
other space on campus as secondary effects of this project.  Ideally, both CIUT and SEC 
will be located in the proposed Student Commons, planned for site 12.  
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97 St. George Street currently accommodates the Department of Classics in 
approximately 530 nasm.  In anticipation of this project, the occupants of 97 St. George 
will relocate to the Lillian Massey Building shortly.  However, staff space for Rotman 
Executive Development Programs will temporarily take up space in this building, 
effective fall 2007 and will require relocation before construction on Site 11 begins.  
 
The City of Toronto Parking by-law for the University, requires that the St. George 
Campus maintains 2160 parking spaces. This site currently accommodates 44 surface 
parking spaces that will be displaced once construction begins. The parking spaces will 
be relocated across campus, in a variety of locations to maintain the required by-law 
spaces.   
 
 
 
Total Project Cost Estimate  
The building is conceived as having a similar level of architectural cladding, finishes, and 
articulation as the present Rotman building, without necessarily mimicking them.  
 
The assumption made with respect to escalation is that the project would be tendered in 
two phases, with renovations to the 2nd floor of the existing building and new 
construction on Site 11 tendered in February 2009; and renovation to the remaining 
existing building tendered in February 2011or later if funding is not available at that time.   
An allowance of 7% pa should be made for a tender past that point. 
 
The new building is assumed to have an area of 15,000 Gross Sq Meters, with two 
levels below grade and approximately nine or more stories above.   
 
The lane would be relocated to the South to a point immediately north of 91 St George to 
connect to the existing N-S lane.  A new curb cut would be required, modifications to the 
landscaping, and relocation of a fire hydrant.  This would allow the direct connection of 
the new building to the existing building on the south end beyond the parking ramp, 
although some alterations would be required to make this attractive and useable.  The 
new building would bridge over the lane and connect to a new wing built on the site of 91 
St George, while retaining its façade. 
 
The program implies a certain amount of reorganization of functions within the existing 
building, particularly on the ground and second levels.     
 
There is an allowance in the estimate to address heritage considerations of the two 
historically designated houses into the new facilities.  There are also allowances for site 
services. 
 
There is an allowance for “green” initiatives and enhancements that is expected to cover 
LEED Certification for the new building. 
 
Lastly there is an allowance for the relocation of the existing occupants of 91 St George.  
CIUT and Sex Ed Centre are located on the site.  Detailed discussions with these units 
will determine relocation plans that will be submitted for approval.  The total project cost 
identified in this report provides an allowance to relocate the current activities into other 
renovated space on the campus. 
 



 

40208 35

The Capital Cost estimate for Phase One of this project of $91,800,000 and Phase Two 
of $4.4M is provided in full in Appendix 4.   
 

X. Funding Sources  
The total projected cost of Phase One for a new Rotman Building on Site 11 and related 
renovations to the existing building is $91,800,000 assuming stipulated tender dates are 
met.    The funding for this project will be assembled primarily from external sources as 
follows:  
 
Government of Ontario                  $50   M 
Other government grants                 $10   M 
Joseph and Sandra Rotman                 $ 2.8 M   
U of T general revenue                  $  9   M 
Advancement                    $20   M 
Total                     $91.8M 
 
Phase two is estimated to cost $4.4M and will be completed when funding is identified 
and approvals granted. 
 
Long term borrowing may need to be allocated on a contingency basis to accommodate 
cash flow requirements.    
 
Cash flow analysis is provided in Appendix 8.  Interest charges are included as part of 
the overall project budget. 

XI. Schedule  
Assuming a timely schedule for site approvals to accommodate the full program, the 
expected project implementation will be as follows: 

• September  2007 Governance Approval to hire consultants 
• July 2007-Nov. 2008 site planning and design phase  
• Rezoning following design phase 
• Construction assumes 2 stages: 

i. MBA 2nd floor renovation AND New building construction tender 
Feb. 2009; complete Jan. 2011 

ii. Renovation of existing building, assuming funds available:  tender 
Feb. 2011; complete Nov. 2011 

 
The committee has expressed an interest in a two-step architect selection process that 
would involve short-listing to 3-4 teams to provide concept drawings and models after 
which one architect/team will be selected to complete the project.  

XII. Recommendations 
THAT the Project Planning Report for the Rotman School of Management Expansion 
be approved. 
 
1. THAT the Project Planning Report for the Rotman School of Management 

Expansion be approved in principle. 
 
2. THAT the project scope of approximately 7400nasm (15,000gsm) new 

construction and additional renovation of existing facilities be approved with a 
total project cost of $91,800,000 to complete Phase One. 
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3. THAT Phase Two renovations to existing spaces be approved in principle.  
 
4. THAT the preliminary space program for the Executive Development Programs 

and affiliated research centers be approved in principle for the provision of 
approximately 2800nasm (5600gsm) to accommodate these functions.  

 
5. THAT long term borrowing capacity, maximum of $20 million be allocated, on a 

contingency basis to accommodate cash flow requirements.  
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Appendix 1. Space Inventory 
 
105 St. George Street Space Inventory as of October 2006 
Department Category NASM total NASM 
Ancillary Serv Food Facilities 4.23  7.43
Bldgs & Grounds Plant Maintenance 8.33  8.33
Executive 
Development Classroom Service 1.71 4.66
 Dept Supp Staff 13.63 124.26
 Faculty Offices 19.17 19.17
 Food Facilities 33.51 48.89
 Non-Tiered Class 9.61 42.28
 Office Support 6.85 6.85
  Tiered Classroom 53.45  106.10

 
subtotal Executive 
Development 352.21

Executive MBA Classroom Service 1.71 4.66
 Dept Supp Staff 11.60 92.51
 Faculty Offices 24.80 24.80
 Food Facilities 33.51 48.89
 Non-Tiered Class 9.61 42.28
 Office Support 5.95 15.03
  Tiered Classroom 53.45  106.10
 subtotal EMBA 334.27
Management Bookstore/Merch 4.36 4.36
 Classroom Service 8.21 82.34
 Dept Support Staff 20.62 949.59
 Faculty Offices 20.38 1,534.78
 Food Facilities 1.91 1.91
 General Lounge 56.22 298.62
 Grad Student Off 22.90 187.59
 Library Col Space 71.64 71.64
 Library Support 40.73 121.33
 Non-Tiered Class 16.88 33.76
 Office Support 0.78 369.54
 Other Academic Appt 14.65 47.66
 Res Lab Support 6.53 6.53
 Research Lab 71.08 104.62
 Scheduled Class Lab 71.08 71.08
 Std Off/Supp 5.37 53.46
 Study Space 13.51 592.34
  Tiered Classroom 135.63  643.26
  subtotal Management   5,174.41
 TOTAL Existing Building 5,876.65
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Appendix 2. Utilization Analyses (COU, Classroom) 
Rotman School of Management      
GENERATED SPACE BY CATEGORY      
Current Status      

INPUT MEASURES 

Existing 
Complement 
(as of Sept 07) Planned for 

2010  notes:   
         
FTE U/G Students 0 0    
FTE Grad Students 708.0 1,110 1   
Total FTE Students 708.0 1,110    
FTE Academic 101.9 152.8    
Research Centre Staff 8.0 21 2   
FTE Dept. Non-Academic requiring offices 101.3 139.0 3   
FTE Library Staff 8.0 10.0    
Executive Education (non-degree) 26 49    
COU SPACE FORMULA CALCULATION        
Space Category   Generated   
    Nasm   
Classrooms 871 1,818 4   
Instructional Labs        

Group Z 70 70 5   
Graduate and Faculty Research Labs        

Group E 456 708    
Academic Dept Office Facilities        

Academic Faculty Offices 1523 2,285    
Research Lab Offices 104 273    

Graduate Student Offices       
MBA 1040 1,680    

EMBA 220 220    
PhD 292 380    

MFIN 120 240    
Academic Office Service 710 1,023    

Non-Academic Staff Offices 1317 1,807    
Executive Education (non degree) Staff 
Offices 342 637    
Executive Education office service 85 159    
Library stacks 180 280    
Library study space 117 183 6  
Library support 74 116    

TOTAL COU ALLOCATION 7522 11,878    
less existing space 5876 5,876    

Less EDP space to be located on alt site 

Total new COU allocation (NASM)

427  

1218

796 
 

5206 7   
at 2.0 net to gross 2436 10412 7   

      
notes

: 1 
excludes GEMBA, 3-year MBA, two cohorts of MFIN and one cohort of EMBA as taught outside typical 
hours 

2 full time research staff w/ full office does not include visitors 
3 excludes research centre staff,  library staff and exec education non degree admin staff 
4 see summary data  for calculation 
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5 finance lab -50% attributable to instruction 
6 assumes 33% attributable to home location for these purposes 

7 
excludes space allocation for Executive Education (non degree) and research spaces 
which will be located on an alternate site 

 
 
Summary Data: 

   

COU formula revisions for classrooms to match 
Rotman program delivery 

 

 FTE nasm 
generated 

multiplier  assumption 

2yr MBA 840 1512 1.8  2sm per station; 20hr/wk 
3 yr MBA 0 0 1.45  2sm per station; 16 hr/wk 

MOF 120 174 1.45  2sm per station; 16 hr/wk 
COU total  1818   

 note: assumes 3year MBA, 2 sections of MOF and 1 section of EMBA taught outside M-F 9-5pm 
note: MBA & MFIN student office space allocation adjusted to 2nasm per student to reflect the 
type of office space required of these students (similar to Law, OISE students taking classes 
rather than undertaking individual research). 

    
Student HC M-F 

days 
evenings/weekends student space allocation 

(nasm) 
2year MBA 840  1680 

3 year MBA  390  
MFIN 120 120 240 
PHD 95  380 

EMBA 55 55 220 
GEMBA  40  
TOTAL 1110 605  

  total 1715 
 
COU summary allocations 
Faculty 2,285 
Researchers 981 
Staff 1,807 
Classrooms 1,888 
Support 1,023 
Student 2,520 
Library 579 
subtotal 11,082 
EDP 796 
total 11,878 

 

Room Utilization Rate: Based on COU standards    
Hrs: Mon-Thur. 9a.m. to 9 p.m. and Friday 9 a.m. to 6 p.m => 100% = 741 hrs  
No maintenance included.      
Room # Capacity (space 

inventory) 
Station 

Utilization % - 
Core Classes 

Station 
Utilization % - 

Elective 
Classes 

avg. class 
utilization 
(hrs/wk) 

avg. other 
utilization 
(hrs/wk) 

avg. all 
uses 

utilization 
(hrs/wk) 

127 59 0 58.1 25.7 13.4 39.1 
133 68 94.1 52.2 23.6 14.5 38.1 
134 80 81.3 41.3 26.7 14.5 41.2 
142 70 95.7 0 19.1 18.5 37.6 
147 69 95.7 65.5 25.8 3.1 28.9 
151 40 0 73.3 29.6 6.0 35.6 
157 40 0 67.2 28.8 6.8 35.6 
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368 60     33.0 4.5 37.5 
374 60     26.3 7.4 33.7 

              
448 8     0.5 21.4 21.9 
470 12     9.1 20.2 29.3 
548 8     4.8 19.6 24.4 
570 12     10.2 16.9 27.1 

Note:-       
1.  Classrooms utilization, according to COU should be 30-34 hours per week.  Rotman classes range from 18-29 
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Appendix 3. Site Map (Site 11 and Site 12) 

 



 

40208 42



 

40208 43

Appendix 4. Capital Cost Estimate 

 Project Title:  
 TABLE 1:  Total Project Cost Estimates 

Joseph L. Rotman School of 
Management,                         

expansion & renovations         
      

 Items 
Phase 1 new constr 

& reno to 2nd  
Phase 2 reno  to 

Gd & new  
  Construction amount April 2007 58,263,000 1 2,447,000 1 
 Escalation 6,991,560 2 719,100 3 
 Construction Contingency 5,245,565  249,100   
 Applicable GST 1,395,902  67,621   

 Total, including GST 71,896,027  3,482,821   
  Infrastructure Upgrades in Sector                700,000 4 0   
  Secondary projects                                       204,000 5 0   
 Hazardous Materials 0  incl   
  Landscaping                                      0  102,000 6 
  Permits & Insurance 869,150  17,900   
  Professional Fees 8,873,883  429,000   

  Computing Infrastructure                  50,000  10,200   

  Telephone set & install                   70,000 8 10,200   

  Audio/Visual                                      0 9 0   

  Moving  204,000  0   

  Staging 0 10 10,000   

  Furnishings: Department                              4,617,500 8 153,000   

  Equipment                                          0  0   

  Security & access systems            250,000  4,600   

  Signage: Interior & Exterior 150,000  2,000   

  Signage: Donor Recognition 20,000  5,100   

 Groundbreaking & Building opening 25,000  3,000   

 Miscellaneous                                    75,000  9,000   

  Project Contingency 2,795,439  161,179   

  Finance Costs                          1,000,000 11 0   

  Total Project Cost Estimate incl GST  91,800,000  4,400,000   
 prepared jcb 19th July 2007     
notes     

1 
per A W Hooker cost consultants  Apr 16 2007.  Phase 1reno -725 GSM, Phase 1 new construction -
15,000 GSM, phase 2 reno - 871 GSM 

2 escalated to a tender in Dec 2008, allow 1/2% per month for escalation beyond this. 
3 escalated to a tender in feb 2011    
4 Hydro infrastructure & connection.    
5 allowance to relocate current occupants.    
6 allowance for repair & rework at entrance.    
7 All AV & Computing, Office equip to be leased. 
8 allowance of 80% of calaulated in initial move-in. 
9 leased by Faculty    

10 handled internally by Faculty.    
11 see estimated cashflow spreadsheet    
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Appendix 5. Environmental Checklist 
University of Toronto Environmental Protection Policy  
 
PREAMBLE  
The University of Toronto is committed to being a positive and creative force in the protection and 
enhancement of the local and global environment, through its teaching, research and 
administrative operations. Recognizing that some of its activities, because of their scale and 
scope, have significant effects on the environment, the University as an institution, and all 
members of the university community, have the responsibility to society to act in ways consistent 
with the following principles and objectives:  
 
FUNDAMENTAL PRINCIPLES  
• Minimization of negative impacts on the environment 
• Conservation and wise use of natural resources  
• Respect for bio-diversity  
 
SPECIFIC OBJECTIVES  
In adopting these fundamental principles, the University will be guided by ethical attitudes 
towards natural spaces, and will take all reasonable steps to meet the following objectives: 
• Minimize energy use, through efficient management and practice  
• Minimize water use, through efficient management and practice  
• Minimize waste generation through reduction, reuse and recycling  
• Minimize polluting effluent and emissions into air, land and water  
• Minimize noise and odour pollution 
• Minimize and where possible eliminate use of chemicals, including outdoor salt, pesticides 
herbicides and cleaning agents  
• Include bio-diversity and environmental concerns in planning and landscape decisions  
• Meet and where possible exceed environmental standards, regulations and guidelines  
 
IMPLEMENTATION  
To implement this Environmental Protection Policy:  
• An Environmental Protection Advisory Committee (EPAC) will be established consisting of 
administrative staff, academic staff and student groups, to be chaired by a member of the 
University's academic staff. The Committee will provide advice to the Assistant Vice-President, 
Operations and Services, on programs to meet the environmental protection objectives. 
Membership of the committee will be made known to the community to ensure that new and 
existing initiatives are brought forward for consideration. The meetings of EPAC will be open.  
• Facilities and Services, through the Waste Management Department will facilitate the 
development, implementation and evaluation of environmental protection programs, and will liaise 
with the EPAC and all three campuses on the programs.  
• In this role Facilities and Services will:  

•  Regularly review university policies to ensure consistency with this policy;  
•  Carry out appropriate environmental audits and pilot projects;  
•  Undertake education and training programs to inform the University Community about this 
and how its members, both personally and collectively, can best meet the objectives set forth in 
it;  
•  Inform all contractors, service operations and users of University facilities that they must 
comply with the requirements of the policy;  
•  Annually issue a report concerning the University's impact on the environment, summarizing 
initiatives undertaken and identifying matters which require particular attention.  

 
Approved by Business Board of the Governing Council on March 7, 1994.  
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Environmental Checklist for Users Committees (5/99) 
 
1. General planning principles: Consideration of alternatives, Life cycle approach 
 
2. Minimize Energy Use 

a) Thermal Energy: Heating, Cooling 
b) Lighting/Use of Natural Light 
c) Ventilation/Windows 
d) Machinery/Equipment 
e) Orientation of Building - effect on building energy needs  
f) Roof Design 

 
3. Minimize Water Use (Maximize Reuse)  

a) Flushing   b) Washing - hands and body  
c) Building Cleaning  d) Drinking 
e) Experimental/Labs  f) Equipment Cooling  
g) Outdoor Vegetation - choice and watering (see #4)  

 
4. Utilization and Diversion of Rainwater  

a) Use of Roof Water  b) Porous Pavements  
 
5. Waste Management (offices, classrooms, food outlets, outdoors, construction/demolition)  

a) Reduction   b) Reuse  
c) Recycling   d) Treatment and Disposal - possible on campus  

 
6. Effluent and Emissions (reduce, reuse, recycle, dispose)  

a) Indoor (Air Toxicity, Noise, Odours, Ventilation)  
b) Outdoor Air - laboratory emissions  
c) Water - Hazardous Wastes  
d) Land 

 
7. Reduce Harmful Chemicals  

a) Outdoor Salts  b) Pesticides/Herbicides 
c) Cleaning Agents 

 
8. Outdoor Environment 

a) Encourage Bio-diversity (encourage and protection of species) 
b) Landscaping/Shading - effect on building energy needs in summer and winter 
c) Use of outdoor space (e.g. rest areas, roof gardens) 

 
9. Monitoring and Metering of Use of Resources and Wastes  

a) Water   b) Electricity 
c) Heat   d) Wastes 

 
10. Visibility of Environmental Concerns  

a) Pilot Projects  b) Posters/Displays 
 
11. Material Choice (Use of endangered/exotic materials, off-gassing)  

a) Building Fabric 
b) Fixtures and Furnishings 
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Appendix 6:          Cash flow Analysis  
 
Available under separate cover 

Appendix 7:          Room Data Sheets   

Available under separate cover 
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