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ITEM IDENTIFICATION: 
 
Revised Project Planning Report of the Project Committee for the Sidney Smith Hall, Patio 
Enclosure. 
 
JURISDICTIONAL INFORMATION: 
 
Under the Policy on Capital Planning and Capital Projects, the Planning & Budget Committee 
reviews the Project Planning Report prepared for a capital project and recommends to the Academic 
Board approval in principle of the project. All changes in scope to a Project Planning Report are 
required to be approved. 
 
PREVIOUS ACTION TAKEN: 
 
This project was initially approved on February 27, 2001 by Planning & Budget  Committee, with the 
recommendation for it to proceed at such time as funds became available for implementation. New 
funding opportunities, including enrolment growth funds, have allowed the project to be  reconsidered 
given the shortage of student lounge and study space on the St George campus.  
 
The project remains essentially the same and provides for the creation of 1220 gross square meters of 
student lounge and study space by enclosing the east and west patios of  Sidney Smith Hall. The  two 
changes are as follows:   
 
• Sodexho Marriott originally planned to locate a small food operation in the East Patio enclosure. 

In the intervening years, they chose to renovate the cafeteria at the lower level of Sidney Smith 
Hall, and no longer have an interest in locating facilities in the patio enclosure. 

• Additional washrooms (a total of six fixtures) will be included as part of the project to ease the 
pressure on existing washrooms in the Sidney Smith Hall classroom wing. 
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In support of this development, the Framework for Enrolment Expansion at the University of Toronto 
[supplement to the  The Bulletin, March 2002], states “along with expansion of student enrollment 
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must come capital facilities commensurate to enrolment expansion including student activity and 
study spaces..”  It continues that, in planning for any enrollment expansion, the quality of the 
campus-based educational experience should not be compromised  - …”expansion cannot 
occur without the necessary operating, capital and student support funding…. …..capital 
facilities for student activities on all three campuses will be enhanced to the standard to be 
expected at first-tier public universities”. 
 
BACKGROUND: 
 
In February 2001 the Planning & Budget Committee approved both the Sidney Smith Hall 3rd Floor 
Infill projects and the Sidney Smith Hall Patio Enclosure project. The former proceeded towards 
design and construction in late 2001 and is currently nearing completion. Unfortunately, the Patio 
Enclosure project had to be shelved for the past two years, but, as a result of the absolute need to 
increase the space on campus available to students for both relaxation and study, this project has been 
reconsidered. The Patio Enclosure project will provide some 1220 gross square metres of student 
lounge and study space on St George Street at the heart of the Faculty of Arts and Science.  
 
In 2001 the firm of Ian McDonald Architect was hired to design the companion Sidney Smith Hall 3rd 
Floor Infill Projects. This project is now nearing completion. As part of the approval for both projects 
it was recommended that one architect would be hired to design both projects for the Sidney Smith 
Hall in order to maintain continuity of the design. Very preliminary design concepts for the east and 
west patios were initiated by this firm during the design of the Infill Project. 
 
Under the Policy on Capital Planning and Capital Projects, the Project Committee will continue 
through the implementation phase. The Working Executive of the Project Committee will comprise 
the lead User, a Planner and Implementer all of whom have been intimately associated with the 
project definition since its inception; the Working Project Executive for the Sidney Smith Hall Patio 
Enclosure comprises:  
 
User:   R. de Souza, Director Planning & Facilities, Arts and Science 
Planner: J. Adams, Campus & Facilities Planning  
Implementer:  J. Binks, Capital Projects, Facilities and Services  
 
This Working Executive will expand to include the Project Manager, once appointed. The role of the 
Working Executive is to ensure the successful completion of the project and to ensure that the user 
needs and concepts introduced into the Project Planning Report are addressed throughout the process 
of consultant selection, design and implementation which are carried out under the direction of the 
Chief Capital Projects Officer. 
 
FINANCIAL AND/OR PLANNING IMPLICATIONS: 
 
Funding for this project will be provided from approved enrolment growth funds. It is to be noted that 
the project could have benefited substantially by the addition of an elevator within the southern side 
of Sidney Smith Hall. Unfortunately, including the elevator, estimated at $885,000, within the project 
is not possible at present within the funding envelope. It is nevertheless recommended that the 
elevator be included as funding becomes available; it is proposed to have the elevator be external to 
the building and located on the south side of the east patio enclosure.  
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The projected total cost estimate for the east and west patio enclosure is $3,217,496 excluding the 
elevator. This estimate includes the finance cost escalation for tendering to be completed by April 
2004. It is anticipated that further savings will be possible with respect to the furniture allowance 
included in the project cost. 
 
All savings on this project, including the full contingency, are to be directed to facilities 
improvements to address the enrolment growth expansion needs, specifically the servicing of 
undergraduate laboratories in the Ramsay Wright Building. 
 
Based on 2002/3 budget estimates, operating costs for the additional space should cost approximately 
$103 per net assignable square metre based on current operating costs for Sidney Smith Hall. The 
precise operating costs will be reviewed once the details are more fully understood. The Faculty of 
Arts and Science will be responsible for the full operating cost of this space.  
 
RECOMMENDATION:  
The Planning & Budget Committee recommends to the Academic Board 
 

1. THAT the revised Project Planning Report to address the enclosure of the overhang areas on 
the east and west side of Sidney Smith Hall Patio be approved in principle.  

 
2. THAT the project scope to create 1200 gross square meters of student support / study space 

and washrooms within Sidney Smith Hall be approved at an estimated total project cost of 
$3,100,000 - $3,300,000 with full funding from the approved enrolment growth funds. 

 
3. THAT the elevator installation identified within the broader scope of this Sidney Smith Hall 

Patio Enclosure project be undertaken at some future date when the funds, estimated at 
$885,000, are available. 

 
 
 
 
 
 

 

Bernie Angelow
Need input from Ihor here.
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REVISED REPORT OF THE PROJECT COMMITTEE FOR THE SIDNEY 
SMITH HALL 3RD FLOOR INFILL 
 
 
EXECUTIVE SUMMARY 
Although it was always recognized that the podium areas on the east and west side of 
Sidney Smith Hall had potential for increased use, the necessary permissions to add to the 
existing building were not obtained until the new Zoning By-laws for the St. George 
Campus were approved by the City in 1997.  Included in the permitted development 
parcel on site 6 (100 St. George Street) known as Sidney Smith Hall, is the in-fill of 
space on the podium level of the existing overhang extending from both the east and west 
building faces.  In addition, an overall permission for building out on the podium level to 
a height of 12 meters above this level is included.  (Appendix A) 

 
Renovations to the east podium and the addition of stairs formed a portion of the St. 
George Street Revitalization Project and serve to demonstrate the new vitality possible at 
this location.  The enclosure of the space under the patio overhang is proposed in the 
spirit of building on the success of the St. George Street Revitalization efforts with the 
desire to fulfill the recent mandate for provision of additional student amenities on 
campus and our desire to maintain exemplary strategies for enhancing the campus 
environment. 
  
With the anticipation of an increase in overall enrolment on the St. George Campus, 
every possible development site has become a precious commodity.  Where earlier 
studies for this space suggested the inclusion of commercial vendors (ticket booths, 
magazine and newspaper vendors, etc.) as compatible programmatic elements for the 
Sidney Smith expansion, today such programming would not be an appropriate use of 
limited development space.   

 
As Sidney Smith Hall can be considered the center of Arts and Science education on 
campus, appropriate programming here will include spaces for student interaction and 
study.  Such spaces would improve the student experience while remaining in accordance 
with the academic nature of the building.    

 
In support of development, the Framework for Enrolment Expansion at the University of 
Toronto (as published in the March 2000 supplement of The Bulletin), provides that 
“along with expansion of student enrollment must come capital facilities commensurate 
to enrolment expansion including student activity and study spaces…”  It continues that, 
in planning for any enrollment expansion, the quality of the campus-based educational 
experience should not be compromised  - “…expansion cannot occur without the 
necessary operating, capital and student support funding….” (Framework Power Point 
Presentation).  As such, the report states,  “…capital facilities for student activities on all 
three campuses will be enhanced to the standard to be expected at first-tier public 
universities.” (Framework) 

 
Because many Arts and Science students attend all or most of their classes in Sidney 
Smith Hall, large numbers of students spend a good part of their day in the building. The 
26111_______________________________________________________________________________________ 

SIDNEY SMITH HALL PATIO ENCLOSURE: PROJECT COMMITTEE REPORT: REVISIONS APRIL 2003 
 

2



original Users’ Committee, reporting in February 2001, therefore, recommended the 
enclosure of spaces under both the east and west patio overhangs as well as space 
extending from this area to the face of the north tower to provide a physical connection to 
the existing building lobby.  This enclosure, was to provide enhanced community spaces 
to accommodate student activities and, by virtue of its central location, is expected to 
provide space for participation by not only students, but also faculty and staff thereby 
providing an enhanced sense of community for the many diverse users of the building. 
 
Although the project was approved February 27, 2001 by Planning and Budget, no 
funding has been made available to implement the project until this time.  New funding 
opportunities, including enrolment growth funds, have allowed the project to be again 
considered.  The project remains much the same with only two changes being the 
following: 
1. Sodexho Marriott originally planned to locate a small food operation in the East Patio 

enclosure.  In the intervening years, they chose to renovate the cafeteria at the lower 
level of Sidney Smith hall and no longer have an interest in locating facilities in the 
patio enclosure. 

2. Additional washrooms (a total of six fixtures) will be included as part of the project to 
ease the pressure on existing washrooms in the Sidney Smith classroom wing. 

 
In the spring of 2001, architect Ian MacDonald was hired to design the companion 
Sidney Smith project for the 3rd Floor Infill. As part of the approval for both projects, it 
was stated that one architect would be hired to design both projects for the Sidney Smith 
Hall in order to maintain continuity of design.   
 
The intent of the earlier plan remains constant in this regard, however, the committee 
would like to stress the need for their involvement particularly in the design of the 
interior spaces within the patio enclosures. 
 
The total project cost for construction of both east and west patio enclosures, estimated 
by AW Hooker, is $3,217,496.  The additional cost of a stand alone elevator to connect 
all floors of the classroom wing was estimated at $884,786.  The elevator project, 
however, will not be implemented until full funding is achieved.  All cost estimates 
assume escalation to a tender in the spring of 2004.
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I)  MEMBERSHIP 
(Original Project Committee membership) 
Professor B. Michelson (Chair), Associate Dean, Social Sciences 
Mr. P. Harris, Assistant Dean of Students 
Mr. R. deSouza, Director, Administrative Services and Planning, Faculty of Arts and 
Science 
Professor E. Macdonald, Department of Geography 
Ms. R. Toderian, Director, Ancillary Services 
Mr. S. Dewett, President, Arts and Science Student Union 
Ms. J. McCammond, Planner, Faculty of Arts and Science 
Mr. I. Kotowycz, Facilities and Services 
Professor A. Zimmerman, EPAC 
Ms. J. Adams (Secretary), Planning and Budget Officer, Office of the Vice-Provost, 
Planning and Budget 

 
Additional Participants: 
Ms. M. LePaven, President APUS 2000-2001 
Mr. P. Tsang, Executive Director APUS 
Mr. T. Buckland, Executive Assistant, ASSU 
 

 
II) TERMS OF REFERENCE 
(Original Terms of Reference) 

1. Evaluate potential use of patio enclosure for students, faculty and staff. 
2. Make recommendations about a detailed space plan or program regarding 

a mixed use of space for the support of student activity for: 
� Computing 
� Study space 
� Social space 
� Retail and other complementary purposes 

3. Identify equipment and moveable furnishings necessary to the project 
4. Identify requirements for networking and other electronic and data 

communications. 
5. Identify the site plan and zoning implications of the proposal. 
6. Identify any staging or transitional costs which may be necessary during 

the period of construction. 
7. Identify all resource implications including a preliminary estimate of 

capital costs and projected increases to the annual operating costs of the 
University. 

8. Identify a funding plan for the project. 
9. Report by September 30, 2000. 
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III) BACKGROUND INFORMATION 
a. History 
Although it was always recognized that the podium areas on the east and west side of 
Sidney Smith Hall had potential for increased use, the necessary permissions to add to the 
existing building were not obtained until the new Zoning By-laws for the St. George 
Campus were approved by the City in 1997.  Included in the permitted development 
parcel on site 6 (100 St. George Street) known as Sidney Smith Hall, is the infill of space 
on the podium level of the existing overhang.  In addition, an overall permission for 
building out on the podium level to a height of 12 meters above this level is included  
(see Appendix A). 

 
Renovations to the east podium and the addition of stairs formed a portion of the St. 
George Street Revitalization Project and serve to demonstrate the new vitality possible at 
this location.  The enclosure of the space under the patio overhang is proposed here in 
order to better accommodate the increased number of students and faculty using Sidney 
Smith Hall.  The enclosure is proposed in the spirit of building on the success of the St. 
George Street Revitalization efforts in this area and with the desire to fulfill the recent 
mandate for provision of additional student amenities on campus and our desire to 
maintain exemplary strategies for enhancing the campus environment.   

 
b. Previously Approved Reports/Reference Material 
i) Reports/Studies on Sidney Smith Hall and surrounding area: 
As a sub-set of the St. George Street Revitalization Committee, the Sidney Smith Sub-
Committee met during the summer of 1996 to discuss ideas of how to animate the area – 
then referred to as “Sid Smith Square”.  This committee met with several users’ groups 
and gathered significant information regarding desired and not-so-desired programming 
for the area.   In 1997, the Sidney Smith Space Study identified a range of strategies for 
enclosing the patio overhang areas - providing additional student oriented spaces within 
the Sidney Smith classroom wing.  The original Users’ Committee for the SSH Patio 
Enclosure has reviewed meeting minutes, recommendations and schematic drawings 
generated by these endeavors.   

 
Since the time these earlier studies were completed, a number of developments on the 
campus have occurred steering this committee to newly consider the enclosure of space 
on the SSH patios.  In particular, programmatic needs have changed. First, in earlier 
reports, the need for additional computing space (suggested in the form of a cyber café) 
was demonstrated.  However, with the completion of the Information Commons in 
Robarts Library and a trend toward greater numbers of students owning personal 
computers, the overall need for additional university-provided computer stations on 
campus has diminished. 

 
Similarly, earlier plans from the Sidney Smith Space Study suggested that classrooms on 
the ground floor of SSH could be shifted and in one case removed to make room for 
additional commercial and student activity space.  Even at the time that these earlier 
reports were tabled, the removal of well used classrooms was not well received.  
Classrooms on the first and second levels of Sidney Smith Hall are very heavily used 
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teaching spaces booked solidly between 9am and 3pm with moderate to heavy use for 
evening classes. The recent installation of “smart classroom” technology into some of 
these classrooms has increased their usage further. Now, with the “double cohort” influx 
of students arriving, no further release or lessening of pressure for classrooms can be 
envisioned.  
 
The original Report of the Users Committee for the Sidney Smith Hall Patio Enclosure 
was approved pending funding in February 2001 by Planning and Budget.   
The Revised Report, including the addition of new washrooms and the elimination of 
participation by Sodexho Marriott is now re-issued including a revised cost estimate.  The 
cost of a stand alone elevator is included for reference only and is not part of this project.  
The elevator project will go forward at a time when full funding is available.  

 
ii)  Enrolment Expansion 
At the time the original report was issued, the University was planning for enrolment 
expansion relating to the double cohort as well as forecast increased participation.  The 
report made reference to the document, Framework for Enrolment Expansion at the 
University of Toronto (March 2000) that said, “ along with expansion of student 
enrolment must come capital facilities commensurate to enrolment expansion including 
student activity and study spaces…”.    The report also referred to the Task Force on 
Student Activity Space (May 1999) that recommended, “the University would benefit 
from an increase in student activity space of all kinds on the St. George campus, and that 
a variety of types of space is required by recognized student groups.”   

 
Because of the anticipated expansion and the pressures for additional student space 
exacerbated by such expansion, the Users’ Committee responded to the programming of 
both east and west patio overhangs with such needs in mind. 
 
The anticipated expansion is now, two years later, underway putting further pressure on 
all student related spaces.  As such, this project remains a high priority for the St. George 
campus. 

 
 

IV) STATEMENT OF ACADEMIC PLAN 
 

Faculty of Arts and Science 
The Dean of the Faculty of Arts and Science has identified the creation of student study 
space, lounge space and activity space as a priority for Sidney Smith Hall.   

 
Currently, the lobby space is scheduled for use by a great number of student groups.  
Such activity is seen to greatly enhance the quality of student life.  However, an 
increasingly large number of groups require bookable space.  Additional space for such 
activities is greatly desired by both the student body and the faculty.   

 
The lobby area is used by students during day, evening and weekend hours as a space for 
informal study.  In addition, many students and faculty members are commuters to the 
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campus and are therefore in need of a place in which to meet, work, eat and drink 
between classes in the building.  Students who live in residence on the east-side of 
campus and attend classes in this building also require space to study, eat, et cetera 
between classes. Recently new lounge and café table seating was installed in the Sidney 
Smith Hall lobby. These improved facilities have led to the increased usage of the lobby 
and clearly demonstrates a need on the part of the student body for additional social and 
study spaces. The Faculty of Arts and Science welcomes students to study in this location 
and looks to provide additional, flexible spaces with extended hours of availability to 
meet such increasing demand. 

 
 

V) SPACE PROGRAM 
a.   Overview of Existing Space  
Functionally, Sidney Smith Hall is the heart of the Faculty of Arts and Science. It houses 
the main Faculty administrative offices and student services and support functions as well 
as eight departmental administrative operations, general faculty offices and classroom 
facilities.  Several course unions are also located in Sidney Smith Hall.  Office and 
Administrative functions are located primarily in the north “tower” wing of the building.  
The lower 2-storey south wing accommodates increasingly greater numbers and sizes of 
classes in large lecture halls and smaller seminar rooms. Limited student group space is 
also provided here.   

 
The lobby, a two-storey-high atrium space, connects the administrative functions with the 
academic/classroom facilities as well as the east and west patio entrances of the building.  
This area is the main “condenser” space where all students, faculty and staff pass through 
on their way to work and class.  The space accommodates bookable tables for student 
groups, a small amount of  lounge space and a Second Cup kiosk selling coffee and 
pastries. The building is inventoried in the following categories: 

 
Space Category          Nasm 
Faculty offices      3710.19 
Other Academic Appointment Offices       138.98 
Graduate Student Offices       717.38 
Departmental Support Staff Offices      843.12  
Office Support      1007.57 
Central Admin Offices and Support                  1202.43 
AV            17.09 
Other Central Services/Student Computer Rooms       270.81 
Classrooms       3063.40 
Class Labs         457.86 
Research Labs       2574.42  
Student Office/Support       229.26 
Library Collections/Support Space        415.90 
Study Space         238.32 
Food Facilities                     544.97 
General Lounge          73.30 
Inactive/Assignable            3.15 
Recreation Facilities/Services         75.94 
TOTAL Net Assignable Space              15,584.09 
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To the east and west of the structure exist elevated patios that extend as entry forecourts 
on either side of the building to the lobby area. 
 
The east patio faces onto St. George Street and was recently opened up with generous 
steps along its front edge as part of the St. George Street Revitalization Project. Since the 
renovation, the patio and steps have become a well-used gathering and sitting space in 
good weather, frequented by those who work and study in Sidney Smith Hall, but also by 
other members of the campus community.  The active life on the steps and patio during 
the warmer months of the year helps give Sidney Smith Hall a welcoming front entrance. 
The patio is also used to accommodate large events such as UofT Day and other events 
planned by the Faculty of Arts and Science. 

 
The west patio, situated on Huron Street, provides access to a less prominent though 
highly used entrance to Sidney Smith Hall. A ramp for handicapped persons is provided 
at this location and acts as the primary accessible entrance to the building.  Steps are 
being taken to foster better curbside Wheel-Trans drop-off on Huron Street.  This patio 
currently provides sitting space of a quieter nature than the East Patio, and is well used by 
faculty and staff who work in Sidney Smith Hall, and by students who have classes in the 
building. It is also popular as a gathering space for residents of New College near by. 

 
b.   Nominal Space Allocation 
 
SPACE PROGRAM 
Program     number nasm per total nasm 
East Patio (open space includes) 
 Student gathering space & bookable tables  
 Concession Space 
 Elevator** 
 Sub-total    1  360  360 
West Patio 

Washrooms* 
Study space & bookable tables 1  360  360 

TOTAL NASM        720nasm 
Assume ~1.7 net to gross ratio 
TOTAL GSM         1220gsm 
 
*  The new washrooms proposed in this space will be either all or partially captured in 
the gross area for the west patio or will occupy ~12 additional s.m. of space from the 
existing south west exit vestibule. A total of 6 fixtures are included in the cost estimate. 
 
**  The elevator proposed is costed as a stand alone glass enclosure with bridge 
connections to each level of the classroom wing.  The elevator is not part of this project 
and has been costed separately to go forward at such a time when funding becomes 
available. 
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COU Allocation Comparison 
Student Activity Space and Assembly and Exhibition Facilities are the space categories 
covered by the Council of Ontario Universities (COU) standards that apply to the new 
programming proposed for Sidney Smith Hall.  The suggested range of values for these 
categories are as follows: 
 

Category 14:   Student Activity Space   0.5 to 0.7 NASM per FTE student 
Category 15:  Assembly and Exhibition Facilities  0.15 to 0.4 NASM per FTE student 

 
According to the space inventory for Sidney Smith Hall 2764 student stations are 
available in classrooms at any one time.  If we use this number as an average number of 
student users’ of the building then we can calculate an appropriate amount of student 
activity and assembly space suggested for this building. 

 
Maximum suggested space:  2764 student users’ x 1.1 (0.7 + 0.4)  = 3040 NASM  
Minimum suggested space: 2764 student users’ x 0.65 (0.5 + 0.15)  = 1797 NASM 

 
Existing space in these categories: 

Student Computer Rooms             173.13 
Study Space         238.32 
Student Office/Support            229.26 
Food Facilities            544.97 
Recreation Facilities/Services         75.94 
Lobby      ≈   300.00  
Total     ≈ 1560 nasm 

 
New space in these categories generated by Patio Enclosure: 

              ≈ 720 
TOTAL  (existing and proposed)     2280 nasm 

 
 
According to these calculations, the new space for student activity and assembly added to 
the Sidney Smith Hall inventory will bring this category within an appropriate range for 
the number of users’ present at any one time in the Hall. 
 
 
VI) FUNCTIONAL PLAN 
Because many Arts and Science students have all or most of their classes in Sidney Smith 
Hall, large numbers of students spend a good part of their day in the building. The 
original Users’ Committee, therefore, recommended the provision of enhanced 
community spaces to accommodate student activities in both the east and west patio 
overhang enclosures. Some of this space would be designed to encourage participation by 
not only students, but also faculty and staff, in order to provide an enhanced sense of 
community for the many diverse users of the building.  The revised program continues to 
accommodate student and building community spaces in both enclosures and adds 
washrooms to make the spaces more usable and accessible. 
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While the patio enclosures are primarily needed to better accommodate Arts and Science 
students, they will also assist in the accommodation of symposia and conferences at 
appropriate times.  Conference groups could use the space for receptions, registration, an 
event, a location for exhibits and even as a meeting room.  The conference activities 
could generate revenue that could be used to help defray operational costs.  
 
A.   East Patio Enclosure 
A simple enclosure respectful of the existing architecture in material palate and 
proportions and including at minimum 67% glazed openings (garage-type glazed doors or 
large glazed sliding doors) to the outdoor patio is recommended for the east patio. All 
space accommodated under the overhang will be enclosed and will extend past the 
overhang to the adjacent north tower – joining the lobby to the newly enclosed space.  
The committee envisions the space under the overhang to include a coffee bar and 
vending machines, café style seating at small tables and comfortable seating in casual 
lounge furniture.  The provision of a hanging rail to ease installation of student art 
exhibitions is proposed along a portion of the east wall.  The space will be open to all 
students, faculty and staff and will provide room for study, conversation and food 
consumption.  Both brown-bag lunches and other outside food as well as food purchased 
from the coffee bar will be allowed.   

 
Development under the overhang on the east patio will further enhance the welcoming 
quality established by the St. George Street revitalization efforts by being well connected 
via windows and numerous glazed sliding doors (or garage-type glazed doors) to the 
exterior patio. However, use of this space should be of a relatively quiet nature, because 
of the adjacent classrooms. The enclosed space under this overhang will act as a 
transition space between classrooms on one side and the active patio space outside.  
Additional soundproofing will be required along the existing east wall in order to 
minimize disruption to classroom use. 

 
The extension of this space to the north tower will provide additional space to 
accommodate bookable tables for University recognized student group use.  By moving 
some of this activity out of the existing lobby, the feeling of overcrowding in the lobby 
should be mitigated. Where this enclosure extends past the existing overhang, the 
committee recommends a glazed roof to allow a maximum amount of natural light into 
this lower portion of the lobby extension. 
 
The east patio enclosure will not be air-conditioned in summer months but will be 
equipped with proper air-circulation units.  The numerous garage-type or sliding doors 
opening onto the patio are expected to be left open during summer months allowing air 
flow from inside to out. 
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East Patio Programme: 
 

1.  Food Services 
a.   Food Concession:   
Currently located in the existing Sidney Smith lobby space, the Second Cup has a lease 
on the space for approximately 5 more years.  Because the committee envisions “cleaning 
up” the lobby space – with much of the traffic-generating program moved to the new 
enclosed spaces, the preferred location for the Second Cup or a similar food concession 
vendor is within the new patio enclosure, once completed.  All services necessary for 
such a concession will be included in the construction of this space.  At the time the space 
becomes available, vendors will be asked to bid for the location.  
 
b.        Vending:   
Existing food and beverage vending machines (3) and the existing banking machine, 
provided in entry vestibules to the east and west of the lobby should be re-located in the 
new enclosed space to the east. All services required for the machines to function will be 
included in the construction of the project.  In addition, vending machines will require a 
discreet location possibly with one or more screening walls.  Such a move, again, is 
concerned with the “cleaning up” of existing spaces and in bringing like-uses together for 
maximum flexibility of the space. The arrangements around vending will be reviewed 
with the Director of Ancillary Services and the Vice-President of Operations and 
Services.  
 
2. Bookable student group tables 
The fire marshal has expressed concern over the difficulty of fire exiting from Sidney 
Smith Hall particularly aggravated during poster sales, but to a lesser extent from a 
crowding of bookable tables for student groups.  The provision of additional bookable 
student group space in newly enclosed space to both the east and west of the existing 
lobby will provide considerable relief to this congestion. Similarly, this space would 
permit a larger number of groups to host events. 

 
3. Casual lounge and café-style seating 
In the fall of 2001 lounge-type furniture was installed in the lobby of Sidney Smith Hall.  
This furniture is well used throughout the day.  Similar furnishings are suggested for a 
portion of the patio enclosure and are expected to provide a comfortable place for student 
interaction and group study. 
 
3. Elevator  
An elevator has been proposed to be located south of the enclosure as a free standing 
glass tower/enclosure with links to the lower, 1st and 2nd levels.  The elevator project has 
been costed separately and will go forward only when full funding to support its 
construction is available. When constructed, the elevator will make the entire classroom 
wing accessible during all hours. Digital/pixel signage in this location to announce 
student events, etc. should be considered in the design of the elevator tower.  
Landscaping to deal with level changes from St. George Street to the entrance of the 
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elevator at grade must be carefully considered to allow for all-season access to the 
elevator. 
 
 
B. West Patio Enclosure 
Similar to the east Patio enclosure, a simple enclosure respectful of the existing 
architecture in material palate and proportions is also recommended for the west patio.  
The enclosure will include all space accommodated under the overhang and will extend 
past the overhang to the north tower, effectively enlarging the lobby area to the west. 
Where this enclosure extends past the existing overhang, the committee recommends a 
green or partially green roof, subject to loading capacity and budget. This roof will be 
accessible at the 2nd level of the building from the Office of the Dean. The additional 
costs of providing decking and planting here have not been included in the cost estimate. 
 
At the south end of the west enclosure, the opportunity to link to the upper level of the 
Hanger exists.  The architect should investigate the possibility of linking to this space 
where possible. 
 
The west patio enclosure, like the east patio enclosure will not be air-conditioned, but 
will be equipped with at least 67% glazed openings (garage type doors or sliding doors) 
to allow for maximum air circulation during summer months.  Adequate air-circulation 
units will also be included in this location.  Sun-shading, will be provided to the west 
glazed wall to minimize heat-gain. 

 
Because fire exiting requires 3 of 4 fire stairs to exit directly to the exterior this patio 
overhang enclosure will likely be separated from the lobby extension on the west side by 
a fire exit corridor leading from the existing fire stairs.  Where this occurs, cross-
penetrating doors between the lobby extension the exit corridor and new enclosed patio 
enclosure will be provided to allow maximum circulation between all spaces.  However, 
regardless of how penetrable this corridor is, it will create a visible and physical division 
between the two spaces.  Such a division is preferred in this location as it provides sound 
division to the study space from the more active lobby space.  Additional soundproofing 
will be required along the existing west wall to minimize disturbance to the adjacent and 
overhanging classrooms. 
 
Additional mens and womens washrooms will be located in the west patio enclosure or 
adjacent in the south west exit vestibule. 

 
New development under the west patio overhang will provide the following: 
 
1.  Study Space 
Quiet student study space will be located in the full length of the enclosure.  Study tables 
with space for 4 students each and chairs will be provided.  The space will be a wireless 
environment allowing students to use their laptop computers here. Tables will not be 
fixed, in order that they accommodate as flexible a grouping of students when pushed 
together.  Groups of 4, 8, or even 12 may convene here for group study or club meetings.   
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3.  Bookable student group tables 
As in the extension of this space to the north tower to the east, the comparable space to 
the west of the lobby will provide additional space to accommodate bookable tables for 
student group use.  
 
4. Washrooms 
Both men’s and women’s washrooms are included in the program. At minimum one toilet 
fixture per male and female washrooms will be located in or adjacent to the west patio 
enclosure (six fixtures have been included in the cost estimate).  Early studies suggest 
that portion (approximately 12sm) of the existing south west exit vestibule may be used 
to locate the washrooms.  Existing services and conditions will help determine the 
ultimate location for washrooms in this area. 
  

______________ 
 

Together, the enclosure of the patio overhang areas to the east and west of Sidney Smith 
Hall will be compatible with the primary functions of the building and will respect the 
necessary programmed adjacencies.  Ultimately, this space should allow opportunity for a 
variety of programmatic elements to enhance the experience of Sidney Smith Hall for all 
the building users and the university community at large.  Room data sheets describing 
each space in detail are included in Appendix B. 
 
 
VII) ENVIRONMENTAL IMPACT 
 
The committee strongly supports adherence to both the letter and the intent of the 
University’s Environmental Protection Policy and its Open Space Plan.  These have 
important implications for University construction in terms of design, materials selection, 
landscaping and disposal of materials.  The committee sought the advice of Prof. Anne 
Zimmerman, a representative of the Environmental Protection Advisory Committee, and 
the Environmental Checklist for Users Committees.  This checklist, as well as, the 
University Environmental Protection Policy are included in Appendix F. 
 
The committee endorses progressive environmental design. Barrier-free accessibility for 
all, is expected, including access to handicapped parking, ramps and walkways to be 
integrated into the overall design.  The committee recommend that design choices (e.g. 
use of natural light), process options (e.g. indoor air handling, water use) and product 
choices (e.g. flooring, furnishings) with implications for resource use consider all proven 
alternatives with preferences given to choices which minimize life-cycle costs. Choices 
offering greater environmental benefits than simply lowest life-cycle costs are to be 
presented for consideration (either by Facilities and Services or evidenced in the choice 
of architects). The building envelope should maximize the use of natural energy for 
lighting and perhaps heating, to provide air movement in excess of minimum standards 
for air exchange and to recapture heat before air is exhausted to the outside. 
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Sidney Smith Hall is of major significance to the campus environment.  The ultimate 
design and its landscaping must be in concert with that position.  The design must 
enhance and direct pedestrian flow and be capable of accommodating and directing the 
acute bursts of students that accompany class change.  Long expanses of wall should 
provide opportunities for seating and plantings to enliven the remaining patio 
environment and to blend into the West Campus green space at Willcocks and Huron.  
Indirect lighting of important facades and landscape features should be considered as an 
enhancement of evening visual presence and safety. 
 
Where outdoor paving changes are made, natural stone should be used in combination 
with poured, water penetrable systems to minimize flows to the stormwater system.  
Design choices should blend with St. George on the east and set a standard for an 
appropriate palette of materials for use along Huron on the west.  All outdoor space 
should be designed for all-season use with consideration shown for shading and cooling 
air movements in summer, sun-trapping and with shelter for winter. 
 
Using the Draft Environmental Checklist for Users Committees (see Appendix C) as a 
guide, the Committee gives the following specific recommendations to realize energy 
savings, to reduce impact on the environment and to stimulate environmental awareness: 

 
• building materials, fixtures and furnishings should minimize 

environmental impacts in their production use and eventual disposal (e.g. 
do not use exotic woods; avoid materials that give off-gases; use materials 
that have recycled content) 

• materials from any demolition should be used on site or be sent to be 
recycled or reused. 

• convenient spaces for recycling bins must be provided.  Sidney Smith 
should also be one of the campus spaces where bins can be provided for 
more exotic recycling (batteries, printer cartridges, etc.). 

• principles for landscaping outlined in the University of Toronto’s open 
space plan, Investing in the Landscape must be followed.  The plan targets 
adjacent streets and landscaped areas to the south and west edges of 
Sidney Smith Hall.  Where this area is expected to allow for the 
implementation of one of the plan’s primary objectives - the creation of a 
significant open space on the West Campus – encourage adjacent 
landscaping to be environment-friendly in materials and maintenance.   

 
It is understood that no provision for landscaping has been included in the project cost 
estimate for this patio.  However, the patio should not be designed in such a way that the 
established principles for landscaping adjacent areas be compromised. 
 
It is assumed that Facilities and Services will ensure that every opportunity for energy 
and water conservation measures in lighting, HVAC, etc. will be pursued and all proven 
designs evaluated before decisions with resource implications are made.  
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VIII) SPECIAL CONSIDERATIONS 
a. Accessibility 

100 St. George Street is accessible from three locations – a ramp running up to the west 
patio, a ramp running down from street level to the lower level cafeteria and an entrance 
on the lower level accessed from the servicing area.  The elevator in the north tower is 
accessible from all levels.  However, currently the main building entrance, on St. George 
Street, is not accessible to physically handicapped individuals.  Similarly, internal 
accessibility is limited to the hours during which the north wing and the bank of elevators 
located there are open. The north tower accommodates faculty and administrative offices, 
which are closed off from general use in the evenings and on weekends.  

 
The Committee debated the issue of accessibility with great vigour.  The committee 
understands that other University buildings have no accessible entrance and should be 
looked after accordingly.  As such, the original Users Project Report suggested, and this 
revised report concurs, that full accessibility access  to the Sidney Smith St. George 
Street entrance should be considered as a future stand alone project. At a time when 
funding becomes available to provide full access, the committee recommends the 
construction of an elevator to be located south of the east patio enclosure as a stand alone 
structure. The elevator will further accessibility to not only the proposed east patio 
enclosure, but to all levels of the classroom wing, including the lower level cafeteria with 
connections at 572A, 1076k and 2112 in the classroom wing.   
 
The provision of an additional set of washrooms in the west patio enclosure will further 
provide for the ease of accessibility particularly during evening and weekend hours. 

 
Frequently the designated handicapped drop-off location on Huron Street is obstructed by 
illegally parked cars and ill-cleared snow.  Planning has been in the works for some time 
for the removal of parking on Huron street, which would allow the bicycle lane, currently 
running along St. George Street, to be re-located to the less trafficked Huron Street. With 
this done Wheel-Trans vehicles may apply for a dedicated drop-off space along either the 
east-side of the building on St. George Street or along the south side of the building on 
Willcocks Street near the new elevator proposed in this project. 

 
b. Campus Planning  
The recently revitalized St. George Street acts as a major north-south movement spine 
and defines the east and west portions of campus.  Sidney Smith Hall, first and foremost 
the flagship academic space of the Faculty of Arts and Science at the University of 
Toronto, is prominently located mid-way along this spine.  It is a very visible building to 
the campus community and the larger community of the city.  As such, the building 
should present the image of a vital, active and welcoming center for Arts and Sciences 
education on the University of Toronto campus.  Any additions to the building should 
contribute to enhancing this image. Future plans to include an elevator tower at the south 
end of the east patio enclosure (when funding becomes available) will create the 
possibility for locating a digital/pixel sign outside the Sidney Smith building.  Such 
signage would help enliven the outdoor room or “town square” created by St. George 
Street renovations. 
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Sidney Smith Hall, built in 1961, is a good example of the ideological style of “high 
functionalist modernism.” That is, as early as 1930 buildings were being built following 
the functional demands and needs of the user, in the spirit of the statement “form follows 
function”.  We see such an expression of the functions of the building manifested in the 
individual wings devoted to particular uses – the tower for faculty and administrative 
functions, the lower wing for classrooms.  The material palate is comprised of a simple 
limestone and brushed aluminum.  A similar palate of materials and respect for existing 
proportions will be critical in reaching consensus around the building of additional space 
along this structure.   

 
The addition of a third floor “in-fill” above the existing lobby area is currently under 
construction.  This in-fill will extend to the edge of the roof both to the east and west 
edges.  The façade of the new structure will extend downward to enclose the existing 
second floor balcony space.  As such, the Third Floor Infill project directly relates to this 
patio enclosure project in that the two will meet at the point where the lobby is extended 
and the second floor balcony is enclosed.  The committee feels strongly that, for reasons 
of consistency of design the same architect should be hired to plan and design both 
projects. The committee also feels strongly that their continued input throughout the 
design process will be critical in the making of these spaces. 
 
c.   Computing and Communications 
100 St. George Street is on the university backbone and already has a high level of 
connectivity.  Wireless connections will be available to students in both enclosures.  
Wireless hubs will be included in the cost of the project.  
 
d.          Security 
There exist numerous security issues of personal safety and building safety.  The 
committee has discussed options for securing the various programmatic wings from the 
rest of the building and providing different levels of access dependent on function and 
user. Proposed east and west patio enclosures should be accessible to students for food, 
conversation and study both during the day, but also during evening and weekend hours.  
In order to make this space functional, the existing lobby space would be included in any 
patio enclosure hours in order that w/c access and handicapped accessible ramp to the 
west are available.   

 
The committee discussed the possibility of providing 24-hour access to study space in 
this location depending on a number of factors.  The current proposal to provide 24-hour 
access to Robarts Library would likely make the provision of similar study space at 
Sidney Smith Hall unnecessary.  However, the committee agrees that extended study 
hours should be provided in this location pending budgetary approval for monitors.   
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IX) RESOURCE IMPLICATIONS 
 

a. Capital Costs 
Facilities and Services working with Curran McCabe Ravindran Ross Inc. provided the 
original committee with a cost estimate of $1467,100 plus furnishings at $180,000 for a 
total of $1,647,100 per patio enclosure, or $3,294,200 for the total two enclosure project.  
 
The newly revised program subtracts Sodexho food services from the east patio and adds 
an elevator and washrooms.  The new cost estimate provided by AW Hooker Associates 
Ltd., takes into account all program changes and takes into consideration the new date of 
tender.  This program is now estimated to cost $3,217,496 for the two patio enclosures, 
including washrooms in the west patio enclosure.  The estimate assumes escalation to a 
tender in the spring of 2004 and assumes the project requires full financing.  The cost of 
constructing a new stand alone elevator is not carried as part of this project but is 
displayed for reference only in the TPC in Appendix D. 
 
The total project cost estimate is included in Appendix D. 

     
 

b. Annual Facilities Operating Costs  
Based on 2000-2001 budget estimates, operating costs for the additional space should 
cost approximately $122 per net assignable square meter.  Operating Costs for the 
additional student space will be determined at the time of the renovation.   

 
While the patio enclosure to the east is primarily needed to better accommodate Arts and 
Science students, it will also assist in the accommodation of symposia and conferences at 
appropriate times.  Conference groups could use the space for receptions, registration, an 
event, a location for exhibits and even as a meeting room.  The conference activities 
could generate revenue that could be used to help defray operational costs. 
 

c.   Secondary Effects 
The classroom wing adjacent to both proposed patio enclosure areas must remain 
operational during the construction of this space.  Every effort should be made to install 
soundproofing to the east and west walls as early as possible in the process to minimize 
any conflict.  Similarly, the lobby area must remain operational during the construction 
period.  Staging of construction must be mindful of such accessibility issues. 
 
A portion of the existing southwest exit vestibule may be modified to accommodate new 
washrooms adjacent to the west patio enclosure. 

 
 

X) FUNDING SOURCES 
Funding for the project will be covered by approved enrolment growth funds.  
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XI) SCHEDULE 
 
Assuming approvals are granted at Business Board in June 2003, the following schedule 
would apply: 
� Design  six months (July-December 2003) 
� Tender    January 2004 
� Construction 8 months (January- August 2004 
� Occupancy  September 2004 
 
 
XII) RECOMMENDATIONS 
 
The committee recommends the following: 

 
1. THAT the Revised Project Committee Report for the Sidney Smith Patio 

Enclosure be approved in principle. 
 
2. THAT the implementation of the project to construct 1220 gsm of student 

support/study space and new washrooms within two patio enclosures at a 
cost of $3,217,496 be funded from approved enrolment growth funds. 
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Room Data Sheets 
 

East Patio Enclosure  
 
Rooms Required: 1 open space 
NASM Required: 360 nasm 
 
SECTION B: 
A. Space purpose and type of activity:   

Simple glazed enclosure under existing patio overhang area and extending to 
north tower accommodating student activity space including: vending, coffee 
kiosk, café and lounge seating and bookable group tables. 

B. Number of occupants, resident:     
C. Number of occupants, transient:    
D. Space relationship, proximity to other rooms/facilities:   

Adjacent to patio and existing lobby.  Glazed sliding (or garage type) doors 
between patio and enclosure to provide maximum permeability of space during 
warm weather season (minimum 67% of wall). 

E. Visual relationship, proximity to other rooms/facilities:   
Visible from St. George Street. 

F. Furniture and equipment, fixed:   
   Hanging rail along 1/3 east wall at 8’ – to accommodate student art exhibits 

Storage closets built in to 1/3 of east wall to accommodate storage needs of  
 coffee kiosk  
 

G. Furniture and equipment, moveable:  
For café area:  15 café tables to seat 4 each 

  60 café chairs 
  recycling bins 

for lounge area:  10 couches 
  20 club chairs 
  5 club tables 

for bookable tables: 15 flexible tables 
   30 chairs 

 
SECTION C: 
 
H. Lighting:    Enclosure fully glazed to maximize natural light capacity 

Over head fluorescent and/or halogen pot lights as appropriate for each 
area 

I. Power requirements:  Empty chase provided along length of east wall in order to  
accommodate power and water as necessary for  coffee kiosk 
as decided upon. 

Power and water appropriate for vending 
Wireless hub  

J. Special systems:    
K. HVAC:    heating  and air-circulation provided throughout enclosure (no air 

conditioning included as doors will be left open in summer months) 
L.  Plumbing:    To be provided in chase as needed for coffee kiosk 
M.  Special finishes:   durable, light materials including new durable flooring (VCT and/or 

terrazzo)  
N.  Special Needs:   acoustic isolation from adjacent classroom wing 
 

26111_______________________________________________________________________________________ 
SIDNEY SMITH HALL PATIO ENCLOSURE: PROJECT COMMITTEE REPORT: REVISIONS APRIL 2003 

 

19



West Patio Enclosure – Open area for student study and bookable tables  
 
Rooms Required:  one open space  
 
NASM Required: 360 nasm 
 
SECTION B: 
 
A. Space purpose and type of activity:   

Simple glazed enclosure under existing patio overhang area and extending to 
north tower accommodating student activity space including: study space and 
bookable group tables.   

B. Number of occupants, resident:     
 

C. Number of occupants, transient:    
 

F. Space relationship, proximity to other rooms/facilities:   
Adjacent to west patio and existing lobby.  Glazed sliding or garage type doors 
between patio and enclosure to provide maximum permeability of space during 
warm weather season. 

G. Visual relationship, proximity to other rooms/facilities:   
Visible from Huron Street. 

F. Furniture and equipment, fixed:   
 

G. Furniture and equipment, moveable:  
For study area:  30 tables to seat 4 each 

  120 chairs 
  recylcling bins 

 Waiting space outside student union space:  
4 x comfortable couches 

    4 x coffee-style table 
 

for bookable tables: 15 flexible tables 
   30 chairs 

 
SECTION C: 
 
H. Lighting:    Enclosure fully glazed to maximize natural light capacity 

Over head fluorescent and/or hallogen pot lights as appropriate for each 
area 

I. Power requirements:   
Wireless hub  

J. Special systems:    
 
K. HVAC:    Air-circulation unit and heating provided throughout enclosure. 
 
L.  Plumbing:    new washrooms to be included for both men and women (max. 6 
fixtures) 
 
M.  Special finishes:   durable, light materials including durable flooring (VCT and/or 
terrazzo)  
 
N.  Special Needs:   acoustic isolation from adjacent classroom wing 

Window treatment required to minimize heat gain in warm months
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University of Toronto Environmental Protection Policy  

 
PREAMBLE  
The University of Toronto is committed to being a positive and creative force in the protection and 
enhancement of the local and global environment, through its teaching, research and administra-
tive operations. Recognising that some of its activities, because of their scale and scope, have 
significant effects on the environment, the University as an institution, and all members of the 
university community, have the responsibility to society to act in ways consistent with the 
following principles and objectives:  
 
FUNDAMENTAL PRINCIPLES  
• Minirnisation of negative impacts on the environment 
• Conservation and wise use of natural resources  
• Respect for biodiversity  
 
SPECIFIC OBJECTIVES  
In adopting these fundamental principles, the University will be guided by ethical attitudes 
towards natural spaces, and will take all reasonable steps to meet the following objectives: 
• Minirnise energy use, through efficient management and practice  
• Minimise water use, through efficient management and practice  
• Minimise waste generation through reduction, reuse and recycling  
• Minimise polluting effluent and emissions into air, land and water  
• Minimise noise and odour pollution 
• Minimise and where possible eliminate use of chemicals, including outdoor salt, pesticides 
herbicides and cleaning agents  
• Include biodiversity and environmental concerns in planning and landscape decisions  
• Meet and where possible exceed environmental standards, regulations and guidelines  
 
IMPLEMENTATION  
To implement this Environmental Protection Policy:  
• An Environmental Protection Advisory Committee (EPAC) will be established consisting of 
administrative staff, academic staff and student groups, to be chaired by a member of the 
University's academic staff. The Committee will provide advice to the Assistant Vice-President, 
Operations and Services, on programs to meet the environmental protection objectives. 
Membership of the committee will be made known to the community to ensure that new and 
existing initiatives are brought forward for consideration. The meetings of EPAC will be open.  
• Facilities and Services, through the Waste Management Department will facilitate the 
development, implementation and evaluation of environmental protection programs, and will liaise 
with the EPAC and all three campuses on the programs.  
• In this role Facilities and Services will:  

•  Regularly review university policies to ensure consistency with this policy;  
•  Carry out appropriate environmental audits and pilot projects;  
•  Undertake education and training programs to inform the University Community about this 
and how its members, both personally and collectively, can best meet the objectives set forth in 
it;  
•  Inform all contractors, service operations and users of University facilities that they must 
comply with the requirements of the policy;  
•  Annually issue a report concerning the University's impact on the environment, summarising 
initiatives undertaken and identifying matters which require particular attention.  

 
Approved by Business Board of the Governing Council on March 7, 1994.  
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Environmental Checklist for Users Committees (5/99) 
 
1. General planning principles: Consideration of alternatives, Life cycle approach 
 
2. Minimize Energy Use 

a) Thermal Energy: Heating, Cooling 
b) Lighting/Use of Natural Light 
c) Ventilation/Windows 
d) Machinery/Equipment 
e) Orientation of Building - effect on building energy needs  
f) Roof Design 

 
3. Minimize Water Use (Maximize Reuse)  

a) Flushing   b) Washing - hands and body  
c) Building Cleaning  d) Drinking 
e) Experimental/Labs  f) Equipment Cooling  
g) Outdoor Vegetation - choice and watering (see #4)  

 
4. Utilization and Diversion of Rainwater  

a) Use of Roof Water  b) Porous Pavements  
 
5. Waste Management (offices, classrooms, food outlets, outdoors, construction/demolition)  

a) Reduction   b) Reuse  
c) Recycling   d) Treatment and Disposal - possible on campus  

 
6. Effluent and Emissions (reduce, reuse, recycle, dispose)  

a) Indoor (Air Toxicity, Noise, Odours, Ventilation)  
b) Outdoor Air - laboratory emissions  
c) Water - Hazardous Wastes  
d) Land 

 
7. Reduce Harmful Chemicals  

a) Outdoor Salts  b) Pesticides/Herbicides 
c) Cleaning Agents 

 
8. Outdoor Environment 

a) Encourage Biodiversity (encourage and protection of species) 
b) Landscaping/Shading - effect on building energy needs in summer and winter 
c) Use of outdoor space (e.g. rest areas, roof gardens) 

 
9. Monitoring and Metering of Use of Resources and Wastes  

a) Water   b) Electricity 
c) Heat   d) Wastes 

 
10. Visibility of Environmental Concerns  

a) Pilot Projects  b) Posters/Displays 
 
11. Material Choice (Use of endangered/exotic materials, off-gassing)  

a) Building Fabric 
b) Fixtures and Furnishings 
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Project Cost Estimate 
 Project Title:  Sid Smith patio enclosures and 

 New Elevator.  

 TABLE 1:  Total Project Cost Estimates    

  
 Items enclosures elevator total 
 Construction Cost                  Note A, Note B 1,870,000 640,000 

 Escalation allowance              Note C 0 0 
 Construction Contingency 187,000 44,800 
 Applicable GST 47,517 15,819 
 Total Construction Costs, incl taxes $2,104,517 $700,619 $2,805,136 
 Infrastructure Upgrades in Sector   0 0 $0 
 Secondary Effects               0 0 $0 
 Demolition 0 0 $0 
 Landscaping                                  Note D 0 0 $0 
 Permits & Insurance 10,740 4,264 $15,004 
 Professional Fees 452,550 114,793 $567,343 
 Computing Infrastructure             Note E 14,323 0 $14,323 
 Telephone Terminations              3,000 300 $3,300 
 Audio/Visual 0 0 $0 
 Moving  5,000 0 $5,000 
 Staging 0 0 $0 
 Furnishings: Department              Note E               358,508 0 $358,508 
 Furnishings: Classrooms                  0 0 $0 
 Equipment 0 0 $0 
 Security & access systems            Note E 10,000 5,000 $15,000 
 Signage: Interior & Exterior             Note E 11,000 1,000 $12,000 
 Signage: Donor Recognition 0 0 $0 
 Groundbreaking & Building opening 30,000 0 $30,000 
 Miscellaneous  4,000 0 $4,000 
 Project Contingency 90,109 24,779 $114,888 
 Finance Costs                                 Note F 123,750 34,030 $157,780 
 Total Project Cost Estimate  $3,217,496 $884,786 $4,102,281 

Notes:    

A Construction estimate by AW Hooker Associated Ltd, April 22nd 2003. 

  Includes enclosure of the east and west patio areas, extended and relocated east & west vestibules, new  

 floor finishes, soffits remain as ceilings, drywall with paint finish.  High proportion of glazed area with 

 mixture of fixed and sliding elements.  Includes allowance for new washrooms total 6 fixtures. 

 Heating and ventilation only provided, some new lighting.  

B New elevator tower to serve the classroom block located at the south east corner of the building. 

 Serves three levels.  Structure is concrete with glazing on two sides.  Elevator lobby at grade  

 accessed by ramp along east side of cafeteria.  Sitework also includes retaining walls and soft  

 landscaping.   Elevator connects into building at 572a, 1076k, and 2112.  Estimate includes for                               

 interior demolition as required, but not for relocation of inhabitants. 

C Escalation to a tender in spring 2004 included.  

D Construction estimate includes $20k in hard & soft landscaping in area of new elevator 

E Provided by A&S.  

F Allowance assuming that projects require full financing. 

  
 prepared April 24 2003, jcb.   
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