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Committee considers reports of project planning committees and recommends to the Academic Board 
approval in principle of projects (i.e. space plan, site, overall cost and sources of funds).”  
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B. Execution of the Project:  

1. Business Board [for approval] (October 7, 2019) 
 
 
PREVIOUS ACTION TAKEN: 
 
Subleased space from the University Health Network on the 4th floor of 700 University presents an 
opportunity for the Faculty of Arts & Science to accommodate the rapid growth of two units – the Department 
of Statistical Sciences, (along with its associated Professional Masters program, the Master of Financial 
Insurance (MFI)) and the Master of Science in Applied Computing (MscAc). The Department of Statistical 
Sciences had long outgrown its space in Sidney Smith Hall and expanded its footprint in 2016 when leased 
space became available in the Stewart Building (149 College), thus occupying a second location; however, 
this was still not enough space.  This move to 700 University will not only allow for the growth of the 
department but will bring them together in one location.  The growth in number and sizes of professional 
masters programs has prompted the Faculty to think about creating a Professional Masters hub which could 
provide shared amenities and space efficiencies. 
 
Consultation by way of representatives on the Project Planning Committee took place in full committee 
meetings throughout March 2019; these included graduate, undergraduate and professional masters students 
who were very engaged.  Graduate student spaces will be exceptional, offering a variety of groupings; 
different furniture types to accommodate a range of work styles/needs and access to natural light.  Most 
important is that there will be sufficient amount of space to accommodate the growing number of graduate 
students.  Undergraduate students were interested in dedicated study space near their home department; 
however, this cannot be accommodated on this site due to constraints, including building code restrictions. 
 
The long-term plan is for these units to be located in the development of the 2011 St. George Campus Master 
Plan Site C (215 Huron St) as the University’s Data Sciences Centre.   
 
On April 22, 2019, CaPS Executive Committee approval to engage consultants to develop the project 
through the Construction Documents phase was confirmed. ZAS Architects was retained in June, 
through an RFP process.  
 
Further, On April 22, 2019, CaPS Executive Committee approval to transfer funds from the Faculty of 
Arts and Science to the Future Major Capital Project Reserves, for a period of 1 year to April 30, 2020 
was confirmed. 
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HIGHLIGHTS: 
 

700 University is also known as the Ontario Power Generation Building or Ontario Hydro Building. It was 
built in 1975 and located at the intersection of University Avenue and College Street. Its distinctive 
modernism style with large floor plates is comprised of 19 floors. 
 
Statistical Sciences: The Big Data and Data Science Revolutions 
 
The changes brought in by the Big Data and Data Science revolutions have had a transformative effect on the 
Department of Statistical Sciences. For instance, the undergraduate enrollments have increased tenfold in the 
last 8 years. The Department, supported by Arts & Science (A&S), has been involved in intensive hiring 
campaigns in the last 4 years. Much more needs to be done in order to rebalance the student to faculty FTE 
ratio. Given the current enrollments, the St George faculty complement is expected to grow, with similar 
growth at UTSC and UTM campuses. Part of the faculty hiring strategy has involved a number of joint 
positions with experimental sciences, e.g., Computer Science, Psychology, Astronomy and Astrophysics. 
Faculty require laboratory space that needs to host staff and equipment. Such space is currently unavailable.  
The pressure on Statistical Sciences space is exacerbated by the fact that, in addition to faculty complement, 
the larger courses require simultaneous expansion of the graduate program at both MSc and PhD levels, 
limited term teaching and postdoc/visitor capacity. Currently, the Department’s faculty is divided unequally in 
two locations situated at considerable distance from each other. Further, graduate students’ offices are situated 
away from most of the faculty in the Department. The negative effects on the Department’s research and 
education processes due to this division are enormous and continue to worsen.  Currently, the Department of 
Statistical Sciences is severely lacking common spaces where students and faculty could interact 
scientifically, where Department-specific activities related to the undergraduate experience or data-centric 
competitions and alumni events could be organized. The need to have new space allocated to the Department 
of Statistical Sciences cannot be emphasized enough. 
 

Professional Masters Hub:  MScAC, MFI and others 
 
The Masters of Science in Applied Computing (MScAC) in the Department of Computer Science (DCS) is 
purposely designed to train Masters level graduate students in industrial research skills. The program is unique 
in Canada and one of the few of its type internationally. Envisioned as a hybrid between the traditional 
research master’s and a professional master’s, graduates are well placed for private-sector R&D positions 
while retaining the possibility of continuing to a PhD. Key features of this 16-month cost-recovery program:  

• 8 months of breadth graduate courses (aligned with the research Masters)  
• 2 specialty business courses (Communications, Entrepreneurship)  
• 8 months as a research intern with a partner company  
• Research overseen by an academic supervisor and an industrial supervisor  

 
The program is seeing tremendous demand that is aligned with the rapid growth of the IT sector in the GTA. 
Furthermore, Toronto has become an attractive destination for firms to undertake R&D precisely because of 
the local talent pool. Firms increasingly view the program as the source of their best research and technical 
talent. 
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The 4th floor provides 55,668 square feet or 5,172 square metres of rentable space in base building condition.  
With a deep floor plate planning and design will continue to be undertaken in such a way as to ensure natural 
light and views are shared by all in order to provide a healthy place to work, teach & learn.   
 
Secondary Effects 

• Impact on Other Occupants in Building 

Refer to relevant section of the document “Triovest, 700 University Tenant Manual, August 2018” 

• Coordination with other renovation projects in building 
 

 

 
• Reallocation of Vacated Space 

The space vacated as tabulated below will remain within the Faculty and will be reallocated to address other 
pressing space needs.  There are no costs included in this project in connection to the reallocation. 
 
Vacated Space 

 
 
Schedule 

The proposed schedule for the project is as follows:    

Project Approval (Interim)   April 2019  
Consultant Selection/ Award      May – June 2019 
Schematic Design                July – September 2019 
Cycle 1 2019-20 Governance   August – November 2019 
Design Development         September – October 2019 
Construction Documents             November 2019 – January 2020 
Tender and Award                   February – March 2020 
Construction Start               April 2020 
Occupancy     Fall 2020 
 
  

Building NASM
Sidney Smith Hall 674
Bahen Centre for Information Technology 189
Stewart Building 501

Total 1,364
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FINANCIAL AND PLANNING IMPLICATIONS: 
 
Discussion of overall costs and sources of funds can be found in the in camera document for this 
project. 
 
 
RECOMMENDATIONS: 
 

Be It Recommended: 
 

THAT the Report of the Project Planning Committee for 700 University, 4th floor: fit-out for the 
Department of Statistical Sciences and A&S Professional Masters Hub, dated August 23, 2019, 
be approved in principle; and,  
 
THAT the project totaling 5,172 rentable square metres (sm), be approved in principle, to be 
funded by the Faculty of Arts and Science Building Fund and Future Major Capital Project 
Reserves.  

 
 
DOCUMENTATION PROVIDED: 
 

• Report of the Project Planning Committee for 700 University, 4th floor: fit-out for the 
Department of Statistical Sciences and A&S Professional Masters Hub, dated March August 23, 
2019. 
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I.Executive Summary 

Subleased space from the University Health Network on the 4th floor of 700 University presents an 
opportunity for the Faculty of Arts & Science to accommodate the rapid growth of two units – the 
Department of Statistical Sciences, (along with its associated Professional Masters program, the Master of 
Financial Insurance (MFI)) and the Master of Science in Applied Computing (MscAc).  

The changes brought in by the Big Data and Data Science revolutions have had a transformative effect on 
the Department of Statistical Sciences. For instance, the undergraduate enrollments have increased ten 
fold in the last 8 years. The Department, supported by Arts & Science (A&S), has been involved in 
intensive hiring campaigns in the last 4 years. Much more needs to be done in order to rebalance the 
student to faculty FTE ratio. Given the current enrollments, the St George faculty complement is expected 
to grow, with similar growth at UTSC and UTM campuses. Part of the faculty hiring strategy has 
involved a number of joint positions with experimental sciences, e.g., Computer Science, Psychology, 
Astronomy and Astrophysics.  

In 2017, an external review of the Department of Statistical Sciences was conducted. The findings of this 
report as it relates to space were as follows: 

“It is clear to the review committee members that space will become the biggest 
challenge facing the Department. A plan with a three year frame that provides more 
space for faculty and students is needed.” 

The Department of Statistical Sciences had long outgrown its space in Sidney Smith Hall and expanded 
its footprint in 2016 when leased space became available in the Stewart Building (149 College), thus 
occupying a second location; however, this was still not enough space.   

The Masters of Applied Computing (MScAC) was launched in 2010 by the Department of Computer 
Science with a vision to train the next generation of talent for research in the information technology 
space. Since that time the program has grown 10 fold but demand by both students and companies has 
grown much faster. Today nearly 1,300 students apply for 60 spaces while 350 companies compete for 
graduates of the program. 

This program is unique nationally and internationally as it interweaves the best features of a traditional 
academic-research MSc degree and a professional masters degree. There is tremendous potential to grow 
the program and ensuring appropriate physical infrastructure is a key component.  A professional 
integrated space where students, companies, and academic researchers can collaborate is key. 

In the global IT race, Toronto has emerged as one of a handful of winners. Sustaining the effort requires a 
cadre of highly trained personnel. The emergence of research labs in the Toronto IT ecosystem (Uber, 
GM, Google, Samsung, LG, Thompsons, and others) presents a challenge in ensuring a stream of talent 
trained in industrial research. The MScAC program is ideally positioned to meet this challenge. To do so 
will require the program to scale-up quickly and to ensure effective partnership building with local firms. 
 
The move to 700 University will not only allow for the growth of the department but will bring them 
together in one location.  The growth in number and sizes of professional masters programs has prompted 
the Faculty to think about creating a Professional Masters hub, which could provide shared amenities and 
space efficiencies. 
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Exploration of alternative approaches to the planning of academic spaces; access to natural light-filled 
spaces to the greatest number of people; and design that supports well-being are guiding principles of this 
project.  This site could serve as a test bed for design that offers a variety of flexible work spaces for 
occupants to use as their activities shift throughout the day as well as through the academic cycle.  The 
Users’ willingness to try something different engenders excitement that the space will be energizing and 
result in an inspiring workplace for all. 

The long-term plan is for these units to be located in the development of the 2011 Master Plan Site C (215 
Huron St) as the University’s Data Sciences Centre.   

On April 22, 2019, CaPS Executive Committee approved Arts & Science to engage consultants to 
develop the project through the Construction Documents phase. ZAS Architects was retained in 
June, and the project is currently in the Schematic Design phase. At that time, the CaPS Executive 
Committee also approved transfer funds from the Faculty of Arts and Science to the Future Major 
Capital Project Reserves for a period of 1 year to April 30, 2020. 

The total project area is 3,084 nasm (5,172 rentable square metres).  
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II.Project Background  

a) Membership  

Jay Pratt (Committee Chair), Vice-Dean Research and Infrastructure, Faculty of Arts and Science (A&S) 
Radu Craiu, Chair, Department of Statistical Sciences 
Arvind Gupta, Director, Masters of Science in Applied Computing, (MScAC), Department of Computer 
Science 
Matt Medland, Managing Director, Professional Programs, Department of Computer Science 
Minzee Kim, Undergraduate student, Statistical Sciences 
Jeffrey Negrea, Graduate student, Statistical Sciences 
Chantal Shaib, Professional Masters student, (MScAC) 
Kim McLean, Chief Administrative Officer, A&S 
Lucy Chung, Director, Infrastructure Planning, A&S 
Ron Saporta, Chief Operating Officer, Facilities & Services (F&S) 
Gordon Robins, Director, Utilities and Building Operations, F&S 
Costas Catsaros, Director, Project Development, University Planning Design & Construction (UPDC)  
Laragh Halldorson, Manager, Project Development, UPDC 
Sarah Hinves, Senior Planner, Campus and Facilities Planning, UPDC 

b) Terms of Reference  

The Project Planning Committee will: 
 
1. Make recommendations for a space program and functional layout for the 4th floor of 700 University. 
2. Identify the space program as it relates to existing and approved academic plans for the Department 

of Statistical Science and the Professional Masters Hub (comprised of the Masters of Financial 
Insurance, the Masters of Science in Applied Computing and others). 

3. Explore new formats of space including (but not limited to) offices, shared offices, and collaborative 
spaces, and make recommendations to create a forward-thinking space.  

4. Demonstrate that the proposed space program is consistent with the Council of Ontario Universities 
(COU) space standards and University of Toronto space standards.  

5. Make recommendations for space that promotes a collaborative environment and a sense of 
community. 

6. Identify all secondary effects and any related costs. 
7. Identify all equipment and moveable furnishings necessary to the project and their estimated costs. 
8. Identify all data, networking and communications requirements and their related costs.  
9. Identify all security, occupational health and safety and accessibility requirements and their related 

costs.  
10. Identify specific sustainability goals and energy efficiency goals for this project.  Recommendations 

for goals that meet academic and operational aspirations should also be cost effective and incorporate 
proven best practices. 

11. Determine a total project cost estimate [TPC] including costs of implementation in phases if required, 
identified secondary effects, and any requirements for improvements to services and infrastructure 
upgrades to the site. 

12. Identify all sources of funding for capital and operating costs. 
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c) Background Information  

Subleased space from the University Health Network (UHN) on the 4th floor of 700 University presents 
an opportunity for the Faculty of Arts & Science to accommodate the rapid growth of two units – the 
Department of Statistical Sciences, (along with its associated Professional Masters program, the Masters 
of Financial Insurance (MFI)) and the Masters of Science in Applied Computing (MScAc).  The 
Department of Statistical Sciences had long outgrown its space in Sidney Smith Hall and expanded its 
footprint in 2016 when leased space became available in the Stewart Building (149 College), thus 
occupying a second location; however, this was still not enough space.  This move to 700 University will 
not only allow for the growth of the department but will bring them together in one location.  The growth 
in number and sizes of professional masters programs has prompted the Faculty to think about creating a 
Professional Masters hub which could provide shared amenities and space efficiencies. 

The long term plan is for these units to be located in the development of the 2011 Master Plan Site C (215 
Huron St) as the University’s Data Sciences Centre.   

On April 22, 2019, CaPS Executive Committee approved Arts & Science to engage consultants to 
develop the project through the Construction Documents phase. ZAS Architects was retained in 
June, and the project is currently in the Schematic Design phase. At that time, the CaPS Executive 
Committee also approved transfer funds from the Faculty of Arts and Science to the Future Major 
Capital Project Reserves for a period of 1 year to April 30, 2020. 

d) Existing Space  

Table A:  Existing Inventory by Building  

Department  Current Inventory 
(Nasm) 

Statistical Sciences, Dept of  
Sidney Smith Hall 674 
Stewart Building 280 
Total Statistical Sciences 
 

954 
 

MFI: Masters of Financial Insurance  
Stewart Building (MFI) 221 

  
MScAC: Master of Science in Applied Computing    

Bahen Centre for Information Technology 189 

  
TOTAL 1,364 
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Table B:  Existing Inventory by Space Category  

Category 
Statistical Sciences 
Existing Inventory 

(Nasm) 
 

MFI                      
Existing Inventory 

(Nasm) 
 

MScAC            
Existing Inventory 

(Nasm) 
 

1.0 Classroom Facilities  78  

2.0 Laboratory - Undergraduate    

3.0 Research Laboratory Space    

4.1 Academic Offices 515  26 

4.2 Research Office/Project Space 31   

4.3 Graduate Student Offices 150 119 143 

4.4 Dept Admin and Support Staff Offices 144 25  

4.5 Office Support Space 114  20 

11.0 Informal Study Space    

Total    954 221 189 

e) Occupant profile  

The COU space standards generate space based on “input measures” - the numbers of faculty, students, 
staff, etc., applied against “space factors” which indicate the amount of space required by function per 
input measure. 

For the Project Planning Report the “input measures” have been provided by the Arts & Sciences’ 
Financial Services Office, for both the reporting of the 18/19 complement and for projected complements 
that allow for growth over a five-year period. Although used in developing the preliminary space 
program, discussions between the Dean’s Office and the Departments are to continue and may result in 
some adjustments. 

The assumptions used to determine the five-year projected values were: 

1) Changes to the admission plans (re-distribution of intake from Arts to Science), estimated the Total 
Taught A&S HCEs. 

2) Departmental teaching growth/decline rates, estimated the distribution of Total HCEs amongst the 
planning Departments. 

3) Dividing the estimate Departmental HCEs between Tenure/Teaching/Non-Tenure instruction groups 
4) For Tenure/Teaching Stream FTE Measurement: 

a) Calculated historical HCE/FTE ratios for each instruction group 
b) Project the required number of FTEs based on estimated Departmental HCE and HCE/FTE ratio 
c) Used the Max (Projected FTE , 2018-19 + Searches). 

5) For Non-Appointed Stream FTE Measurement: 
a) Calculated historic HCE/Half-Course Section ratios to determine number of required half-course 

sections 
b) Projected number of Non-Appointed FTEs using Number of half-course sections * 0.1 FTEs 
c) Non-Appointed FTEs broken down as follows: 

i) Non-Tenure Stream – based on HRIS 
ii) Number of Sessional = Non-Appointed FTEs – Non-Tenure Stream FTEs 
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6) Post-Doc Fellows, Research Associates and Technical Admin Staff increased using Tenure FTE 
growth 

7) FTE Admin Staff increased using Departmental HCE growth 
8) MSC and PhD grown using Tenure FTE growth 
9) Professional Masters increased using growth plan 

Table C:  5 Year Growth Projection   

  
Statistical Science MFI MScAC 

  
Profile 
Current 

(2018/19) 

Profile 
Projected  

Profile 
Current 

(2018/19) 

Profile 
Projected  

Profile 
Current 

(2018/19) 

Profile 
Projected  

Academic             
Chair/Director 1.0 1.0 1.0 1.0 1.0 1.0 
FTE Tenure Stream 15.5 20.2         
FTE Teaching Stream 5.0 12.8         
FTE Term Limited/Non Tenure Stream 1.0 1.0         
FTE Approved TBAs - Open&Filled 5.7 0.0         
FTE Sessionals (budgetary) 1.2 1.8         
FTE CANSSI Director   1.0         
TOTAL Academic (FTE) 29.4 37.8 1.0 1.0 1.0 1.0 
       
Research Appointments             
Post Doctoral Fellows (Headcount) 3.0 3.9         
FTE Research Associates              
TOTAL Research (HC) 3.0 3.9     
       
Graduate Students             
FTE Masters Student 23.0 29.6         
FTE PhD Student  39.5 50.8         
FTE Prof. Masters     15.0 30.0 148.0 300.0 
TOTAL Grad (FTE) 62.5 80.4 15.0 30.0 148.0 300.0 
       
Admin & Support Staff              
FTE Admin & Support Staff  12.0 14.0 2.0 2.0 6.0 15.0 
FTE CANSSI Admin   2.0         
TOTAL Staff (FTE) 12.0 16.0 2.0 2.0 6.0 15.0 
              

III.Project Description 

a) Vision Statement 

Exploration of alternative approaches to the planning of academic spaces; access to natural light-filled 
spaces to the greatest number of people; and design that supports mental well-being are guiding principles 
of this project. 
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This site could serve as a test bed for design that offers a variety of flexible work spaces for occupants to 
use as their activities shift throughout the day as well as through the academic cycle.  The users’ 
willingness to try something different engenders excitement that the space will be energizing and result in 
an inspiring workplace for all. 

The University is currently in the planning stages of a new building on 2011 St. George Campus Master 
Plan Site C (215 Huron), as the University’s Data Sciences Centre.  Occupants include the units who will 
occupy the 4th floor of the Hydro Building; as such, their time in the Hydro Building is expected to be for 
the intermediate term until the new building is completed.  The timeline for Site C is unknown at this 
time, and is contingent on funding.   

b) Statement of Academic Plan  

Statistical Sciences: The Big Data and Data Science Revolutions 

The changes brought in by the Big Data and Data Science revolutions have had a transformative effect on 
the Department of Statistical Sciences. For instance, the undergraduate enrollments have increased ten 
times in the last 8 years. The Department, supported by Arts & Science (A&S), has been involved in 
intensive hiring campaigns in the last 4 years. Much more needs to be done in order to rebalance the 
student to faculty FTE ratio. Given the current enrollments, the St George faculty complement is expected 
to grow, with similar growth at UTSC and UTM campuses. Part of the faculty hiring strategy has 
involved a number of joint positions with experimental sciences, e.g., Computer Science, Psychology, 
Astronomy and Astrophysics. Faculty require laboratory space that needs to host staff and equipment. 
Such space is currently unavailable.  The pressure on Statistical Sciences space is exacerbated by the fact 
that, in addition to faculty complement, larger courses require simultaneous expansion of the graduate 
program at both MSc and PhD levels, limited term teaching and postdoc/visitor capacity. Currently, the 
Department’s faculty is divided unequally in two locations, situated at considerable distance from each 
other. Further, graduate students’ offices are situated away from most of the faculty in the Department. 
The negative effects on the Department’s research and education processes due to this division are 
enormous and continue to worsen.  Currently, the Department of Statistical Sciences is severely lacking 
common spaces where students and faculty could interact scientifically, where Department-specific 
activities related to the undergraduate experience or data-centric competitions and alumni events could be 
organized. The Department has also started an ambitious internship program for undergraduate students. 
The space requirement includes interview rooms and spaces that can host collaborative industry-academia 
events.  

In 2017, an external review of the Department of Statistical Sciences was conducted. The findings of this 
report as it relates to space were as follows: 

“It is clear to the review committee members that space will become the biggest 
challenge facing the Department. A plan with a three year frame that provides more 
space for faculty and students is needed.” 

Professional Masters Hub  

The Faculty of Arts & Science envisions creating a Professional Masters hub to bring together 
professional programs at a future development on Site C, the Data Sciences Centre, which is currently in 
the planning stages. The desired outcome of co-locating the master programs is that there will be 
synergies between the groups as well as space efficiencies that could be realized as needs are often 
similar; the co-location also presents an opportunity to share amenities which would otherwise be 
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duplicated at different sites/buildings.  In advance of the realization of the Data Sciences Centre, the 
Professional Masters Hub will be created at this site to accommodate the Masters of Financial Insurance 
(MFI) and the Masters of Science in Applied Computing (MScAC). 

The type and quality of spaces are similar such as administrative program support spaces, collaborative 
space, quiet study space, project rooms, interview rooms, event space that would accommodate meetings 
with industry partners as well as teaching spaces. Course delivery within masters programs is often 
different from undergraduate teaching from a scheduling perspective; there are more evening classes, 
seminars and short intensive courses that are held over several days rather than on regular weekly cycles. 

Masters of Financial Insurance (MFI) 

This program aims to address a critical training need in financial insurance (finsurance) and to produce 
students who will become leaders in the finsurance industry worldwide.  Industrialized, and developing, 
societies are increasingly coping with an aging population. Appropriate financial support for the elderly is 
a critical component for the wellbeing of the economies of these societies. For example, with many baby-
boomers entering retirement in North America managing retirement income becomes an important 
challenge for the finance and insurance industry as well as for individuals. A multitude of sophisticated 
finance-insurance hybrid products are being developed to meet the needs of this aging global population. 
Yet there is very limited supply of graduates who have the required expertise to value, hedge, and manage 
the combined financial and insurance risks embedded in these products. This program will train students 
at the interface of finance and insurance and aims to fill the gap in this burgeoning industry demand, an 
industry that will ultimately have a global scale. 

Growth is planned and 10 years hence enrollment in the MFI is expected to be 50 students. This growth is 
expected to trigger additional demands for space dedicated to activities outside the classroom including 
internship interviews, alumni events, mini-workshops and collaborative study. 

Masters of Applied Computing (MScAC)  

The Masters of Applied Computing (MScAC) was launched in 2010 by the Department of Computer 
Science with a vision to train the next generation of talent for research in the information technology 
space. Since that time the program has grown 10 fold but demand by both students and companies has 
grown much faster. Today nearly 1300 students apply for 60 spaces while 350 companies compete for 
graduates of the program. 

This program is unique nationally and internationally as it interweaves the best features of a traditional 
academic-research MSc degree and a professional masters degree. Various “concentrations” within the 
program create pathways for specialized training in various aspects of IT research. The largest such 
concentration is in Data Science, offered in partnership with the Department of Statistical Sciences. A 
concentration in Applied Math in partnership with the Department of Mathematics will launch shortly and 
additional concentrations are planned with these and other departments. 

Envisioned as a hybrid between the traditional academic-research MSc degree and a professional masters, 
graduates are well placed for private-sector R&D positions while retaining the possibility of continuing to 
a PhD. Key features of this 16-month cost-recovery program:  

• 8 months of breadth graduate courses (aligned with the research Masters)  
• 2 specialty business courses (Communications, Entrepreneurship)  
• 8 months as a research intern with a partner company  
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• Research overseen by an academic supervisor and an industrial supervisor  

There is tremendous potential to grow the program and ensuring appropriate physical infrastructure is a 
key component.  A professional integrated space where students, companies, and academic researchers 
can collaborate is key: 

• MScAC students across concentrations create natural synergies so as to cross-fertilize ideas and 
expertise; 

• Companies visit regularly to present their challenges and to formulate research plans amenable to 
students from the MScAC program; 

• Faculty, MScAC students, and industry partners collaborate on existing projects and explore new 
directions; 

• Industry focused knowledge exchange activities are a regular feature that draws participants from 
the broader community; 

• Physical proximity to the Fields Institute and Myhal Centre ensure a rich intellectual support 
network for the program; 

• With MaRS, Vector, research hospitals, and a very large cross-section of IT companies close, the 
MScAC program has many additional opportunities to create synergetic relationships to the 
benefit of the students in the program.  

 
In the global IT race, Toronto has emerged as one of a handful of winners. Sustaining the effort requires a 
cadre of highly trained personnel. The emergence of research labs in the Toronto IT ecosystem (Uber, 
GM, Google, Samsung, LG, Thompsons, and others) presents a challenge in ensuring a stream of talent 
trained in industrial research. The MScAC program is ideally positioned to meet this challenge. To do so 
will require the program to scale-up quickly and to ensure effective partnership building with local firms. 

The MScAC program is expected to grow to 150 incoming students annually over the next three years. 
With demand for the program potentially continuing to grow at 30% annually by both perspective 
students and by companies, the program has room to grow. In part this is seen by the number of 
departments across the University that are approaching the MScAC program to create partnerships 
through additional concentrations. 

We expect that by 2022 there will be at least six concentrations within the MScAC program: 

• General Computer Science stream (MScAC) 
• Data Science Concentration (MScAC-DS) in partnership with the Department of Statistical 

Sciences 
• Applied Math Concentration (MScAC-AM) in partnership with the Department of Mathematics 
• A Robotics/Advanced Manufacturing Concentration in partnership with the Department of 

Mechanical and Industrial Engineering 
• An Advanced Hardware Concentration in partnership with the Department of Electrical and 

Computer Engineering 
• An AI concentration involving DCS, DoSS, Math. ECE, MIE 

As well, MScAC is in the early stages of exploring concentrations in Quantum Information Processing 
and in Public Health Data.  By 2023, MScAC envisions a program with over 4,000 applications and 500 
companies that could easily enrol 250 new students annually. It is expected that many MScAC partner 
companies will be visiting the facilities to collaborate with students and faculty in the program. This will 
create opportunities to establish wider academic-industry collaborations. 
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c) Space Requirements, Program and Functional Plan 

Space Requirements 

Existing Space Pressures 

Recent expansion within the Stewart Building has alleviated some of the space pressure on the 
Department of Statistical Sciences whose administrative home and majority of space resides in Sidney 
Smith. However, office space in particular is at a crunch with no new available offices for approved new 
hires. Temporary arrangements will be made by the A&S Dean’s office to accommodate new hires until 
space becomes available at 700 University.  

The MScAC has long been constrained by space occupied within the Department of Computer Science at 
the Bahen Centre. The existing space is made up of three offices (two academic, one administrative) and a 
number of hoteling stations for professional masters students. MScAC prefers the model of assigned 
workstations for masters students, something that cannot be achieved in their current space. Since 
Computer Science is also constrained for space at Bahen there has been little opportunity to grow into 
more space and ultimately in program numbers.  

Table D:  Space Requirements Summary 

Department  

Existing 700 University Schematic Design  

Inventory 
 

(Nasm) 

COU 
Generated 
(Nasm) 

% 
Inventory 
to COU 

Proposed 
Space 

Program 
(Nasm) 

 COU 
Generated 

Incl 
Growth 
(Nasm) 

% Space 
Program 
to COU 

Statistical Sciences, Dept of (Research Labs)  48  68 63 107%1 
Statistical Sciences, Dept of (Offices) 954 900 106% 1,139 1,167 98%1 
Statistical Sciences, Dept of (Student Space)  25  232 32  
MFI: Master of Financial Insurance (Classroom) 78      
MFI: Master of Financial Insurance (Offices) 144 102 142% 173 158 110%2 
MScAC: Master of Science in Applied 
Computing (Offices)   189 660 29% 1,090 1,365 80%3 
Classrooms      299     
Shared Common Space     83     
Total 1,365 1,736 79%  3,084 2,785 111%  

1 page 12-13 for a detailed analysis of Statistics, and page 18 for the space program 

2 page 14-15 for a detailed analysis of MFI, and page 19 for the space program  

3 page 15-16 for a detailed analysis of MScAC, and page 19 for the space program  

The Departments and programs moving to 700 University are anticipated to be in the leased space for at 
least 5 years. To reflect this, the space analysis uses projected growth numbers 5 years hence. See 
assumptions under Space Program.  
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Department of Statistical Sciences (STATS) 

 Statistical Science Occupant Profile Current (2018/19) Projected  + Space Requirement 

Academic       

Chair/Director 1.0 1.0   
FTE Tenure Stream 15.5 20.2 4.7  
FTE Teaching Stream 5.0 12.8 7.8  
FTE Term Limited/Non Tenure Stream 1.0 1.0   
FTE Approved TBAs - Open&Filled 5.7 0.0 -5.7  
FTE Sessionals (budgetary) 1.2 1.8 0.6  
FTE CANSSI Director   1.0 1.0  
TOTAL Academic (FTE) 29.4 37.8 8.4 Research (3.0) and Office (4.1, 4.5) 
     
Research Appointments       
Post Doctoral Fellows (Headcount) 3.0 3.9 0.9  
FTE Research Associates        
TOTAL Research (HC) 3.0 3.9 0.9 Research (3.0) and Office (4.2, 4.5)  
     
Graduate Students       
FTE Masters Student 23.0 29.6 6.6  
FTE PhD Student  39.5 50.8 11.3  
FTE Prof. Masters       

TOTAL Grad (FTE) 62.5 80.4 17.9 
Research (3.0), Office (4.3, 4.5) + Student 
Spaces (11.2)  

     

Admin & Support Staff        
FTE Admin & Support Staff  12.0 14.0 2.0  
FTE CANSSI Admin   2.0 2.0  
TOTAL Staff (FTE) 12.0 16.0 4.0 Office (4.4, 4.5) 
        

Table E i: Detailed Space Requirements Compared to Existing and Space Program (STATS) 

COU 
Category 

Statistical Science 
Occupant Profile 

 
Current    

 
(FTE) 

 
COU Input  
Measure 

  
(Nasm) 

 

 
COU  

Generated  
Space 

 (Nasm) 
 

 
Inventory – 

Existing 
Space 

 
 (Nasm) 

 

 
% I/G 

 

3.0 Research Labs (Group E)  48.25  1 48.25  0  NA  
4.1 Academic Offices 29.4 12  352.8  515.1  146%* 
4.2 Research Offices 3.0 12 36 31.1 86% 
4.3 Graduate Student Offices 62.5 3 187.5 149.5 80% 
4.4 Admin Offices 12.0 12 144 144.2 100% 

4.5 Office Support NA 

25% of  
gen. nasm  

4.1-4.4  
= 720.3 180.1 114.1 63% 

4.0 TOTAL Academic Office   900.4 954.0 106%* 
11.2 Study Space 62.5 .4 25 0 NA 
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 TOTAL Existing (STATS)   973.9 954.0 98% 

COU 
Category 

Statistical Science 
Occupant Profile 

 
Projected   

 
(FTE) 

 
COU Input  
Measure 

  
(Nasm) 

 

 
COU  

Generated  
Space 

 (Nasm) 
 

 
Proposed – 

Space 
Program 

 
 (Nasm) 

 

 
% P/G 

 

3.0 Research Labs (Group E)  63.4 1   63.4 68.0  107%  
4.1 Academic Offices 37.8 12  453.6  471.0 104%* 
4.2 Research Offices 3.9 12 46.8 50.0 107% 
4.3 Graduate Student Offices-A 50.0 3 150.0 150.0  
4.3 Graduate Student Offices-B 30.4 3 91.2 57.0  
4.3 Graduate Student Offices-C    90.0  
4.3    241.2 297.0 123%** 
4.4 Admin Offices 16 12 192 88.0 46% 

4.5 Office Support NA 

25% of  
gen. nasm  

4.1-4.4  
= 933.6 233.4 233.0 100% 

           
4.0 TOTAL Academic Office   1,167 1,139.0 98% 
11.2 Study Space 80.4 .4 32.16 232.0 NA*** 
 TOTAL Proposed (STATS)   1,262.56 1,439.0 114% 

* Existing offices in Sidney Smith Hall and the Stewart Building are typically larger than COU 
benchmark (12 nasm) at 13.9 nasm on average.  

Although STATS space in the overall academic office category is similar to existing, the offices at 700 
University are planned at 11 nasm or less, smaller than existing offices. Despite this, the office program is 
104 % of COU generated space due to the Departmental Chair office size of 18 nasm, and inclusion of 
shared office space for UTM/UTSC and Visitor faculty who, while requiring space part time, are not 
included in the FTE count.  While the faculty office area decreases from 515 nasm to 471 nasm, the 
number of offices will increase by nearly 30%. 

** Category 4.3 space for STATS includes a mix of 3 nasm workstations for grad students (50 FTE), as is 
standard, for a total of 150 nasm; hotelling stations for (30.4 FTE) or 57 nasm; and 90 nasm of space for 
open study space categorised as student office due to its intended use for collaboration between students, 
faculty and staff.   

*** Category 11 Study Space need is difficult to analyze on a project-by-project basis as students have 
access to spaces across campus. Graduate FTE was used to generate study/lounge space allocation, as 
building occupants, though undergraduate students will also use this space. 
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Masters of Financial Insurance (MFI) 

MFI Occupant Profile  Current (2018/19) Projected  + Space Requirement 

Academic       

Chair/Director 1.0 1.0   
TOTAL Academic (FTE) 1.0 1.0  Office (4.1, 4.5) 
     
Graduate Students       

FTE Prof. Masters 15.0 30.0 15.0  

TOTAL Grad (FTE) 15.0 30.0 15.0 Office (4.3, 4.5) + Student Spaces (11.2) 

     

Admin & Support Staff        

FTE Admin & Support Staff  2.0 2.0   

TOTAL Staff (FTE) 2.0 2.0  Office (4.4, 4.5) 

Table F ii: Detailed Space Requirements Compared to Existing and Space Program (MFI) 

COU 
Category MFI Occupant Profile 

 
Current    

 
(FTE) 

 
COU Input  
Measure 

  
(Nasm) 

 

 
COU  

Generated  
Space 

 (Nasm) 
 

 
Inventory – 

Existing 
Space 

 
 (Nasm) 

 

 
% I/G 

 

1.0  Classrooms   N/A 77.8 NA 
4.1 Academic Offices 1.0 12  12.0 0  NA 
4.3 Graduate Student Offices 15.0 3 45.0 118.8 264% 
4.4 Admin Offices 2.0 12 24.0 24.8 103% 

4.5 Office Support NA 

25% of  
gen. nasm  

4.1-4.4  
= 81 20.25 0 NA 

            
4.0 TOTAL Academic Office   101.25 143.6 142% 
 TOTAL Existing (MFI)    221.4  

COU 
Category MFI Occupant Profile 

 
Projected    

 
(FTE) 

 
COU Input  
Measure 

  
(Nasm) 

 

 
COU  

Generated  
Space 

 (Nasm) 
 

 
Proposed – 

Space 
Program 

 
 (Nasm) 

 

 
% P/G 

 

4.1 Academic Offices 1.0 12  12.0 18.0  150% 
4.3 Graduate Student Offices - A 30.0 3 90.0 90.0  
4.3 Graduate Student Offices - B    52.0  
4.3    90.0 142.0 158%* 
4.4 Admin Offices 2.0 12 24.0 13.0 54% 

4.5 Office Support NA 

25% of  
gen. nasm  

4.1-4.4  
= 126 31.5 0 NA 

            
4.0 TOTAL Academic Office   157.5 173.0 110% 
 TOTAL Proposed (MFI)    173.0  
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MFI is a relatively new program and the opportunity to accommodate the program at the Stewart Building 
has meant that current needs are met. As the program grows, additional space will be required as is 
reflected in the planning for 700 University. 

* A review of Category 4.3 space for MFI demonstrates a reduction in space per student, though still at 
158% of COU. To provide clarity, the plan includes 3 nasm workstations for grad students, as is standard, 
for a total of 90 nasm. It also includes 52 nasm of open study space categorised as student office due to its 
intended use for collaboration between students, faculty and staff. The 52 nasm area accounts for a 
portion of the furnished corridor area (10%) along the curved window wall as shown in plan on page 20.  

Master of Science in Applied Computing (MScAC) 

MScAC Occupant Profile  Current (2018/19) Projected  + Space Requirement 

Academic       

Chair/Director 1.0 1.0   
TOTAL Academic (FTE) 1.0 1.0  Office (4.1, 4.5) 
     
Graduate Students       
FTE Prof. Masters 148.0 300.0 152.0  
TOTAL Grad (FTE) 148.0 300.0 152.0 Office (4.3, 4.5) + Student Spaces (11.2) 
     
Admin & Support Staff        
FTE Admin & Support Staff  6.0 15.0 9.0  
TOTAL Staff (FTE) 6.0 15.0 9.0 Office (4.4, 4.5) 
        

 

Table G iii: Detailed Space Requirements Compared to Existing and Space Program (MScAC) 

COU 
Category MScAC Occupant Profile 

 
Current    

 
(FTE) 

 
COU Input  
Measure 

  
(Nasm) 

 

 
COU  

Generated  
Space 

 (Nasm) 
 

 
Inventory – 

Existing 
Space 

 
 (Nasm) 

 

 
% I/G 

 

4.1 Academic Offices 1.0 12  12.0 25.6  213% 
4.3 Graduate Student Offices 148.0 3 444.0 143.0 32% 
4.4 Admin Offices 6.0 12 72.0 20.0 28% 

4.5 Office Support NA 

25% of  
gen. nasm  

4.1-4.4  
= 528 132 0 NA 

            
4.0 TOTAL Academic Office   660.0 188.6 29% 
 TOTAL Existing (MScAC)    188.6  
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COU 
Category MScAC Occupant Profile 

 
Projected    

 
(FTE) 

 
COU Input  
Measure 

  
(Nasm) 

 

 
COU  

Generated  
Space 

 (Nasm) 
 

 
Proposed – 

Space 
Program 

 
 (Nasm) 

 

 
% P/G 

 

4.1 Academic Offices 1.0 12  12.0 18.0 150% 
4.3 Graduate Student Offices - A 150.0 3 450.0 450.0  
4.3 Graduate Student Offices - B 150.0 3 450.0 65.0  
4.3 Graduate Student Offices -C    232.0  
4.3    900.0 747.0 83%* 
4.4 Admin Offices 15.0 12 180.0 109.0 61% 

4.5 Office Support NA 

25% of  
gen. nasm  

4.1-4.4  
= 1,092 273.0 216.0 79% 

4.0 TOTAL Academic Office   1,365.0 1,090.0 80% 
 TOTAL Proposed (MScAC)    1,090.0  

* Category 4.3 space for MScAC includes 3 nasm workstations for the first year cohort of grad students 
(150 FTE), as is standard, for a total of 450 nasm. Second year cohort students (150 FTE) are provided 
with hotelling stations and lockers, and an allowance is included in the program for future 3 nasm 
workstations for a total of 65 nasm.  The 4.3 space also includes 232 nasm of open study space 
categorised as student office due to its intended use for collaboration between students, faculty and staff. 
The 232 nasm area is the furnished corridor area (prorated 90% MScAC/10% MFI) along the curved 
window wall as shown in plan on page 20. 

Space Program 

The space program was development using COU analysis as a benchmark, with adjustments made in the 
following general categories: 

- Typical offices are planned at less than 11 nasm. As the design is in process, 11 nasm is indicated 
in the program for each department, but it is anticipated the design will result in smaller offices 
(10 to 10.5 nasm) provided small meetings can comfortably be accommodated. Innovation is also 
demonstrated by this project by locating all faculty offices inboard*.  Further, the future 17th floor 
project will include even smaller offices, at 9 nasm.  For reference, current University of Toronto 
practice is 11 nasm, though many existing offices are 12 nasm or greater. 

- 20% allowance was added to academic offices allocation to provide for UTM/UTSC, Joint-
Appointed, Visitors and Emeriti offices 

- Director and Chair’s offices planned at 18 nasm 
- Researchers typically share office space at 2 per 11 nasm office. The proposed program includes 

Project Rooms with an allocation of 5 nasm per FTE.  

* See Proposed Layout on page 20 demonstrating priority of student open study, lounge and collaborative 
work space.  
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Table H:  Summary of Space Program 

Departmental/Program Space STATS 
(Nasm) 

MFI  
(Nasm) 

MScAC 
(Nasm) 

Shared 
(Nasm) 

TOTAL 
(Nasm) 

3.0 Research Laboratories 68    68 

4.1 Academic Offices 471 18 18  507 

4.2 Research Offices 50    50 

4.3 Graduate Student Space 297 142 747  1,186 

4.4 Non Academic Offices 88 13 109  210 

4.5 Office Support 233  216  449 

11.0 Formal/Informal Study Space 232    232 

Shared Amenities      
Classroom Facilities    299 299 

Shared Common Space (Central Gathering Space)    83 83 

TOTAL PROPOSED SPACE PROGRAM 1,439 173 1,090 382 3,084 

The total project area is 3,084 nasm (5,172 rentable square metres) and 5,222 gsm (a gross up factor of 
1.7). 

Student Space 

The perimeter of the floor plate, along the windows, will be designed to serve as student lounge, informal 
study, and work spaces. A variety of furniture will accommodate different work styles as well as types of 
work including space for small impromptu group discussions. Access to power will be important for 
charging devices.  

Professional Masters and Grad Workstations  

A variety of workstation groupings is desired and this could be provided by way of furniture solutions to 
enclosed group rooms.  Groupings of 8 and 20 are considered ideal.  For the Department of Statistical 
Sciences, there is a need to differentiate between PhD grad workstations and MSc grad workstations. 

Shared Spaces 

Shared spaces will be provided across the spectrum of needs, they include classrooms, meeting rooms, 
common space, work rooms, project room, interview rooms etc.  Interview rooms accommodate one on 
one meetings with industry partners and/or provide a space for focused work. A larger variety of shared 
flexible meeting rooms and classrooms will be located in the inner tier of the floor plate. Shared 
classrooms will be strategically located in close proximity to the elevator bays allowing for teaching, 
hosting industry events and guest speakers. To achieve usage efficiencies and encourage collaboration, 
shared amenities such as the common space which would be used on a day-to-day basis for all as a lunch 
and lounge area; a place to gather or to showcase events.  This would be an ideal spot for the groups to 
come together. STATS and MScAC has agreed to share all meeting rooms and classrooms on a 50-50 
basis. The Department of Statistical Sciences and the MScAC program agree that a memorandum of 
understanding (MOU) should be put in place outlining how shared space would be booked and used.  
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Table I:  Proposed Shared Amenities (additional): 

 

 

Table H:  Proposed Area (nasm) for Statistical Sciences (STATs) by COU Category 

Statistical Sciences     

      
COU Space Category  Qty Nasm Total Notes 

3.0 Research Laboratory Space 1 68 68  
4.1 Department Chair Office 1 18 18  
4.1 Academic Offices 35 11 385  
4.1 Shared UTM/ UTSC Offices 10 5.5 55 2/office 

4.1 CANSSI office 1 13 13  
4.2 Shared Research/Project Office 10 5 50 Post Docs 

4.3 Graduate Student workstations 69 3 207  
4.3 Graduate Open Study Space   90 Future graduate student workstations 

4.4 Dept. Admin/ Sup Staff Office 2 11 22  
4.4 Dept. Admin/ Sup Staff Off  Workstations 12 5.5 66  
4.5 Kitchen 1 16 16 Copy + Servery Shared with MFI 

4.5 CANSSI Workstation 2 5.5 11  
4.5 Casual Workstation 2 3 6  
4.5 Reception   13  
4.5 Meeting Rooms / Breakout Space   187 50% STATS 

11.2 Informal Study Space   232  

 TOTAL Proposed (STATS)   1,439 nasm 

 

  

Shared Amenities 
Qty Nasm Total

Classroom Facilities (Lecture Style) 1 145 145
Classroom Facilities (Active Learning) 1 126 126
Classroom Furniture Storage 1 28 28
Office Support Space - Shared Common Space 1 83 83

 Shared Amenities Total Nasms: 382
Note: Other shared space is identified in within departments/programs (% proration shown)
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Table I:  Proposed Area (nasm) for Masters of Financial Insurance (MFI) by COU Category 

Master of Financial Insurance (MFI)     

      
COU Space Category  Qty Nasm Total Notes 

4.1 Academic Offices 1 18 18 Director 

4.3 Prof. Master Workstations 30 3 90 Assigned workstation 

4.3 Prof. Masters Open Study Space   52  10% MFI 
4.4 

Dept. Admin/ Sup Staff Off Workstations 2 6.5 13  

 TOTAL Proposed (MFI)   173 nasm 

 

 

Table J:  Proposed Area (nasm) for MSc Applied Computing (MScAC) by COU Category 

Master of Science in Applied Computing     

      
COU Space Category  Qty Nasm Total Notes 

4.1 Academic Offices 1 18 18  
4.3 Prof. Masters Workstations 150 3 450 1st Year Cohort   

4.3 Prof. Masters Workstations (future) 6 3 18 Future graduate student workstations 

4.3 Prof. Masters Hoteling Workstation 13 3 39 2nd Year Cohort  

4.3 Prof. Masters Lockers 40 0.2 8 2nd Year Cohort  

4.3 Prof. Masters Open Study Space   232 90% MScAC 
4.4 

Dept. Admin/ Sup Staff Off 2 11 22  
4.4 

Dept. Admin/ Sup Staff Off Shared 1 15 15  
4.4 

Dept. Admin/ Sup Staff Workstation 13 5.5 72  
4.5 Reception   13  
4.5 Storage   16  

4.5 Support Space / Servery 1 23 23  
4.5 Meeting Rooms  / Breakout Space   164 50% MScAC 

 TOTAL Proposed (MScAC)   1,090 nasm 
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Proposed Layout 
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d) Building Considerations 

700 University is also known as the Ontario Power Generation Building or Ontario Hydro Building. It 
was built in 1975 and located at the intersection of University Avenue and College Street. Its distinctive 
modernism style with large floor plates is comprised of 19 floors. 

The 4th floor provides 55,668 square feet or 5,222 square metres of rentable space in base building 
condition.  With a deep floor plate the planning will be undertaken in such a way as to ensure natural light 
and views are shared by all in order to provide a healthy place to work, teach & learn. To this end, all 
faculty and staff offices are placed inboard on the floorplate.  

The following is an excerpt from the lease: 

 

Sustainability and Energy Efficiency 

The following is an excerpt from the Tenant Manual, under Environmental Programs: 
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Accessibility 

Interior public spaces (i.e. service counters, fixed queuing guides, and waiting areas), must comply with 
Part IV.1, Design of Public Spaces Standards (Accessibility Standards for the Built Environment, 
Integrated Accessibility Standards of the Integrated Accessibility Standards, O.Reg. 191/11, 
http://aoda.hrandequity.utoronto.ca/buildings/).   For additional information contact the University of 
Toronto’s AODA Office. http://aoda.hrandequity.utoronto.ca/ 

As part of the sublease agreement, the University of Toronto has agreed to install two (2) universal 
washrooms compliant with the Accessibility for Ontario with Disabilities Act (AODA) and the Ontario 
Building Code, per section 13 of the lease agreement. 

Personal safety and security 

Personal safety must be taken into consideration in the design of the space.  Transparency on the floor and 
public areas, including stairwells, is desirable, inserting glazing where possible to allow for visual access, 
mirrors for hidden corners and security camera should be considered if the space is not going to be on 24 
hour FOB access; undergrads would be coming to the space to meet with faculty and the entrance(s) to 
the space would be unlocked during regular office hours.  The building has CCTV cameras. The project 
team will need to determine if the security cameras should be tied to the building or to Campus Police. 

With regards to mirrors, the recommendation is that once the space is complete. An assessment needs to 
be done to determine where the mirrors would be best situated. 

It is anticipated that outside normal U of T hours, electronic access is to be provided for all perimeter 
exterior doors, office areas, and elevator(s), and staircases.  

The following is an excerpt from the Tenant Manual (Building Security Systems: 

 

http://aoda.hrandequity.utoronto.ca/buildings/
http://aoda.hrandequity.utoronto.ca/
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Signage 

Interior signage will be a required element of the detailed project design to appropriately integrate all new 
programmable areas into the existing signage program of the building.  Signage will also need to be 
considered in the building lobby to provide the University of Toronto with a presence at 700 University 
Ave. 

Non-assignable space  

Included in the building project are non-assignable elements that are not specifically described in the 
Space Program, but will be part of the architect’s responsibility for design.   
Non-assignable spaces include 

• Corridors, and public circulation space  
• Elevator lobby  
• Data & communication closets 
• Mechanical and Electrical rooms  
• Janitor’s closet  
• Washrooms: The provision of public washrooms must meet exceed minimum code requirements 

and should also include an accessible stall, sink, and mirror in gendered washrooms and in 
separate universal washrooms. Universal washrooms must comply with current AODA 
standards.  

Networking and Data 

Connection to the University Backbone will be required. 

General Requirements 
 
Each department requires its own rack(s). The Department of Statistical Sciences requires three racks. 
The MScAC programme of the Department of Computer Science requires one rack. Power/cooling and 
UPS should be configured with 20% additional margin for future expansion. 
 
Rack type: standard 19in rack cabinet, 42U high. E.g. APC NetShelter SX 42U or equivalent.  
 
Power Requirements 
 
Power: Both 120V and 208V provisioned to servers, 120V should be 20A 120V circuit, quad NEMA 5-
20R, per rack.  Also 208V, 3-phase NEMA L21-30R, one per every two racks, with suitable PDUs as 
required. UPS should be APC Smart-UPS or equivalent.  This will need to be confirmed by the 
consultant. 
 
Server Room Network Requirements 
 
12 Cat6A copper drops to each of the floor wiring closets, in rack-mounted patch panel. 
12 SM fibre strands (6 fibre pairs), LC connector, to each of the floor wiring closets, in rack-mounted 
patch panel 
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Cooling Requirements  
(requested by the user and to be reviewed with the consultant) 
 
Humidity-controlled server room cooling (e.g. Liebert Mini-Mate).  Consideration for emergency cooling 
to be determined (e.g. Tripp-Lite SRCOOL18k). 
 
Security Requirements 
 
Secure door with suitable controlled access for authorized technical staff only. Door height/width 
sufficient to accommodate standard 42U 19in rack cabinet, APC NetShelter SX 42U or equivalent. 
 
Equipment Lists for Configuration Purposes 
 
Equipment list for the Department of Statistical Sciences 
 

Equipment Item Pwr/Cooling Estimate (Watts) Standard Rack Units 
Oracle Sunfire V880 2880W 16U 
Oracle Sunfire V880 2880W 16U 
Dell Poweredge R710* 700W 2U 
Dell Poweredge R710 700W 2U 
Dell Poweredge R710 700W 2U 
Dell Poweredge R920 1000W 4U 
Dell Poweredge R330* 300W 1U 
Dell Poweredge R330* 300W 1U 
Oracle Sunfire V40z 800W 3U 
Oracle Sunfire T5140 700W 1U 
Oracle Sunfire T5140 700W 1U 
Lenovo Thinkstation P500* 600W 6U 
Lenovo Thinkstation S30* 580W 6U 
Generic 1U server 600W 1U 
Generic 1U server 600W 1U 
Dell Precision 5820 900W 10U 
Network Switch* 100W 2U 
Network Switch* 100W 2U 
Network Switch* 100W 2U 
Two Eight-drive disk storage* 400W 9U 
Six horizontal cable mgmt 0W 6x1U 
UPS TBD TBD 

 
*UPS required, minimum runtime 30min. 
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Equipment list for the Department of Computer Science MScAC: 
 

Equipment Item Pwr/Cooling Estimate (Watts) Standard Rack Units 
Dell Precision 3930 450W 1U 
Dell Precision 3930 450W 1U 
Dell Precision 3930 450W 1U 
Dell Precision 3930 450W 1U 
Dell Precision 3930  450W 1U 
Dell Poweredge R230* 200W 1U 
Dell Poweredge R230* 200W 1U 
Dell Poweredge R230* 200W 1U 
Dell Poweredge R230* 200W 1U 
Network Switch* 100W 1U 
Horizontal cable mgmt 0W 1U 
UPS TBD TBD 

 
*UPS required, minimum runtime 30min 
 

e) Other Considerations 

The following sections of the document “Triovest, 700 University Tenant Manual, August 2018” 
provides key information related to construction: 
 

• “Tenant Construction Overview” 
 

• “GENERAL CONTRACTOR CONSTRUCTION REGULATIONS” 

f) Secondary Effects 

• Impact on Other Occupants in Building 

Refer to relevant section of the document “Triovest, 700 University Tenant Manual, August 2018” 

• Coordination with other renovation projects in building 
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• Reallocation of Vacated Space 

The space vacated as tabulated below will remain within the Faculty and be reallocated to address 
other pressing space needs.  There are no costs included in this project in connection to the 
reallocation. 

Table K:  Vacated Space 

 

g) Schedule 

Project Approval (Interim)   April 2019  
Consultant Selection/ Award       May – June 2019 
Schematic Design                July – September 2019 
CaPS Executive - Cycle 1 (full governance)  August – November 2019 
Design Development         September – October 2019 
Construction Documents              November 2019 – January 2020 
Tender and Award                   February – March 2020 
Construction Start               April 2020 
Occupancy     Fall 2020 

IV. Resource Implications 

a) Total Project Cost Estimate  

The total estimated cost for the project includes estimates or allowances for: 

• construction costs  
• contingencies 
• taxes  
• secondary effects 
• demolition  
• hazardous waste removal 
• permits and insurance 
• Professional fees, architect, engineer, misc. consultants, project management 
• computer and telephone terminations 
• moving  
• furniture and equipment 
• miscellaneous costs [signage, security, other]  
• commissioning 
• escalation 

Building NASM
Sidney Smith Hall 674
Bahen Centre for Information Technology 189
Stewart Building 501

Total 1,364
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b) Operating Costs 

Operating costs will be paid for by the Faculty of Arts & Science and refined estimates will be developed 
through the remainder of the design process. 

c) Funding Sources 

The Total Project Cost will be funded through the Faculty of Arts and Science Future Major Capital 
Project Reserves.     
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APPENDICES 

Appendix 1:  Existing Space Inventory 

Statistical Sciences Existing Space Inventory 

 

Statistics is located primarily at Sidney Smith Hall with 30% of the departmental space at Stewart 
Building.  

MFI Existing Space Inventory 

 

MFI is located at the Stewart Building. The program space includes a classroom, three graduate student 
rooms with assigned desks and two support staff offices. The director of MFI does not currently have an 
office outside of the Statistical Sciences department. 

MScAC Existing Space Inventory 

 

MScAC space is located within the Department of Computer Science inventory. Currently, there are two 
academic offices and one support staff office and graduate student hoteling stations.  

 

  

Cat ID Category Name Net Area 
(NASM)

4.1 Academic Offices 515.14

4.2 Research Office/Project Space 31.11

4.3 Graduate Student Office 149.52

4.4 Departmental Support Staff Office 144.18

4.5 Office Support Space 114.09
954.04

Cat ID Category Name Net Area 
(NASM)

1.2 Non-Tiered Classrooms 77.84

4.3 Graduate Student Office 118.80

4.4 Departmental Support Staff Office 24.78
221.42

Cat ID Category Name Net Area 
(NASM)

4.1 Academic Offices (MScAC) 25.62

4.3 Graduate Student Office (MScAC) 143.31

4.4 Departmental Support Staff Office 19.68
188.61
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Appendix II:  Room Data Sheets (on request) 

 Room Data Sheets: STATISTICAL SCIENCES 

STATs – 2.0-01: Statistical Science Learning Center 
STATs – 3.1-01: Research Dry Lab Common Space 
STATs - 3.1-02: Research Dry Lab Office Space 
STATs - 4.1-01: Office Academic Private Chair 
STATs – 4.1-02: Office Academic Private  
STATs – 4.1-03: Office Academic Shared  
STATs – 4.1-04: Office Academic Shared Emeriti Office 
STATs – 4.3-01: Office Graduate Assigned Workstation 
STATs – 4.4-01: Office Admin Private 
STATs – 4.4-02: Office Admin Workstation 
STATs – 4.4-03: Office Casual Workstation 
STATs – 4.5-03: Kitchenette  
STATs - 4.5-04: Storage Copy Room 
STATs – 14.3-01: Student Lounge 
 
Room Data Sheets: MASTER OF FINANCIAL INSURANCE  
 
MFI – 4.1-01: Office Academic Private Director 
MFI – 4.3-01: Office Graduate Assigned Workstation 
MFI – 4.4-03: Office Admin Workstation 
 
Room Data Sheet: MSc of APPLIED COMPUTING 
 
MScAC – 4.1-01: Office Academic Private Director 
MScAC – 4.3-01: Office Graduate Assigned Workstation 
MScAC – 4.3-03: Office Graduate Shared Workstation 
MScAC – 4.4-01: Office Admin Private 
MScAC – 4.4-02: Office Admin Workstation 
MScAC – 4.4-03: Office Casual Workstation 
MScAC – 4.5-03: Kitchenette 
MScAC – 4.5-04: Storage Copy Room 
 
Room Data Sheets: SHARED SPACES 
 
SHARED – 1.2-01: Classroom Lg 
SHARED – 1.2-02: Classroom Sm 
SHARED – 4.5-01: Reception Waiting 
SHARED – 4.5-02: Shared Common Space 
SHARED – 4.5-03: Kitchenette 
SHARED – 4.5-04: Storage IT Room 
SHARED – 4.5-05: Meeting Room Lg 
SHARED – 4.5-06: Meeting Room Med 
SHARED – 4.5-07: Meeting Room Sm 
SHARED – 4.5-08: IT Service Closet 
SHARED – 4.5-09: AV/IT Support 
SHARED – 14.3-01: MScAC /MFI Student Lounge 

Appendix III:  Triovest, 700 University Tenant Manual, August 2018 (on request) 
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