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FOR APPROVAL 
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SPONSOR:   Gail Milgrom, Director, Campus and Facilities Planning 
 
CONTACT:   416-978-5515 
 
DATE:   April 30, 2013 for May 15, 2013 
 
AGENDA ITEM:  8 
 
ITEM IDENTIFICATION: 
Report of the Project Planning Committee for the Ramsay Wright Building Teaching Laboratories Upgrades 
 
JURISDICTIONAL INFORMATION: 
The Committee considers reports of project planning committees and recommends to the Academic Board 
approval in principle of projects (i.e. site, space plan, overall cost and sources of funds). Proposals for capital 
projects exceeding $10 million must be considered by the appropriate Boards and Committees of Governing 
Council on the joint recommendation of the Vice President and Provost and the Vice President, University 
Operations. Normally, they will require approval of the Governing Council. Execution of such projects is 
approved by the Business Board. 
 
BACKGROUND: 
Providing the highest quality educational experience is at the core of the University of Toronto’s academic 
mission. And access to modern laboratory space and equipment is a key contributor to the overall university 
experience for students in the rapidly developing field of life sciences.  
 
While the current accommodations for teaching in the life sciences on the St. George Campus are in many ways 
exemplary, there remain some facilities that are technologically outdated relative to current standards. In 
particular, the laboratory teaching facilities in the Ramsay Wright Building are in need of upgraded services in 
order for them to continue to fulfill their academic mission. 

 
A significant portion of teaching laboratories used by the Departments of Cell & Systems Biology (CSB) and 
Ecology & Evolutionary Biology (EEB) are currently located in the Ramsay Wright Building. Approximately 
30% of all first year students who enter the Faculty of Arts and Science each year are enrolled in courses taught in 
Ramsay Wright laboratories. These labs have not been upgraded since the building was built in the late 1960s 
and, as a result, are equipped with outdated student benches, improper lighting and lack modern audio visual 
equipment, as well as reliable wired or wireless data connections. Most labs are not air conditioned and can be 
extremely uncomfortable for users during the summer and fall sessions.  
 
One of the major technological limitations of the Ramsay Wright teaching labs is their lack of fume hoods. Fume 
hoods are critical for most CSB courses and specific lab protocols, and some EEB courses. Their absence severely 
limits what can be taught in courses held in Ramsay Wright labs. These facilities limits have ultimately 
constrained the teaching aspirations of two life sciences departments with very high undergraduate enrolments. 
 
The Report of the Project Planning Committee was reviewed by the Vice-President and Provost and the Vice-
President, University Operations at meetings of the Provost’s Advisory Group, and the Executive Committee of 
CaPS (Capital Projects and Space Allocation Committee) and is being recommended for consideration. 
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HIGHLIGHTS: 
 
CSB/EEB Teaching Labs and Support 
The renovation of the Ramsay Wright teaching labs will provide modern teaching facilities for both CSB and 
EEB. The upgrades will include the addition of fume hoods in selected areas, updated finishes, new furniture 
(benching), new mechanical and lab services, modern audio-visual equipment and air-conditioning to two floors 
of the building. 
 
Each of the departments has specific requirements for teaching. For example, the renovated Anatomy Lab for 
EEB teaching will have glass cases to display specimens to students. Several labs in each department will be large 
enough for a 30 student lab. These purpose-built labs will allow for more efficient scheduling and utilization by 
each department, resulting in using less overall area than suggested by the COU guidelines. 
 
This project also addresses the problem of sharing the EEB/CSB labs at Earth Sciences by moving the majority of 
teaching lab activity to Ramsay Wright and allowing for the future consolidation of EEB research space in Earth 
Sciences. A related project outcome is the consolidation of Psychology research space on the 3rd floor of Ramsay 
Wright in an area close to the Psychology research facilities available in the adjacent Centre for Biological 
Timing & Cognition (CBTC). 
 
A modeling exercise was undertaken to determine the impact of new, properly outfitted laboratories with 
sufficient fume hoods and how they would allow for increased utilization and a reduction in space allocated for 
teaching laboratories. The renovation of the teaching laboratories in Ramsay Wright and relocation of labs from 
Earth Sciences will enable approximately 907 nasm, including 652 nasm of teaching laboratory space (3 labs in 
Ramsay Wright and 4 labs in Earth Sciences) and 255 nasm in associate prep rooms, to be reallocated for other 
purposes. Overall the newly renovated teaching laboratories for the two disciplines will be at 64% of the space 
generated by the COU space standards when considering prime teaching lab and support space. If the specialized 
greenhouse, aquatic facility, metal shops and field storage are included in the total inventory then the departments 
will be at 78% of COU guidelines post-renovation. 
 
Courses with extensive wait lists, planned additions to the curriculum and an expansion of an existing upper year 
team research project course which requires significant access to a high level teaching lab can now be 
accommodated. The new labs will allow for scheduling of labs and enrolment to increase in order to 
accommodate more students. 
 
Psychology Research Labs 
The Psychology department will inhabit the 3rd floor area previously occupied by CSB teaching labs. This will 
allow the 3rd floor of Ramsay Wright to be almost fully occupied, with research activities in both Psychology and 
CSB that are heavily dependent on facilities in the adjacent CBTC. The labs will be fitted with new benches and 
lab services. 
 
Student Activity Areas 
The area of vacant space (former library) on the west wing of the 2nd floor will be converted to a large student 
activity area. The space will be fitted with flexible furniture for student meeting and gathering, as well as some 
designated quiet study space. The area has many windows to allow for natural light. It will provide a much needed 
area to accommodate some of the thousands of students that attend undergraduate labs in Ramsay Wright.  
 
Phasing 
The proposed upgrading of the Ramsay Wright teaching labs entails a renovation of the relevant areas over three 
phases. In order to minimize the disruption of teaching activities for all departments involved, the timelines in this 
project adhere to semester start and end dates. 
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The preparatory work for Phase 1 of the project includes the relocation of groups not associated with 
undergraduate CSB or EEB teaching away from the 2nd floor of Ramsay Wright. This relocation will free up the 
2nd floor areas for the consolidation of space for CSB teaching facilities. 
 
The bulk of Phase 1 of the project involves the renovation of 2,207 nasm of building area in Ramsay Wright. 
Phase 1 is projected to start January, 2014, at the earliest and is to be completed by August, 2014. 
 
Phase 2 of the project involves the renovation of 1,184 nasm of building area with an earliest start date of 
September, 2014, with completion for April, 2015.  
 
Phase 3, the final phase of the project, involves the renovation of 455 nasm of building area and a construction 
period of another 8 months, starting April, 2015. Also included are renovations to vacated space on the 3rd floor 
for Psychology department research labs and a teaching lab. Completion date for this work is targeted for 
December, 2015. 
 
The total of all areas to be renovated over the three phases is 3,846 nasm (~7,800 gsm) and will be under 
construction for a period of approximately 2 years. 
 
 
SCHEDULE: 
 
All Phases 

• Governance Approval  
• Consultant Selection – May 2013 
• Design – June 2013 - November 2013 
• Phase 1 Tender and Construction – December 2013 - August 15, 2014 
• Phase 1 Occupancy – September, 2014 
• Phase 2 Tender and Construction – August 2014 – April 15, 2015 
• Phase 2 Occupancy – May, 2015 
• Phase 3 Tender and Construction – April 2015 – December 1, 2015 
• Phase 3 Occupancy – January, 2016 

 
 
RECOMMENDATION: 
 
Be It Recommended to the Academic Board: 
 
1.   THAT the Project Planning Committee Report for the Ramsay Wright Building Teaching Laboratories 

Upgrades, dated April 29, 2013, be approved in principle; and 
 
2.   THAT the total project scope of approximately 7,800 gross square metres (approximately 3,846 nasm), be 

approved in principle, to be funded by the Faculty of Arts and Science, Graduate Expansion Funds and 
borrowing. 
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Part A: Executive Summary 

Providing the highest quality educational experience is at the core of the University of Toronto’s 
academic mission. And access to modern laboratory space and equipment is a key contributor to 
the overall university experience for students in the rapidly developing field of life sciences. 

While the current accommodations for teaching in the life sciences on the St. George Campus are 
in many ways exemplary, there remain some facilities that are technologically outdated relative to 
current standards. In particular, the laboratory teaching facilities in the Ramsay Wright Building 
are in need of upgraded services in order for them to continue to fulfill their academic mission. 

A significant portion of teaching laboratories used by the Departments of Cell & Systems Biology 
(CSB) and Ecology & Evolutionary Biology (EEB) are currently located in the Ramsay Wright 
Building. Approximately 30% of all first year students who enter the Faculty of Arts and Science 
each year are enrolled in courses taught in Ramsay Wright laboratories. These labs have not been 
upgraded since the building was built in the late 1960s and, as a result, are equipped with 
outdated student benches, improper lighting and lack modern audio visual equipment, as well as 
reliable wired or wireless data connections. Most labs are not air conditioned and can be 
extremely uncomfortable for users during the summer and fall sessions. 

One of the major technological limitations of the Ramsay Wright teaching labs is their lack of 
fume hoods. Fume hoods are critical for most CSB courses and specific lab protocols, and some 
EEB courses. Their absence severely limits what can be taught in courses held in Ramsay Wright 
labs. These facilities limits have ultimately constrained the teaching aspirations of two life 
sciences departments with very high undergraduate enrolments. 

This project calls for Ramsay Wright’s undergraduate teaching labs to receive an overall general 
upgrading of fixtures and finishes including the addition of fume hoods in selected areas and air 
conditioning for two floors of the building. This work will result in each unit having dedicated, 
purpose-built teaching labs, as opposed to the current situation of sharing the same infrastructure, 
and will effectively increase available undergraduate teaching space (currently under-utilized) in 
Ramsay Wright. 

Currently, courses with laboratory exercises that require fume hoods have been located at the 
Earth Sciences Centre. CSB and EEB are sharing the use of the Earth Sciences labs (alternating 
by semester) which requires equipment to be moved between buildings each semester. This 
project will address the problem of sharing the EEB/CSB labs at Earth Sciences by moving the 
majority of teaching lab activity to Ramsay Wright and allow for the future consolidation of EEB 
research space in Earth Sciences. This project will also allow for the consolidation of Psychology 
research space on the 3rd floor of Ramsay Wright in an area close to the Psychology research 
facilities available in the adjacent Centre for Biological Timing & Cognition (CBTC). 

The proposed upgrading of the Ramsay Wright teaching labs entail a renovation of the relevant 
areas over three phases. In order to minimize the disruption of teaching activities for all 
departments involved, the timelines in this project adhere to semester start and end dates. 
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Preparation for Phase 1 
The preparatory work for Phase 1 of the project includes the relocation of groups not associated 
with undergraduate CSB or EEB teaching away from the 2nd floor of Ramsay Wright. This 
relocation will free up the 2nd floor areas for the consolidation of space for the CSB teaching 
facilities. 

Phase 1 
The bulk of Phase 1 of the project involves the renovation of 2,207 nasm of building area in 
Ramsay Wright. Fume hoods will be added to the 2nd floor teaching labs, as well as air 
conditioning to the 1st and 2nd floors. Student Activity space will be created on the 2nd floor for 
undergraduate biology students. The EEB teaching lab (Rm. 013) and adjacent student lounge 
(Rm.010) will also be renovated during this phase. The construction of Phase 1 is projected to 
start January, 2014, at the earliest and is to be completed by August, 2014. 

Phase 2 
Phase 2 of the project involves the renovation of 1,184 nasm of building area including 
renovations to 1st floor labs at Ramsay Wright for EEB. These labs do not immediately need fume 
hoods but infrastructure for future installation of fume hoods will be considered. Phase 2 
construction is projected for an earliest start date of September, 2014, for a period of 8 months 
with completion for April, 2015. 

Phase 3 
Phase 3 of the project involves the renovation of 455 nasm of building area and a construction 
period of another 8 months, starting April, 2015. This final phase includes the relocation of CSB 
teaching labs from the east portion of the 3rd floor of Ramsay Wright to the newly renovated 2nd 

floor teaching labs. Also included are renovations to vacated space on the 3rd floor for Psychology 
department research labs and a teaching lab. Completion date for this work is targeted for 
December, 2015. 

The total of all areas to be renovated over the three phases is 3,846 nasm (~7,800 gsm) and will 
be under construction for a period of approximately 2 years. 
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Ramsay Wright Building Teaching Laboratories Upgrades	 April 29, 2013 

Part B: Project Background 

B1. Membership 

Robert Baker, (Chair) Professor, Vice-Dean Research & Infrastructure, Faculty of Arts & Science 
Lucy Chung, Director of Infrastructure Planning, Faculty of Arts &Science 
Kim McLean, Chief Administrative Officer, Faculty of Arts & Science 
John Coleman (or designate) Professor, Chair, Department of Cell & Systems Biology 
Locke Rowe (or designate) Professor, Chair, Department of Ecology & Evolutionary Biology 
Jay Pratt (or designate) Professor, Chair Department of Psychology 
Deirdre Loughnan, undergraduate student, Department of Ecology & Evolutionary 
Erich Damm, graduate student, Department of Cell & Systems Biology 
Tamar Mamourian, Chief Administrative Officer, Department of Cell & Systems Biology 
Danielle Churchill, Facilities Designer, Faculty of Arts & Science 
George Phelps, Director, Project Development, Real Estate Operations 
Bruce Dodds, Director of Utilities & Building Operations, Facilities & Services 
Gail Milgrom, Director, Campus & Facilities Planning 
Alan Webb, Planner, Campus & Facilities Planning (Secretary) 

B2. Terms of Reference 

1.	 Make recommendations for a detailed space program and functional layout for: a) the 
teaching laboratories and associated prep rooms for the Department of Cell and Systems 
Biology and the Department of Ecology and Evolutionary Biology on floors B, 1 and 2 of 
the Ramsay Wright Laboratories; and b) the research space for the Department of 
Psychology on floor 3 of the Ramsay Wright Laboratories. 

2.	 Identify the space program as it is related to the Faculty’s existing and approved 
academic plan, taking into account the impact of approved and proposed program 
enhancements that are reflected in increasing faculty, student and staff complement. 

3.	 Plan to realize maximum flexibility of space to permit future allocation as program needs 
change. 

4.	 Demonstrate that the proposed space program will take into account the Council of 
Ontario Universities’ and the University’s own space standards. 

5.	 Identify all deferred maintenance and items of infrastructure renewal for the Ramsay 
Wright Laboratories and their associated costs. 

6.	 Identify a phased approach to the implementation of a comprehensive plan, including any 
staging that may be required. 

7.	 Identify all secondary effects and impact on the delivery of academic programs during 
construction and the possible required relocation as required to implement the plan of 
existing units. 

8.	 Identify equipment and moveable furnishings necessary to the project and their estimated 
cost. 

9.	 Identify all data, networking and communication requirements and their related costs. 
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10. Identify all security, occupational health and safety and accessibility requirements and 
their related costs. 

11. Identify all costs associated with transition during construction and secondary effects 
resulting from the realization of this project. 

12. Determine a total project cost estimate (TPC) for the capital project including costs of 
implementation in phases if required, and also identifying all resource costs, including a 
projected increase to the annual operating cost. 

13. Identify all sources of funding for capital and operating costs. 

14. Complete report by April 19, 2013. 
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B3. Background Information 

Providing the highest quality educational experience is at the core of the University of Toronto’s 
academic mission. And access to modern laboratory space and equipment is a key contributor to 
the overall university experience for students in the rapidly developing field of life sciences. 

Thousands of students (~30% of all first year FAS students) are enrolled every year in 
Departments of Cell & Systems Biology (CSB), Ecology & Evolutionary Biology (EEB) and the 
Human Biology Program courses largely taught in the teaching labs located on the Basement, 1st, 
2nd and 3rd Floors of the Ramsay Wright Building. The labs were built 50 years ago (only 10 years 
after the discovery of DNA) and, while some accommodations for teaching in the life sciences on 
the St. George Campus are appropriate, the life sciences have progressed dramatically over the 
past decades and many facilities are technologically outdated relative to current standards. 

The labs have never been upgraded and, as a result, lack appropriate benching and seating, 
suitable lighting and, audio visual equipment as well as reliable wired or wireless data 
connections. Mechanical infrastructure is inadequate, the majority of labs are not air conditioned 
and can be extremely uncomfortable for users during summer and fall terms. 

One of the more extreme technological limitations for Ramsay Wright teaching labs is the lack of 
fume hoods. Fume hoods are critical for most CSB courses and some EEB courses and their 
absence severely limits what can be taught in courses held in Ramsay Wright labs. Courses with 
laboratory exercises that require fume hoods, where possible, have been located at the Earth 
Sciences Centre (ESC) but, owing to the need for properly serviced labs, CSB and EEB share the 
use of Earth Sciences labs (alternating by semester) and therefore have to move all preparatory 
equipment and material and equipment used in the labs by the students from building to building 
between semesters. This is a two day process involving movers, additional technical staff, and 
ultimately, an inordinate draw on staff time. In other instances, when access to the more modern 
Earth Sciences labs is not possible, the scope of the lab exercises is significantly curtailed, with 
the resulting diminution of the lab experience for the students. These facilities limits have 
ultimately constrained the teaching aspirations of two departments with very high undergraduate 
enrolments. 

The project’s origins stem in part from May 2006, when the Planning and Budget Committee 
received terms of reference for a Project Planning Committee for Biological Sciences. The 
purpose of the Committee at that time was to recommend a comprehensive space plan that would 
accommodate two new departments: Cell and Systems Biology (CSB) and, Ecology and 
Evolutionary Biology (EEB) created through reorganization of the Departments of Botany and 
Zoology (located in the Earth Science Centre and the Ramsay Wright building) earlier that year. 
The Committee concluded that the construction of new facilities together with renovations to 
existing space was considered the best approach. Funding is now available to upgrade virtually all 
of the teaching laboratories in the Ramsay Wright Laboratories and to co-locate research 
laboratories and associated equipment of faculty members from CSB and the Department of 
Psychology who share common research interests and platforms. 
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B4. Statement of Academic Plan 

With close to 50,000 students, the University of Toronto’s St. George campus is the largest in 
Ontario. In response to the increased demand for university education, both undergraduate and 
graduate enrolment has expanded dramatically at the University of Toronto over the past decade. 
Since 2001, undergraduate enrolment on the St. George campus has expanded by close to 65% 
while graduate enrolment has grown a further 57%. 

Enrolment growth in the University’s largest Faculty –Arts and Science– has occurred 
disproportionately in the sciences. Over the past five years undergraduate enrolment on the St. 
George campus in life science programs has grown significantly. Growth has been particularly 
strong in Cell and Systems Biology; for example CSB’s second year introductory course has seen 
a 45% increase in enrolment since 2001. Similarly, enrolment in life and biological sciences has 
also grown (27%) and graduate enrolment in CSB has more than doubled since 2004. 

These increases in enrolment are linked to recent introductions of new programs in CSB and EEB 
that occurred soon after the 2006 reorganization of the biosciences in the Faculty of Arts and 
Science. Both units prepared comprehensive academic plans in 2010 and both indicated the 
pressing need for renewed teaching infrastructure. Following a comprehensive external review 
the Human Biology Programs have also gone through a period of rapid development and growth. 

Cell and Systems Biology 
In order to modernize undergraduate education and enrich the student experience, CSB 
introduced three new programs in 2007: Cell and Molecular Biology Major and Specialist, and 
Animal Physiology Major. These programs alone have seen enrolment rise to a combined 1,050 
students. Total enrolment in all programs, including those shared with EEB, sits at 2,111 students. 
In addition, many students from other programs, including HMB in particular, fulfill their 
program requirements with CSB courses. Total course enrolment as of November, 2012, is 
4,133.5 FCE. 

As part of the FAS Curriculum Renewal process, CSB redesigned its foundational Cell and 
Molecular Biology course (formerly BIO250Y/BIO240H/241H) such that half was moved to the 
first year (BIO130H), while the other half remains at the second year level (BIO230H). The new 
format was introduced in 2010/11 and allows the unit to build pedagogically integrated 
approaches to undergraduate instruction in the molecular life sciences that continue from the 1st 
to the 4th year. Another foundational course, BIO252Y Animal Physiology, was reorganized into 
two half courses, BIO270H and BIO271H, with modernized labs. All of these foundational 
courses rely on space and facilities in teaching laboratories. 

In addition, several CSB upper level courses routinely have large waiting lists, highlighting the 
need to increase enrolment capacity through a variety of mechanisms including more appropriate 
laboratory facilities. Since 2006, CSB has introduced 17 new courses to the undergraduate 
curriculum, 8 of which require teaching laboratories. This is in addition to the reorganization of 
pre-existing Zoology/Botany courses that were re-numbered (CSB), and in many instances, 
revamped with updated laboratory components. 

Ecology and Evolutionary Biology 
EEB teaches over 3,100 students enrolled in EEB courses, with approximately 1,900 entering 
students in its introductory course. EEB courses span a wide range of class sizes and venues; 
from a 1,900 student 1st year lecture course complete with fortnightly laboratories, to 15 student 
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field courses in the Amazon Rainforest, to single student research experiences. Over half of the 
EEB courses have hands on laboratory components that involve the use of teaching laboratories. 

In 2009 the department carried out a comprehensive review of its undergraduate programs, the 
review led to a new vision of the unit’s role in teaching in the University, a vision that led to a 
clear set of coherent objectives, a set of actions, and future plans. 

Actions included a move toward ‘H’ courses, ranging from the very large first year course to 4th 
year seminar courses; which greatly increases flexibility for Specialists and Majors, and gives 
greater access to students from other programs (e.g. HMB). In cooperation with HMB, EEB 
introduced two new large courses, designed to bring ecology and evolution to a wider audience 
(The Ecology of Human Population Growth, and The Evolution of the Human Genome). The unit 
reinforced its commitment to small class research-based experiences, including use of laboratory 
sessions in large enrolment courses. 

Psychology 
The Department of Psychology offers research-based BSc programs that focus on the 
experimental and biological approaches to the discipline rather than on a clinical approach to 
Psychology. 

The behavioural neuroscience group in Psychology also teaches an undergraduate laboratory 
class in Ramsay Wright. This course, PSY399 (Psychobiology), has been limited to 20 students in 
the past due to space constraints in the building. As this group grows within the department, 
expanding the capacity of this course, and adding capacity for additional neuroscience laboratory 
courses, is a priority for the department. 

Human Biology 
The Human Biology Program is a collaborative undertaking of the Faculty of Arts and Science 
(including CSB, EEB and Psychology) and the Faculty of Medicine. The multi-disciplinary 
programs integrate topics from the medical sciences, biological and social sciences, as well as the 
humanities. The Program has undergone significant renewal since 2007 and offers five 
undergraduate specialist programs and seven major programs to Arts & Science students. Over 
3,000 students are enrolled in HMB programs. 

The administrative home of the HMB program lies within EEB however both EEB and CSB 
provide HMB with access to teaching labs within their respective departmental space. The 
teaching of HMB courses within Ramsay Wright CSB/EEB space will continue to be 
accommodated to the existing level of activity. 
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B5. Space Requirements 

As this project is focused on the renovation of teaching laboratories for the Departments of Cell 
Systems Biology and Ecology and Evolutionary Biology, as well as the provision of new research 
laboratory space for the Department of Psychology, the overview of existing space and analysis 
of facility requirements that follows will be therefore limited to these space types. However, a full 
analysis of the departmental space requirements was conducted, using the Council of Ontario 
Universities (COU) space guidelines, and is included in Appendix 1 for reference. 

CSB and EEB Undergraduate Teaching Laboratories 
The following sections are organized to provide information on CSB and EEB teaching 
laboratories: 

i. Existing Facilities 
Inventory of the existing teaching laboratory facilities 

ii. Demand for Teaching Laboratories - CSB and EEB 
Demand for those facilities based on courses with practical sections taught in 2011/12 

iii. Utilization of Existing Teaching Laboratories -  CSB and EEB (and HMB) 
Actual Utilization of the CSB and EEB teaching laboratories for 2011/12 

iv. COU Guidelines and Analysis 
Analysis of the requirement for teaching laboratory space 

i. Existing Facilities 

The Departments of Cell Systems Biology and Ecology and Evolutionary Biology teaching 
laboratories are currently located in two Faculty of Arts & Science buildings on the St. George 
campus, the Ramsay Wright Laboratories and the Earth Sciences Centre. The units currently 
share teaching laboratory and support space in both buildings. 

Table 1. Existing CSB and EEB Undergraduate Teaching Laboratories and Support Space 
(prorated for shared labs) 

Ramsay Wright Earth Science Total 
Nasm Nasm Nasm 

CSB 
Teaching Labs 864 277 1141 
Lab Support 546 267 813 
Total 1410 544 1954 

EEB 
Teaching Labs 1077 394 1471 
Lab Support 638 301 939 
Total 1716 694 2410 

Total 3126 1238 4364 
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There are 6 undergraduate teaching labs in the Earth Sciences Centre and 20 undergraduate 
teaching labs in the Ramsay Wright Building with a total of 692 student laboratory stations. Two 
Ramsay Wright undergraduate teaching labs are inactive due to lack of services and therefore 
scheduling of labs is higher in Earth Sciences. The average teaching laboratory station sizes in the 
two buildings are similar but vary somewhat from room to room. The average for Earth Sciences 
is 3.53 nasm/station and the average for Ramsay Wright is 3.87 nasm/station. 

Also included in any discussion of teaching laboratories are the associated rooms for preparation 
and storage, the support spaces related to the labs. There is slightly more of a variance for this 
category of space; 2.98 nasm of support space for every lab teaching station in the Earth Sciences 
and 2.36 nasm for those in the Ramsay Wright Building. The overall area per station is on 
average 6.31 nasm. 

In the table that follows, the 7 teaching labs that are to be released as a result of this project have 
been shaded (ESC 2087/2088 has recently been converted to a research lab). 

Table 2. CSB and EEB Undergraduate Teaching Laboratories 

Area Per 
Area Station 

Room Capacity (nasm) (nasm) 
Earth Sciences 
ESC 1026 20 73.5 3.68 
ESC 1027 30 99.8 3.33 
ESC 1032 50 153.0 3.06 
ESC 2087 30 116.6 3.89 
ESC 3088 30 114.0 3.80 
ESC 4076 30 113.7 3.79 

Avg Tch Stn 3.53 
Lab Support 567 2.98 
Subtotal 190 1,237.6 6.51 

Ramsay Wright 
RW 013 84 288.2 3.43 
RW 102 24 83.0 3.46 
RW 104 24 82.4 3.43 
RW 122 24 83.0 3.46 
RW 124 24 84.4 3.52 
RW 125 24 84.4 3.52 
RW 127 24 82.5 3.44 
RW 128 24 83.0 3.46 
RW 130 24 82.4 3.43 
RW 131 24 82.4 3.43 
RW 133 24 83.0 3.46 
RW 203 20 83.0 4.15 
RW 205 20 82.4 4.12 
RW 208 24 82.5 3.44 
RW 214 20 83 4.15 
RW 216 20 82.4 4.12 
RW 219 20 83 4.15 
RW 309 18 134.6 7.48 
RW 311 18 95.9 5.33 
RW 313 18 95.9 5.33 

Avg Tch Stn 3.87 
Lab Support 1185 2.36 
Subtotal 502 3,126.4 6.23 

Total 692 4364 6.31 
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ii. Demand for Teaching Laboratories - CSB and EEB 

The total student enrolment for 2011/12, in practical sections of both departments, was 4,588 in 
the fall term and 4,787 in the winter term. This represents one teaching laboratory station for 
every 6.6 to 6.9 students enrolled. 

The following tables list the courses with practical sections taught in 2011/12 with enrolment 
totals. The last few columns show the total number of weekly student contact hours (# students 
enrolled times the number of weekly hours of practical instruction), the COU space factor and the 
theoretical amount of space required to accommodate those courses in labs and all associated 
support space. 

Table 3. EEB and CSB Fall 2011 Laboratory Courses 

Course Current Weekly Course Wkly. Student COU 
 Location Practical Enrolment Contact Hours space factor 

hrs 

EEB Laboratory Course Information - Fall 2011 
BIO120H* RW102 1.5 

RW104 1.5 
RW125 1.5 
RW127 1.5 
RW128 1.5 
RW130 1.5 
RW131 1.5 
RW133 1.5 

EEB263Y RW13 3.0 80 240 0.6 
EEB266H RW13 1.5 120 180 0.6 
EEB268H ES1027 1.5 

ES1032 1.5 
EEB321H RW107 3.0 

RW109 3.0 
EEB323H ES4076 2.0 50 100 0.6 
EEB322H RW208 3.0 80 240 0.6 
EEB331H ES3088 3.0 30 90 0.6 
EEB337H ES3088 3.0 30 90 0.6 
EEB360H ES3088 3.0 30 90 0.6 
EEB382H RW13 2.0 60 120 0.6 
EEB388H RW13 3.0 50 150 0.6 
ENV234H RW122 1.5 192 288 0.6 

60 180 0.3 

1824 2736 0.6 

90 135 0.6 

Generated
Area 
NASM 

144 
108 

60 
144 
54 
54 
54 
72 
90 

173 

54 

1642 

81 

2,696 4,639 

CSB Laboratory Course Information - Fall 2011 
BIO 230H ES1026 1.5 

ES1027 1.5 
ES1032 1.5 

BIO255H ES1032 3.0 34 102 0.6 
BIO270H RW309 2.0 

RW311 2.0 
RW313 2.0 

CSB328H RW203 2.0 
RW205 

CSB350H ES3088 3.0 
ES4076 3.0 

49 147 0.6 

83 166 0.6 

531 1062 0.6 

1195 1793 0.6 

2,729 

61 

88 

100 

1076 

637 

1,892 3,270 1962 

Total Fall 2011 EEB & CSB 4,588 7,909 4691 

Note: Students in BIO120 and BIO230 meet in alternating weeks. EEB221 is held in the 
computer lab. 
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Table 4. EEB and CSB Winter 2012 Laboratory Courses 

Course Current Weekly Course Wkly. Student COU 
 Location Practical Enrolment Contact Hours space factor 

hrs 

EEB Laboratory Course Information - Winter 2012 
BIO220H ES1026 1.5 

ES1027 1.5 
ES1032 1.5 
ES2087 1.5 

BIO251H ES1027 1.5 
ES1032 1.5 

EEB225H RW107 1.0 
RW109 1.0 

EEB263Y RW013 3.0 80 240 0.6 
EEB267H RW013 1.5 140 210 0.6 
ENV319H RW122 3.0 

RW124 3.0 
EEB330H ES3088 3.0 30 90 0.6 
EEB340H ES2087 3.0 35 105 0.6 
EEB356H ES3088 2.0 30 60 0.6 
EEB365H RW109 2.0 110 220 0.3 
EEB384H RW013 3.0 30 90 0.6 
EEB386H RW013 1.0 80 80 0.6 
ENV334H RW122 3.0 60 180 0.6 

120 120 0.3 

70 210 0.6 

180 270 0.6 

1440 2160 0.6 

Generated
Area 
NASM 

144 
126 

54 
63 
36 
66 
54 
48 

108 

36 

126 

162 

1296 

2,405 4,035 

CSB Laboratory Course Information - Winter 2012 
BIO130H RW102 1.5 

RW104 1.5 
RW128 1.5 
RW130 1.5 
RW131 1.5 
RW133 1.5 

BIO271H RW309 2.0 
RW311 2.0 
RW313 2.0 

CSB330H RW311 3.0 
RW313 3.0 

CSB352H RW107 1.0 
RW109 1.0 
RW211 1.0 

CSB431H RW203 2.0 
RW205 2.0 

CSB474H ES4076 4.0 20 80 0.6 

35 70 0.6 

36 108 0.6 

102 102 0.3 

486 972 0.6 

1703 2555 0.6 

2,319 

48 

42 

65 

31 

1533 

583 

2,382 3,887 2301 

Total Winter 2012 EEB & CSB 4,787 7,922 4620 
Note: Students in BIO 130 and BIO 220 meet in alternating weeks. EEB225 and 365, and 
CSB352 are held in computer labs. 

The current demand for teaching laboratories and support space, based on the COU guidelines, 
suggests that approximately 5,030 nasm are required (2,729 nasm for EEB + 2,301 nasm for 
CSB) compared to the 4,364 nasm existing. This will be discussed in more detail in the COU 
Guidelines and Analysis section. 
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iii. Utilization of Existing Teaching Laboratories - CSB and EEB (and HMB) 

Typically the undergraduate teaching activities of the two departments have seen alternating use 
of the more modern Earth Sciences Centre facilities by term, with CSB using the Earth Sciences 
labs during the Fall terms and EEB during the Winter terms. 

Biology-related courses currently use the 18 functioning teaching labs in Ramsay Wright (out of 
20) and the 5 remaining teaching labs in Earth Sciences (out of 6). Two Ramsay Wright 
undergraduate teaching labs are inactive due to lack of services. Courses that require fume hoods 
have been located temporarily at Earth Sciences but, owing to the need for properly serviced labs, 
CSB and EEB share the use of Earth Sciences labs (alternating by semester) and therefore have to 
move all preparatory equipment and equipment used in the labs by the students from building to 
building between semesters. The total weekly hours for each existing teaching lab used by CSB 
and EEB are presented in Table 5. 

Table 5. WEEKLY Teaching Lab Usage in Ramsay Wright and Earth Sciences Centre 

Location Room 

Fall 2011 (hrs.) Fall 
Total 
(hrs.) 

Winter 2012 (hrs.) Winter 
Total 
(hrs.) 

CSB/EEB HMB CSB/EEB 
Day Eve Day Eve Day Eve 

Ramsay Wright RW 013 11 6 6 23 13 5 18 
Ramsay Wright RW 102 12 3 15 15 6 21 
Ramsay Wright RW 104 12 3 15 15 6 21 
Ramsay Wright RW 122 12 3 15 12 3 15 
Ramsay Wright RW 124 0 3 3 6 
Ramsay Wright RW 125 12 3 15 0 
Ramsay Wright RW 127 12 3 15 0 
Ramsay Wright RW 128 12 3 15 15 6 21 
Ramsay Wright RW 130 12 3 15 15 6 21 
Ramsay Wright RW 131 12 3 15 15 6 21 
Ramsay Wright RW 133 12 3 15 15 6 21 
Ramsay Wright RW 203 6 6 2 2 
Ramsay Wright RW 205 4 3 7 2 2 
Ramsay Wright RW 208 12 12 0 
Ramsay Wright RW 214 0 0 
Ramsay Wright RW 216 0 0 
Ramsay Wright RW 219 9 9 0 
Ramsay Wright RW 309 15 15 15 15 
Ramsay Wright RW 311 15 15 21 21 
Ramsay Wright RW 313 15 15 21 21 

Subtotal Ramsay Wright 
Earth Science ESC 1026 

186 30 21 0 237 179 47 226 
18 6 24 15 3 18 

Earth Science ESC 1027 21 6 27 18 6 24 
Earth Science ESC 1032 24 9 33 18 6 24 
Earth Science ESC 2087 0 21 3 24 
Earth Science ESC 3088 11 11 0 
Earth Science ESC 4076 10 1 11 5 5 

Subtotal Earth Sciences 84 22 0 0 106 77 18 95 
Total 270 52 21 0 343 256 65 321 

The average booking total for Earth Sciences labs, in the fall term, is 21.2 hours per week and for 
Ramsay Wright is 13.2 hours per week, excluding the non-functioning labs. The lack of fume 
hoods in the Ramsay Wright teaching laboratories have resulted in low utilization.  (Refer to 
Section iv. for details.) 
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Students clearly prefer laboratories during the day as many commute and, owing to reduced TTC 
and Go Train service in the evening, those in evening sessions may not arrive home until well 
after 10:00 PM. New scheduling will reflect this preference. 

iv. COU Guidelines and Analysis 

The use of the Ontario Council of Universities guidelines for determining the amount of teaching 
laboratory and support space required has, recently, been under scrutiny by the University. There 
are various opinions that would place the standards as too rich or as not flexible enough. 

The space standard is based on a number of assumptions – that on average, disciplines like 
biology, chemistry, zoology have similar overall laboratory space requirements, and that the 
“standard” is meant to encompass activity of first and second year students as well as upper year 
students, and to provide for scheduled and unscheduled activity, i.e. supervised instruction and 
the time necessary for independent practice and set up and take down activities. The standard 
addresses both the “teaching labs” themselves and all the support spaces required to service those 
labs. The “driver” or input measure for determining the overall space requirement for a 
department or faculty’s teaching laboratories is the number of weekly student lab contact hours 
which is the sum of the product of the number of students enrolled in every course by the number 
of hours a week they receive regularly scheduled instruction. 

The components of the COU standard are for Biology type laboratories are: 
•	 8.1 nasm allowance per teaching station for both within the lab and in related support 

space 
•	 18 hour per week minimum for scheduled instructional use which allows the remaining 

hours to be used for set up and changeover of experiments and for individual student 
practice and experimentation 

•	 75% of the stations being occupied when the room is in use 

Using the data presented previously, and comparing the assumptions underlying the COU space 
standard and the current practices for CSB and EEB resulted in the following: 
•	 The existing area of teaching laboratory per station space, including support space, for 

CSB and EEB is 6.55 nasm, considerably less than the COU of 8.1 nasm. 
•	 The utilization of the existing array of teaching labs (functioning ones only) is 21.2 hours 

per week for Earth Sciences while labs in Ramsay Wright are at 13.2 hours per week. 13 
labs in the winter met or exceeded the benchmark of 18 hours per week and 4 in the fall. 
Seven labs in the winter term and 4 labs in the fall were not in service at all. 

•	 Depending on the term, 97% or 80% of the stations are being occupied when the room is 
in use, well over the 75% COU standard. 

•	 EEB and CSB generate 5,030 nasm using the COU formula versus their current 4,364 
nasm, a difference of 666 nasm. 

The New Labs 
A modeling exercise was undertaken to determine the impact of the new updated properly 
outfitted laboratories with sufficient fume hoods and how they would allow for increased 
utilization and a reduction in space allocated for teaching laboratories. 

The renovation of the teaching laboratories in Ramsay Wright and relocation of labs from Earth 
Sciences will enable approximately 907 nasm, including 652 nasm of teaching laboratory space 
(3 labs in Ramsay Wright and 4 labs in Earth Sciences) and 255 nasm in associate prep rooms, to 
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be reallocated for other purposes. As part of this project, the vacated space on the third floor of 
Ramsay Wright will be allocated for Psychology research activities (approximately 400 nasm). 
The additional areas identified for reallocation, the Earth Sciences teaching labs, will be 
repurposed as part of a separate project. The future plan for these Earth Sciences labs is not 
addressed in this report. 

CSB and EEB hold unique space requirements for the delivery of their programs, beyond 
standard lab support space, and these are included in the table below. These unique facilities 
include greenhouse space in both Ramsay Wright and Earth Sciences. Wood and metal shops as 
well as supply stores are found in Ramsay Wright that support both undergraduate teaching and 
research for CSB. EEB is required to have space for large field equipment storage for 
undergraduate courses and is located in Ramsay Wright. 

Table 6. CSB & EEB - Comparison of Existing, COU and Proposed Teaching Lab Space (nasm)     

RW ESC Total 
Existing COU 

Generated RW ESC Total 
Proposed Post-Renovation 

CSB Teaching Labs 
Lab Support 

Subtotal 
Greenhouses 
Aquatic 
Stores, Wood 
/Metal Shops 

864 277 1,141 877 171 1,048 
350 130 480 339 52 391 

1,215 407 1,622 2,301 1,216 222 1,439 
137 137 137 137 

18 18 18 18 

178 178 178 178
 CSB Total 1,410 544 1,954 1,412 359 1,771 

EEB Teaching Labs 
Lab Support 

Subtotal 
Greenhouses 
Field Storage 

1,077 394 1,471 1,142 57 1,199 
409 164 573 562 17 579 

1,486 558 2,044 2,729 1,704 74 1,778 
78 137 214 78 137 214 

151 151 151 151
 EEB Total 1,716 694 2,410 1,933 211 2,144 

Total 3,126 1,238 4,364 5,030 3,345 570 3,915 
*Note: Totals include departmental space in Ramsay Wright & Earth Sciences 

Proposed Post-Renovation totals include Test Fit renovated areas and existing, 
unrenovated departmental areas that are to remain active following project renovations 

Overall the newly renovated teaching laboratories for the two disciplines will be at 64% of the 
space generated by the COU standard when considering prime teaching lab and support space. If 
the specialized greenhouse, aquatic facility, metal shops and field storage are included in the total 
inventory then the departments will be at 78% of COU post renovation. As a result of this project, 
the overall number of teaching labs and instructional stations will be reduced and the efficiency 
increased. 

The following considerations will have an impact on the utilization of the new teaching 
laboratories: 

Concurrent Sessions 
First-year BIO course sections are currently taught in 6-8 labs at one time to accommodate the 
high number of students enrolled. This will continue to be the case with the new lab layout, 
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except where in some cases where the new labs accommodate 30 people and the number of 
concurrent sessions will be reduced. 

Wait Lists 
Courses such as BIO 270H and BIO271H; CSB 330H and CSB 350H have extensive wait lists 
which could be met in part by additional lab space. There are also planned additions to the 
curriculum including a new 300H level Animal Physiology course (to complement the heavily 
subscribed BIO 270H and BIO 271H offerings) and an expansion of an existing upper year (400 
level) team research project course (CSB 491H) which requires significant access to a high level 
teaching lab. The new labs will allow for scheduling of labs and enrolment to increase slightly in 
order to accommodate more students. 

Conflicting Schedules 
Popular first-year courses taken by Life Science students (BIO120H, BIO130H, CHM138H, 
CHM139H, MAT135H, MAT136H, PHY131H, PHY132H, and PSY100H) all have day sections 
with lectures between 9 AM and 1 PM. Thus daytime laboratories in these science courses are 
offered in the afternoon, to avoid conflicts. As such, it is not always possible to schedule labs at 
these times due to student timetable conflicts. 

Third and Fourth Level Courses 
Third and fourth level students in CSB/EEB are enrolled in lab courses that require unscheduled 
drop in time to work on individual experiments/projects. The equipment used for these higher 
level courses is specialized and therefore there is a requirement for specialized labs, separate from 
the general first and second year labs. 

Examples of these courses include CSB 330H (Techniques in Cell and Molecular Biology), CSB 
350H (Laboratory in Molecular Plant Biology), CSB 491H (Team-based research- Research in 
Cell and Molecular Biology), EEB 322H (Behaviour and Behaviour Ecology), EEB331H (Intro 
to the Fungi), and EEB356H (Biology of Insects). These labs do not use the typical 3 hour block 
of laboratory time, and in many instances, require the students to return to the lab to continue or 
complete work outside of the scheduled 4 or 5 hour block. Or if they do have 3 hour labs, 
students are also required to come into the lab space to work on independent projects and 
experiments. 

Lab Turnover 
Lab set up and take down by technicians can take a number of hours, particularly in very large 
courses such  as the first and second year BIO courses, and this must be factored into the 
designated hours of lab use. In addition, it is not often practical (nor efficient use of technician 
time) to remove the set-up for a specific lab running multiple, simultaneous sections over several 
consecutive days over a two-week period, setup a new lab for another course on a single available 
time slot, and then re-establish the earlier lab set-up (although on rare occasions this is necessary 
to accommodate another course that requires specialized space or equipment). This means that 
there are significant limitations on running different courses within the same lab over a 
consecutive set of days. 

Summary of Space Requirements – Psychology 
Having recently vacated space in the One Spadina building, Psychology is currently 
accommodated in approximately 4,726 nasm across two buildings, Sidney Smith Hall and 
Ramsay Wright (which includes Psychology’s CBTC facility).  There is 1,992 nasm of research 
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laboratory and support space in Sidney Smith and 1,307 nasm in Ramsay Wright for a total of 
3,299 nasm. 

The Department of Psychology is a life-science based research and teaching with broad strengths 
in cognition and neuroscience. The department essentially contains three research groups: (a) 
social cognition, (b) cognitive neuroscience, and (b) behavioural neuroscience. The former two 
groups are contained in Sidney Smith Hall, while the behavioural neuroscience group has both 
research and teaching laboratory space in Ramsay Wright. The neuroscientists in this group use 
both behavioural (e.g., electrophysiology) and genetic approaches to examine the relationship 
between minds and brains. Research topics included determining the neuronal circuits that 
modulate anxiety, how long-term memories exist in networks of neurons, and the neurochemistry 
that underlies cognitive functions such as attention and learning. 

Students in the department are encouraged to combine classroom instruction with laboratory 
experience, and improving the very limited departmental teaching laboratory space in Ramsay 
Wright is a priority for the department. 

Table 7. Psychology Existing Research and Teaching Lab Space to COU Allocation 

Current Space 
Inventory COU Analysis 

Use (COU Category) NASMS NASMS 
Research Labs & Support Space (3.0) 3299 3435 
Teaching Labs & Support Space (2.0) 41 30 

There are 6 of the 28 research Faculty in Wet Labs (Neurobiology Research) which are 
comparable in area requirements to Biology Research Labs (with a COU space factor of 45 
nasm/FTE). The remainder of the research faculty space is generated at the customary 30 
nasm/FTE. 

See Appendix 1 for a detailed COU analysis. 

Summary of Space Requirements – Human Biology Program 
The Human Biology Program (HMB) will gain the availability of upgraded CSB/EEB teaching 
laboratories in Ramsay Wright for course bookings. 

HMB’s space current allocation of 153 nasm at New College in Wetmore Hall is primarily to 
accommodate the program’s administrative functions. Reflecting the program’s interdisciplinary 
nature, current HMB teaching activities take place in a range of spaces on campus, including 
course bookings in EEB and CSB teaching labs in Ramsay Wright. 

The Human Biology Program is a collaborative undertaking of the Faculty of Arts and Science 
and the Faculty of Medicine. The Program offers five undergraduate specialist programs and 
seven major programs to Arts & Science students. 

The Human Biology programs are available to students entering their second year of study. The 
multi-disciplinary programs integrate topics from the medical sciences, biological and social 
sciences, as well as the humanities. The goal of each Human Biology program is to provide a 
broad education focused on an area of biological science relevant to humans. Students will 
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receive a solid foundation in life science courses together with insight from the humanities and 
social sciences. 

There are multiple Specialist programs and a variety of Major programs. Each program enables 
students to study specific aspects of human biology. Students can combine a Human Biology 
Major program with other Science, Social Sciences or Humanities Major and/or Minor programs. 
Students who later wish to specialize may be able to enter the related Specialist program. 

Table 8. HMB Fall 2011 Laboratory Courses held in Ramsay Wright 
Course Current Weekly Course Wkly. Student COU Generated

 Location Practical Enrolment Contact Hours space factor Area 
hrs NASM 

HMB Laboratory Course Information - Fall 2011 

HMB302H RW013 3.0 
RW122 
RW205 

3.0 
3.0 

160 480 0.6 288 

RW219 3.0 
160 480 288 

Part C: Project Description 

C1. Vision Statement 

The Faculty of Arts and Science envisions educating students to be strong analytical, critical and 
creative thinkers who are well prepared for immediate careers in the workforce, or for additional 
accreditation through graduate and professional studies. We are very proud of our success in 
these areas. Nevertheless, we are aware of some issues related to the student experience, in 
particular, the 2008 NSSE survey revealed that we lag behind our Canadian G13 peers in areas 
such as ‘active and collaborative learning’, and in ‘enriching educational experiences’, areas that 
are linked to the quality and availability of  laboratory teaching in the life sciences. 

Demographic forecasts and our own data indicate that demand for undergraduate spaces in the 
life sciences in the Faculty of Arts & Science will remain high for some years to come and we are 
convinced that improving the student experience in our teaching labs in the life sciences is critical 
to maintaining our ability to attract top students and provide them with appropriate experiential 
platforms for their development.  Renovations to our teaching laboratories will not only provide 
access to modern techniques, the laboratory sessions provide an ideal opportunity for high 
quality, small class experience for even the largest first year courses.  Improved laboratories 
should help enhance the level of student engagement and sense of community, especially for the 
very large proportion of our students who commute to campus. 

In order for the Faculty to best serve our students in the life sciences, and to best train the 
biologists of the future at the level of rigor and involvement associated with the University of 
Toronto, we must provide access to safe, welcoming and efficient laboratories equipped with the 
most recent scientific equipment and instrumentation and designed for the most appropriate 
pedagogy. 
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Our vision includes: 
•	 Dedicated, contiguous space reserved for undergraduate teaching laboratories and their 

associated support areas. The experience of entry-level undergraduates will be enhanced by 
having centralized, readily recognizable teaching laboratories. Centralization will provide 
for efficiencies in use of equipment and technical help, and improve staff comfort and 
allow them to provide a higher level of service. 

•	 Laboratories and support areas that are safe, welcoming areas designed so that each
 
individual teaching laboratory can host at a minimum two (and where required three)
 
laboratory sessions on any given 9AM-9PM time slot.
 

•	 Laboratories located as close as possible to the ground floor, and away from lecture halls 
and research laboratories, to ease the movement of many hundreds of students and 
minimize the disruption on lectures and research. 

•	 An arrangement of benching and infrastructure that, wherever possible, is flexible and 
allows for engagement of the instructor with the entire class as well as for small group, 
collaborative interactions and solitary work. 

•	 Access to the internet at each workstation that will allow for submission of in class work; 
access to protocols, background searches, instruction/demonstration through digital 
technologies, etc. 

•	 Provision of some specialized laboratory space and infrastructure for upper level classes. 

•	 Access to safe, welcoming and effective student study and lounge space. 

C2. Space Program and Functional Plan 

The proposed renovations to the Ramsay Wright Building will allow for a number of functional 
improvements to the respective departments’ pedagogical missions and create efficiencies of 
operations through consolidation of program. 

The project will renovate 10 teaching labs on the 2nd floor of Ramsay Wright and equip the labs 
with fume hoods. Additionally, 10 labs will be renovated on the 1st floor and 1 lab in the 
basement level of Ramsay Wright for a total of 21 newly renovated labs at Ramsay Wright. The 
majority of teaching can then be done in Ramsay Wright once improvements have been made. 

Three existing teaching labs in Ramsay Wright will be released on the 3rd floor for use by the 
Department of Psychology. 

Four of the six labs that are now heavily used in Earth Sciences will be repurposed (one has 
already been done) as part of a separate project. The future plan for Earth Sciences teaching labs 
is not addressed in this report. 

The two labs to remain in Earth Sciences cannot be accommodated in Ramsay Wright and will 
serve as specialized teaching labs. 

This project will allow an opportunity to provide much needed student amenity space within the 
Ramsay Wright building. In particular, a portion of the former library area on the second floor 
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could be repurposed for a student study area and lounge to accommodate some of the high 
volume of EEB, CSB and HMB students using the building’s teaching labs on a daily basis. 

A related benefit to the rationalized redistribution of program in Ramsay Wright is the relocation 
of CSB teaching space from the third floor, allowing for a fit out specific to Psychology research 
needs. 

Where the second floor of Ramsay Wright currently accommodates shared teaching labs, research 
space and vacant areas (former departmental library), the renovation will create a floor of 
contiguous CSB teaching facilities properly equipped to the specific needs of the courses taught. 
Likewise the renovation to the first floor of Ramsay Wright will allow for consolidation of EEB 
departmental space with upgraded teaching laboratory facilities. 

Proposed Test Fit 
The test fit drawings (Appendix 2) show many of the existing walls and general layout to remain 
as is. An open plan that can accommodate several lab sections will be considered during the 
design phase of this project to determine if there are efficiencies to be gained. This type of open 
plan has been successful for other science labs at the University of Toronto. However, the 
opportunity for small groups of students to interact with teaching assistants is important to the 
overall experience of biology labs and should be maintained in the design of the lab space. 

Owing to the nature of the building layout and infrastructure at Ramsay Wright, there may be 
challenges to creating open areas and consideration will be made for disruption to Ramsay Wright 
building occupants with ongoing research and operations. 

Phasing 
The Ramsay Wright teaching laboratories renovations will be phased over 2 years. The various 
stages of renovation will be scheduled where possible to take advantage of semester start and end 
dates in order to minimize disruption to teaching. 

The preparatory work for Phase 1 of the project includes a renovation and the relocation of 
groups not associated with undergraduate CSB, EEB or HMB teaching away from the 2nd floor of 
Ramsay Wright. This relocation will free up the 2nd floor areas for the consolidation of space for 
the CSB teaching facilities. 

Preparation work in advance of the renovations includes the relocation of EEB research labs and 
a Psychology Teaching/Research lab. The preparatory work must be completed by January, 2014. 

Phase 1 of the project involves the renovation of 2,207 nasm of building area. Fume hoods will be 
added to the 2nd floor teaching labs, as well as air conditioning to the 1st and 2nd floors. Student 
Activity space will be created on the 2nd floor for undergraduate biology students. The EEB 
teaching lab (Rm. 013) and adjacent student lounge (Rm.010) will also be renovated during this 
phase. 

Teaching labs that are normally held on the 2nd floor of Ramsay Wright will be temporarily 
relocated to the 1st floor with some activities going to Earth Sciences. Other possibilities of 
temporary teaching will also be explored. 

The construction of Phase 1 is projected for January, 2014, at the earliest running until August, 
2014. 
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Phase 2 of the project involves the renovation of 1,184 nasm of building area. Work includes the 
temporary relocation of teaching labs normally scheduled on the 1st floor of Ramsay Wright to 
newly renovated teaching labs on the 2nd floor as well as Earth Sciences teaching labs. This phase 
includes renovations to 1st floor labs at Ramsay Wright for EEB. Phase 2 construction is projected 
for September, 2014, at the earliest running until April, 2015. 

Phase 3 of the project will renovate of 455 nasm of building area on the 3rd floor. This final phase 
includes the relocation of CSB teaching labs from the east portion of the 3rd floor of Ramsay 
Wright to the newly renovated 2nd floor teaching labs. Also included are renovations to vacated 
space on the 3rd floor for Psychology department research. Phase 3 will begin at the earliest April, 
2015, and run for 8 months. 

Design Improvements 
CSB/EEB Teaching Labs and Support 
The renovation of Ramsay Wright teaching labs will provide modern teaching facilities for both 
CSB and EEB. The upgrades will include updated finishes, new furniture (benching), new 
mechanical and lab services and modern audiovisual equipment. 

The addition of fume hoods will be the major upgrade for CSB. One fume hood will be available 
per lab and found on the perimeter of the room where students can access it during the lab 
sessions. Fume hoods will also be necessary in prep areas. 

Each of the departments has specific requirements for teaching. For example, the renovated 
Anatomy lab (Rm.013) for EEB teaching will have glass cases to display specimens to students. 

The labs will have new perimeter fixed benches with sinks and services, as necessary for the 
types of labs taught. The center student benches will be flexible in EEB 1st floor and lab Room 
013, if possible, to provide an opportunity for reconfiguration. The typical layout of labs will be 
groups of four students working together, and a total of 24 students per lab. Several labs in each 
department will be large enough for a 30 student lab. 

Updated audiovisual equipment will be an important part of the design including ceiling mounted 
projectors, projection screens and whiteboards will be incorporated into the design. Opportunities 
for integration of computers for student work during the lab will also be explored. 

Psychology Research Labs 
The Psychology department will inhabit the 3rd floor area previously occupied by CSB teaching 
labs. This will allow the 3rd floor of Ramsay Wright to be almost fully occupied with research 
activities in both Psychology and CSB that are heavily dependent on facilities in the adjacent 
CBTC. Six neurobiology wet labs will be created for Psychology faculty that are currently 
occupying limited facilities in the basement floor. One Psychology teaching lab will be relocated 
to the same area on the 3rd floor. The labs will be fitted with new benches and lab services. 
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Student Activity Areas 
The area of vacant space (former library) on the west wing of the 2nd floor will be converted to a 
large student activity area. This space will be fitted with flexible furniture for student meeting and 
gathering, as well as some designated quiet study space. The area has many windows to allow for 
natural light. It will provide a much needed area to accommodate some of the thousands of 
students that attend undergraduate labs. 

In addition to the dedicated student activity space, fixed corridor seating will be explored to 
accommodate students waiting for lab times. 

Table 9. CSB Ramsay Wright Proposed Space Program (based on Test Fit) 

Usage Phase Location Capacity Area         
(nasm) Quantity Total 

(nasm) 
Undergrad Teaching Labs 
Laboratory 30 seat 1 2nd Floor 30 92 6 552 
Laboratory 24 seat 1 2nd Floor 24 81 4 324 
Sub-total 176 876 

Laboratory Support 
Teaching Lab Refresh 1 2nd Floor 20 2 40 
Teaching Laboratory Prep 1 2nd Floor 98 2 196 
Teaching Laboratory Prep 1 2nd Floor 44 1 44 
Storage / Equipment 1 2nd Floor 30 1 30 
Sub-total 310 

Lab Technician Offices & Support 
Lab Technician Offices/Work 
area/Storage 1 2nd Floor 99 1 99 

Lecturers' Offices 
Lecturers' Offices 1 2nd Floor 11 6 66 
Waiting Area 1 2nd Floor 23 1 23 
Sub-total 89 

Student Activity Space* 
Lounge/Study area 1 2nd Floor 48 2 96 

Total 1,470 
*Student Activity Space shared 50% by CSB and EEB 
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Table 10. EEB Ramsay Wright Program Space Program (based on Test Fit) 

Usage Phase Location Capacity Area         
(nasm) Quantity Total 

(nasm) 
Undergrad Teaching Labs 
Laboratory 30 seat 2 1st Floor 30 93 3 279 
Laboratory 24 Seat 2 1st Floor 24 82 7 574 
Biodiversity Laboratory (large) 1 Basement 80 288 1 288 
Sub-total 338 1,141 

Laboratory Support 
Teaching Lab Refresh 2 1st Floor 20 3 60 
Teaching Laboratory Prep 2 1st Floor 76 2 152 
Biodiversity Teaching Lab Prep 1 Basement 75 2 150 
Sub-total 362 

Lab Technicians Offices 
Lab Technicians Office 2 1st Floor 11 6 66 
Waiting Area 2 1st Floor 23 1 23 
Sub-total 89 

Student Activity Space* 
Lounge/Study area 1 2nd Floor 48 2 96 

Total 1,688 
*Student Activity Space shared 50% by CSB and EEB
 

Table 11. Psychology Ramsay Wright Space Program (based on Test Fit)
 

Usage Phase Location Capacity Area         
(nasm) Quantity Total 

(nasm) 
Research Laboratory 
Laboratory 3 3rd Floor 65 6 390 
Laboratory (Shared use) 3 3rd Floor 32.5 1 32.5 
Sub-total 423 

Undergrad Teaching Labs 
Laboratory (Shared use) 3 3rd Floor 20 32.5 1 32.5 

Total 455 
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C3. Building Considerations 

Accessibility 
The University of Toronto is committed to ensuring that its buildings and services are accessible 
to persons with disabilities. Compliance with the University’s Barrier Free Accessibility Design 
Standards is required for all new construction and renovation projects at the St. George campus. 
Design teams are required to submit the checklist to the University at 75% completion of the 
Design Development. 

A final version of the Proposed Accessible Built Environment Standard (Ontario Building Code 
elements) will be released for public review in December 2012 or January 2013.  Once legislated, 
it will apply to new projects, major retrofits, common space and circulation areas, and change in 
use. 

For renovation projects, particularly of older buildings, there may be some recommendations that 
are very difficult or impossible to implement. However, design teams must provide written 
explanation in the event of non-compliance. 

The requirements for this project include push-button activated door openers on laboratory 
corridor access doors and at least one barrier-free student station per teaching lab. 

Safety and Security 
An access control system will be required to control entry to teaching labs and prep rooms. 

Sustainability – Construction/Renovation 
Design and construction must be carried out in accordance with all applicable environmental, 
health and safety legislation and University of Toronto policies and standards. 

The upgraded Mechanical HVAC infrastructure of the affected floors of Ramsay Wright will 
allow the use of low-velocity, variable-flow fume hoods and generally improved efficiency of 
mechanical ventilation. 

Sustainability – Laboratory Operation 
The proposed renovation must address the sustainability objectives outlined in the University of 
Toronto Environmental Protection Policy: 

Fundamental Principles 
•	 Meet and where possible exceed environmental standards, regulation, and guidelines. 
•	 Meet and, where reasonably possible, exceed compliance with applicable federal, 

provincial and local environmental regulations and other requirements to which the 
University subscribes. 

•	 Operate so as to minimize negative impacts on the environment. 
•	 Adopt practices that reflect the conservation and wise use of natural resources. 
•	 Respect biodiversity. 

Specific Objectives 
•	 Minimize the use of energy, water and other resources, through efficient design, 

management and practice. 
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•	 Minimize waste generation and actively manage the impact of waste, emissions, & 
effluents generated by University activities. 

•	 Minimize noise and odour pollution from University activities. 
•	 Manage the use of chemicals or toxic substances in accordance with regulatory 

requirements and established environmental practices, including scientific research 
practices. 

•	 Include biodiversity and environmental concerns in planning and landscape decisions and 
minimize negative impacts of University activities on biodiversity and natural spaces. 

Background - Existing Building Condition 
The general scope of the project is that most of the first and second floors will be renovated into 
teaching labs, including the addition of fume hoods. A smaller area on the third floor will 
become research labs for psychology.  Current HVAC systems in these areas will not be adequate 
either in function or reliability – neither of the first and second floors is air conditioned for 
example – so it is assumed that a major retrofit of the mechanical systems is anticipated. 

The significance of the condition of the existing building depends on the purposes to be made of 
them and the extent to which the spaces will be renovated and systems retrofitted.  Usually the 
deficiencies noted by F&S are those which we consider necessary to treat for the success of the 
anticipated renovations and/or are recommended at this time because the renovation offers an 
opportunity for the work which might otherwise not be available in the future.  However, the 
dynamic nature of a research building makes it likely that sometime in the near future, the 
remaining floors will also be renovated or repurposed.  It is essential that the design team for this 
project remember this fact and design so that pathways for future ducts to the penthouse are not 
blocked and required capacity for power or other services is not under estimated.  Moreover, it is 
important to understand the challenges inherent in this building – even those that do not directly 
affect the floors being renovated – so that all plans that follow from this project, will take these 
into considerations.  It is highly recommended that an overall schematic plan for the building be 
developed now so that this and each subsequent renovation adhere to that schematic plan. 

It should also be remembered that Ramsay Wright is in the second highest tier of energy usage 
per unit area and Ramsay Wright is tied as the largest user of water per unit area of all the 
buildings on campus.  Any changes planned for this building should make as a priority reduction 
of these expensive resources. 

As of the writing of this report, an energy audit for the building is being conducted by a 
specialized consultant. Any items identified for improvement should be considered for inclusion 
in the renovation project. 

Designated Substances in Building Materials 
Asbestos-containing sprayed fireproofing is present on structural beams in basement Room 13 
included in the project. Asbestos-containing sprayed fireproofing is present in areas [Room 1003 
& 108K] that are adjacent to the current project locations. Other asbestos-containing materials 
within the project area include vinyl floor tiles, insulation on mechanical systems, acoustic 
transite panels, transite fumehood panels and drywall joint compounds. 

Please see the attached high-level summary (in Appendix) based on a more detailed survey that 
will be available to the team planning the renovation work.  Prior to planning any renovation or 
demolition project a pre-construction survey must be carried out. 
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A major mold remediation took place in 2005, when there was considerable leakage of 
condensation from the chilled water lines onto the ceiling tiles.  It appears that there have been 
further instances of sporadic leakage and discolouration of tiles since then, which have been dealt 
with on a one-off basis.  Depending on the scope of the planned renovations, there may be an 
opportunity to remove the ceiling and effect a more thorough treatment. 

Laboratory decontamination, mercury assessment etc. will be required prior to work. 

Heating, Ventilation and Air Conditioning Systems 
When the building was constructed in the mid-1960s, it was not an uncommon practice to air 
condition research areas which operated year-round, but not air condition teaching or 
administrative areas.  The major lecture rooms have been retrofitted with air conditioning but 
neither the fan that serves the corridors on the first and second floors (AHU#6) and the fan that 
supplies the northwest common area in the basement (AHU#10) have provision for air 
conditioning. New rooftop units could be located on the low roof above the loading dock on the 
south side of the building and ducted into the building above a dropped ceiling. Once the new 
units and distribution system are in place, the old units and ducts serving the area can be 
removed, providing routing space for new fume hood system to get to the high roof. 

The perimeter heating units are connected to the heating water system using dielectric couplings 
to prevent corrosion from galvanic action.  These couplings are in poor condition and in danger of 
failing one at a time.  Failures in the past have resulted in floods and water damage.  (Pre-existing 
galvanized plugs on copper piping have since been removed.) 

The valves and controls that regulate the heating system temperature for the building are old. 
New pneumatic actuators cannot fit on the old valves, requiring replacement of the valves as well. 

The disconnects and switchgear for the motor control centres that operate the pumps and fans are 
old and in poor condition.  They should be replaced to ensure reliability of the systems they serve. 

Dampers and damper controls that regulate the air flow in the building are old, and frequently 
unreliable, resulting in air quality complaints.  Filters become quickly clogged and ducts become 
coated with animal hair, reducing the ventilation effectiveness.  The perception of stuffiness in 
the building is exacerbated by odours from animals and their bedding materials when they are 
transported through the building using public elevators.  Some thought should be given in the new 
configuration to how to improve on this by laying out routing for animals and cages to avoid 
public areas. 

The condition of the building envelope prevents any mechanical humidification of the ventilation 
air in the winter. 

The building’s HVAC system is controlled locally, using an obsolete pneumatic system.  It is not 
controlled by the University’s Central Control and Monitoring System, nor any other proprietary 
remote system.  A direct digital control system should be installed for this renovation which can 
then be expanded to the rest of the building as more areas are renewed. 

Fume Hood Systems 
Nuisance vibrations have been experienced by sensitive equipment on the 6th floor, likely 
because the 7th floor holds 50 fans for the building’s fume hoods. At present, tests are being 
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conducted to ascertain whether this is indeed the source, and to indicate possible corrective 
measures that could be taken. 

A further 22 fans are located on the roof where they are exposed to the elements and as a result, 
are in very poor condition. 

Fume hood systems are not variable volume-type, meaning they throw out the same volume of 
expensive conditioned air whether they are open or closed.  This uses a lot of energy. 

Water Systems 
The water system feeding the aquatic area is filtered using activated charcoal.  The units are 
grossly oversized, requiring large amounts of water for backwashing.  The cost for periodic 
change outs of the charcoal and anthriphilt would be more than replacement with new units sized 
properly.  Also, the valves and controls associated with this process are old and leaking and 
require replacement.  Alternatively, a water recycling system similar to the one used by the 
University of Ottawa (which uses 88% less water) could be considered for a retrofit of the 
Ramsay Wright. 

Despite the fact that the reverse osmosis water system has been recently upgraded, if it is 
estimated that the load will increase then the system must be checked for its ability to meet the 
new load. 

Main Electrical Supply 
The normal power supply is fed from the Central Station at Russell and Huron via the 
University’s 4,160 volt Loop #7, which also feeds Sidney Smith hall.  Although the loop feeders 
were upgraded, the new estimated loads from the CBTC building have used up the spare capacity, 
although because the building is not yet running at full capacity, there is no empirical data to 
substantiate this. 

If renovations to the Ramsay Wright building result in substantial increases to the current loads 
there are two options available to provide more capacity: 

Option 1 – Disconnect the building from the University’s 4,160 volt Loop 7 and connect it 
directly to the Toronto Hydro infrastructure running up St. George Street.  This will require a new 
13,800 volt substation and replacement of the existing transformers with ones having a 13,800 
volt primary. 

Option 2 – Disconnect Sidney Smith Hall from the University’s 4,160 volt Loop 7 and connect 
directly to Toronto Hydro’s 13,800 volt grid.  This will release the capacity for the Ramsay 
Wright.  However, a new 13,800 volt substation for Sidney Smith will be required.  The main 
Sidney Smith transformers are already being replaced with equipment having dual 4,160 and 
13,800 volt primaries as part of a PCB removal project.  However, a separate transformer to serve 
the chillers which operate at 4,160 volts will be required. 

In addition to the issue of feeder capacity, transformer T3 which supplies 600V power, is running 
with a peak close to its capacity.  An upgrade of this transformer will be needed if more power is 
taken from the supply.  The two 120/208 V transformer main breakers are obsolete and are 
currently being replaced. 
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Emergency Power 
Emergency power is provided to Ramsay Wright, Sidney Smith and the CBTC by a single 
450kW diesel generator operating at 600 volts.  The generator has been sized to supply only 
enough power for life safety equipment (such as emergency lighting, EXIT signs, the fire alarm 
panel, sprinklers and fire pumps) and equipment required to prevent damage to the building from 
a prolonged power failure (such as sump pumps).  In addition, the city water booster pump is on 
emergency power, and so water will be available throughout the building at normal pressures. 
The de-chlorinator for the aquatic area, as well as the pumps and bubblers and the bilge pump that 
handles the overflow are all on emergency power.  The heating pumps for the greenhouse are also 
supplied.  There is no spare capacity available for any other research equipment. 

Building Electrical Distribution 
Ground fault protection is inadequate in the animal facilities.  The wiring should be replaced in 
any area where wash down procedures or aquatics research occurs.  As well, the electrical supply 
to rooms containing a large concentration of laboratory equipment should be reviewed. 

Fire Alarm System 
The fire alarm system for this building was upgraded circa 1998. As such, it is a currently 
supported model (Chubb/Edwards EST-3) that is capable of expansion or addition of devices. 

Fire Suppression (Sprinkler System) 
The building is presently only equipped with sprinklers below grade.  The Ontario Building Code 
now requires sprinklers in this type of occupancy (major renovation or new construction).  The 
initial “main” sprinkler riser and system (including fire pump) should be sized to cover all areas, 
so that subsequent planned renovations can be sprinklered and connected to the main riser in 
accordance with the overall building plan. 

Requirements for Laboratories 
Teaching labs should be designed to meet the requirements of Part 4 of the Ontario Fire Code, 
with particular attention being given to fire separations and ventilation.  Since lab use often 
changes from its originally intended function, it is recommended that all potential lab spaces are 
designed to meet requirements of OFC Part 4 for labs. 

Building Envelope 
Exterior cladding should be checked for soundness. 

Single glazed windows are beyond useful life. Replacement with double glazed units would 
improve occupant comfort and help save energy cost for the building. 

Significant sections of the roof are beyond useful life. Replacement is scheduled within the next 
couple of years. Some of the roof areas were replacement in 2001. 
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Laboratories - Plumbing/ Furniture/Lighting 
Existing lab sinks are polypropylene.  They are in bad shape and require replacement.  Gooseneck 
faucets and the fixture backflow preventers should also be replaced if the sinks are changed. 
Reverse osmosis water dispensers also require replacement. 

Elevators 
There are one freight and two passenger elevators in the building. They are original equipment 
with virtually no upgrades; however, they are all in good condition and parts are readily available. 
Longer term plans for the building should include upgrades of the cars and controls for 
accessibility. 

The existing lab lighting fixtures have no “down light” reflectors. Energy is wasted lighting the 
ceiling. 

Teaching lab benches can be in poor shape due to Luxo lamp fixture burns.  The fixtures were left 
on and resting on the bench tops.  The fixtures have been removed but some counter tops remain. 

C4. Site Considerations 

The University of Toronto’s St. George Campus Master Plan (June, 2011) includes a proposed 
development envelope (Site D) as an addition to the Ramsay Wright Building. This development 
would require the demolition of the existing lecture theatre pavilion at the northeast corner of the 
site. 

The proposed Ramsay Wright Teaching Laboratories Upgrades will not adversely affect the 
development potential of this site. 

Site Context 
Site D is located directly north of the Ramsay Wright Laboratories building on Harbord Street in 
the block bounded by St. George Street and Huron Street. Recognizing the prominence of the site 
at the centre of campus, and its adjacency to the most robust of campus buildings (Robarts 
Library), a significant envelope has been proposed in this location. 
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A 7-storey development envelope allows for the continuation of existing program matching the 
existing Ramsay Wright Laboratories building in height and floor level. The envelope extends 
north to bring the main address and building entry to the street, and provides an opportunity to 
enliven the streetscape with programming at ground level. The envelope anticipates an 
atrium/winter garden connection between the new structure and the existing Ramsay Wright 
building. 

A tower is proposed at the eastern edge of the site. The tower is situated such that it minimizes 
shadowing to the green space immediately north along Harbord Street, while providing a 
structure of landmark significance at this important location on campus. The existing single level 
lecture theatre pavilion located at the intersection of St. George and Harbord Streets could be 
demolished to accomplish this envelope, or maintained as a podium. 

Secondary Effects of Site Development 
-	 disruption to existing occupants during construction and tie-in of structure 
-	 demolition of pavilion will require relocation of classroom facilities 

Servicing 
-	 to be expanded in existing location 

Height and Massing 
-	 proposed base matches existing building height 
-	 site proposes a landmark tower visible from Harbord, and St. George Streets 
-	 development envelope massing minimizes shadow impacts on open space surrounding 

Robarts Library north of Harbord Street. 

C5. Secondary Effects 

While all attempts must be made to minimize disruptions to building occupants during the 
project, OSM rooms 142, 143, 229 could be adversely affected during construction. 

Teaching lab scheduling will be affected by construction. Teaching labs that are normally held on 
the 2nd floor of Ramsay Wright will be temporarily relocated to the 1st floor of Ramsay Wright 
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with some activities going to Earth Sciences. Other possibilities of temporary teaching will also 
be explored. 

C6. Staging 

•	 Psychology teaching lab will move to the 3rd floor proposed Psychology space but will be 
staged on 1st floor of Ramsay Wright during renovations. 

C7. Schedule 

All Phases 
•	 Governance Approval 
•	 Consultant Selection – May 2013 
•	 Schematic Design – June 2013 - August 2013 
• Design Development & Contract Drawings – September 2013 - November 2013
 

Phase 1
 
•	 Tender and Award – December 2013 
•	 Mobilization and Construction – January 2014 – August 15, 2014 
• Commissioning and Moving – August 15, 2014
 

Phase 2
 
•	 Tender and Award – August 2014 
•	 Mobilization and Construction – September 2014 – April 15, 2015 
• Commissioning and Moving – April 15, 2015 - April 30, 2015
 

Phase 3
 
•	 Tender and Award – April 2015 
•	 Mobilization and Construction – May 1, 2015 – December 1, 2015 
•	 Commissioning and Moving – December 1- December 31, 2015 

•	 Full Operational Occupancy by division – January 2016 

Part D: Recommendations 

Be It Recommended to the Academic Board: 

1.  	 THAT the Project Planning Committee Report for the Ramsay Wright Building Teaching 
Laboratories Upgrades, dated April 29, 2013, be approved in principle; and 

2.  	 THAT the total project scope of approximately 7,800 gross square metres (approximately 
3,846 nasm), be approved in principle, to be funded by the Faculty of Arts and Science, 
Graduate Expansion Funds and borrowing. 
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APPENDICES: 

1. Space Utilization and COU Guideline Analysis 

2. Functional Plan Space Program (Test Fit) 

3. Asbestos Summary Material (available on request) 

4. Room Specification Sheets (available on request) 

5. Total Project Cost Estimate (available on request to limited distribution) 
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Appendix 1: Space Utilization and COU Guideline Analysis 

CSB & EEB Current Space by Building 

Department of Cell Systems Biology (CSB) 
Building Location nasm 
Ramsay Wright Laboratories 6132 
Earth Sciences Centre 3468 
Grand Total 9600 

Department of Ecology and Evolutionary Biology (EEB) 
Building Location nasm 
Ramsay Wright Laboratories 4495 
Earth Sciences Centre 3344 
Grand Total 7838 

Summary of Space Requirements – Cell & Systems Biology 
Occupant Profile 

The Department of Cell and Systems Biology (CSB) is a large and diverse department that 
provides a wide variety of offerings in cell biology, genomics, molecular biology and 
bioinformatics, animal and plant developmental biology, and physiology. 

CSB offers over 50 courses covering topics such as genetics, neurophysiology, introductory 
virology, eukaryotic gene expression, computational genomics and bioinformatics and plant-
microorganism interactions. The Department’s foundation courses in cell, molecular and 
developmental biology, and physiology provide fundamental concepts in each area along with 
essential skills in modern laboratory techniques. As students move into upper-level courses, they 
encounter courses that are more specialized and provide training in advanced concepts and state
of-the-art techniques in research, including specific lab-based techniques courses in molecular 
and cell biology The 400-level courses often have small enrolments allowing for a more personal 
experience. Many of these courses are seminar based which allows students to present research 
data, actively participate in discussions that are fundamental to their studies and evaluate the 
strengths and weaknesses of different experimental approaches. Students are also encouraged to 
conduct their own research through CSB independent project courses where they work one-on
one in a professor’s laboratory. These courses develop students’ abilities in evaluating data and 
critical thinking. 

Departmental courses are arranged into a number of academic programs: Animal Physiology, 
Cell and Molecular Biology, and Developmental Biology. These programs provide students with 
a comprehensive education in these areas of specialization. In addition, the Department 
contributes to the interdepartmental specialist program in Bioinformatics and Computational 
Biology. CSB also offer programs in Biology jointly with the Department of Ecology and 
Evolutionary Biology and Genome Biology jointly with EEB, the Department of Biochemistry, 
and the Department of Computer Science. 
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CSB – Comparison of Current, COU Allocated and Proposed Space 

Current 
Space 

Inventory 

COU 
Analysis 

Proposed 
Space 

Use (COU Category) NASMS NASMS NASMS 
Teaching Labs & Support Space (2.0) 1954 2301 1771 
Research Labs & Support Space (3.0) 5732 5760 5732 
Academic Offices (4.1) 544 449 581 
Research Office/Project Space (4.2) 189 
Graduate Student Space (4.3) 309 708 309 
Departmental Admin & Support Staff  (4.4) 243 559 319 
Office Support Space (4.5) 423 476 430 
SUBTOTAL 9205 10441 9142 

Classroom Facilities (1.0) 153 0 153 
Library Facilities & Campus Study (5.0) 18 0 18 
Common Use & Student Activity (14.0) 102 0 198 
Assembly & Exhibition (15.0) 0 
Inactive Space (19.0) 121 84 
TOTAL 9600 10441 9596 
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Cell and Systems Biology – COU Input Analysis 
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Ramsay Wright Building Teaching Laboratories Upgrades April 29, 2013 

Summary of Space Requirements – Ecology & Evolutionary Biology 
Occupant Profile 

The Department of Ecology & Evolutionary Biology (EEB) is one of the largest departments of 
its kind in North America, with internationally renowned and award-winning faculty. EEB is 
engaged in research and scholarship in diverse sub-disciplines within ecology and evolutionary 
biology. The Department offers several undergraduate programs and over 55 courses, including 
independent projects, fourth-year seminars, and field courses. Graduate students may enroll in 
both MSc and PhD programs and study with graduate program faculty on the St. George, 
Mississauga and Scarborough campuses of the University, and at the Royal Ontario Museum. 

Successful science combines both “curiosity-driven” and “solution-driven” research, and EEB 
has practitioners of both. The Department has four strategic research foci: evolutionary genetics 
and genomics, quantitative ecology, and reproductive systems biology, and a fourth in 
systematics, centered on EEB faculty at the Royal Ontario Museum. 

Ecologists and evolutionists address the central questions of the origin, maintenance and 
organization of biodiversity. The Department’s faculty members teach, study and consult on all 
aspects of earth’s organismal diversity, from genome to ecosystem, encompassing the range of 
plant, animal and microbial species. 

The faculty members’ goal is to continue building on their excellence in teaching, discovery and 
innovation in the basic sciences of ecology and evolution, developing the new Department of 
Ecology and Evolutionary Biology as the top research and training program in Canada, indeed 
among the best in the world, and to take advantage of opportunities for interdisciplinary synergies 
within and outside the University. 

EEB – Comparison of Current, COU Allocated and Proposed Space 

Current 
Space 

Inventory 

COU 
Analysis 

Proposed 
Space 

Use (COU Category) NASMS NASMS NASMS 
Teaching Labs & Support Space (2.0) 2410 2729 2144 
Research Labs & Support Space (3.0) 3819 4410 3869 
Academic Offices (4.1) 406 344 346 
Research Office/Project Space (4.2) 13 137 13 
Graduate Student Space (4.3) 332 532 332 
Departmental Admin & Support Staff(4.4) 189 247 230 
Office Support Space (4.5) 247 315 278 
SUBTOTAL 7416 8714 7212 

Classroom Facilities (1.0) 153 0 153 
Library Facilities & Campus Study  5.0) 99 0 99 
Common Use & Student Activity (14.0) 135 0 211 
Assembly & Exhibition (15.0) 0 
Inactive (19.5) 35 35 
TOTAL 7838 8714 7710 

Ecology & Evolutionary Biology – COU Input Analysis 
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Ramsay Wright Building Teaching Laboratories Upgrades April 29, 2013 

Summary of Space Requirements – Psychology 
Psychology – Comparison of Current, COU Allocated and Proposed Space 

Current 
Space 

Inventory 

COU 
Analysis 

Proposed 
Space 

Use (COU Category) nasm nasm nasm 
Teaching Labs & Support Space (2.0) 41 30 41 
Research Labs & Support Space (3.0) 3,299 3,435 3,699 
Academic Offices (4.1) 638 419 638 
Research Office/Project Space (4.2) 27 111 27 
Graduate Student Space (4.3) 64 572 64 
Departmental Admin & Support Staff(4.4) 125 143 125 
Office Support Space (4.5) 123 311 123 
SUBTOTAL 4,317 5,020 4,717 

Classroom Facilities (1.0) 188 188 
Library Facilities & Campus Study  5.0) 
Common Use & Student Activity (14.0) 43 43 
Assembly & Exhibition (15.0) 
Inactive (19.5) 178 89 
TOTAL 4,726 5,020 5,037 

*Note: Graduate student space is comparatively low and research space high due to Psychology’s 
method of accommodating grad students within research lab space. 

Psychology – Teaching Laboratories Usage and Space Summary 

Course Current Weekly 
 Location Practical 

hrs 

Course 
Enrolment 

Wkly. Student 
Contact Hours 

COU 
space factor 

Generated
Area 
NASM 

EEB Laboratory Course Information - Fall 2011 
PSY399H 217 3.0 20 60 0.5 30 
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Psychology – COU Input Analysis 
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Human Biology Program - Teaching Laboratories Usage and Space Summary 

Course Current Weekly Course Wkly. Student COU 
 Location Practical Enrolment Contact Hours space factor 

hrs 

HMB Laboratory Course Information - Winter 2012 
HMB202H MS2182 1.0 

MS2184 1.0 
MS2283 1.0 
MS2287 1.0 

HMB311H MS2180 3.0 
MS2281 3.0 

HMB312H MS2180 3.0 
MS2178 3.0 
MS2281 3.0 
MS2283 3.0 

HMB320H MS1162 1.0 103 137 
MS1164 1.0 

12040 

354354 

77 231 0.6 

0.6 

0.6 

0.6 

Generated
Area 
NASM 

139 

82 

212 

72 

24.0 574 842 

HMB Laboratory Course Information - Fall 2011 
HMB302H RW013 3.0 

RW122 3.0 
RW205 3.0 
RW219 3.0 

HMB310H MS2277 3.0 
MS2378 3.0 

HMB314H MS2280 3.0 
MS2281 3.0 
MS2379 3.0 
MS2381 3.0 

HMB489H MS3379 6.0 16 24 0.6 

0.6 

11476 

41 62 

480160 

0.6 

0.6 

505 

14 

288 

37 

68 

36.0 293 680 408 
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Appendix 2: Functional Plan Space Program (test fit) 
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