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JURISDICTIONAL INFORMATION:
Pursuant to section 4.2.3. of the Terms of Reference of the Planning and Budget Committee, “…the
Committee considers reports of project planning committees and recommends to the Academic Board
approval in principle of projects (i.e. space plan, site, overall cost and sources of funds).”
Under the Policy on Capital Planning and Capital Projects, “…Capital projects over $5 million and up
to $20 million will be considered by the Planning and Budget Committee for projects at the St. George
campus and by the respective Campus Affairs Committees and Campus Councils for projects at
University of Toronto Mississauga and University of Toronto Scarborough and recommended to the
Academic Board for consideration. It is expected that such projects will be placed on the Board’s
consent agenda and be confirmed by the Executive Committee of the Governing Council. Execution of
such projects is approved by the Business Board. […] If the project will require financing as part of the
funding, the project proposal must be considered by the Business Board.”
GOVERNANCE PATH:
A. Project Approval
1. Planning and Budget [for recommendation] (September 17, 2019)
2. Academic Board [for approval] (October 3 2019)
3. Business Board [for approval, financing] (October 7, 2019)
4. Executive Committee [for confirmation] (October 15, 2019)
B. Execution of the Project:
1. Business Board [for approval] (October 7, 2019)
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PREVIOUS ACTION TAKEN:
On April 22, 2019, CaPS Executive Committee approval to engage consultants to initiate design services
for the Robert Street Field Revitalization project was confirmed. Through a subsequent proposal call,
ARUP was selected as the geothermal consultant for both the feasibility study and design phase.
HIGHLIGHTS:
University of Toronto’s Carbon Reduction Commitment
The University of Toronto has joined 12 other leading research universities in North America in a
coalition to reduce greenhouse gas emissions on their own campuses and in their communities. Members
of the University Climate Change Coalition aim to mobilize their resources, research partnerships and
expertise to help businesses, cities and regions implement research-driven climate solutions. As part of
the coalition, U of T has set a goal to reduce greenhouse gas emissions by 37 per cent from 1990 levels
by the year 2030. The university is also developing programming to engage the Toronto area community
in sustainability.
In recent years, U of T has made great strides in reducing its carbon footprint across its three campuses,
reducing its energy and water usage through various retrofits and sustainability initiatives. For example,
despite a 26 per cent growth in floor space and a 50 per cent increase in the number of students, U of T
lowered its total greenhouse gas emissions by 32 per cent from 2008 to 2016. Further to this, in 2018 U
of T was named one of Canada’s greenest employers – for the fifth time.
U of T has a carbon target of approximately 59,000 tonnes per year by 2030, which would represent a
need to reduce our emissions by 70% from 2017. The bulk of the required reductions, and opportunities,
are to be found at St. George Campus which represents ~90% of the total for U of T.
In an effort towards this target, U of T, has launched a series of greenhouse gas reduction projects.
These projects were partially funded through the Ontario Government’s cap and trade program and
include:
a. Introduction of DDC building controls in a number of campus buildings currently equipped
with legacy systems or having no automation system at all,
b. Installation of primary and sub-metering on all buildings currently without this technology
on campus,
c. Installation of renewable systems which marry photovoltaic electrical producing arrays with
solar thermal array systems, producing electricity and hot water simultaneously,
d. Upgrade of our aged chilled water infrastructure with energy efficient equipment.
These projects are part of the over $50-million in investments and are projected to reduce our
greenhouse gas emissions by 8,000 tonnes of CO2 annually, starting in 2019.
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Geothermal System at Robert Street Field
The Robert Street Field district geothermal system presents a unique opportunity for the University
of Toronto to lower green-house gas emission levels. The proposed geothermal field will serve the
new student residence, as well as tie into the university’s direstrict energy system.
The University commissioned a study through Arup Canada to assess the feasibility of establishing the
proposed district geothermal system. The study confirmed feasibility and recommended pursuing the
project.
A preliminary design of the Robert Street Field district geothermal system has been developed based on
the available borefield capacity and district thermal load. Lifecycle cost analysis of different borefield
capacities were considered in the feasibility study, as well as the capital cost estimation of various design
alternatives.
The proposed district geothermal energy system is projected to achieve greenhouse gas emissions
reduction by 1050 ton of CO2e or 90% comparing to a natural-gas based business-as-usual scenario.
This greenhouse gas emission reduction is associated with the SSR and providing energy to the campus
through the north west chiller plant. For the Spadina-Sussex Student Residence (SSR), the district
geothermal system can help reduce its whole-building energy use intensity (EUI) and equivalent
greenhouse gas emission by 35.6% and 69.2%.
The proposed district geothermal system is a two-pipe condenser water distribution system with
decentralized heat pumps. The construction of the proposed district energy system is as follows:
• Phase 1 will be the revitalization of the Robert Street Field that includes the construction a
geoexchange system under the new soccer field, with the distribution piping (light green) capped at
Sussex Mews Lands.
• Phase 2 will be the construction of the Spadina-Sussex Student Residence (SSR) that includes the
mechanical plant equipment, and the underground connections across Sussex Mews connecting the
ground loop water piping from Sussex Mews Lands to the SSR.
• Phase 3 will be the construction of the district distribution piping across Spadina Avenue
(purple) to the University’s Northwest Chiller Plant and adjacent existing/planned
development.
Construction implementation schedule for the district geothermal system:
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Schedule
The proposed schedule for the project is as follows:
•

October 24, 2019

Governing Council, Cycle 1 2019-20

•

August-September 2019

Construction Documents

•

October 2019

Tender and Award

•

November 2019

Estimated Construction Start

•

June 2020

Estimated Completion Date

FINANCIAL AND PLANNING IMPLICATIONS:
Discussion of overall costs and sources of funds can be found in the in camera document for this
project.
RECOMMENDATION:
Be It Recommended:
THAT the Feasibility Study for Robert Street Field Geothermal System, dated May 17, 2019, be approved
in principle, to be funded by financing.
DOCUMENTATION PROVIDED:
• Feasibility Study for Robert Street Field Geothermal System, dated May 17, 2019.
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Executive Summary

The Robert Street Field district geothermal system presents a unique opportunity
for the University of Toronto to lower green-house gas emission (CO2e) level.
Based on our findings, the district energy system can avoid approximately 1050
tons of CO2e when compared to the business-as-usual scenario. The district
geothermal energy system is achieving deep green-house gas emissions reduction
by utilizing electricity for heating (in lieu of natural gas) for the Spadina-Sussex
Student Residence, the Metro Private Residence, and Miles Nadal Jewish
Community Centre.

For the Spadina-Sussex Student Residence (SSR), the district geothermal system
is estimated to reduce its whole-building energy use intensity (EUI) and
equivalent greenhouse gas emission by 36% and 69% respectively, reducing the
EUI and GHGe as shown in the figure below. The higher building energy
performance and lower building equivalent GHG emission can help the SSR
potentially achieve a higher-level of LEED certification (i.e. LEED Gold) and
higher Toronto Green Standards (TGS) tiers. Achieving higher TGS tiers allows
the project to obtain partial development charge refunds from the City of Toronto.
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The proposed district geothermal system is a two-pipe condenser water
distribution system with decentralized heat pumps. A site distribution schematic is
shown in the figure below. The construction of the proposed district energy
system is as follows:
• Phase 1 will be the revitalization of the Robert Street Field that includes the
construction of 216 boreholes at the new soccer field and community park area,
with the ground water distribution piping (light green) capped at Sussex Mews
Lands.
• Phase 2 will be the construction of the Spadina-Sussex Student Residence
(SSR) that includes the mechanical plant equipment, and the underground
connections across Sussex Mews connecting the ground loop water piping from
Sussex Mews Lands to the SSR.
• Phase 3 will be the construction of the district distribution piping (grey) to
third-party buildings, or across Spadina Avenue (purple) to the University’s
Northwest Chiller Plant and adjacent existing/planned development.
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The following tables present the Class D capital cost estimates by construction
phases, and the life cycle cost analysis of the proposed district 2-pipe geothermal
system below. The simple payback period for district geothermal energy system
against a natural-gas based standalone building system is 28 years. It is worth noting
that if the residential buildings are to meet the Toronto Green Standard (TGS) v3
tier 3 requirements, the business-as-usual system type is electricity-based air-source
heat pumps sized for 50% of the peak thermal demand with gas topped-up per TGS
Zero Emission Building Framework (ZEBF). A life cycle cost analysis with the airsource heat pump system as the business-as-usual system type will yield a
considerably lower payback period.
Capital Cost Estimation
Project Phase

220 Boreholes

Phase 1 – Geothermal Borefield

$3,942,000

Phase 2 – Spadina-Sussex Student Residence (SSR)

$1,756,000

Phase 3a – Third-Party Site Distribution
Avoided Cost - Business as Usual SSR
Total with Phase 3a

$1,445,000
($1,921,000)
$5,222,000

Phase 3b – NW Chiller Plant Connection

$1,797,573

Total with Phase 3b

$5,574,573

Note: exclude cost premium for design alternative such as geothermal vault in lieu of piping manifold at plant,
optional supplementary equipment, and renewable system integration

Life Cycle Cost Analysis
Total Capital cost
Avoided (Added) Energy Cost
Avoided Carbon Tax
Avoided O&M Costs
Net Avoided Costs
Simple Payback (Years)

220 boreholes
$5,222,000
$11,283
$52,550
$125,363

$189,196
27.6

Note: assumed $50 per tonne based on pan-Canadian pricing on carbon pollution

Based on the findings of this feasibility study, Arup has the following
recommendations:
•

Considering the significant carbon emission reduction (avoidance) with
the district geothermal system, the University’s green house gas reduction
pledge, and the limited timeline to perform earthwork at the Robert Street
Field, Arup recommend the University to further pursue a district
geothermal system at the Robert Street Field (project phase 1) and proceed
to schematic and detailed design stages.
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•

Engage the City of Toronto regarding permitting issues with the
implementation of the district geothermal system and utility infrastructure
underneath public rights-of-way (across Sussex Mews and Spadina).

•

Arup does not recommend proceeding with third party distribution piping
construction
until
third
parties
have
confirmed
their
commitment/participation in proposed district energy network.

•

Arup does not recommend the cost premium design alternatives including
inverted trench and geothermal vault, based on increased financial burden
of technically equivalent solutions.

•

In lieu of connecting the district geothermal system to third-party
buildings, Arup recommends the University to further investigating
connecting the district geothermal borefield to the University’s Northwest
Chiller Plant (across Spadina Avenue) and utilize the low-carbon energy
source for the University’s existing/planned buildings. This will help
support the University of Toronto’s pledge to reduce 37% campus-wide
green house gas emission by year 2030 (based on 1990 level).
Recommended further analyses to determine how the low-carbon district
geothermal system can be integrated with the campus include but not
limited to:
o Assessment of existing/new building thermal load to be connected
to the district geothermal system via the NW Chiller Plant. A
hybrid geothermal system approach (geothermal supplemented by
conventional fossil fuel system) is likely required to integrate with
the main campus building load.
o Perform a detailed technical analysis to refine and coordinate the
requirements of horizontal directional drilling (HDD) across
Spadina to connect the district geothermal system to the main
campus. This includes but not limited to coordination with the
foundation work of the SSR, permitting issue, spatial requirement
of a launch pit near the Northwest chilled water plant, and
implications of existing trees and utility infrastructure.
o A life cycle cost analysis to integrate the district geothermal system
with the NW Chiller Plant
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General Overview

The University of Toronto St. George Campus is planning to revitalize the Robert
Street Field and construct a new student residence building at the North-west corner
of Spadina Avenue and Sussex Avenue. The following diagram depicts the
locations and areas of the Robert Street Fields (RSF) and the new student residence
tower.

Figure 1: Location of the Robert Street Fields and the Spadina Sussex Student Residence

The new student residence, Spadina Sussex Student Residence (SSR), is a 24-storey
tower currently in design development phase. The Robert Street Field (RSF) is
located to the west of the planned new student residence, and the RSF can be broken
down into three areas: (1) Playing Field, (2) Community Area, and (3) Sussex Mews
Lands.
The Playing Field will remain on the northern portion of the site but enlarged. No
stadium seating and other permanent building structure is expected at the new
Playing Field, but the area will be designed as an engineered system, completed
with a new sub-surface drainage and irrigation systems. The Community Area
currently includes tennis courts and a change facility building; all existing structures
and play surfaces will be demolished and become a new community park for the
adjacent community. The Sussex Mews Lands include an existing ice rink, which
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is planned to be demolished and the area will be used as a construction staging
ground for the new student residence. Future development may take place at the
Sussex Mews Lands after the construction of the new student residence is
completed. As part of an agreement with the City of Toronto, the Playing Field and
the Community Area revitalization works are to be completed before above-grade
construction work for the new student residence can begin, and the target date for
Playing Field and Community Area revitalization works to be substantially
completed by April 2020.
The University of Toronto has identified the Robert Street Field (RSF) as a Green
House Gas (GHG) reduction opportunity for the University of Toronto to use
geothermal technology to heat and cool adjacent buildings. The proposed
geothermal field will serve the new student residence, as well as potential thirdparty buildings if capacity exists. The third-party properties are identified as (1) a
new condominium development to the North of the Playing Field (Metro Private
Residence), (2) the Miles Nadel Jewish Community Centre (MNJCC), and (3)
residential townhouses/houses to the west of the Soccer field. The proposed district
energy system will provide low-carbon energy source (or sink) for a district
geothermal system, with the University of Toronto acting as a micro-utility. This
objective of the study is to assist the University in preparing a full business case of
the district energy concept. Potential to connect the geothermal field across Spadina
to the University’s Northwest Chiller plant is also explored. The study includes a
rough order of magnitude capital cost estimate of horizontal directional drilling
across Spadina to the NW chiller plant and new heat pumps to utilize the remainders
of the geothermal borefield capacity after SSR.

Figure 2: Site map highlighting the primary load (SSR) and potential third-party
user of the district geothermal system
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Project Brief

The main objective of this study is to investigate the feasibility of establishing the
proposed district geothermal system capable of providing both heating and cooling
to the Spadina Sussex Student Residence (primary load) and potentially to adjacent
third-party properties.
The feasibility study is based on the latest design drawings and planning document
available at the time of study. The approach and methodology begin with the
identification of the geothermal energy capacity from the available borefield areas.
The thermal peak demand and annual thermal load profile of the SSR and the thirdparty buildings are also developed and matched against the borefield to determine
the geothermal system temperature fluctuation and peak temperature. These
analyses enable preliminary system design and discussion around system design
and operation parameters. Once a preliminary system design is developed, the
capital cost, annual utility and O&M cost of the district system as well as a businessas-usual scenario are developed to determine the lifecycle cost of the proposed
district energy concept.
As part of the study, Arup has retained Beatty Geothermal Consulting as our local
geothermal specialist consultant with support from our internal geothermal
specialists from London, United Kingdom, and AW Hooker as our local cost
estimators.

4

District Geothermal Capacity and Thermal
Load Assessment

The Robert Street Field geothermal analysis and preliminary design is based upon
the King’s College Circle’s (KCC) Geothermal Thermal Conductivity Report,
performed by Geosource Energy Inc. for the University of Toronto, dated February
14, 2019. While significant difference in thermal conductivity is not expected
between KCC and RSF, a site-specific thermal response test for RSF is
recommended for the detailed design of the geothermal borefield. The King’s
College Circle field is approximate 800 meters south-east of the RSF. The thermal
conductivity results in the report are not atypical considering the geology in the
Downtown1 Toronto area, summarized below:
•

The thermal conductivity results in the report shows values ranging from
1.34 Btu/(hr *ft *F) (or 2.32 W/(m *K)) to 1.46 Btu/(hr *ft *F), (or 2.53
W/(m *K))

1
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Borehole tests showed a deep earth temperature of 53.5F to 53.9F (11.9C to
12.2C)
The geology consists of 28 m of overburden, underlain by shale to 184.4 m,
underlain by limestone to 189 m (end of test borehole)
The estimated thermal diffusivity is 0.85 ft2/day (0.08 m2/day)
Test borehole is at 620 ft (189m) deep

Table 1: Geothermal in-situ test results from King’s College Circle

Figure 3: Quarternary Geology of Toronto and Surrounding Area (Source:
Ministry of Energy, Northern Development and Mines)
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Figure 4: Geology at King’s College Circle Geothermal Thermal Conductivity Report by
Geosource Energy Inc

To develop a preliminary system design, building load profiles for the Spadina
Sussex Student Residence (SSR) and third-party buildings are first developed and
matched against the available geothermal capacity at Robert Street Field. A
shoebox energy model was developed using energy modelling software, IES-VE
v2017, based on TGS v3 tier 3 design parameters outlined in the Zero Emission
Building Framework (ZEBF), with the exception that the base mechanical system
is assumed to be a high efficiency chiller and condensing boiler, in lieu of 50% airsourced heat pump with gas heating top up per TGS ZEBF. The peak design cooling
and heating capacity of the SSR is calculated at 300 ton (1,055 kWt) and 2,300
MBH (675 kWt). Key outputs and profiles are presented in the tables and figures
below. Energy model inputs can be found at Appendix A & B.
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Figure 5: Energy model of the Spadina Sussex Student Residence
Cooling

Heating

Peak Demand (Design)

300 ton (1,055 kWt)

2,300 MBH (675 kWt)

Peak Demand per Area

700 ft2/ton (54.1 Wt/m2)

12 btu/hr-ft2 (37.8 Wt/m2)

Annual Thermal Demand

1,003,110 kWht

1,407,545 kWht

Table 2: Key energy model outputs from the Spadina Sussex Student Residence energy
model

Figure 6: Annual thermal profiles of the Spadina Sussex Student Residence
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To develop the district thermal profiles (including third-party buildings), the new
Metro Private Residence load is determined based on adjacent residential
development, the site area, building height, and similar building performance level
as the Spadina Student Sussex Residence. The thermal load profiles for the Jewish
Community Center and Robert Street Townhouses are developed using Arup’s
District Energy Feasibility Tool, based upon pre-1990s energy performance levels.
The peak cooling demand and the district thermal load profile are summarized in
the table and figure below.
It should be noted that townhouses have been dropped from the feasibility study
based on discussion at progress meeting #1 due to their relatively low thermal
demand and the considerable length of distribution piping required to connect the
townhouses.
This feasibility study did not include an identification and assessment of the thermal
demand with regards to integrating the district geothermal system to NW Chiller
Plant. The thermal demand is expected to exceed the district geothermal capacity
of the borefield, and as such a hybrid geothermal system (supplemented with
conventional heating and cooling system such as boilers and chillers/cooling
towers) will likely be required. Further technical analysis to identify and assess the
thermal demand from buildings adjacent to the NW Chiller Plant is recommended.
It should also be noted that the NW Chiller Plant is not part of a district heating
system; new heating load from existing and/or new buildings will need to be
identified for seasonal thermal balance of the district geothermal system.
Building

Peak Cooling Demand

Spadina Sussex Residence

300 Tons

Metro Private Residence

580 Tons

Jewish Community Centre

280 Tons

Robert Street Town Houses

90 Tons

TOTAL (Undiversified)[1]

1160 Tons

TOTAL (diversified)[1]

990 Tons

TOTAL (non-coincidental)[1]

910 Tons

Note 1: excludes Robert Street Town Houses

Table 3: Peak cooling demand from the third-party buildings

| Rev 2 | May 17, 2019 | Arup Canada Inc.
J:\TOR\260000\267683-00\4 INTERNAL PROJECT DATA\4-05 REPORTS & NARRATIVES\UT ROBERT STREET FIELD GEOTHERMAL SYSTEM FEASIBILITY STUDY - FINAL
REPORT.DOCX

Page 11

University of Toronto

Feasibility Study for Robert Street Field Geothermal System
Final Report

Figure 7: Annual thermal profiles of the Spadina Sussex Student Residence and
third-party buildings

Figure 8: Proposed District Energy Network
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Preliminary Design Schematics

Geothermal Borefield Layout and Borehole Details
The geothermal borefield layout for Robert Street Field and the maximum number
of boreholes from each borehole field are presented in table 4 and figure 9. The
geothermal boreholes will be connected in circuits of 9 boreholes each, in a parallelreverse-return configuration. Typical details of boreholes circuits are shown in
figure 10. Each circuit of 9 boreholes will be connected to the 75 mm (3”) supply
and return mains, oriented in a trench located parallel to the Sussex Mews lane. The
75 mm (3”) supply and return mains will then be separately bundled and piped
across Sussex Mews lane (see figure 10) and manifolded to 250 mm (10”) supply
and return header pipes located in the basement mechanical plant room at the SSR
(see figure 9). The pipes can be bundled because all the supply and return mains
contain the same respective temperature fluid. Figure 11 shows the header trench
cross section of the supply and return mains. Figure 12 shows the supply/return
manifold details at the SSR mechanical room. Based on discussions with the
University in progress meetings, the preferred borehole combination is the Playing
Field and the Community Area, for a total of 216 boreholes; the borefield layout of
216 boreholes is shown in figure 14.
Borehole Field Area

Max Number of
Boreholes
162
54

Equivalent Cooling
Capacity [1]
527 ton or 1850 kWt
175 ton or 617 kWt

Sussex Mews Land (Borehole Field
C)
Spadina Sussex Student Residence
(Borehole Field D)

27

88 ton or 308 kWt

65

211 ton or 743 kWt

Total

308

1001 ton or 3520 kWt

Playing Field (Borehole Field A)
Community Area (Borehole Field B)

Note [1]: Equivalent cooling capacity is a simplified metric that is estimated based on a rule-ofthumb of 200 ft per ton and 3.25 ton per borehole. Actual cooling capacity is dependent on the
field’s geology and associated thermal conductivity, borehole depth, mechanical system design and
operational parameters, calculated using geothermal simulation software.

Table 4: Tabulated Geothermal Boreholes and equivalent cooling capacity for Robert
Street Field District Geothermal System
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Figure 9: Geothermal Borefield Layout for Robert Street Field District Geothermal
System
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Figure 10: Typical Header Circuit of the Robert Street Field Geothermal System

Note: Dimensions in mm. Drawing note to scale

Figure 11: Header Trench Cross Section for Robert Street Fields District
Geothermal System
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Figure 12: Typical Supply/Return Manifold Details

The basis of design borehole depth is 650 ft (or 198 m) and typical borehole details
at this depth is presented in Figure 13. This depth was chosen because it represents
the maximum depth currently attainable by typical Ontario geothermal drilling
contractors under their ECA restrictions at the time of writing. Considering the
geological condition at the site, deeper boreholes would yield a higher average
borehole thermal conductivity because limestone has a higher thermal conductivity
than shale bedrock. For a given number of boreholes, the total borehole field
capacity of Robert Street Field can be increased with deeper boreholes. We are
aware of at least one geothermal drilling contractor in Ontario who has started to
install geothermal boreholes up to a depth of 800 ft. Although this type of deep
borehole is uncommon in Ontario, it is regularly done in other countries such as
Sweden and Switzerland.
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Figure 13: Typical Borehole Details for Robert Street Fields District Geothermal
System
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Figure 14: Preferred Borefield Layout for the Robert Street Fields District
Geothermal System

Energy Distribution Strategy
The proposed energy distribution strategy is a 2-pipe district condenser water
distribution system that utilizes decentralized heat pumps at the building plant level,
shown in figure 15. A 2-pipe district distribution system with terminal heat pumps
and a 4-pipe district chilled water and hot water distribution are also presented in
figure 16 and 17. There are some advantages (and disadvantages) when comparing

| Rev 2 | May 17, 2019 | Arup Canada Inc.
J:\TOR\260000\267683-00\4 INTERNAL PROJECT DATA\4-05 REPORTS & NARRATIVES\UT ROBERT STREET FIELD GEOTHERMAL SYSTEM FEASIBILITY STUDY - FINAL
REPORT.DOCX

Page 18

University of Toronto

Feasibility Study for Robert Street Field Geothermal System
Final Report

the 2-pipe district condenser water distribution system versus a traditional 4-pipe
district chilled water (CHW) and hot water (HW) distribution system. The main
advantage of the 2-pipe district distribution system is the lower site distribution
infrastructure capital cost and higher flexibility to adjust CHW and HW supply
setpoint at individual building levels. A qualitative comparison of the different
energy delivery schemes is shown in table 5. Per discussions in bi-weekly progress
meetings with the University, the two-pipe decentralized heat pump option is
preferred.

Figure 15: two-pipe district condenser water distribution with building level heat
pumps

Figure 16: two pipe district condenser temperature water distribution with
terminal heat pumps
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Figure 17: 4-pipe district chilled water and hot water distribution

Table 5: Tabulated Geothermal Boreholes and equivalent cooling capacity for
Robert Street Field District Geothermal System

Mechanical System
The condenser water from the borefield are manifolded at the basement mechanical
plant of the SSR in a 250 mm (10”) high-density polyethylene (HDPE) header
pipes, and then distributed to third-party buildings by site distribution pumps
located at the SSR basement mechanical plant. Figure 18 and 19 are the plant room
layout and the single line diagram of the proposed district geothermal system. The
estimated plant room area requirement for the geothermal header, piping, pumps,
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heat exchangers, and heat pumps is approximately 2,130 square feet or 198 square
meters (Figure 18).

Figure 18 – SSR Required Plant Room Area
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Figure 19 – Mechanical Single Line Diagram
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Modular Heat Pump System
The proposed heat pumps for this concept would be electric water-cooled units
with modular scroll or centrifugal compressor. The heat pump can reverse the
refrigerant cycle to use condenser water fluid from the borefield as an energy
source for heating, energy sink for cooling, and simultaneous heating and cooling
operation (heat recovery mode). The modularity of the heat pump allows for
system redundancy and variable heating and cooling supply to match the demand.
Each module could have two refrigerant circuits for redundancy if required.
The heat pump performance is expected to range from COP 4.7 at design
conditions (i.e. 85F or 29.4C condenser entering temperature) to COP 6.8 when
condenser entering temperature approach 65F or 18.3C. Heating COP is expected
to range between 3.4 to 5.0 depending on evaporator leaving fluid temperature. At
simultaneous heating and cooling operation (heat recovery), a COP 6.3 is
expected.

Figure 20 – Example Modular Heat Recovery Chillers (source: Multistack)
Primary Site Distribution Pumps
The district energy distribution pumps for the geothermal condenser water circuit
would include four (4) in-line centrifugal pumps completed with variable frequency
drives (VFD). The pumps would be arranged in a parallel configuration to provide
duty/duty/duty/standby operation and maximize operation efficiency and resilience.
The pumps are currently estimated for 75 HP (56 kW) each.
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Figure 21 – Site Distribution Pumps
District Energy Distribution Piping
Due to the relative temperature of the condenser fluid temperature to the ground
water temperature and its location below grade (minimum 1.5m), it is unnecessary
to insulate the district energy distribution piping. Therefore, it is recommended to
use a high-density polyethylene (HDPE) direct-buried pipe system for the district
energy distribution piping. Inverted trench is also priced and included in the capital
cost estimates as a cost premium. This product is durable, efficiently installed, and
matches with the design used for the field geothermal distribution and borehole
piping.

Figure 22 – HDPE Distribution Piping
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Terminal Heat Transfer Station
The geothermal fluid coming from the site contains 23.5% propylene-glycol. To
hydraulically separate the geothermal fluid from the building(s) connected to the
district energy condenser loop, plate & frame type heat exchangers will be utilized
at each building. Plate & frame heat exchangers provide efficient heat transfer with
a small footprint compared to the shell and tube type heat exchangers and offer
flexibility for expansion in the event heat transfer requirements change after
installation. The heat exchangers at the terminal heat transfer stations do not need
to be a double-walled heat exchanger, as the water flow on the secondary side is not
domestic water.

Figure 23 – Plate and Frame Heat Exchangers (Source: Tranter)

Optional Peaking Electric Boilers
To provide additional heating capacity during peak heating demand and add
resilience to the system, an electric boiler can be added for peaking and/or
redundancy purposes. The electric boiler has less capital cost but higher operating
cost when compared to a high efficiency gas fire boiler.
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Figure 24 – Electric boiler (Source: Cleaver-Brooks)
Typical Control Sequence
The building level heat pumps should operate to maintain chilled water (CHW) and
heating water (HW) supply setpoint. The building level CHW and HW circulating
pumps will operate in a variable speed control function to circulate the CHW and
HW via vertical risers to terminal fan-coiled units. A design CHW and HW supply
temperature are 45F (7.2C) and 130F (54.4C), respectively, is recommended and
should setback based on load demand or outside air temperature per ASHRAE 90.12013 when conditions permit.
The geothermal field loop pumps will operate using a VFD, circulating the glycol
mixture through the field and distribution piping. This loop will be decoupled from
the heat pumps with heat exchangers. The VFD on the geothermal district
distribution pumps will be controlled via control valves at each building heat
exchanger (or source side of the heat exchanger) to maintain a constant system
pressure. The control valve on the source side of the heat exchanger will modulate
to maintain the condenser water temperature on the building side (or load side) of
the heat exchanger. An example of a typical control sequence is included below:.
• When the building (load side) entering water temperature of the heat
exchanger is between 10°C and 18.3°C (50°F and 65°F), the geothermal
(source side) control valve to the geothermal loop pumps is closed.
• When building (load side) entering water temperature rises above
18.3°C (65°F), the geothermal (source side) control valve modulates
open to maintain building (load side) water temperature at optimal
setpoint.

| Rev 2 | May 17, 2019 | Arup Canada Inc.
J:\TOR\260000\267683-00\4 INTERNAL PROJECT DATA\4-05 REPORTS & NARRATIVES\UT ROBERT STREET FIELD GEOTHERMAL SYSTEM FEASIBILITY STUDY - FINAL
REPORT.DOCX

Page 26

University of Toronto

•
•

Feasibility Study for Robert Street Field Geothermal System
Final Report

When building (load side) entering water temperature drops below 10°C
(50°F), the geothermal (source side) control valve modulates open to
maintain building (load side) water temperature at optimal setpoint.
The VFD on the geothermal district distribution pumps are staged and
will vary speed to maintain constant system pressure. With a single
pump operating at minimum speed, the system bypass will bypass flow
to maintain constant system pressure.

To accommodate a hybrid system with boilers and/or cooling towers at the building
level, capped connections can be provided between the heat exchangers and
building level heat pumps. The sizing of the boilers and/or cooling towers is
dependent on the design borefield capacity and the long term simulated borefield
fluid temperature fluctuation.
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Technical Analysis and Results

To assess the thermal performance of the district geothermal system, the building
thermal load profile is matched against the available geothermal capacity at Robert
Street Field. Geothermal numerical simulation software, Ground Loop Design
(GLD), is used to perform hourly simulation of the ground temperatures based on
the available thermal conductivity results from KCC and annual hourly building
thermal load profiles. The geothermal numerical simulation calculates the annual
ground loop fluid temperature fluctuation and identify the maximum and minimum
fluid temperature over 25-years of operation. Detailed geothermal simulation inputs
can be found in Appendix D.
Borefield combinations considered in the report includes three combinations of
possible borefield areas. These areas include the playing field, community area,
Sussex Mews lands, and the foundation of the SSR (shown in Table 5). The 25-year
simulated borefield fluid temperature (condenser water temperature) is presented in
figure 24. A full set of simulations can be found in the Appendix D.
A larger borefield comes with a higher capital cost, but the seasonal borefield fluid
temperature fluctuation is lowered and remain closer to the deep earth temperature
of ~53.5F (12C). Lowered seasonal borefield fluid temperature fluctuation will
result in cooler average condenser entering temperature for the heat pump in cooling
mode, and hotter average evaporator entering temperature for the heat pump in
heating mode, thus reducing compressors’ lift and resulting in a more energy
efficient operation of the heat pumps. Larger number of boreholes also increase the
redundancy of the system.
Likewise, a smaller borefield (with less boreholes) will results in higher seasonal
borefield fluid temperature fluctuation, and thus less energy efficient operation of
the district system. The increase in max/min fluid temperature would also restrict
the number of heat pump technology/manufacturers that are capable to maintain
operation in those temperature ranges. The main benefit of a smaller borefield is a
reduction of capital cost investment.

Borefield
Option
1
2
3

Area Considered
Playing Field (A) and Community Area
(B)
Playing Field (A), Community Area (B),
and Sussex Mews Land (C)
Playing Field (A), Community Area (B),
Sussex Mews Land (C), and SSR
Foundation (D)

Number of
Boreholes
216

Boreholes
Modelled
220

243

240

308

300

Table 6: Peak cooling demand from the third-party buildings
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The district energy distribution system peak flow rate is calculated to 2,850 gpm
(or 180 L/s). The peak flow rate is based on peak cooling load; this means for a
given cooling load, the flowrate in each borehole decreases as the total number of
boreholes in the system increases. With greater number of borehole reduces the
static pressure of the system, reducing pump power and This means that with larger
number of boreholes the flow rate will be reduced in each borehole increasing heat
transfer and reducing the effect on field temperature (Figure 24, Appendix D).

Figure 25: Field Entering Water Temperature (EWT) Analysis
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Capital Cost Estimates

Class D capital cost estimation for the district energy system is divided into three
phases listed below. The scope includes the construction cost of the geothermal
borefield, distribution piping, incremental plant cost at the SSR, up to heat transfer
stations’ heat exchangers in third party buildings and excluded any addition
equipment or retrofitting required. The incremental plant cost included the heat
pump system and ancillary equipment, minus “business-as-usual” plant cost of
boilers, chillers, and cooling towers. Details of the capital cost estimation can be
found in Appendix E.
•

•

Phase 1 – Geothermal Field: Construction of the geothermal borefield and
ground loop distribution system, capped at Sussex Mews land before
crossing Sussex Mews and connecting to the SSR.
Phase 2 – SSR Mechanical Plant: Installation of plant equipment within
the Spadina-Sussex Student Residence, including connection to capped
services for geothermal system across Sussex Mews.

•

Phase 3a – Third Party Site Connection: Construction of site distribution
piping, building connections and terminal heat exchangers for proposed
third party buildings. It is assumed that the addition of third-party heat
pumps and system retrofit are the responsibility of the third-party properties.

•

Phase 3b – NW Chiller Plant Connection: Horizontal directional drilling
(HDD) beneath Spadina Avenue to connect the NW Chiller Plant with the
district geothermal system, including excavation for launch pits, HDPE
piping and addition of modular heat pumps at 600 ton (2110 kWt).

Project Phase
Phase 1 – Geothermal Borefield
Phase 2 – Spadina-Sussex Student
Residence (SSR)

90
Boreholes

Total Capital Cost
220
240
Boreholes Boreholes

300
Boreholes

$1,607,417

$3,942,000

$4,300,364

$5,518,800

$1,756,000

$1,756,000

$1,756,000

$1,756,000

$1,445,000

$1,445,000

$1,445,000

Phase 3a – Third-Party Site Distribution
Avoided Cost - Business as Usual SSR
Total with Phase 3a

($1,921,000) ($1,921,000) ($1,921,000) ($1,921,000)
$1,442,417

Phase 3b – NW Chiller Plant Connection
Total with Phase 3b

$1,442,417

$5,222,000

$5,580,364

$6,798,800

$1,797,573

$1,797,573

$1,797,573

$5,574,573

$5,932,937

$7,151,373

Table 7: Capital cost estimates of the 2-pipe district geothermal energy system,
divided by project phases
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The following cost premiums are not included in the capital cost estimation shown
above:
• Geothermal Vault on Sussex Mews land:
$214,400
• Inverted trench distribution for third-party site distribution: $1,385,100
Details of the Class D capital cost estimates by construction phases shown above
can be found in Appendix E. The capital cost are broken down by different
boreholes combination; these are linearly extrapolated based on the budgetary
quotation of 308 boreholes from Geosource in Appendix E.
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Life Cycle Cost Analysis

A lifecycle cost analysis of the district geothermal system is presented below. The
simple payback period of the district geothermal energy system is 28 years when
compared against a natural-gas based business-as-usual scenario, with condensing
boilers at the new residence buildings and rooftop furnace for the JCC. The capital
cost of the district pipe distribution and the associated pumping energy reduces the
economic viability of the district geothermal energy system considerably. It is
worth noting that if the residence buildings are to meet the Toronto Green Standard
(TGS) v3 tier 3 requirement, the business-as-usual is electricity-based air-sourced
heat pumps sized for 50% of the peak thermal demand with gas topped-up per TGS
Zero Emission Building Framework (ZEBF).

Total Capital cost
Avoided (Added) Energy Cost
Avoided Carbon Tax
Avoided O&M Costs
Net Avoided Costs
Simple Payback (Years)

220 boreholes 240 boreholes 300 boreholes
$5,222,000
$5,580,364
$6,798,800
$11,283
$16,734
$27,003
$52,550
$52,550
$52,550
$125,363

$125,363

$125,363

$189,196
$194,646
$204,916
27.6
28.7
33.2
Table 8: Lifecycle cost analysis of the district 2-pipe geothermal system
The following assumptions were used in the life cycle cost analysis, and a complete
list can be found in the appendices.
• Electricity at 13.5 ¢ per kWh and Natural Gas at $0.29 per m3.
• $50 per ton of CO2 equivalent based on Pan-Canadian Pricing on Carbon
Pollution.
• Chemical treatment $14 per ton cooling.
• Cooling water makeup and sewage (blowdown) at $2.32 per m3.
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Green House Gas Emissions Analysis

The proposed district geothermal energy system can eliminate the need to burn
natural gas on-site, considerably reducing the amount of equivalent GHG emission.
The green house gas emission factors used in the study is based on the emission
factor in Ontario Building Code (OBC) SB-10 2016, outlined in Table 8. The
following figures show the potential reduction of more than 90% of the overall
emissions. This reduction represents between 1150 tons of CO2e annually. The
following figures include only CO2e related to heating and cooling of the SSR and
third-party buildings and not miscellaneous electricity usage such as lighting,
equipment or process.

Figure 26 – District geothermal energy system estimated green house gas
reduction relative to business-as-usual scenario

Table 9: Ontario’s equivalent GHG emission factor (source: OBC SB-10 2016
Table 1.1.2.2)
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For the Spadina-Sussex Student Residence (SSR), the district geothermal system
can help reduce its whole-building energy use intensity (EUI) and equivalent
greenhouse gas emission by 35.6% and 69.2%, reducing the EUI from 118 kWh/m2yr to 76 kWh/m2-yr and reducing the CO2e from 13 kg CO2e/m2-yr to 4 kg
CO2e/m2-yr. The higher building energy performance and lower building
equivalent GHG emission can help the SSR achieve higher LEED certification
rating (i.e. LEED Gold) and higher Toronto Green Standards (TGS) tiers.
Achieving higher TGS tiers allows the project to obtain partial development charge
refunds from the City of Toronto.

Figure 27 – The Spadina-Sussex Student Residence estimated building energy
performance and equivalent green house gas reduction level relative to businessas-usual scenario Green House Gas Reduction

10

Design Alternatives

Various preliminary design alternatives have been presented to the University and
feedback were obtained from the biweekly meetings. This section outlines some of
the design alternatives that were explored during the feasibility study.
Option 1: Borefield combination
Different borefield combinations have been considered in the feasibility study,
including three combinations of possible borefield areas within the Robert Street
Field. These areas include the Playing Field, Community Park, Sussex Mews land,
and the foundation of the SSR (See Figure 9). A portion of the playing field area
(90 boreholes) is also presented as an option of borefield to serve only the SSR
(1A), while three area combinations were analyzed to serve the district energy
system (1B, C, D). Larger field area allows for more boreholes, increasing heating
and cooling capacity, operational efficiency, and field redundancy. These
alternatives have been summarized below.
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Option

Area Considered

1A
1B

Portion of Playing Field (A)
Playing Field (A) and Community Area
(B)
Playing Field (A), Community Area (B),
and Sussex Mews Land (C)
Playing Field (A), Community Area (B),
Sussex Mews Land (C), and SSR
Foundation (D)

1C
1D

Number of
Boreholes
90
216

Boreholes
Modelled
90 [1]
220

243

240

308

300

Note [1]: Capital cost estimation of 90 borehole field is extrapolated

Table 10: Geothermal borefield area combination evaluated in the feasibility study
Option 1B is the preferred option based on discussions at progress meeting with
the University and the plan layout is shown in figure 14. The 90-borehole option
is based on the request at Progress meeting #3 from the University to include a
scenario of borefield capacity sufficient to serve the SSR only. The borehole
number is calculated based on an extrapolation of the district system borehole
capacity and building peak cooling load. A plan showing the layout is added in
the report in figure 28.

Figure 28: Layout of 90 geothermal borehole
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Option 2: Ground Water Loop
The geothermal circuits are collected into a single supply and return main and
manifolded. The manifolds can occur at the SSR plant room (bundle piping) or in
a pre-fabricated vault.
•

2A - Bundle Piping: Each circuit is collected into two bundles of multiple
pipes for supply and return from the field and travel the distance between
the field and the SSR basement mechanical room before reaching a single
header (Figure 11 and 12).

•

2B - Geothermal Vault: A pre-fabricated solution provides a buried
enclosure that houses the main geothermal supply and return manifolds
within the Sussex Mews land (Figure 29), combining the ground loop
circuits into a common supply and return header pipe. From the vault, a
supply and return header pipe would go below Sussex Mews and connect to
the SSR. While it is a cost premium, this alternative eliminates the need for
bundle piping across Sussex Mews and reduces the area requirement in the
SSR basement mechanical room.

Figure 29 – Geothermal Vault Design and Location
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Option 3: Site Distribution
Site distribution piping refers to the supply and return mains that circulates
condenser water between the SSR plant room and other third-party buildings. The
design of this distribution will have a large impact on maintainability and lifespan
of the project. All distribution solutions will be coordinated with existing site
services at a minimum of 5ft (1500mm) below grade to avoid seasonable
temperature variations.
•

3A - Direct Buried: High density poly-ethylene (HDPE) piping can be
directly buried in the ground with or without insulation due to the temperate
temperature of the condenser water. Direct buried piping is commonly used
in district energy system due to its low capital cost. It is relatively less
accessible for maintenance comparing to other distribution methods.

•

3B - Inverted Trench: Inverted trench involves a concrete foundation and
sections of preformed concrete to enclose the trench (Figure 30). A piping
solution that creates a small cavity to house the distribution piping, forming
a barrier against the environment, increasing maintainability and lifespan of
the distribution system.

Figure 30 – Section Diagram of Inverted Trench Distribution Piping
Option 4: Borehole depth
The current basis of design includes a borehole depth of 650 ft, which is typically
attainable by multiple Ontario geothermal drilling contractors under their ECA
restriction. Recently, we are aware of at least one local geothermal contractor who
has started to install geothermal borefield at a depth of 800 ft. Limestone bedrock
is typically reached at approximately 600 ft (185 m) of depth and beyond locally,
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which has a higher thermal conductivity of shale bedrock. The increase in borefield
depth from 650 to 800 ft is estimated to increase capital cost by 20% per borehole
but is estimated to yield an increase of 30% in geothermal capacity. For a given
geothermal borefield capacity, it is more economical to construct a borefield with
borehole depth of 800 ft with reduced numbers of boreholes, than to construction a
borefield with borehole depth of 650 ft with higher numbers of boreholes.

11

Borefield Construction

The construction timeline is typically determined by borehole drilling. On average,
a geothermal drilling rig can complete one 650 feet deep borehole per every 10hour day. Therefore, a specific project schedule can be met by varying the number
of rigs. Distribution piping will be buried in place during borehole drilling, to
expedite the construction process. It is expected that 800 feet deep boreholes will
have the same drill rate, taking approximately 12 hours to complete. This increased
time per bore can be accommodated with additional drilling rigs. To confirm the
assumptions used in this study, a site-specific test borehole and thermal
conductivity test is recommended, which can be conducted over the span of
approximately 2 weeks.
Based on the notes and assumptions above, a preliminary construction
implementation schedule of the geothermal borefield is presented below. It should
be noted that the design and construction timeline depend on a range of factors such
as permitting, availability of geothermal drilling contractors, weather and more.
There is currently no permitting guideline from the City of Toronto regarding the
installation of the geothermal borefield such as RSF, as geothermal design drawings
are typically submitted for the City’s approval along with the rest of the building
construction documents, but there is no permanent structure within the RSF
boundary. The construction implementations schedule presented below is estimated
based on Arup’s and its subconsultants’ knowledge and experiences, and discussion
with geothermal contractor; Arup cannot guarantee the construction
implementation timeline presented below.
Design & Construction Phases
Date
Consultants procurement and mobilization.
June to August, 2019
Design of the geothermal borefield, including
in-situ thermal response testing.
Permitting
August to September, 2019
Excavation and demolition of existing
September, 2019
structures
Borefield construction (assume 4 rigs) and tie- September 2019 to January, 2020
in
Geothermal borefield commissioning
February to March, 2020
RSF landscaping and site works completion
February to April, 2020
Table 11: Construction implementation schedule for the district geothermal system Phase 1.
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Other Considerations and Risks

Borehole Field Failure Scenarios
There are two possible failure scenarios in the design of the borehole field, first is
a leak in the U-loop piping and the second is a leak in the distribution piping. Both
scenarios are highly unlikely and rare, due to the use of high density polyethylene
piping with heat fused joints without the use of mechanical connections.
Additionally, rigorous installation and testing requirements laid out in the
ANSI/CSA/IGSHPA C448 standards further minimize the possibility of failure.
The most common reason for a leak in geothermal piping is damage due to unrelated
construction work, for example excavating for unrelated utilities.
If a leak occurred within one of the U-loops, header circuits, or mains, the circuit
would be manually isolated at the ground loop header located in the SSR basement
mechanical room. This would cause a temporary disruption of the 9 interconnected
boreholes on that circuit until the piping can be repaired. For a geothermal system
of this size, the temporary loss of 9 boreholes would be insignificant to the
operation. A single 9 borehole circuit represents between 3.0 and 4.1% of the total
output depending on final field size.
Borefield Design Refinement
A site-specific test borehole and thermal conductivity test is recommended, and test
results should be used to refine the design of the geothermal borefield. If the district
thermal load is expected to change, i.e. connect to NW chilled water plant, change
of third-party building connection, etc., the geothermal system design should be
refined to determine the appropriate design parameters (i.e. increase borefield depth
to maximize borefield capacity, increase/reduce the number of boreholes to
optimize capital cost/performance, hybrid geothermal system approach, etc.)

Micro-Utility for Third Party Loads
There is a level of uncertainty associated with the third-party building connections
that should be acknowledged in this feasibility study. It is not certain what are the
interests and commitment levels of the third-party buildings towards the proposed
low-carbon district energy system. Considering the tight construction timeline of
the RSF, the geothermal borefield are required to begin construction quickly,
leaving little time to negotiate and agree on a micro-utility agreement. Existing
building conditions of the Jewish Community Centre is also not fully understood at
this stage, and there may be unforeseen retrofit costs to connect to the JCC. There
is also minimal information obtained regarding the new Metro Condominium
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Tower; the building base design and its compatibility with a district condenser
water system needs to be further investigated.
NW Chiller Plant Connection across Spadina
In lieu of connecting to the proposed third-party buildings noted in this feasibility
study, there is the potential utilization of the low-carbon heat source for the
University’s own existing or planned development across Spadina Avenue.
The approach utilizes Horizontal Directional Drilling (HDD) to run two 350 mm
diameter pipes under Spadina Avenue. This will minimize above-grade and belowgrade interruption of Spadina Avenue. The drilling will need to be coordinated to
avoid all existing services reaching a maximum depth of 5.5 meters below grade
between the SSR basement and NW Chiller Plant (Figure 31 and 32). Excavated
pits are required on the drill entry side and exit points. Preliminary research suggests
that the spatial requirement of the two launch pits are at 40’ (12.2m) long x 15’
(4.6m) wide x 13’ deep (4m), 20’ (6.1m) long by x 6’ (2m) wide x 13’ (4m) deep
(Figure 32). There are limited spaces, existing trees and below-grade utilities near
the east side of Spadina Avenue for a launch pit. Further investigation and analysis
is recommended to confirm the spatial viability of HDD across Spadina. Potential
utilization of the excavation of the SSR building foundation for synergies for launch
pit should also be explored and coordinated.

Figure 31 – Section of existing utility underneath Spadina Avenue from Site
Servicing Plan dated 2009
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Figure 32 – Indicative layout of the launch pits required for horizontal directional
drilling. Not-to-scale.
Drilling under Spadina to the NW Chiller Plant covers a distance of ~50 meters.
Preliminary cost estimation of the connection, which include the horizontal
directional drilling, excavation, and installation of 600-ton modular heat pumps at
the Northwest chilled water plant, is estimated at $1,797,573. There are some
technical considerations that need to be further investigated, but the connection of
the Northwest chilled water plant and utilizing the low-carbon energy source for
planned new development of the University may prove to be more beneficial than
to connect to third-party buildings; all the avoided carbon emissions can be claimed
for the University’s building portfolio and support the University’s energy
efficiency goals and sustainability commitment to 37% greenhouse gas reduction
by 2030.

Figure 33 – Robert Street Field District Geothermal System connecting to NW
Chiller Plant with potential future development overlaid, based on Campus Master
Plan (2011)
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Figure 34 presents the main activities that take place during each phase of a
Horizontal Directional Drill. The schematic illustrates a watercourse crossing but
the main activities are similar - drilling of the pilot hole, reaming and pipe string
pull back are illustrated.

Figure 34 – Main activities of horizontal directional drilling (Source: Canadian
Association of Petroleum Producers, 2004)
Solar PV
A Solar PV installation at the SSR will help further reduce carbon emissions and
offers a financial payback within 10 to 15 years in the Toronto Area.
Potential for Solar PV panels have been identified at the SSR on the 25th floor roof
of the mechanical penthouse. The proposed array has a total of 70 panels (24.1
kWAC), with an estimated annual energy production of 27.4 MWh. This size PV
array reduces cost by eliminating the need for a Supervisory Control and Data

| Rev 2 | May 17, 2019 | Arup Canada Inc.
J:\TOR\260000\267683-00\4 INTERNAL PROJECT DATA\4-05 REPORTS & NARRATIVES\UT ROBERT STREET FIELD GEOTHERMAL SYSTEM FEASIBILITY STUDY - FINAL
REPORT.DOCX

Page 42

University of Toronto

Feasibility Study for Robert Street Field Geothermal System
Final Report

Acquisition (SCADA) System by Toronto Hydro for PV installations over 50
kWAC.

Figure 35 – Proposed Solar PV Array

13

Conclusions and Recommendations

The preliminary design of the Robert Street Field district geothermal system was
developed based on the available borefield capacity and district thermal load.
Lifecycle cost analysis of different borefield capacities are developed in the
feasibility study as well as the capital cost estimation of various design alternatives.
The proposed district geothermal energy system is projected to achieve greenhouse
gas emissions reduction by 1050 ton of CO2e or 90% comparing to a natural-gas
based business-as-usual scenario. This greenhouse gas emission reduction is
associated with the SSR, the JCC and the new Metro condominium tower. For the
Spadina-Sussex Student Residence (SSR), the district geothermal system can help
reduce its whole-building energy use intensity (EUI) and equivalent greenhouse gas
emission by 35.6% and 69.2%, reducing the EUI from 118 kWh/m2-yr to 76
kWh/m2-yr and reducing the CO2e from 13 kg CO2e/m2-yr to 4 kg CO2e/m2-yr. The
higher building energy performance and lower building equivalent GHG emission
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can help the SSR achieve higher LEED certification rating (i.e. LEED Gold) and
higher Toronto Green Standards (TGS) tiers. Achieving higher TGS tiers allows
the project to obtain partial development charge refunds from the City of Toronto.
Class D capital cost estimates for proposed district geothermal system are presented
in the table below.
Project Phase
Phase 1 – Geothermal Borefield
Phase 2 – Spadina-Sussex Student
Residence (SSR)
Phase 3a – Third-Party Site
Distribution
Avoided Cost - Business as Usual
SSR
Total with Phase 3a
Phase 3b – NW Chiller Plant
Connection
Total with Phase 3b

Total Capital Cost
90
220
240
300
Boreholes Boreholes Boreholes Boreholes
$1,607,417 $3,942,000 $4,300,364 $5,518,800
$1,756,000 $1,756,000 $1,756,000 $1,756,000
$1,445,000 $1,445,000 $1,445,000
($1,921,000) ($1,921,000) ($1,921,000) ($1,921,000)
$1,442,417 $5,222,000 $5,580,364 $6,798,800
$1,797,573 $1,797,573 $1,797,573
$1,442,417 $5,574,573 $5,932,937 $7,151,373

Life cycle cost analysis of the district geothermal system of different borefield
capacity are presented below.

Total Capital cost
Avoided (Added) Energy Cost
Avoided Carbon Tax
Avoided O&M Costs
Net Avoided Costs
Simple Payback (Years)

220 boreholes 240 boreholes 300 boreholes
$5,222,000 $5,580,364 $6,798,800
$11,283
$16,734
$27,003
$52,550
$52,550
$52,550
$125,363

$125,363

$125,363

$189,196
27.6

$194,646
28.7

$204,916
33.2

Equivalent carbon emission reduction with third-party buildings may or may not
contribute to the University’s carbon portfolio reduction and the University’s UC3
carbon reduction target. In lieu of connecting the district geothermal system to
third-party buildings, there is the potential to connect the district geothermal
borefield to the University’s Northwest Chiller Plant and nearby existing/planned
development of the University. This will help support the University of Toronto’s
2030 goal to reduce campus wide CO2e by 37%.
To connect the geothermal borefield across Spadina Avenue to the main campus,
horizontal direction drilling can be used. Excavated pits are required on the drill
entry side and exit point, and there are limited space and existing utilities on the
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east side of Spadina near the NW Chiller plant. Further investigation and analysis
is recommended to confirm the spatial viability of HDD across Spadina. Potential
to utilize the excavation of the SSR building foundation for synergies for launch pit
should also be explored and coordinated.
Based on the findings of this feasibility study Arup has the following
recommendations:
•

Considering the significant carbon emission reduction (avoidance) with the
district geothermal system, the University’s green house gas reduction
pledge, and the limited timeline to perform earthwork at the Robert Street
Field, Arup recommends for the University to further pursue a district
geothermal system at the Robert Street Field (project phase 1) and proceed
to schematic and detailed design stage.

•

The third-party loads should be further investigated and analyzed against
the district geothermal borefield capacity to determine the seasonal
temperature variation and peak (max/min) ground loop temperature. If the
third-party loads exceed the district geothermal borefield capacity, a hybrid
geothermal system approach can be deployed.

•

If the University desires to utilize the area underneath the SSR for
geothermal, coordination is recommended as early as possible between the
SSR building design team and the district energy system design team related
to structural foundation of the SSR, location of the boreholes as well as
horizontal direction drilling across Spadina.

•

Arup does not recommend cost premium design alternatives including
inverted trench and geothermal vault, based on increased financial burden
of technically equivalent solutions.

•

Arup does not recommend proceeding with third party distribution piping
construction until third parties have confirmed participation in district
energy network.

•

Engage the City of Toronto regarding permitting issues with the
implementation of the district geothermal system and utility infrastructure
underneath public rights-of-way (across Sussex Mews and Spadina).

•

Further analysis is required to confirm the viability of deploying HDD to
connect the district geothermal system across Spadina to the main campus.
This includes but not limited to confirming the spatial requirement on a
launch pit near the Northwest chilled water plant, implications of existing
trees and utility infrastructure, permitting issues, coordination with the
foundation work of the SSR.

•

If the district geothermal borefield is to be connected to the NW chiller plant
and adjacent loads, further analysis is recommended to determine how the
campus load can be integrated with the low-carbon energy source at RSF.
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Appendices

Appendix A - Geothermal Model Inputs
Assumptions used by Beatty Geothermal Consulting as GLD software input:
Item
Flow Rate
Fluid Composition
Specific Heat
Density
Ground Temperature
Thermal Conductivity
Thermal Diffusivity
Pipe Type
Flow Type
U-Tube Configuration
Radial Pipe Placement
Borehole Diameter
Grout Thermal Conductivity
Borehole Thermal Resistance

Value
3.0 GPM/Ton
23.5% Propylene Glycol
0.96BTU/ (°F lbm)
64.0 lb / ft3
53.5 °F
1.35 BTU / (h ft °F)
0.85 ft2 / day
1 ¼ in (32mm) SDR 11
Turbulent
Single
Average
4.25 in
1.00 BTU / (h ft °F)
0.205 (h ft °F) / BTU

Appendix B - Energy calculation assumptions
Energy Calculations assumptions can be found below:
Item
BAU
Chiller Magnetic Bearing COP (TGS v3 Tier 2)
Condensing Boiler Eff.
VFD Coefficient
Cooling Tower Fan Energy (ASHRAE 90.1 – 2013)
Constant Speed Condenser Water Pump (ASHRAE 90.1 – 2013)
Rooftop Furnace
Rooftop Direct Expansion Cooling COP
Geothermal
Heat Pump Efficiency in Heating
Heat Pump Efficiency in Cooling
Heat Pump Efficiency in Simultaneous Heating and Cooling
Liquid Heat Capacity

Value
7.5
86%
2.4
0.0105 kW/kW
310 W / (L/s)
75%
4
5
6.5
6.3
488 BTU/lb °F
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Appendix C – Lifecycle cost Analysis Assumptions
The assumptions used in the financial modelling can be found below:
Item
Discount Rate
Energy Escalation
Electricity Rate
Natural Gas Rate (cents/Therm)
Chiller & Heat Pump Maintenance
Boiler Maintenance
Cooling Maintenance
Water and Sewage
Carbon Tax

Value
4.00 %
3.00 %
13.5 cents / kWh
29 cents / m3
$ 16.6 / kW
$ 12.54 / kW
$ 12.50 / kW
$ 2.32 per m3
$ 50 / tonne CO2 equiv.
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Appendix D – Geothermal Simulation Results
Entering water temperature for the geothermal field have been simulated for 220,
240 and 300 borehole alternatives. Temperature ranges have been tabulated
below:
Number of Boreholes

Minimum Temperature

Maximum Temperature

220

34.5 °F / 1.4 °C

92.5 °F / 33.6 °C

240

36 °F / 2.0 °C

88 °F / 31 °C

300

40 °F / 4.4 °C

79 °F / 26 °C
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Appendix E – A.W. Hooker Costing Reports
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UofT Feasibility Study for Roberts Field
Geoexchange
Feasibility Study Class D Estimate R1
May 17, 2019
Report Recipient:
Arup

A.W. Hooker Associates Ltd. Cost Consultants awhooker.com

May 17, 2019

Project No. 119148

Arup
2 Bloor Street East, Suite 2400
Toronto, Ontario
M4W 1A8
Attention: Edmund S.W. Wong PE CEM BEMP LEED-AP – Senior Consultant, Energy & Sustainability
Re: UofT Feasibility Study for Roberts Field Geoexchange - Class D Estimate R1
Edmund,
Please find enclosed our feasibility estimate for the above project.
This estimate was prepared based on drawings and information provided by Arup received in April 2019.
This estimate is meant to reflect the fair market value for the construction of this project; it is not intended to be the
prediction of the lowest bid and should be representative of the median bid amount received
An allowance of 14% as a design and pricing contingency has been included in our estimate. The contingency is
not meant to cover significant additional program space or quality modifications, but rather to provide some flexibility
as the design develops. An allowance for potential escalation between now and the commencement date has not
been included in the estimate. Currently we are seeing escalation at an amount of 4% per annum. Allowances for
construction (post contract changes) have also been excluded. Note: Total total G.C.'s and Contingency is equal
to 35% of the contractors cost - this % has been provided by UofT
It was assumed for the preparation of this estimate that the project would be tendered to a prequalified list of bidders
with a standard Lumpsum contract. Pricing is based on competitive tender results with a minimum of four (preferably
six tender submissions) at general contractor and major trade level. Pre-qualification with a restrictive list of
contractors or subcontractors may result in a higher tendered cost due to the inherent reduction in competitiveness.
Tenders receiving two or less submissions (occasionally three) historically tend to have a much higher risk of over
an overrun in cost when compared to the budget established in an estimate. Ensuring adequate bonafide bidders
is a prerequisite for competitive bidding scenarios, on which the estimate is predicated.
Our estimate excludes the following items:
1. Harmonized Sales Tax (HST)
2. Escalation Allowance
3. Construction Allowance
4. Development charges, permit fees, and expenses
5. Professional fees and expenses including special consultants
6. Legal fees and expenses
7. Other associated soft costs including construction/project management fees
8. “Shared” costs between “Business As Usual” and “Geoexchange” options (costs that are the same in both
options). This feasibility study is meant to show the premium costs for the Geoexchange option.
9. Hazardous materials abatement
Various assumptions were made based on the design information available and our experience with projects of a
similar nature. Please refer to the specific items within the estimate for the detailed assumptions made.

A.W. Hooker Associates Ltd. (HOOKER) cannot control over the cost of labour and materials, the general
contractors or any subcontractors’ methods of determining prices, or competitive bidding and market conditions.
This opinion of probable cost of construction is based on the experience, qualifications, and best judgement of the
professional consultant familiar with the construction industry. HOOKER cannot and does not warranty that
proposals or actual construction costs will not vary from this or subsequent estimates.
A.W. Hooker Associates Ltd. recommends that the owner and/or the design team carefully review the cost estimate
report, including line item descriptions, unit price clarifications, exclusions, inclusions and assumptions,
contingencies, escalation, and mark-ups. This is to ensure that the design intent is captured within the content of
the report. This is especially important at early stage estimates which tend to be based on a lesser level of design
completion.
We trust our work will assist in the decision making process and look forward to our continued involvement in this
important project.
Yours very truly,
A.W. HOOKER ASSOCIATES LTD.

Greg Babiak, PQS
Partner (Mechanical)
Encl: (Feasibility Study Class D Estimate R1, May 17, 2019)

MULTIPLE ESTIMATE SUMMARY

U OF T FEASIBILITY STUDY FOR ROBERTS FIELD
GEOEXCHANGE - BAU

FEASIBILITY STUDY (Rev.1)
MAY 17, 2019

Estimated
Total

Hard Construction Costs
1 Business as Usual Case Including Chiller and Boiler Plants

$1,921,000

Total Estimated Hard Construction Cost - BAU Case

$1,921,000

2 Geothermal Field

$6,214,000

3 Student Residence Plant Room

$1,756,000

4 Site Distribution (District Energy)

$1,445,000

Total Estimated Hard Construction Cost - Geothermal Case

$9,415,000

Variance

$7,494,000

Itemized Estimates: (Included Above)
1

Supplementary eletric boiler plant included in Student Residence
Plant Room Estimate

$112,000.00

Separate Estimates: (Not Included Above)
$1,179,000.00

1 Premium for Inverted Trench

-$217,000.00

2 Savings to reduce sand bedding from 3.28' to 1'
3 Premium to increase depth of boreholes to 800' + from 650'
4 Savings to increase branch piping from 3" dia. to 4" dia.

No Appreciable Change
-$124,000.00

5 Savings for 20% ethanol in lieu of 20% glycol
6 Digging of HDD and receiving pits to bore across Spadina Ave.

A.W. HOOKER ASSOCIATES LTD.

$1,242,800.00

PROJECT NO:119148

$65,000.00
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MASTER ESTIMATE SUMMARY

U OF T FEASIBILITY STUDY FOR ROBERTS FIELD
GEOEXCHANGE - BAU

FEASIBILITY STUDY (Rev.1)
MAY 17, 2019

GFA
(m2)

Unit
(Cost/m2)

1,000

$1,421.80

10.0%

1,000

5.0%
14.0%

Hard Construction Costs
1 Mechanical

Sub
Total

Estimated
Total

% of
Total

$1,421,800

74.0%

$183.20

$183,200

9.5%

1,000

$80.00

$80,000

4.2%

1,000

$235.90

$235,900

12.3%

1,000

$1,921.00

$1,921,000

1,000

Excluded

$0

1,000

$1,921.00

$1,921,000

1,000

Excluded

$0

Total Estimated Hard Construction Cost

1,000

$1,921.00

$1,921,000

Imperial Conversion

10,764

$178.47

- Plumbing and Drainage
- Fire Protection
- Heating, Ventilation, Air Conditioning
- Controls

2 Contractor's General Requirements
3 Contractor's Fees (OH&P)
4 Design & Pricing Contingency
Sub Total (current dollars)
5 Escalation Contingency

0.0%

Sub Total (Excluding Escalation)
6 Construction Contingency (Post Contract Changes)

0.0%

$0.00
$0.00
$1,371.80
$50.00

$0
$0
$1,371,800
$50,000

0.0%

0.0%

Per SF

Note: Total total G.C.'s and Contingency is equal to 35% of the contractors cost - this % has been provided by UofT

GFA m2

Unit
Cost/m2

1,000

$1,921.00

$1,921,000 100.0%

2 Alterations and Demolition

0

$0.00

$0

0.0%

3 Site Work (including M&E site services)

0

$0.00

$0

0.0%

1,000

$0.00

Excluded

0.0%

Total Estimated Hard and Soft Construction Costs

1,000

$1,921.00

Imperial Conversion

10,764

$178.47

Estimated Construction Costs (Breakdown by Major Component)
1 Building

4 Soft Costs

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148

Estimated
Total

% of
Total

$1,921,000
Per SF
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No.

FEASIBILITY STUDY (REV. 1)

Description
-

C1. SERVICES - MECHANICAL

-

C1.1 Plumbing & Drainage

1

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

Total

No work required - Not in scope
-

TOTAL FOR MECHANICAL - Plumbing & Drainage

-

C1.2 Fire Protection

2

0.00

0 m2

$0.00

$0

0.00

0 m2

$0.00

$0

No work required - Not in scope
-

TOTAL FOR MECHANICAL - Fire Protection

-

C1.3 Heating, Ventilation & Air Conditioning

-

C1.31 - Liquid Heat Transfer (Heating)

$350,000

Student Residence Plant Room
3

Premium for mechanical penthouse holding boilers and cooling towers

1 NO

$200,000.00

$200,000

2 NO

$70,000.00

$140,000

Heating Water Circuit
4

Natural gas fired condensing boilers within rooftop mechanical penthouse 2,000 MBH capacity

5

Heating water circulation duplex pump package - 200 GPM, 10 HP - Not
significantly different from Geothermal case

Info Only

6

Air control, chemical treatment and expansion tank serving heating water - 80
gallon capacity - Not significantly different from Geothermal case

Info Only

7

Heating water distribution piping within plant room c/w joints, fittings and
supports - 3" dia. - Not significantly different from Geothermal case

Info Only

8

Thermal insulation to above piping - Not significantly different from Geothermal
case

Info Only

9
9.1
9.2

Hook-up connection assemblies:
- Boilers
- Pumps - Not significantly different from Geothermal case
-

2 NO

$5,000.00

$10,000
Info Only
$757,000

C1.32 - Liquid Heat Transfer (Cooling)
Student Residence Plant Room
Condenser Water Circuit

10

Cooling tower - 200 ton capacity equal to BAC c/w immersion heater

2 NO

$50,000.00

$100,000

11

Condenser water circulation duplex pump package - 25 HP

2 NO

$12,000.00

$24,000

12

Cooling tower chemical treatment system

1 NO

$30,000.00

$30,000

13

Condenser water piping risers, Sch.40 black steel c/w joints, fittings and
supports - 8" dia.

300 m

$560.00

$168,000

14

Thermal insulation to above piping

300 m

$50.00

$15,000

15

Condenser water distribution piping within plant room c/w joints, fittings and
supports - 8" dia. - Not significantly different from Geothermal case

Info Only

16

Thermal insulation to above piping - Not significantly different from Geothermal
case

Info Only

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148
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U OF T FEASIBILITY STUDY FOR ROBERTS FIELD GEOEXCHANGE - BAU

No.

Description

17
17.1
17.2
17.3

Hook-up connection assemblies:
- Cooling tower
- Pumps
- Chillers

FEASIBILITY STUDY (REV. 1)

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

2 NO
2 NO
2 NO

$12,000.00
$10,000.00
$10,000.00

$24,000
$20,000
$20,000

2 NO

$175,000.00

$350,000

Total

Chilled Water Circuit
18

High efficency magnetic bearing water-cooled chiller equal to Daikin - 175 ton
capacity

19

Chilled water circulation duplex pump package - 20 HP - Not significantly
different from Geothermal case

Info Only

20

Air control, chemical treatment and expansion tank serving chilled water - 40
gallon capacity - Not significantly different from Geothermal case

Info Only

21

Chilled water distribution piping within plant room, Sch.40 black steel c/w joints,
fittings and supports - Not significantly different from Geothermal case

Info Only

22

Thermal insulation to above piping - Not significantly different from Geothermal
case

Info Only

23
23.1
23.2

Hook-up connection assemblies:
- Chillers
- Pumps - Not significantly different from Geothermal case

2 NO

$3,000.00

$6,000
Info Only

-

C1.37 - Support Systems and Works

$35,800

-

C1.37.2 - Mechanical Wiring and Starters

$15,800

24
24.1
24.2
24.3
24.4

Line and load side power wiring connections from local panels:
- Boilers
- Cooling towers
- Chillers
- Pumps
-

25

2
2
2
2

$1,200.00
$2,200.00
$3,000.00
$1,500.00

$2,400
$4,400
$6,000
$3,000

C1.37.3 - Balancing and Commissioning

$20,000

Balancing and commissioning
-

NO
NO
NO
NO

1 NO

$20,000.00

$20,000

C1.38 - Miscellaneous Works and General Accounts

$229,000

Student Residence Plant Room
Supervision, job set up, clean up, small tools, rentals, poermits & inspections,
overhead / profit, etc.

26

27
27.1
27.2
27.3
27.4

-

TOTAL FOR MECHANICAL - HVAC

-

C1.4 MECHANICAL - Controls

-

C1.41 - Controls and Automation

1.00

1,000 m2

$229,000.00

$1,371.80

$229,000

$1,371,800

$50,000

Implement new building automation system to control and monitor equipment
including the following:
- Boilers
- Cooling towers
- Chillers
- Pumps

A.W. HOOKER ASSOCIATES LTD.

1 NO

PROJECT NO:119148

2
2
2
2

NO
NO
NO
NO

$4,000.00
$8,000.00
$8,000.00
$5,000.00

$8,000
$16,000
$16,000
$10,000
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No.

FEASIBILITY STUDY (REV. 1)

MAY 17, 2019

Description
-

28

Quant.

Unit

Rate

Sub Total

C1.42 - Miscellaneous Works and General Accounts

Total
$0

Included in above rates
-

1.00

TOTAL FOR MECHANICAL - Controls

1,000 m2

Total Mech Unit Rate
-

Z. GENERAL REQUIREMENTS & CONTINGENCIES

-

Z1.1 GENERAL REQUIREMENTS & FEES - General
Requirements

-

Z1.11 - Supervision & Labour Expenses

29

Allowance for the General Contractor's supervision & labour expenses as
follows:

29.1
29.2
29.3

- supervision and coordination of subcontractors
- site superintendent and vehicle
- general labour expenses

-

1 LS

$50.00

$50,000

$1,421.80

$142,180

$142,200

10.0%

Z1.12 - Temporary Conditions

30

Allowance for the temporary conditions provided by the General Contractor
including:

31

Access to site

31.1
31.2
31.3
31.4

- traffic control
- pedestrian safety
- removal of exterior cladding for access
- temporary closure panels

32

Site accommodations:

32.1
32.2
32.3
32.4

- temporary site office
- temporary signage
- telephone and fax
- stationary supplies and office equipment

33

Site protection:

33.1
33.2
33.3
33.4
33.5
33.6
33.7

- hoarding and gates
- safety guard rails
- fire extinguishers
- first aid kits
- temporary shoring
- temporary stairs and ladders
- protection for site elevators and flooring

34

Temporary utilities:

34.1
34.2

- temporary construction power panels
- temporary water source

35

Site clean up:

35.1
35.2
35.3
35.4

- daily clean up in addition to the trades
- final cleaning
- dump bins
- dumping charges

36

Equipment:

36.1
36.2
36.3
36.4

- material hoisting equipment
- cranes and operators
- small tool rental
- pumps and pumping equipment

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148

Included in Z1.11
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No.

Description

37

Miscellaneous

37.1
37.2
37.3
37.4

- CPM scheduling
- land surveying
- testing and inspections
- photography
-

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

Cash Allowances

38

Independent inspection and testing

39

Door hardware supply
-

FEASIBILITY STUDY (REV. 1)

$0
Excluded
Included in B 1.2

Z1.13 - Permits, Insurance & Bonds

$41,000

40

Building permit

1 LS

$17,000

$17,000

41

General Liability and Builder's Risk insurance

1 LS

$10,000

$10,000

42

Labour & Material and Performance bonding

1 LS

$14,000

$14,000

-

TOTAL FOR GEN. REQ'MENTS & FEES - Gen. Req'ments

-

Z1.2 GENERAL REQUIREMENTS & FEES - Fees

-

Z1.21 - General Contractor's Fees

-

Allowance for the General Contractor's Fees (Head Office Overhead, Profit and
Risk).
(applied to measured works plus general requirements)

-

TOTAL FOR GEN. REQ'MENTS & FEES - Fees

-

Z2.1 ALLOWANCES - Design Contingency

43

44

Total

1.00

1,000 m2

1 LS

1.00

1,000 m2

$183.20

$183,200

$80,250

$80.00

$80,000

5.0%

$80,000

Design Contingency as a percentage of the above to cover increases in the
overall scope of the design during the remaining stages of the design phase
-

44.1
44.2
44.3
44.4
44.5

(applied to measured works plus general requirements and fees)
- Architectural
- Structural
- Siteworks
- Mechanical Services
- Electrical Services

1
1
1
1
1

-

TOTAL FOR ALLOWANCES - Design Contingency

-

Z2.2 ALLOWANCES - Escalation Contingency

45
-

-

1.00

Contingency for escalation that might occur between the date of the estimate
and the anticipated tender date
(applied to measured works plus general requirements, fees and Design
Contingency)

TOTAL FOR ALLOWANCES - Escalation Contingency

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148

LS
LS
LS
LS
LS

1,000 m2

$0
$0
$0
$235,900
$0
$235.90

1 LS

1.00

1,000 m2

14.0%
14.0%
14.0%
14.0%
14.0%

$235,900

$0

$0.00

Excluded
Excluded
Excluded
$235,900
Excluded

Excluded

0.0%

$0
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No.

46

FEASIBILITY STUDY (REV. 1)

Description

Quant.

-

Z2.3 ALLOWANCES - Construction Contingency

-

Construction Contingency for post contract changes
(applied to measured works plus general requirements, fees, Design
Contingency and Escalation Contingency)

-

TOTAL FOR ALLOWANCES - Construction Contingency

A.W. HOOKER ASSOCIATES LTD.

MAY 17, 2019

PROJECT NO:119148

Unit

Rate

1 LS

1.00

1,000 m2

Sub Total

$0

$0.00

Excluded

Total

0.0%

$0

PAGE A7

MASTER ESTIMATE SUMMARY

U OF T FEASIBILITY STUDY FOR ROBERTS FIELD
GEOEXCHANGE - GEO FIELD

FEASIBILITY STUDY (Rev.1)
MAY 17, 2019

GFA
(m2)

Unit
(Cost/m2)

1,000

$4,598.40

10.0%

1,000

5.0%
14.0%

Hard Construction Costs
1 Mechanical

Sub
Total

Estimated
Total

% of
Total

$4,598,400

74.0%

$592.80

$592,800

9.5%

1,000

$260.00

$260,000

4.2%

1,000

$763.20

$763,200

12.3%

1,000

$6,214.00

$6,214,000

1,000

Excluded

$0

1,000

$6,214.00

$6,214,000

1,000

Excluded

$0

Total Estimated Hard Construction Cost

1,000

$6,214.00

$6,214,000

Imperial Conversion

10,764

$577.29

- Plumbing and Drainage
- Fire Protection
- Heating, Ventilation, Air Conditioning
- Controls

2 Contractor's General Requirements
3 Contractor's Fees (OH&P)
4 Design & Pricing Contingency
Sub Total (current dollars)
5 Escalation Contingency

0.0%

Sub Total (Excluding Escalation)
6 Construction Contingency (Post Contract Changes)

0.0%

$0.00
$0.00
$4,598.40
$0.00

$0
$0
$4,598,400
$0

0.0%

0.0%

Per SF

Note: Total total G.C.'s and Contingency is equal to 35% of the contractors cost - this % has been provided by UofT

GFA m2

Unit
Cost/m2

1,000

$6,214.00

$6,214,000 100.0%

2 Alterations and Demolition

0

$0.00

$0

0.0%

3 Site Work (including M&E site services)

0

$0.00

$0

0.0%

1,000

$0.00

Excluded

0.0%

Total Estimated Hard and Soft Construction Costs

1,000

$6,214.00

Imperial Conversion

10,764

$577.29

Estimated Construction Costs (Breakdown by Major Component)
1 Building

4 Soft Costs

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148

Estimated
Total

% of
Total

$6,214,000
Per SF
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U OF T FEASIBILITY STUDY FOR ROBERTS FIELD GEOEXCHANGE GEO FIELD

FEASIBILITY STUDY (REV. 1)

Description

No.
-

C1. SERVICES - MECHANICAL

-

C1.1 Plumbing & Drainage

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

Total

No work required - Not in scope

1
-

TOTAL FOR MECHANICAL - Plumbing & Drainage

-

C1.2 Fire Protection

0.00

0 m2

$0.00

$0

0.00

0 m2

$0.00

$0

No work required - Not in scope

2
-

TOTAL FOR MECHANICAL - Fire Protection

-

C1.3 Heating, Ventilation & Air Conditioning

-

C1.31 - Liquid Heat Transfer (Heating)

$3,998,400

Geothermal Field
3
3.1
3.2
3.3
3.4

Geothermal borehole field, holes drilled to 650 ft deep c/w flexible piping,
thermally enhanced grout, tie-in's, etc. equal to Geosource
- Field A
- Field B
- Field C
- Field D

4

Ground loop distribution piping from borefields to Sussex Mews via direct bury

5

Test hole c/w thermal conductivity test

1 NO

$30,000.00

$30,000

6

Automatic glycol fill for 20% glycol c/w initial charge for Susterra 1,3 Propanediol
glycol

1 NO

$180,000.00

$180,000

162
54
27
65

NO
NO
NO
NO

$12,300.00 $1,992,600
$12,300.00
$664,200
$12,300.00
$332,100
$12,300.00
$799,500
Included above

Note: Surface restoration is excluded - assumed by others
-

$0

C1.32 - Liquid Heat Transfer (Cooling)
No work required

7
-

C1.38 - Miscellaneous Works and General Accounts

$600,000

Geothermal Field
Supervision, job set up, clean up, small tools, rentals, poermits & inspections,
overhead / profit, etc.

8

9

-

TOTAL FOR MECHANICAL - HVAC

-

C1.4 MECHANICAL - Controls

-

C1.41 - Controls and Automation

1 NO

1.00

1,000 m2

$600,000.00

$4,598.40

$600,000

$4,598,400

$0

No work required

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148
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U OF T FEASIBILITY STUDY FOR ROBERTS FIELD GEOEXCHANGE GEO FIELD

FEASIBILITY STUDY (REV. 1)

Description

No.
-

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

C1.42 - Miscellaneous Works and General Accounts

Total
$0

Included in above rates

10
-

TOTAL FOR MECHANICAL - Controls

0.00

0 m2

Total Mech Unit Rate
-

Z. GENERAL REQUIREMENTS & CONTINGENCIES

-

Z1.1 GENERAL REQUIREMENTS & FEES - General
Requirements

-

Z1.11 - Supervision & Labour Expenses

11

Allowance for the General Contractor's supervision & labour expenses as
follows:

11.1
11.2
11.3

- supervision and coordination of subcontractors
- site superintendent and vehicle
- general labour expenses

-

1 LS

$0.00

$0

$4,598.40

$459,840

$459,800

10.0%

Z1.12 - Temporary Conditions

12

Allowance for the temporary conditions provided by the General Contractor
including:

13

Access to site

13.1
13.2
13.3
13.4

- traffic control
- pedestrian safety
- removal of exterior cladding for access
- temporary closure panels

14

Site accommodations:

14.1
14.2
14.3
14.4

- temporary site office
- temporary signage
- telephone and fax
- stationary supplies and office equipment

15

Site protection:

15.1
15.2
15.3
15.4
15.5
15.6
15.7

- hoarding and gates
- safety guard rails
- fire extinguishers
- first aid kits
- temporary shoring
- temporary stairs and ladders
- protection for site elevators and flooring

16

Temporary utilities:

16.1
16.2

- temporary construction power panels
- temporary water source

17

Site clean up:

17.1
17.2
17.3
17.4

- daily clean up in addition to the trades
- final cleaning
- dump bins
- dumping charges

18

Equipment:

18.1
18.2
18.3
18.4

- material hoisting equipment
- cranes and operators
- small tool rental
- pumps and pumping equipment

A.W. HOOKER ASSOCIATES LTD.
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No.

Description

19

Miscellaneous

19.1
19.2
19.3
19.4

- CPM scheduling
- land surveying
- testing and inspections
- photography
-

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

Cash Allowances

20

Independent inspection and testing

21

Door hardware supply
-

FEASIBILITY STUDY (REV. 1)

$0
Excluded
Included in B 1.2

Z1.13 - Permits, Insurance & Bonds

$133,000

22

Building permit

1 LS

$55,000

$55,000

23

General Liability and Builder's Risk insurance

1 LS

$32,000

$32,000

24

Labour & Material and Performance bonding

1 LS

$46,000

$46,000

-

TOTAL FOR GEN. REQ'MENTS & FEES - Gen. Req'ments

-

Z1.2 GENERAL REQUIREMENTS & FEES - Fees

-

Z1.21 - General Contractor's Fees

-

Allowance for the General Contractor's Fees (Head Office Overhead, Profit and
Risk).
(applied to measured works plus general requirements)

-

TOTAL FOR GEN. REQ'MENTS & FEES - Fees

-

Z2.1 ALLOWANCES - Design Contingency

25

26

Total

1.00

1,000 m2

1 LS

1.00

1,000 m2

$592.80

$592,800

$259,560

$260.00

$260,000

5.0%

$260,000

Design Contingency as a percentage of the above to cover increases in the
overall scope of the design during the remaining stages of the design phase
-

26.1
26.2
26.3
26.4
26.5

(applied to measured works plus general requirements and fees)
- Architectural
- Structural
- Siteworks
- Mechanical Services
- Electrical Services

1
1
1
1
1

-

TOTAL FOR ALLOWANCES - Design Contingency

-

Z2.2 ALLOWANCES - Escalation Contingency

27
-

-

1.00

Contingency for escalation that might occur between the date of the estimate
and the anticipated tender date
(applied to measured works plus general requirements, fees and Design
Contingency)

TOTAL FOR ALLOWANCES - Escalation Contingency

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148

LS
LS
LS
LS
LS

1,000 m2

$0
$0
$0
$763,200
$0
$763.20

1 LS

1.00

1,000 m2

14.0%
14.0%
14.0%
14.0%
14.0%

$763,200

$0

$0.00

Excluded
Excluded
Excluded
$763,200
Excluded

Excluded

0.0%

$0
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Description

No.

28

FEASIBILITY STUDY (REV. 1)

Quant.

-

Z2.3 ALLOWANCES - Construction Contingency

-

Construction Contingency for post contract changes
(applied to measured works plus general requirements, fees, Design
Contingency and Escalation Contingency)

-

TOTAL FOR ALLOWANCES - Construction Contingency

A.W. HOOKER ASSOCIATES LTD.

MAY 17, 2019

PROJECT NO:119148

Unit

Rate

1 LS

1.00

1,000 m2

Sub Total

$0

$0.00

Excluded

Total

0.0%

$0
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MASTER ESTIMATE SUMMARY

U OF T FEASIBILITY STUDY FOR ROBERTS FIELD
GEOEXCHANGE - PLANT ROOM

FEASIBILITY STUDY (Rev.1)
MAY 17, 2019

GFA
(m2)

Unit
(Cost/m2)

1,000

$1,347.70

10.0%

1,000

5.0%
10.0%

Hard Construction Costs
1 Mechanical

Sub
Total

Estimated
Total

% of
Total

$1,347,700

76.7%

$172.80

$172,800

9.8%

1,000

$76.00

$76,000

4.3%

1,000

$159.70

$159,700

9.1%

1,000

$1,756.00

$1,756,000

1,000

Excluded

$0

1,000

$1,756.00

$1,756,000

1,000

Excluded

$0

Total Estimated Hard Construction Cost

1,000

$1,756.00

$1,756,000

Imperial Conversion

10,764

$163.14

- Plumbing and Drainage
- Fire Protection
- Heating, Ventilation, Air Conditioning
- Controls

2 Contractor's General Requirements
3 Contractor's Fees (OH&P)
4 Design & Pricing Contingency
Sub Total (current dollars)
5 Escalation Contingency

0.0%

Sub Total (Excluding Escalation)
6 Construction Contingency (Post Contract Changes)

0.0%

$0.00
$0.00
$1,258.70
$89.00

$0
$0
$1,258,700
$89,000

0.0%

0.0%

Per SF

Note: Total total G.C.'s and Contingency is equal to 35% of the contractors cost - this % has been provided by UofT

GFA m2

Unit
Cost/m2

1,000

$1,756.00

$1,756,000 100.0%

2 Alterations and Demolition

0

$0.00

$0

0.0%

3 Site Work (including M&E site services)

0

$0.00

$0

0.0%

1,000

$0.00

Excluded

0.0%

Total Estimated Hard and Soft Construction Costs

1,000

$1,756.00

Imperial Conversion

10,764

$163.14

Estimated Construction Costs (Breakdown by Major Component)
1 Building

4 Soft Costs

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148

Estimated
Total

% of
Total

$1,756,000
Per SF
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U OF T FEASIBILITY STUDY FOR ROBERTS FIELD GEOEXCHANGE PLANT ROOM

FEASIBILITY STUDY (REV. 1)

Description

No.
-

C1. SERVICES - MECHANICAL

-

C1.1 Plumbing & Drainage

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

Total

No work required - Not in scope

1
-

TOTAL FOR MECHANICAL - Plumbing & Drainage

-

C1.2 Fire Protection

0.00

0 m2

$0.00

$0

0.00

0 m2

$0.00

$0

No work required - Not in scope

2
-

TOTAL FOR MECHANICAL - Fire Protection

-

C1.3 Heating, Ventilation & Air Conditioning

-

C1.31 - Liquid Heat Transfer (Heating)

$936,000

Student Residence Plant Room
3

Modular heat pumps equal to Multistack - 300 tons total

4 NO

$110,000.00

$440,000

4

Student residence ground source loop to condenser water heat exchanger - 300
tons, 800 GPM

1 NO

$40,000.00

$40,000

5

OPTIONAL Electric boiler - 1,330 MBH capacity

1 NO

$47,000.00

$47,000

6

OPTIONAL Boiler circulation duplex pump package "P-7" - 130 GPM, 2 HP

1 NO

$4,000.00

$4,000

7

Heating water circulation duplex pump package "P-4" - 400 GPM, 10 HP - Not
significantly different from BAU case

8

Ground source circulation pump package "P-1A,B,C & D" - 1,318 GPM per
pump (3,954 GPM total), 100 HP

9

Air control, chemical treatment and expansion tank serving heating water - 80
gallon capacity - Not significantly different from BAU case

10

Air control, chemical treatment and expansion tank serving geothermal water 100 gallon capacity

1 NO

$2,000.00

$2,000

11

Geothermal header manifold - 34 pipe connections

1 NO

$130,000.00

$130,000

12

Ground loop distribution piping within plant room c/w joints, fittings and supports
- 12" dia.

10 m

$1,600.00

$16,000

13

Thermal insulation to above piping

10 m

$300.00

$3,000

14

Ground loop distribution piping from plant room to Sussex Mews via direct bury 3" dia.

1,360 m

$75.00

$102,000

15
15.1
15.2
15.3
15.4
15.5
15.6

Hook-up connection assemblies:
- Manifold
- Heat pumps
- Pumps
- OPTIONAL Boiler
- OPTIONAL Pumps - Boiler pumpsets
- Heat exchanger (geothermal to condenser - geo side only)

$12,000.00
$3,000.00
$3,000.00
$4,000.00
$4,000.00
$8,000.00

$12,000
$12,000
$12,000
$4,000
$4,000
$8,000

A.W. HOOKER ASSOCIATES LTD.

Info Only
4 NO

$100,000
Info Only

1
4
4
1
1
1

PROJECT NO:119148

$25,000.00

NO
NO
NO
NO
NO
NO
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U OF T FEASIBILITY STUDY FOR ROBERTS FIELD GEOEXCHANGE PLANT ROOM

FEASIBILITY STUDY (REV. 1)

Description

No.
-

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

Total
$70,000

C1.32 - Liquid Heat Transfer (Cooling)
Student Residence Plant Room
Condenser Water Circuit

16

Condenser water circulation duplex pump package "P-3" - 800 GPM, 7.5 HP

2 NO

17

Condenser water distribution piping within plant room c/w joints, fittings and
supports - 8" dia. - Not significantly different from BAU case

Info Only

18

Thermal insulation to above piping - Not significantly different from BAU case

Info Only

19
19.1
19.2
19.3

Hook-up connection assemblies:
- Heat pumps
- Pumps
- Heat exchanger (geothermal to condenser - condenser side only)

4 NO
2 NO
1 NO

$10,000.00

$3,000.00
$8,000.00
$10,000.00

$20,000

$12,000
$16,000
$10,000

Chilled Water Circuit
20

Chilled water circulation duplex pump package "P-5" - 800 GPM, 20 HP - Not
significantly different from BAU case

Info Only

21

Air control, chemical treatment and expansion tank serving chilled water - 40
gallon capacity - Not significantly different from BAU case

Info Only

22

Chilled water distribution piping within plant room, Sch.40 black steel c/w joints,
fittings and supports - Not significantly different from BAU case

Info Only

23

Thermal insulation to above piping - Not significantly different from BAU case

Info Only

24
24.1
24.2

Hook-up connection assemblies:
- Heat pumps
- Pumps - Not significantly different from BAU case

4 NO

$3,000.00

$12,000
Info Only

-

C1.37 - Support Systems and Works

$42,700

-

C1.37.2 - Mechanical Wiring and Starters

$22,700

Line and load side power wiring connections from local panels:
- Heat pumps
- Heat exchanger
- OPTIONAL Boiler
- Pumps
- OPTIONAL Boiler pump

25
25.1
25.2
25.3
25.4
25.5
-

4
1
1
6
1

-

$2,200.00
$2,200.00
$1,200.00
$1,500.00
$1,500.00

$8,800
$2,200
$1,200
$9,000
$1,500

C1.37.3 - Balancing and Commissioning

$20,000

Balancing and commissioning

26

NO
NO
NO
NO
NO

1 NO

$20,000.00

$20,000

C1.38 - Miscellaneous Works and General Accounts

$210,000

Student Residence Plant Room
Supervision, job set up, clean up, small tools, rentals, poermits & inspections,
overhead / profit, etc.

27

-

TOTAL FOR MECHANICAL - HVAC

A.W. HOOKER ASSOCIATES LTD.

1 NO

1.00

PROJECT NO:119148

1,000 m2

$210,000.00

$1,258.70

$210,000

$1,258,700
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U OF T FEASIBILITY STUDY FOR ROBERTS FIELD GEOEXCHANGE PLANT ROOM

FEASIBILITY STUDY (REV. 1)

Description

No.
-

C1.4 MECHANICAL - Controls

-

C1.41 - Controls and Automation

Quant.

28.1
28.2
28.3
28.4
28.5
-

Unit

Rate

Sub Total

Total

$89,000

Implement new building automation system to control and monitor equipment
including the following:
- Heat pumps
- Heat exchanger
- OPTIONAL Boiler
- Pumps
- OPTIONAL Boiler pump

28

MAY 17, 2019

4
1
1
6
1

NO
NO
NO
NO
NO

$10,000.00
$10,000.00
$4,000.00
$5,000.00
$5,000.00

$40,000
$10,000
$4,000
$30,000
$5,000

C1.42 - Miscellaneous Works and General Accounts

$0

Included in above rates

29
-

TOTAL FOR MECHANICAL - Controls

1.00

1,000 m2

Total Mech Unit Rate
-

Z. GENERAL REQUIREMENTS & CONTINGENCIES

-

Z1.1 GENERAL REQUIREMENTS & FEES - General
Requirements

-

Z1.11 - Supervision & Labour Expenses

30

Allowance for the General Contractor's supervision & labour expenses as
follows:

30.1
30.2
30.3

- supervision and coordination of subcontractors
- site superintendent and vehicle
- general labour expenses

-

1 LS

$89.00

$89,000

$1,347.70

$134,770

$134,800

10.0%

Z1.12 - Temporary Conditions

31

Allowance for the temporary conditions provided by the General Contractor
including:

32

Access to site

32.1
32.2
32.3
32.4

- traffic control
- pedestrian safety
- removal of exterior cladding for access
- temporary closure panels

33

Site accommodations:

33.1
33.2
33.3
33.4

- temporary site office
- temporary signage
- telephone and fax
- stationary supplies and office equipment

34

Site protection:

34.1
34.2
34.3
34.4
34.5
34.6
34.7

- hoarding and gates
- safety guard rails
- fire extinguishers
- first aid kits
- temporary shoring
- temporary stairs and ladders
- protection for site elevators and flooring

35

Temporary utilities:

35.1
35.2

- temporary construction power panels
- temporary water source

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148

Included in Z1.11
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U OF T FEASIBILITY STUDY FOR ROBERTS FIELD GEOEXCHANGE PLANT ROOM

No.

Description

36

Site clean up:

36.1
36.2
36.3
36.4

- daily clean up in addition to the trades
- final cleaning
- dump bins
- dumping charges

37

Equipment:

37.1
37.2
37.3
37.4

- material hoisting equipment
- cranes and operators
- small tool rental
- pumps and pumping equipment

38

Miscellaneous

38.1
38.2
38.3
38.4

- CPM scheduling
- land surveying
- testing and inspections
- photography
-

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

Cash Allowances

39

Independent inspection and testing

40

Door hardware supply
-

FEASIBILITY STUDY (REV. 1)

$0
Excluded
Included in B 1.2

Z1.13 - Permits, Insurance & Bonds

$38,000

41

Building permit

1 LS

$16,000

$16,000

42

General Liability and Builder's Risk insurance

1 LS

$9,000

$9,000

43

Labour & Material and Performance bonding

1 LS

$13,000

$13,000

-

TOTAL FOR GEN. REQ'MENTS & FEES - Gen. Req'ments

-

Z1.2 GENERAL REQUIREMENTS & FEES - Fees

-

Z1.21 - General Contractor's Fees

-

Allowance for the General Contractor's Fees (Head Office Overhead, Profit and
Risk).
(applied to measured works plus general requirements)

-

TOTAL FOR GEN. REQ'MENTS & FEES - Fees

-

Z2.1 ALLOWANCES - Design Contingency

44

45

Total

1.00

1,000 m2

1 LS

1.00

1,000 m2

$172.80

$76,025

$76.00

$172,800

$76,000

5.0%

$76,000

Design Contingency as a percentage of the above to cover increases in the
overall scope of the design during the remaining stages of the design phase
-

45.1
45.2
45.3
45.4
45.5

(applied to measured works plus general requirements and fees)
- Architectural
- Structural
- Siteworks
- Mechanical Services
- Electrical Services

-

1
1
1
1
1

TOTAL FOR ALLOWANCES - Design Contingency

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148

1.00

LS
LS
LS
LS
LS

1,000 m2

$0
$0
$0
$159,700
$0
$159.70

Excluded
Excluded
Excluded
$159,700
Excluded

10.0%
10.0%
10.0%
10.0%
10.0%

$159,700
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Description

No.
46
-

47

FEASIBILITY STUDY (REV. 1)

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

Total

Z2.2 ALLOWANCES - Escalation Contingency
Contingency for escalation that might occur between the date of the estimate
and the anticipated tender date
(applied to measured works plus general requirements, fees and Design
Contingency)

-

TOTAL FOR ALLOWANCES - Escalation Contingency

-

Z2.3 ALLOWANCES - Construction Contingency

-

Construction Contingency for post contract changes
(applied to measured works plus general requirements, fees, Design
Contingency and Escalation Contingency)

-

TOTAL FOR ALLOWANCES - Construction Contingency

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148

1 LS

1.00

1,000 m2

$0

$0.00

1 LS

1.00

1,000 m2

0.0%

$0

$0

$0.00

Excluded

Excluded

0.0%

$0
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MASTER ESTIMATE SUMMARY

U OF T FEASIBILITY STUDY FOR ROBERTS FIELD
GEOEXCHANGE - SITE DISTRIBUTION

FEASIBILITY STUDY (Rev.1)
MAY 17, 2019

GFA
(m2)

Unit
(Cost/m2)

1,000

$1,069.95

10.0%

1,000

5.0%
14.0%

Hard Construction Costs
1 Mechanical

Sub
Total

Estimated
Total

% of
Total

$1,069,950

74.0%

$138.00

$138,000

9.6%

1,000

$60.00

$60,000

4.2%

1,000

$177.50

$177,500

12.3%

1,000

$1,445.00

$1,445,000

1,000

Excluded

$0

1,000

$1,445.00

$1,445,000

1,000

Excluded

$0

Total Estimated Hard Construction Cost

1,000

$1,445.00

$1,445,000

Imperial Conversion

10,764

$134.24

- Plumbing and Drainage
- Fire Protection
- Heating, Ventilation, Air Conditioning
- Controls

2 Contractor's General Requirements
3 Contractor's Fees (OH&P)
4 Design & Pricing Contingency
Sub Total (current dollars)
5 Escalation Contingency

0.0%

Sub Total (Excluding Escalation)
6 Construction Contingency (Post Contract Changes)

0.0%

$0.00
$0.00
$1,049.95
$20.00

$0
$0
$1,049,950
$20,000

0.0%

0.0%

Per SF

Note: Total total G.C.'s and Contingency is equal to 35% of the contractors cost - this % has been provided by UofT

GFA m2

Unit
Cost/m2

1,000

$1,445.00

$1,445,000 100.0%

2 Alterations and Demolition

0

$0.00

$0

0.0%

3 Site Work (including M&E site services)

0

$0.00

$0

0.0%

1,000

$0.00

Excluded

0.0%

Total Estimated Hard and Soft Construction Costs

1,000

$1,445.00

Imperial Conversion

10,764

$134.24

Estimated Construction Costs (Breakdown by Major Component)
1 Building

4 Soft Costs

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148

Estimated
Total

% of
Total

$1,445,000
Per SF
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U OF T FEASIBILITY STUDY FOR ROBERTS FIELD GEOEXCHANGE SITE DISTRIBUTION

FEASIBILITY STUDY (REV. 1)

Description

No.
-

C1. SERVICES - MECHANICAL

-

C1.1 Plumbing & Drainage

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

Total

No work required - Not in scope

1
-

TOTAL FOR MECHANICAL - Plumbing & Drainage

-

C1.2 Fire Protection

0.00

0 m2

$0.00

$0

0.00

0 m2

$0.00

$0

No work required - Not in scope

2
-

TOTAL FOR MECHANICAL - Fire Protection

-

C1.3 Heating, Ventilation & Air Conditioning

-

C1.31 - Liquid Heat Transfer (Heating)

$867,550

Site Distribution and Terminal Heat Transfer Stations
3

District Energy heat exchanger - 620 tons, 1,650 GPM

1 NO

$45,000.00

$45,000

4

District Energy heat exchanger - 280 tons, 750 GPM

1 NO

$35,000.00

$35,000

5

Provisional sum allowance for architectural cutting, coring and patching
modifications to existing foundation walls

2 NO

$15,000.00

$30,000

6

Ground loop distribution piping within plant room c/w joints, fittings and supports
- 10" dia.

30 m

$450.00

$13,500

7

Thermal insulation to above piping

30 m

$235.00

$7,050

8

Ground loop distribution piping from plant room to District Energy Buildings via
direct bury - 10" dia.

560 m

$1,200.00

$672,000

9

Valve and cap connecttion for future expansion - in chamber

1 NO

$25,000.00

$25,000

10

Energy metering

2 NO

$10,000.00

$20,000

11
11.1

Hook-up connection assemblies:
- Heat exchangers (geothermal to District Energy water - geo side only)

2 NO

$10,000.00

$20,000

-

No work required

12
-

C1.37 - Support Systems and Works

$7,400

-

C1.37.2 - Mechanical Wiring and Starters

$2,400

Line and load side power wiring connections from local panels:
- District heat exchangers including energy flow meters

13
13.1
14

$0

C1.32 - Liquid Heat Transfer (Cooling)

2 NO

$1,200.00

$2,400

C1.37.3 - Balancing and Commissioning

$5,000

Balancing and commissioning

A.W. HOOKER ASSOCIATES LTD.

1 NO

PROJECT NO:119148

$5,000.00

$5,000
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FEASIBILITY STUDY (REV. 1)

Description

No.
-

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

C1.38 - Miscellaneous Works and General Accounts

Total
$175,000

Site Distribution and Terminal Heat Transfer Stations
Supervision, job set up, clean up, small tools, rentals, poermits & inspections,
overhead / profit, etc.

15

-

TOTAL FOR MECHANICAL - HVAC

-

C1.4 MECHANICAL - Controls

-

C1.41 - Controls and Automation

1 NO

1.00

16.1
-

$1,049.95

$175,000

$1,049,950

$20,000

Implement new building automation system to control and monitor equipment
including the following:
- District heat exchangers including energy flow meters

16

1,000 m2

$175,000.00

2 NO

$10,000.00

$20,000

C1.42 - Miscellaneous Works and General Accounts

$0

Included in above rates

17
-

TOTAL FOR MECHANICAL - Controls

1.00

1,000 m2

Total Mech Unit Rate
-

Z. GENERAL REQUIREMENTS & CONTINGENCIES

-

Z1.1 GENERAL REQUIREMENTS & FEES - General
Requirements

-

Z1.11 - Supervision & Labour Expenses

18

Allowance for the General Contractor's supervision & labour expenses as
follows:

18.1
18.2
18.3

- supervision and coordination of subcontractors
- site superintendent and vehicle
- general labour expenses

-

1 LS

$20.00

$20,000

$1,069.95

$106,995

$107,000

10.0%

Z1.12 - Temporary Conditions

19

Allowance for the temporary conditions provided by the General Contractor
including:

20

Access to site

20.1
20.2
20.3
20.4

- traffic control
- pedestrian safety
- removal of exterior cladding for access
- temporary closure panels

21

Site accommodations:

21.1
21.2
21.3
21.4

- temporary site office
- temporary signage
- telephone and fax
- stationary supplies and office equipment

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148

Included in Z1.11
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No.

Description

22

Site protection:

22.1
22.2
22.3
22.4
22.5
22.6
22.7

- hoarding and gates
- safety guard rails
- fire extinguishers
- first aid kits
- temporary shoring
- temporary stairs and ladders
- protection for site elevators and flooring

23

Temporary utilities:

23.1
23.2

- temporary construction power panels
- temporary water source

24

Site clean up:

24.1
24.2
24.3
24.4

- daily clean up in addition to the trades
- final cleaning
- dump bins
- dumping charges

25

Equipment:

25.1
25.2
25.3
25.4

- material hoisting equipment
- cranes and operators
- small tool rental
- pumps and pumping equipment

26

Miscellaneous

26.1
26.2
26.3
26.4

- CPM scheduling
- land surveying
- testing and inspections
- photography
-

MAY 17, 2019

Quant.

Unit

Rate

Sub Total

Cash Allowances

27

Independent inspection and testing

28

Door hardware supply
-

FEASIBILITY STUDY (REV. 1)

$0
Excluded
Included in B 1.2

Z1.13 - Permits, Insurance & Bonds

$31,000

29

Building permit

1 LS

$13,000

$13,000

30

General Liability and Builder's Risk insurance

1 LS

$7,000

$7,000

31

Labour & Material and Performance bonding

1 LS

$11,000

$11,000

-

TOTAL FOR GEN. REQ'MENTS & FEES - Gen. Req'ments

-

Z1.2 GENERAL REQUIREMENTS & FEES - Fees

-

Z1.21 - General Contractor's Fees

-

Allowance for the General Contractor's Fees (Head Office Overhead, Profit and
Risk).
(applied to measured works plus general requirements)

-

TOTAL FOR GEN. REQ'MENTS & FEES - Fees

32

A.W. HOOKER ASSOCIATES LTD.

Total

1.00

1 LS

1.00

PROJECT NO:119148

1,000 m2

1,000 m2

$138.00

$60,398

$60.00

$138,000

$60,000

5.0%

$60,000
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Description

No.
33

MAY 17, 2019

Quant.

Unit

Rate

LS
LS
LS
LS
LS

$0
$0
$0
$177,500
$0

Sub Total

Total

Z2.1 ALLOWANCES - Design Contingency
Design Contingency as a percentage of the above to cover increases in the
overall scope of the design during the remaining stages of the design phase

33.1
33.2
33.3
33.4
33.5

(applied to measured works plus general requirements and fees)
- Architectural
- Structural
- Siteworks
- Mechanical Services
- Electrical Services

1
1
1
1
1

-

TOTAL FOR ALLOWANCES - Design Contingency

-

Z2.2 ALLOWANCES - Escalation Contingency

34
-

35

FEASIBILITY STUDY (REV. 1)

1.00

Contingency for escalation that might occur between the date of the estimate
and the anticipated tender date
(applied to measured works plus general requirements, fees and Design
Contingency)

-

TOTAL FOR ALLOWANCES - Escalation Contingency

-

Z2.3 ALLOWANCES - Construction Contingency

-

Construction Contingency for post contract changes
(applied to measured works plus general requirements, fees, Design
Contingency and Escalation Contingency)

-

TOTAL FOR ALLOWANCES - Construction Contingency

A.W. HOOKER ASSOCIATES LTD.

PROJECT NO:119148

1,000 m2

$177.50

1 LS

1.00

1,000 m2

1.00

1,000 m2

$0.00

Excluded

0.0%

$0

$0

$0.00

14.0%
14.0%
14.0%
14.0%
14.0%

$177,500

$0

1 LS

Excluded
Excluded
Excluded
$177,500
Excluded

Excluded

0.0%

$0
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Geosource Energy Inc

Prepared by,

1508 Highway 54
Caledonia On N3W 2G9
T: 905-765-6950

Stanley Reitsma

QUOTE

E: office@geosourceenergy.com

Quote Valid Until:

May 1, 2019

July 2, 2019

Date Quoted:

May 3, 2019

Client/Customer:

A.W. Hooker Associates Ltd.

Billing Address:

Quote Accepted Date: >>>

Quote/Job #

2265 Upper Middle Rd E, Suite 400

Oakville, ON

L6H 0G5

Address & Suite #

City & Province

Postal Code

Contact Person:

Greg Babiak

Project Name:

Downtown Toronto TBD

Tel:

905 399 0870

Email:
Project
Address

gbabiak@awhooker.com
TBD

Facility
Type

308 Boreholes to 650' Rev1

Description:

19 931

Not a Valid Quote - Strictly for Budget & Discussion Purposes Only
Total Quote + HST:
Phase 1

+HST

Phase 2

+HST

$4,088,000.00 The Scope Of Work, Additional Costs, Additional Work, Exclusions,
Invoicing & Payments, Terms and Condtions as outlined below and included
$3,775,974.67
in this Quote form part of this Quote and the Agreement in the event this
$312,025.33 Quote is accepted.

A.W. Hooke

Geosource Energy Inc.

1 of 9

Harnessing The Power Of The Earth

SCOPE OF WORK

Geosource Energy Inc. will provide the following work and services:

Phase 1
• Completion of 308 Boreholes to 650' (655' from current surface)
• 32 mm SDR11 4710 prefabricated geothermal loops as per specification (200 psi rating)
• Thermally enhanced bentonite grout (K=1.0 btu/ft.hr.F)
• Containment of drill cuttings and water
• Tie-in of loops into mechanical room including all excavation, backfill, compaction where required
• Sand bedding around piping as required
• Tracer devices
• Rough site grading
• Shop drawings for all material used
• As-built drawings of borehole field and pressure report for final pressure test only.
x marked to keep a row space when rows hidden when not in use
Exclusions - Phase 1
• Aggregate for backfill material if necessary other than bedding sand
• Asphalt/Concrete disposal or Remediation
• Disposal of extra site material
• Disposal of drill cuttings or other drill waste
• Third party backfill compaction testing or other inspection
• Site preparation including tree, fence or garbage removal
• Water for Drilling (Approx 10m3 per hole)
• Fencing
• Parking (Company and Personal Vehicles)
• 10" Mains in Green
• Concrete work including coring, sleeve installation, etc
x marked to keep a row space when rows hidden when not in use
Phase 2
• 100 mm flanged transition fittings in mechanical room
• HDPE manifold in mechanical room c/w balancing valves (Supply to building side only), isolation valves, ports
• Geothermal loop purge and fill
• Antifreeze including 1 extra drum of at 20% propylene glycol and inhibitor
• Shop drawing of antifreeze
x marked to keep a row space when rows hidden when not in use
Exclusions - Phase 2
• Insulation on mechanical room manifolds
x marked to keep a row space when rows hidden when not in use

Geosource Energy Inc.
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Harnessing The Power Of The Earth

Notes & Optional Items (if applicable):
Adequate Water Supply to be Supplied for Phase 1 Work
Drill spoils to remain on site, pit for spoils must be supplied to us at no cost close to boreholes.
If spoils are required to be removed, it will be at a cost of $1,200 per hole.
Parking for company and personal vehicles must be provided free of charge

x marked to keep a row space when rows hidden when not in use

Additional Costs:

• If drilling is impeded due to access, scheduling or any other reason beyond the control of Geosource, a stand-by charge of
•
•

$400.00 per hour per drill rig/crew will be charged.
If lateral borehole tie-in is impeded due to access, scheduling or any other reason beyond the control of Geosource, a stand-by
charge of $230.00 per hour per crew will be charged.
In the event Geosource has an unanticipated demobilization and/or remobilization as a result of a delay or inability by
Geosource to complete the work as a result of any reason beyond the control of Geosource, a demobilization fee of $5,000.00
per drill rig and a remobilization fee of $5,000.00 per drill rig will be charged.

Additional Work:

• Any additional work undertaken that is not included with the original Scope of Work shall be an extra to the contract and

•
•
•
•
•

charged and invoiced separately. Geosource will only perform additional work providing it has received a written authorization
to do so detailing the additional work to be performed for an agreed-upon lump-sum amount, plus HST or alternatively to be
charged on a time and material basis. In the event the additional work is to be completed on the basis of time and materials,
hourly rates to be charged for the additional work shall be paid as follows;
Project Manager/Coordinator $200.00 per hour
Field Technician $110.00 per hour
Any subcontractors and/or materials required to complete the additional work shall be charged at cost plus 15% for overhead
and profit.
No additional work shall be undertaken until a signed authorization is provided by the client.
In the event of any conflict or ambiguity with respect to the Quote and the Terms and Conditions attached hereto the Quote
shall prevail.

Invoicing and Payment:
Geosource will render invoices monthly payable within thirty days from the date of the invoice for each phase of the Work. Interest on
overdue accounts will be charged at the rate of 2% per month (24% per annum).

Holdback:
Geosource’s work under this agreement will be completed well in advance of the eventual substantial completion of the overall project.
Geosource will render a holdback invoice after completion of the Work under this Agreement. Pursuant to Section 33 of the
Construction Lien Act, the contractor shall request the payment certifier to determine if this subcontract has been completed and if so,
the payment certifier shall certify the subcontract in the prescribed form and provide a copy to Geosource; alternatively the owner and
contractor may jointly make the declaration and certify completion in the prescribed forms and provide a copy to Geosource. Upon
receipt of the certificate, the payer upon the subcontract will make payment of the holdback when all liens that may have been claimed
against that holdback have expired pursuant to Section 26 of the Construction Lien Act (i.e. 45 days after the date of certification of the
subcontract).

Geosource Energy Inc.
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Harnessing The Power Of The Earth

SCHEDULE OF VALUES

Schedule of Contract Values (Excluding HST)
Job Number
19 931

Project
Downtown Toronto TBD

ITEM #

DESCRIPTION

CONTRACT AMOUNT

$3,775,974.67
$2,300,274.81
$372,865.99
$291,429.85
$7,429.35
$803,974.67
$3,775,974.67

Phase 1
1
2
3
4
5

Drilling
Geothermal pipe
Thermally enhanced grout
Mobilization
Tie-In
Phase 1

$312,025.33

Phase 2
1
2
3
4
5

Antifreeze
Flush and Fill
Manifolds
Other Item
Other Item

$170,449.28
$11,576.05
$130,000.00
$0.00
$0.00
$312,025.33

Phase 2

Total Contract Amount

$4,088,000.00

Quote Authorized and Accepted by: (Not Valid without the Authorizer's Signature)
Unsigned

X
Stanley Reitsma,
CEO, Geosource Energy
May 3, 2019
DATE:
ACCEPTANCE
We hereby authorize and direct Geosource Energy Inc. to proceed to complete the Scope of Work as outlined in each Phase herein for the stipulated price
on the Terms and Conditions attached hereto.
I have authority to bind the corporation

____________________________________________
Print Name of Authorized Representative

X__________________________________________

Company and or Corporation Name

Date:

Signature of Authorized Representative

Month

Geosource Energy Inc.

Day

Year
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TERMS AND CONDITIONS
Geosource Energy Inc. (Geosource) agrees to perform the services described in the Work Order attached. Together the work order and these terms and
conditions constitute the Agreement between Geosource and the Client.

1. Article
1.1 Geosource will perform the services described in the Agreement in accordance with the applicable building code requirements and using the
degree and skill ordinarily exercised by members of the profession providing such services.
1.2 Geosource will provide all equipment, personnel, materials and services to perform a geothermal drilling services (Work) as required from time to
time as set out in the work order. The general Scope of Work may be amended to accommodate project requirements but any such amendment
must be in writing signed by both Geosource and the Client.
1.3 If Geosource is delayed at any time in the progress of the Work by the Client’s actions (or the actions of the Client’s subcontractors, suppliers, or
consultants), the time for performance of the Work shall be extended for such reasonable time as Geosource may determine, acting reasonably, and
any additional costs resulting from the delays shall be determined and the Work Order amended accordingly.
1.4 Geosource will take reasonable precautions to assist the Client to avoid damage to existing utilities and other man-made objects at the project
identified by the Client. The Client acknowledges and agrees that Geosource shall not be liable for any limited movement and/or settlement of
structure nor for any loss or damage to existing utilities and other underground services not located and identified for Geosource prior to
commencement of its services.
1.5 Geosource will submit supporting data required to secure permits for the project. However, unless specified in the work order, such submissions
will be considered additional work to the work order.
1.6 No warranty, collateral warranty or guarantee as expressed, implied or intended herein save that Geosource warrants its services will be provided
with reasonable skill and care in accordance with paragraph 1.1 above.
1.7 Geosource will be and operate as an independent contractor in the performance of the Work. Geosource shall perform the Work in accordance
with its own methods in an orderly and workmanlike manner and shall have complete control over and responsibility for all personnel performing
the Work. In no event shall the client be authorized to enter into any agreements or undertakings for or on behalf of Geosource or to act as or be
an agent or employee of Geosource. Alternatively, in no event shall Geosource be authorized to enter into any agreements or undertakings for or
on behalf of the client or to act as an agent or employee of the client.
1.8 There are no other terms and conditions of the Agreement save and except those expressed herein. Alternatively, the Terms and Conditions herein
as set out in this Agreement supersede any other terms and conditions, governing, or purporting to govern, the relationship between the Client and
Geosource.

2. Client Responsibilities
2.1 Client will:
a) Make available to Geosource, prior to commencement of the Work all information and documents available to the Client and provide assistance
necessary or reasonably expected by Geosource, including plans, specifications, drawings, site history, geotechnical reports, thermal conductivity
reports, environmental reports, and the test results of soil conditions (“Reference Records”) in order to enable Geosource to perform the Work in a
good and workmanlike manner;
b) Make decisions, provide approvals, and obtain all necessary authorizations, licenses and permits required in order for Geosource to provide timely
performance of the Work;
c) Notify Geosource if it becomes aware of any matter that may reasonably be anticipated to change the scope, timing, order or complexity of the
Work; and
d) Act reasonably and in good faith in all respects in connection with the agreement.
2.2 The Client is responsible for the accuracy of the Reference Records and Geosource shall not be liable for damages arising as a result of
inaccuracies or omissions in the Reference Records.
2.3 The Client shall provide to Geosource all information available to the Client in relation to the location of utilities, adjacent utilities, underground
services, and adjacent structures. The Client is responsible to update information about the location of the utilities. Geosource shall not be liable
for any loss or damage arising as a result of inaccuracies in the records save and except for damage caused as a result of the negligence of
Geosource. Geosource is not responsible for actual verification of the utilities prior to construction; The Client is responsible for the actual
verification of the utility location prior to construction in accordance with OHSA.

Geosource Energy Inc.
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2.4 a)

Geosource is not responsible for any claims, additional costs or delays due to unknown site conditions, including but without limiting changes to
any design or construction and any resulting delay due to change in site conditions, including varying soil conditions, rock formation or fractures,
high groundwater flow, artesian conditions pre- or post-building excavation, shale gas, archeological artifacts, underground structures, and/or
utilities. More specifically, the Client acknowledges and agrees that Geosource shall not be liable for any loss, damage, injury or delay occurring
as a result of unknown site conditions on the project lands or adjacent lands. The Client waives any claim against Geosource, in contract, tort,
equity or any other cause of action in law arising from unknown site conditions and agrees to indemnify and hold Geosource harmless from any
such claims by any third party;
If the geological conditions differ significantly from any test bore hole logs provided by the client or its agents/subcontractors or if the actual site
geological differs significantly during bore-field drilling performed by Geosource or its subcontractors, Geosource expressly reserves the right to;

2.4 b)

- Cease drilling operations and submit an adjusted drilling price to the client for approval to reflect the change in drilling conditions, supported by
appropriate documentation; and/or
- Cease drilling operations entirely and provide notice of termination of the contract if in the sole discretion of Geosource, drilling conditions are
determined to be unviable and/or an adjusted drilling price cannot be agreed upon between Geosource and the client. In such event Geosource will
render final invoices for the work performed to the date of notice of termination in accordance with the provisions of this Agreement.
2.4 c)

Geosource is not responsible for undetected hazardous materials including but without limiting groundwater contamination, or flooding of the
project lands or adjacent lands. Discovery of hazardous materials, contamination or flooding shall constitute a change site condition and may
result in a change in the Work and/or delay in the completion of the Work. In such event, Geosource shall immediately notify the Client and seek
immediate instructions from the Client to take all appropriate measures to preserve and protect the health and safety of the public and of its
employees and subcontractors. Client agrees to compensate Geosource for the costs of such measures taken as instructed by the Client. The Client
further agrees to waive any claim against Geosource, in contract, tort, equity or any other cause of action in law and agrees to indemnify and hold
Geosource harmless against any such claims by any third party.

2.4 d)

Where severe weather conditions result in flooding or render the geo-exchange field unsuitable for drilling or tie-in on an extended basis,
Geosource will make every attempt to mitigate costs and complete the project as scheduled. However as with geological conditions, Geosource
reserves the right to;
- Submit an adjusted drilling/tie-in price to reflect the impact of extended severe weather conditions, supported by appropriate documentation to
the client; and/or cease operations entirely and terminate the Agreement if in the sole discretion of Geosource field conditions are determined to be
unviable and/or an adjusted price cannot be agreed upon between Geosource and the client. In such event Geosource will render invoices for the
work completed to the date of the notice of termination in accordance with the provisions of this Agreement.

2.5 The Client agrees to obtain and pay for all required consents, approvals, licenses and permits as required save and except as specifically referenced
in the work order.
2.6 The Client will designate a representative with authority to transmit instructions to, and receive information from Geosource. The Client agrees to
advise Geosource in advance if the representative is to be changed.
2.7 The Client acknowledges and agrees that Geosource’s designs for temporary structures for use in the course of construction are intended to be
temporary and have a limited design life. The Client acknowledges and agrees that it is responsible for the potential consequences of failing to
replace temporary structures with permanent structures in a timely manner.
2.8 The Client agrees to provide Geosource time and space required when necessary to address issues arising from unknown or problematic site
conditions without assigning costs related to other aspects of construction.

3. Termination
3.1
a)
b)
c)
d)

3.2

The Client may be considered in default of this Agreement if:
An invoice is not paid when due as per this Agreement; or
It refuses or fails to comply with or perform any of the provisions of this Agreement; or
It makes any false representations or statements; or
It becomes either insolvent or the subject of a notice or petition in bankruptcy, whether voluntary or involuntary, or become subject to any other
proceeding under any bankruptcy, insolvency, or receivership law, or makes an assignment for the benefit of creditors (the Client shall
immediately notify Geosource in writing of such event).
If the Client is in default, then Geosource may, at its option, terminate this Agreement effective immediately by providing written notice of same to
the Client. In the event of such termination, the Client is not relieved of their obligations herein, including but not limited to all invoices and
expenses chargeable up to the date to termination.

Geosource Energy Inc.
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3.3

3.4

3.5

Either party may terminate this Agreement at any time by giving the other party written notice of such termination effective seven (7) days from
the date of the written notice (effective date of termination). In the event of such termination, Geosource shall be paid for all Work completed as
of the effective date of termination, and be compensated for all obligations, monetary or otherwise, that Geosource have incurred prior to the
effective date of termination. Said payment obligations shall be paid to Geosource within twenty-one days from the effective date of termination.
Upon receipt of any notice of termination from the client, Geosource may immediately stop performance of the Work. In no event shall Geosource
be liable for any loss of revenue or profit incurred by the Client as a result of any termination. The rights and obligations created by this
Agreement shall survive the completion, termination or cancellation of this Agreement.
Any notice required or permitted to be given hereunder, by either party, shall be in writing and shall be delivered in person, sent by email,
facsimile, or regular mail, property addressed and stamped with the required postage to the intended recipient at the address and to the attention of
the person specified below:
If to Geosource :
Geosource Energy Inc.
1508 Highway #54
Caledonia, Ontario
N3W 2G9
Attention:
Stan Reitsma

If to Client:
A.W. Hooker Associates Ltd.
2265 Upper Middle Rd E, Suite 400
Oakville, ON
L6H 0G5
Greg Babiak
Attention:

Either party may from time to time change such address by giving the other party notice of such change in accordance with the above requirements.

4. Insurance
Geosource will have in effect for the duration of the services the following insurance:
a) Workers’ Compensation;
b) Comprehensive general liability ($5,000,000.00 per occurrence/aggregate);
c) Automobile liability ($2,000,000.00 per occurrence/aggregate); and
4.2 During the period in which services are being performed by Geosource, the Client will, at its own expense, maintain comprehensive general
liability and professional indemnity insurance of not less than $5,000,000.00 per occurrence/aggregate.
4.1

5. Indemnification and Limitation of Liability
5.1 The Client expressly acknowledges and agrees that Geosource’s employees, officers, directors and agents shall have no personal liability to it in
respect of any claim whatsoever whether in contract, tort, equity and/or any other cause of action in law except for acts of gross negligence or
willful misconduct. Accordingly, the Client expressly agrees that it will bring no proceedings whatsoever and take no action in any Court of law,
arbitration or similar proceeding against any of Geosource’s employees, officer, directors, or agents in their personal capacity except as provided
herein.
5.2

In addition to the provisions set out in paragraph 2.4 of this Agreement, the Client shall defend and indemnify Geosource and its subcontractors,
consultants, agents, officers and directors and employees against all claims (including but not limited to reasonable lawyer’s fees and related costs)
made by any party arising out of the Work, unless such claims are caused or contributed to by Geosource’s own negligent acts, errors, or omissions
or the negligent acts, errors or omissions of Geosource’s subcontractors, consultants, agents, officer and directors and employees. The Client’s
agreement to defend and indemnify shall be limited to the maximum amount of available insurance at the time of the loss but in no event shall the
available insurance limits be less than $2,000,000.00 per occurrence/aggregate.

5.3 Geosource shall defend and indemnify the Client and its subcontractors, consultants, agents, officers, directors and employees against all claims
(including but not limited to reasonable lawyers’ fees and related costs) made by any party arising out of the services provided by Geosource,
unless such claims are caused or contributed to by the Client’s own negligence acts, errors, or omissions or the negligent acts, errors or omissions
of the Client’s subcontractors, consultants, agents, officers, directors and employees. Geosource’s agreement to defend and indemnify shall be
limited to the maximum amount of available insurance at the time of the loss but in no event shall the available insurance limits be less than
$2,000,000.00 per occurrence/aggregate.
5.4 Under no circumstances shall Geosource be liable for indirect or consequential damages, including without limitation, damages for loss of
business, loss of income, loss profits, loss of opportunity, business interruption, loss of bonus payments, overhead expenses, labour escalation
costs, or for aggravation, mental anguish, penalties, punitive or exemplary damages, or costs. This provision survives the expiration or termination
of this Agreement.
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6. Fees
6.1 The Client shall pay Geosource’s fees and expenses as rendered within thirty days of the invoices being rendered. Generally invoices are issued on
a monthly basis or upon completion of milestones or phases of work. Outstanding balances shall be subject to interest charges of 2% per month
(24% per annum). Geosource shall be paid in full for all of its services under this Agreement, including any extension of services or additional
services authorized by the Client. Geosource shall advise the Client in advance if any prior estimates of fees and expenses are to be exceeded and
receive the Client’s written authorization to proceed. The Client shall advise Geosource within thirty days of receipt that it disputes any invoice.
The Client shall pay in full the undisputed portion of the invoice promptly. Failure to dispute the invoice within thirty days will be construed as
acceptance.
6.2 Geosource expressly reserves its right to terminate this Agreement immediately in accordance with provisions of paragraph 3.1(a) of this
Agreement in the event of any one of its accounts remains unpaid for more than thirty days.
6.3 Under no circumstances will Geosource accept pay-when-paid provisions.

7. General Conditions
7.1 Geosource is responsible only for the activities of its own employees and subcontractors. Geosource has no responsibility for general job safety
save that Geosource must comply with safety policy and regulations of the project site as they pertain to its own employees and subcontractors and
to the extent that Geosource’s conduct or services cause or contribute to harm to others.
7.2 All designs, drawings and specifications prepared by Geosource are prepared on the agreement that all Reference Records are supplied by the
Client or on behalf of the Client are accurate and complete and intended to be relied on by Geosource in discharging its duties under this
agreement. In the event Geosource becomes aware, or reasonably concludes the information may not be accurate or complete, Geosource will
immediately notify the Client in writing.
7.3 All drawings, designs, specifications and documents prepared by Geosource are and shall remain the property of Geosource. The client is granted
a nonexclusive license to use for the project and agrees not to disclose to any 3rd party or use the drawing design specifications and documents for
the development or construction of any other project without the prior written consent of Geosource.
7.4 Geosource shall not be responsible or liable for damages or delays in the performance of services caused by acts or omissions attributable to the
Client, regulatory authorities, civil or labour unrests, acts of God, nature, or terror, and/or disruptions in telecommunications.
7.5 Geosource has no control over the contractor’s means, methods, sequence, technique or procedures in construction in constructing the Work.
Geosource has no responsibility and no liability for construction deficiencies arising from poor and/or negligent construction. Geosource has no
responsibility for dewatering/unwatering at the site and has no liability for problems arising from poor and/or negligent dewatering/unwatering
design, execution or workmanship.
7.6 The Client shall not delegate, assign or transfer any interest in this Agreement including to subsidiaries or related development corporations
without prior written consent.
7.7 This Agreement constitutes the entire agreement between the parties and supersedes any prior understanding and agreements between the parties.
There are no representations, warranties, forms, conditions, undertakings or collateral agreements, expressed or implied, or statutory between the
parties other than as expressly set out in the Agreement. Any terms appearing on any purchase order or other documents produced by or on behalf
of the Client are excluded. All additional Work carried out on this Project will be governed by the terms of the Agreement.
7.8 The parties agree that this Agreement will be governed by the laws of the Province of Ontario and that any dispute arising from this Agreement
which requires adjudication will be adjudicated by the Ontario Superior Courts of Justice and the Client thereby consents to the exclusive
jurisdiction of the Ontario Superior Courts of Justice.
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CLIENT INFORMATION FOR THIS PROJECT:
Job #

931

Project Name:

Location:

Downtown Toronto TBD

TBD

This Form MUST be completed and returned PRIOR to commencing work. Email completed form to office@geosourceenergy.com

Project Name & Address:
Project Owner Info
Company Name:
Address:
Contact Name:

Email:

Tel:

General Contractor / Project Manager
Company Name:
Address:
Contact Name:

Email:

Tel:

Billing Details for Invoicing + Accounts Payable
Please Specify exactly who the invoice is to be made out to and any 'care of' details
Company Name:
c/o:
Address:
A/P Contact :

Email:

Choose an Invoice Delivery Method:

Tel:

Regular Mail

Email

Both

Email Invoice(s) to:
CC to:

Complete the items below if your company requires us to provide them to you.

Liability Insurance Certificate Details
Name to be Insured:
Address
Additional to be Insured:
Address

W.S.I.B Clearance Certificates
Name of the Principle
Principle's WSIB account #

Please Return this Form via Email to:
office@geosourceenergy.com
Geosource Energy Inc.
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Prepared by,

1508 Highway 54
Caledonia On N3W 2G9
T: 905-765-6950

Stanley Reitsma

QUOTE

E: office@geosourceenergy.com

Quote Valid Until:

May 1, 2019

July 2, 2019

Date Quoted:

May 3, 2019

Client/Customer:

A.W. Hooker Associates Ltd.

Billing Address:

Quote Accepted Date: >>>

Quote/Job #

2265 Upper Middle Rd E, Suite 400

Oakville, ON

L6H 0G5

Address & Suite #

City & Province

Postal Code

Contact Person:

Greg Babiak

Project Name:

Downtown Toronto TBD

Tel:

905 399 0870

Email:
Project
Address

gbabiak@awhooker.com
TBD

Facility
Type

308 Boreholes to 800' Rev1

Description:

19 931

Not a Valid Quote - Strictly for Budget & Discussion Purposes Only
Total Quote + HST:
Phase 1

+HST

Phase 2

+HST

$4,923,000.00 The Scope Of Work, Additional Costs, Additional Work, Exclusions,
Invoicing & Payments, Terms and Condtions as outlined below and included
$4,583,416.57
in this Quote form part of this Quote and the Agreement in the event this
$339,583.43 Quote is accepted.

A.W. Hooke

Geosource Energy Inc.
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SCOPE OF WORK

Geosource Energy Inc. will provide the following work and services:

Phase 1
• Completion of 308 Boreholes to 800' (805' from current surface)
• 38 mm SDR11 4710 prefabricated geothermal loops as per specification (200 psi rating)
• Thermally enhanced bentonite grout (K=1.0 btu/ft.hr.F)
• Containment of drill cuttings and water
• Tie-in of loops into mechanical room including all excavation, backfill, compaction where required
• Sand bedding around piping as required
• Tracer devices
• Rough site grading
• Shop drawings for all material used
• As-built drawings of borehole field and pressure report for final pressure test only.
x marked to keep a row space when rows hidden when not in use
Exclusions - Phase 1
• Aggregate for backfill material if necessary other than bedding sand
• Asphalt/Concrete disposal or Remediation
• Disposal of extra site material
• Disposal of drill cuttings or other drill waste
• Third party backfill compaction testing or other inspection
• Site preparation including tree, fence or garbage removal
• Water for Drilling (Approx 10m3 per hole)
• Fencing
• Parking (Company and Personal Vehicles)
• 10" Mains in Green
• Concrete work including coring, sleeve installation, etc
x marked to keep a row space when rows hidden when not in use
Phase 2
• 100 mm flanged transition fittings in mechanical room
• HDPE manifold in mechanical room c/w balancing valves (Supply to building side only), isolation valves, ports
• Geothermal loop purge and fill
• Antifreeze including 1 extra drum of at 20% propylene glycol and inhibitor
• Shop drawing of antifreeze
x marked to keep a row space when rows hidden when not in use
Exclusions - Phase 2
• Insulation on mechanical room manifolds
x marked to keep a row space when rows hidden when not in use

Geosource Energy Inc.
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Notes & Optional Items (if applicable):
Adequate Water Supply to be Supplied for Phase 1 Work
Drill spoils to remain on site, pit for spoils must be supplied to us at no cost close to boreholes.
If spoils are required to be removed, it will be at a cost of $1,500 per hole.
Parking for company and personal vehicles must be provided free of charge

x marked to keep a row space when rows hidden when not in use

Additional Costs:

• If drilling is impeded due to access, scheduling or any other reason beyond the control of Geosource, a stand-by charge of
•
•

$400.00 per hour per drill rig/crew will be charged.
If lateral borehole tie-in is impeded due to access, scheduling or any other reason beyond the control of Geosource, a stand-by
charge of $230.00 per hour per crew will be charged.
In the event Geosource has an unanticipated demobilization and/or remobilization as a result of a delay or inability by
Geosource to complete the work as a result of any reason beyond the control of Geosource, a demobilization fee of $5,000.00
per drill rig and a remobilization fee of $5,000.00 per drill rig will be charged.

Additional Work:

• Any additional work undertaken that is not included with the original Scope of Work shall be an extra to the contract and

•
•
•
•
•

charged and invoiced separately. Geosource will only perform additional work providing it has received a written authorization
to do so detailing the additional work to be performed for an agreed-upon lump-sum amount, plus HST or alternatively to be
charged on a time and material basis. In the event the additional work is to be completed on the basis of time and materials,
hourly rates to be charged for the additional work shall be paid as follows;
Project Manager/Coordinator $200.00 per hour
Field Technician $110.00 per hour
Any subcontractors and/or materials required to complete the additional work shall be charged at cost plus 15% for overhead
and profit.
No additional work shall be undertaken until a signed authorization is provided by the client.
In the event of any conflict or ambiguity with respect to the Quote and the Terms and Conditions attached hereto the Quote
shall prevail.

Invoicing and Payment:
Geosource will render invoices monthly payable within thirty days from the date of the invoice for each phase of the Work. Interest on
overdue accounts will be charged at the rate of 2% per month (24% per annum).

Holdback:
Geosource’s work under this agreement will be completed well in advance of the eventual substantial completion of the overall project.
Geosource will render a holdback invoice after completion of the Work under this Agreement. Pursuant to Section 33 of the
Construction Lien Act, the contractor shall request the payment certifier to determine if this subcontract has been completed and if so,
the payment certifier shall certify the subcontract in the prescribed form and provide a copy to Geosource; alternatively the owner and
contractor may jointly make the declaration and certify completion in the prescribed forms and provide a copy to Geosource. Upon
receipt of the certificate, the payer upon the subcontract will make payment of the holdback when all liens that may have been claimed
against that holdback have expired pursuant to Section 26 of the Construction Lien Act (i.e. 45 days after the date of certification of the
subcontract).

Geosource Energy Inc.
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SCHEDULE OF VALUES

Schedule of Contract Values (Excluding HST)
Job Number
19 931

Project
Downtown Toronto TBD

ITEM #

DESCRIPTION

CONTRACT AMOUNT

$4,583,416.57
$2,780,984.12
$580,744.57
$398,841.18
$7,430.13
$815,416.57
$4,583,416.57

Phase 1
1
2
3
4
5

Drilling
Geothermal pipe
Thermally enhanced grout
Mobilization
Tie-In
Phase 1

$339,583.43

Phase 2
1
2
3
4
5

Antifreeze
Flush and Fill
Manifolds
Other Item
Other Item

$198,011.97
$11,571.46
$130,000.00
$0.00
$0.00
$339,583.43

Phase 2

Total Contract Amount

$4,923,000.00

Quote Authorized and Accepted by: (Not Valid without the Authorizer's Signature)
Unsigned

X
Stanley Reitsma,
CEO, Geosource Energy
May 3, 2019
DATE:
ACCEPTANCE
We hereby authorize and direct Geosource Energy Inc. to proceed to complete the Scope of Work as outlined in each Phase herein for the stipulated price
on the Terms and Conditions attached hereto.
I have authority to bind the corporation

____________________________________________
Print Name of Authorized Representative

X__________________________________________

Company and or Corporation Name

Date:

Signature of Authorized Representative

Month

Geosource Energy Inc.

Day

Year
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TERMS AND CONDITIONS
Geosource Energy Inc. (Geosource) agrees to perform the services described in the Work Order attached. Together the work order and these terms and
conditions constitute the Agreement between Geosource and the Client.

1. Article
1.1 Geosource will perform the services described in the Agreement in accordance with the applicable building code requirements and using the
degree and skill ordinarily exercised by members of the profession providing such services.
1.2 Geosource will provide all equipment, personnel, materials and services to perform a geothermal drilling services (Work) as required from time to
time as set out in the work order. The general Scope of Work may be amended to accommodate project requirements but any such amendment
must be in writing signed by both Geosource and the Client.
1.3 If Geosource is delayed at any time in the progress of the Work by the Client’s actions (or the actions of the Client’s subcontractors, suppliers, or
consultants), the time for performance of the Work shall be extended for such reasonable time as Geosource may determine, acting reasonably, and
any additional costs resulting from the delays shall be determined and the Work Order amended accordingly.
1.4 Geosource will take reasonable precautions to assist the Client to avoid damage to existing utilities and other man-made objects at the project
identified by the Client. The Client acknowledges and agrees that Geosource shall not be liable for any limited movement and/or settlement of
structure nor for any loss or damage to existing utilities and other underground services not located and identified for Geosource prior to
commencement of its services.
1.5 Geosource will submit supporting data required to secure permits for the project. However, unless specified in the work order, such submissions
will be considered additional work to the work order.
1.6 No warranty, collateral warranty or guarantee as expressed, implied or intended herein save that Geosource warrants its services will be provided
with reasonable skill and care in accordance with paragraph 1.1 above.
1.7 Geosource will be and operate as an independent contractor in the performance of the Work. Geosource shall perform the Work in accordance
with its own methods in an orderly and workmanlike manner and shall have complete control over and responsibility for all personnel performing
the Work. In no event shall the client be authorized to enter into any agreements or undertakings for or on behalf of Geosource or to act as or be
an agent or employee of Geosource. Alternatively, in no event shall Geosource be authorized to enter into any agreements or undertakings for or
on behalf of the client or to act as an agent or employee of the client.
1.8 There are no other terms and conditions of the Agreement save and except those expressed herein. Alternatively, the Terms and Conditions herein
as set out in this Agreement supersede any other terms and conditions, governing, or purporting to govern, the relationship between the Client and
Geosource.

2. Client Responsibilities
2.1 Client will:
a) Make available to Geosource, prior to commencement of the Work all information and documents available to the Client and provide assistance
necessary or reasonably expected by Geosource, including plans, specifications, drawings, site history, geotechnical reports, thermal conductivity
reports, environmental reports, and the test results of soil conditions (“Reference Records”) in order to enable Geosource to perform the Work in a
good and workmanlike manner;
b) Make decisions, provide approvals, and obtain all necessary authorizations, licenses and permits required in order for Geosource to provide timely
performance of the Work;
c) Notify Geosource if it becomes aware of any matter that may reasonably be anticipated to change the scope, timing, order or complexity of the
Work; and
d) Act reasonably and in good faith in all respects in connection with the agreement.
2.2 The Client is responsible for the accuracy of the Reference Records and Geosource shall not be liable for damages arising as a result of
inaccuracies or omissions in the Reference Records.
2.3 The Client shall provide to Geosource all information available to the Client in relation to the location of utilities, adjacent utilities, underground
services, and adjacent structures. The Client is responsible to update information about the location of the utilities. Geosource shall not be liable
for any loss or damage arising as a result of inaccuracies in the records save and except for damage caused as a result of the negligence of
Geosource. Geosource is not responsible for actual verification of the utilities prior to construction; The Client is responsible for the actual
verification of the utility location prior to construction in accordance with OHSA.
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2.4 a)

Geosource is not responsible for any claims, additional costs or delays due to unknown site conditions, including but without limiting changes to
any design or construction and any resulting delay due to change in site conditions, including varying soil conditions, rock formation or fractures,
high groundwater flow, artesian conditions pre- or post-building excavation, shale gas, archeological artifacts, underground structures, and/or
utilities. More specifically, the Client acknowledges and agrees that Geosource shall not be liable for any loss, damage, injury or delay occurring
as a result of unknown site conditions on the project lands or adjacent lands. The Client waives any claim against Geosource, in contract, tort,
equity or any other cause of action in law arising from unknown site conditions and agrees to indemnify and hold Geosource harmless from any
such claims by any third party;
If the geological conditions differ significantly from any test bore hole logs provided by the client or its agents/subcontractors or if the actual site
geological differs significantly during bore-field drilling performed by Geosource or its subcontractors, Geosource expressly reserves the right to;

2.4 b)

- Cease drilling operations and submit an adjusted drilling price to the client for approval to reflect the change in drilling conditions, supported by
appropriate documentation; and/or
- Cease drilling operations entirely and provide notice of termination of the contract if in the sole discretion of Geosource, drilling conditions are
determined to be unviable and/or an adjusted drilling price cannot be agreed upon between Geosource and the client. In such event Geosource will
render final invoices for the work performed to the date of notice of termination in accordance with the provisions of this Agreement.
2.4 c)

Geosource is not responsible for undetected hazardous materials including but without limiting groundwater contamination, or flooding of the
project lands or adjacent lands. Discovery of hazardous materials, contamination or flooding shall constitute a change site condition and may
result in a change in the Work and/or delay in the completion of the Work. In such event, Geosource shall immediately notify the Client and seek
immediate instructions from the Client to take all appropriate measures to preserve and protect the health and safety of the public and of its
employees and subcontractors. Client agrees to compensate Geosource for the costs of such measures taken as instructed by the Client. The Client
further agrees to waive any claim against Geosource, in contract, tort, equity or any other cause of action in law and agrees to indemnify and hold
Geosource harmless against any such claims by any third party.

2.4 d)

Where severe weather conditions result in flooding or render the geo-exchange field unsuitable for drilling or tie-in on an extended basis,
Geosource will make every attempt to mitigate costs and complete the project as scheduled. However as with geological conditions, Geosource
reserves the right to;
- Submit an adjusted drilling/tie-in price to reflect the impact of extended severe weather conditions, supported by appropriate documentation to
the client; and/or cease operations entirely and terminate the Agreement if in the sole discretion of Geosource field conditions are determined to be
unviable and/or an adjusted price cannot be agreed upon between Geosource and the client. In such event Geosource will render invoices for the
work completed to the date of the notice of termination in accordance with the provisions of this Agreement.

2.5 The Client agrees to obtain and pay for all required consents, approvals, licenses and permits as required save and except as specifically referenced
in the work order.
2.6 The Client will designate a representative with authority to transmit instructions to, and receive information from Geosource. The Client agrees to
advise Geosource in advance if the representative is to be changed.
2.7 The Client acknowledges and agrees that Geosource’s designs for temporary structures for use in the course of construction are intended to be
temporary and have a limited design life. The Client acknowledges and agrees that it is responsible for the potential consequences of failing to
replace temporary structures with permanent structures in a timely manner.
2.8 The Client agrees to provide Geosource time and space required when necessary to address issues arising from unknown or problematic site
conditions without assigning costs related to other aspects of construction.

3. Termination
3.1
a)
b)
c)
d)

3.2

The Client may be considered in default of this Agreement if:
An invoice is not paid when due as per this Agreement; or
It refuses or fails to comply with or perform any of the provisions of this Agreement; or
It makes any false representations or statements; or
It becomes either insolvent or the subject of a notice or petition in bankruptcy, whether voluntary or involuntary, or become subject to any other
proceeding under any bankruptcy, insolvency, or receivership law, or makes an assignment for the benefit of creditors (the Client shall
immediately notify Geosource in writing of such event).
If the Client is in default, then Geosource may, at its option, terminate this Agreement effective immediately by providing written notice of same to
the Client. In the event of such termination, the Client is not relieved of their obligations herein, including but not limited to all invoices and
expenses chargeable up to the date to termination.
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3.3

3.4

3.5

Either party may terminate this Agreement at any time by giving the other party written notice of such termination effective seven (7) days from
the date of the written notice (effective date of termination). In the event of such termination, Geosource shall be paid for all Work completed as
of the effective date of termination, and be compensated for all obligations, monetary or otherwise, that Geosource have incurred prior to the
effective date of termination. Said payment obligations shall be paid to Geosource within twenty-one days from the effective date of termination.
Upon receipt of any notice of termination from the client, Geosource may immediately stop performance of the Work. In no event shall Geosource
be liable for any loss of revenue or profit incurred by the Client as a result of any termination. The rights and obligations created by this
Agreement shall survive the completion, termination or cancellation of this Agreement.
Any notice required or permitted to be given hereunder, by either party, shall be in writing and shall be delivered in person, sent by email,
facsimile, or regular mail, property addressed and stamped with the required postage to the intended recipient at the address and to the attention of
the person specified below:
If to Geosource :
Geosource Energy Inc.
1508 Highway #54
Caledonia, Ontario
N3W 2G9
Attention:
Stan Reitsma

If to Client:
A.W. Hooker Associates Ltd.
2265 Upper Middle Rd E, Suite 400
Oakville, ON
L6H 0G5
Greg Babiak
Attention:

Either party may from time to time change such address by giving the other party notice of such change in accordance with the above requirements.

4. Insurance
Geosource will have in effect for the duration of the services the following insurance:
a) Workers’ Compensation;
b) Comprehensive general liability ($5,000,000.00 per occurrence/aggregate);
c) Automobile liability ($2,000,000.00 per occurrence/aggregate); and
4.2 During the period in which services are being performed by Geosource, the Client will, at its own expense, maintain comprehensive general
liability and professional indemnity insurance of not less than $5,000,000.00 per occurrence/aggregate.
4.1

5. Indemnification and Limitation of Liability
5.1 The Client expressly acknowledges and agrees that Geosource’s employees, officers, directors and agents shall have no personal liability to it in
respect of any claim whatsoever whether in contract, tort, equity and/or any other cause of action in law except for acts of gross negligence or
willful misconduct. Accordingly, the Client expressly agrees that it will bring no proceedings whatsoever and take no action in any Court of law,
arbitration or similar proceeding against any of Geosource’s employees, officer, directors, or agents in their personal capacity except as provided
herein.
5.2

In addition to the provisions set out in paragraph 2.4 of this Agreement, the Client shall defend and indemnify Geosource and its subcontractors,
consultants, agents, officers and directors and employees against all claims (including but not limited to reasonable lawyer’s fees and related costs)
made by any party arising out of the Work, unless such claims are caused or contributed to by Geosource’s own negligent acts, errors, or omissions
or the negligent acts, errors or omissions of Geosource’s subcontractors, consultants, agents, officer and directors and employees. The Client’s
agreement to defend and indemnify shall be limited to the maximum amount of available insurance at the time of the loss but in no event shall the
available insurance limits be less than $2,000,000.00 per occurrence/aggregate.

5.3 Geosource shall defend and indemnify the Client and its subcontractors, consultants, agents, officers, directors and employees against all claims
(including but not limited to reasonable lawyers’ fees and related costs) made by any party arising out of the services provided by Geosource,
unless such claims are caused or contributed to by the Client’s own negligence acts, errors, or omissions or the negligent acts, errors or omissions
of the Client’s subcontractors, consultants, agents, officers, directors and employees. Geosource’s agreement to defend and indemnify shall be
limited to the maximum amount of available insurance at the time of the loss but in no event shall the available insurance limits be less than
$2,000,000.00 per occurrence/aggregate.
5.4 Under no circumstances shall Geosource be liable for indirect or consequential damages, including without limitation, damages for loss of
business, loss of income, loss profits, loss of opportunity, business interruption, loss of bonus payments, overhead expenses, labour escalation
costs, or for aggravation, mental anguish, penalties, punitive or exemplary damages, or costs. This provision survives the expiration or termination
of this Agreement.
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6. Fees
6.1 The Client shall pay Geosource’s fees and expenses as rendered within thirty days of the invoices being rendered. Generally invoices are issued on
a monthly basis or upon completion of milestones or phases of work. Outstanding balances shall be subject to interest charges of 2% per month
(24% per annum). Geosource shall be paid in full for all of its services under this Agreement, including any extension of services or additional
services authorized by the Client. Geosource shall advise the Client in advance if any prior estimates of fees and expenses are to be exceeded and
receive the Client’s written authorization to proceed. The Client shall advise Geosource within thirty days of receipt that it disputes any invoice.
The Client shall pay in full the undisputed portion of the invoice promptly. Failure to dispute the invoice within thirty days will be construed as
acceptance.
6.2 Geosource expressly reserves its right to terminate this Agreement immediately in accordance with provisions of paragraph 3.1(a) of this
Agreement in the event of any one of its accounts remains unpaid for more than thirty days.
6.3 Under no circumstances will Geosource accept pay-when-paid provisions.

7. General Conditions
7.1 Geosource is responsible only for the activities of its own employees and subcontractors. Geosource has no responsibility for general job safety
save that Geosource must comply with safety policy and regulations of the project site as they pertain to its own employees and subcontractors and
to the extent that Geosource’s conduct or services cause or contribute to harm to others.
7.2 All designs, drawings and specifications prepared by Geosource are prepared on the agreement that all Reference Records are supplied by the
Client or on behalf of the Client are accurate and complete and intended to be relied on by Geosource in discharging its duties under this
agreement. In the event Geosource becomes aware, or reasonably concludes the information may not be accurate or complete, Geosource will
immediately notify the Client in writing.
7.3 All drawings, designs, specifications and documents prepared by Geosource are and shall remain the property of Geosource. The client is granted
a nonexclusive license to use for the project and agrees not to disclose to any 3rd party or use the drawing design specifications and documents for
the development or construction of any other project without the prior written consent of Geosource.
7.4 Geosource shall not be responsible or liable for damages or delays in the performance of services caused by acts or omissions attributable to the
Client, regulatory authorities, civil or labour unrests, acts of God, nature, or terror, and/or disruptions in telecommunications.
7.5 Geosource has no control over the contractor’s means, methods, sequence, technique or procedures in construction in constructing the Work.
Geosource has no responsibility and no liability for construction deficiencies arising from poor and/or negligent construction. Geosource has no
responsibility for dewatering/unwatering at the site and has no liability for problems arising from poor and/or negligent dewatering/unwatering
design, execution or workmanship.
7.6 The Client shall not delegate, assign or transfer any interest in this Agreement including to subsidiaries or related development corporations
without prior written consent.
7.7 This Agreement constitutes the entire agreement between the parties and supersedes any prior understanding and agreements between the parties.
There are no representations, warranties, forms, conditions, undertakings or collateral agreements, expressed or implied, or statutory between the
parties other than as expressly set out in the Agreement. Any terms appearing on any purchase order or other documents produced by or on behalf
of the Client are excluded. All additional Work carried out on this Project will be governed by the terms of the Agreement.
7.8 The parties agree that this Agreement will be governed by the laws of the Province of Ontario and that any dispute arising from this Agreement
which requires adjudication will be adjudicated by the Ontario Superior Courts of Justice and the Client thereby consents to the exclusive
jurisdiction of the Ontario Superior Courts of Justice.
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CLIENT INFORMATION FOR THIS PROJECT:
Job #

931

Project Name:

Location:

Downtown Toronto TBD

TBD

This Form MUST be completed and returned PRIOR to commencing work. Email completed form to office@geosourceenergy.com

Project Name & Address:
Project Owner Info
Company Name:
Address:
Contact Name:

Email:

Tel:

General Contractor / Project Manager
Company Name:
Address:
Contact Name:

Email:

Tel:

Billing Details for Invoicing + Accounts Payable
Please Specify exactly who the invoice is to be made out to and any 'care of' details
Company Name:
c/o:
Address:
A/P Contact :

Email:

Choose an Invoice Delivery Method:

Tel:

Regular Mail

Email

Both

Email Invoice(s) to:
CC to:

Complete the items below if your company requires us to provide them to you.

Liability Insurance Certificate Details
Name to be Insured:
Address
Additional to be Insured:
Address

W.S.I.B Clearance Certificates
Name of the Principle
Principle's WSIB account #

Please Return this Form via Email to:
office@geosourceenergy.com
Geosource Energy Inc.
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